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SUBMISSIONS 
 
 
This report is a draft only and is subject to revision.  Public involvement is an important element of the 
decision-making processes of the Queensland Competition Authority (the Authority).  Therefore 
submissions are invited from interested parties.  The Authority will take account of all submissions 
received. 

Written submissions should be sent to the address below.  While the Authority does not necessarily 
require submissions in any particular format, it would be appreciated if two printed copies are 
provided together with an electronic version on disk (Microsoft Word format) or by e-mail. 
Submissions, comments or inquiries regarding this paper should be directed to: 

Queensland Competition Authority 
GPO Box 2257 
Brisbane  QLD  4001  
Telephone: (07) 3222 0557  
Fax:  (07) 3222 0599  
Email: water.submissions@qca.org.au  

The closing date for submissions is 23 December 2012. 

Confidentiality 

In the interests of transparency and to promote informed discussion, the Authority would prefer 
submissions to be made publicly available wherever this is reasonable.  However, if a person making a 
submission does not want that submission to be public, that person should claim confidentiality in 
respect of the document (or any part of the document).  Claims for confidentiality should be clearly 
noted on the front page of the submission and the relevant sections of the submission should be 
marked as confidential, so that the remainder of the document can be made publicly available.  It 
would also be appreciated if two copies of each version of these submissions (i.e. the complete version 
and another excising confidential information) could be provided.  Again, it would be appreciated if 
each version could be provided on disk.  Where it is unclear why a submission has been marked 
“confidential”, the status of the submission will be discussed with the person making the submission. 

While the Authority will endeavour to identify and protect material claimed as confidential as well as 
exempt information and information disclosure of which would be contrary to the public interest 
(within the meaning of the Right to Information Act 2009 (RTI)), it cannot guarantee that submissions 
will not be made publicly available.  As stated in s187 of the Queensland Competition Authority Act 
1997 (the QCA Act), the Authority must take all reasonable steps to ensure the information is not 
disclosed without the person’s consent, provided the Authority is satisfied that the person’s belief is 
justified and that the disclosure of the information would not be in the public interest.  
Notwithstanding this, there is a possibility that the Authority may be required to reveal confidential 
information as a result of a RTI request. 

Public access to submissions 

Subject to any confidentiality constraints, submissions will be available for public inspection at the 
Brisbane office of the Authority, or on its website at www.qca.org.au.  If you experience any difficulty 
gaining access to documents please contact the office (07) 3222 0555. 

Information about the role and current activities of the Authority, including copies of reports, papers 
and submissions can also be found on the Authority’s website.

http://www.qca.org.au/�
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GLOSSARY 

Refer to Volume 1 for a comprehensive list of acronyms, terms and definitions. 
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EXECUTIVE SUMMARY 

Ministerial Direction 

The Authority has been directed by the Minister for Finance and The Arts and Treasurer for 
Queensland to recommend irrigation prices to apply to particular SunWater water supply schemes 
(WSS) from 1 July 2012 to 30 June 2017 (the 2012-17 regulatory period).  A copy of the Ministerial 
Direction forms Appendix A to Volume 1. 

Summary of Price Recommendations 

The Authority’s recommended irrigation prices to apply to the Bundaberg Distribution System for the 
2012-17 regulatory period are outlined in Table 1 with actual prices since 1 July 2006. 

Table 1:  Prices for the Bundaberg Distribution System ($/ML) 

 

Actual Prices Recommended Prices 

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

River (Unbundled)   

Fixed 
(Part A) 6.20 6.36 6.68 6.88 7.08 7.36 11.14 11.42 11.70 12.00 12.30 

Volumetric 
(Part B) 9.66 9.94 10.42 10.75 11.08 11.47 1.10 1.13 1.16 1.18 1.21 

Channel (Unbundled) 
 

Fixed 
(Part C) 28.20 30.60 33.64 34.72 35.80 39.04 20.13 22.68 25.35 28.14 31.05 

Volumetric 
(Part D) 14.91 16.46 18.39 18.97 19.54 20.25 62.26 63.82 65.42 67.05 68.73 

Channel (Bundled)  

Fixed 
(Part A) 34.40 36.96 40.32 41.60 42.88 46.40 nr nr nr nr nr 

Volumetric 
(Part B) 24.57 26.40 28.81 29.72 30.62 31.72 nr nr nr nr nr 

Note:  Prior to 2012-17, channel tariffs were a bundled price for bulk and distribution services.  Thus, the fixed Part C tariffs 
for 2006-12 represent a notional unbundled channel price calculated by deducting Part A River prices from (bundled) Part A 
Channel prices.  nr – not relevant.  Source: Actual Prices (SunWater, 2011al) and Recommended Prices (QCA, 2011). 

Although prices for bulk costs of the Bundaberg WSS are presented above, the review of the 
underlying bulk costs is set out in detail as part of a separate report on the Bundaberg WSS. 

The Authority’s recommended termination fees to apply to the Bundaberg Distribution System in 
2012-17 are outlined in Table 2 together with actual termination fees since 1 July 2008. 
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Table 2:  Termination Fees ($/ML) 

 Actual Prices Recommended Prices 

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

Channel to 
River n.d. n.d. 301.18 297.87 337.82 402.68 539.85 553.35 567 18 581.36 595.90 

Note:  In 2012, SunWater introduced a new methodology for calculating termination fees. n.d. - no data.  SunWater started 
publishing termination fees in its Annual Fees & Charges Schedule from 2008-09.  Prior to 2008-09, these fees were 
calculated as needed.  Source: Actual Prices (SunWater, 2011al) and Recommended Prices (QCA, 2011). 

Draft Report 

Volume 1 of this Draft Report addresses key issues relevant to the regulatory and pricing frameworks, 
renewals and operating expenditure and cost allocation, which apply to all schemes. 

Volume 2, which comprises scheme specific reports, should be read in conjunction with Volume 1.  
Also relevant is the Draft Report on the Bundaberg WSS. 

Consultation 

The Authority has consulted extensively with SunWater and other stakeholders throughout this 
review.  Consultation has included: inviting submissions from, and meeting with, interested parties; 
the commissioning of independent reports on key issues; and, publication of Issues Papers. 

Comments on the Draft Report are due by 23 December 2011.  All submissions will be taken into 
account by the Authority in preparing its Final Report due by 30 April 2012. 
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1. BUNDABERG DISTRIBUTION SYSTEM 

1.1 Scheme Description 

The Bundaberg Distribution System has 900 customers.  The scheme comprises 149,522 ML of 
customer held medium priority water access entitlement (WAE) and 1,781 ML of customer held 
high priority WAE (Table 1.1).  To deliver water to these customers, SunWater owns WAEs for 
distribution losses. 

Table 1.1:  Water Access Entitlements 

Customer Group Irrigation WAE (ML) Total WAE (ML) 

Medium Priority 149,210 149,522 

Medium Priority Distribution Losses  25,088 25,440 

High Priority  0 1,781 

High Priority Distribution Losses 15,858 16,080 

Total 190,156 192,823 

Note:  Bundaberg Distribution System WAE is included in the total Bundaberg WAE of 236,329 ML.  Source: 
SunWater (2011am). 

1.2 Distribution System Infrastructure 

Bulk water is provided by SunWater from the Fred Haigh Dam under the resource operations 
licence (ROL) held by SunWater.  It is the primary source of water supply releasing water to a 
series of downstream weirs and supplying water to channel systems outlined below. 

The Gin Gin sub-system 

The Gin Gin sub-system draws from Fred Haigh Dam through the Monduran pump station.  The 
Gin Gin sub-system has two pump stations.  The Monduran Pump Station has three pumps and 
can pump 1100 ML/day and the Tirroan Pump Station discharges into the Tirroan balancing 
storage.  It has two pumps with a combined capacity of 72 ML/day. 

The Bingera sub-system 

The Bingera sub-system is supplied from the Gin-Gin main channel.  The Bingera system can 
be divided into four parts: Bingera main channel, McIllwraith, Bucca and Bingera.  The Bingera 
system has three pump stations:  Bullyard Pump Station which has four pumps with a combined 
capacity of 415 ML/day; Bucca Pump Station which has two pumps with a combined capacity 
of 60 ML/day; and, McIllwraith Pump Station which also has two pumps with a combined 
capacity of 60 ML/day. 

The Isis sub-system 

The Isis sub-system is supplied from the Burnett River’s Ben Anderson Barrage through the 
Don Beattie pump station.  The system includes four pump stations.  Don Beattie pump station 
is a dry well pump station perched on the right bank of the Burnett River.  It has three pump 
sets.  Combined, they can deliver 648 ML/day, but because the channel has a maximum flow 
capacity of 605 ML/d, no more than two pumps can be used simultaneously.  North Gregory 
pump station has two pumps with a combined capacity of 63 ML/day.  Quart Pot Creek pump 
station is split into two sections.  Each section has two pumps.  One section is rated 250 ML/day 
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and the other 275 ML/day.  The Dinner Hill section has three pumps and is rated at 
160 ML/day. 

The Woongarra sub-system 

The Woongarra sub-system borders the north and south-eastern sides of the City of Bundaberg.  
It includes two pump stations.  Woongarra pump station has five pumps.  Each pump has 
capacity of 79 ML/day.  The Walker Street pump station has four pumps with a combined 
capacity of 225 ML/day. 

The Abbotsford sub-system  

The Abbotsford sub-system is supplied from the Kolan River.  It has only one pump station: the 
Abbotsford pump station which consists of a wet well built in the left bank of the Kolan River.  
The pump station has two submersible pumps and is rated 24 ML/day. 

The Gooburrum sub-system 

The Gooburrum sub-system is supplied from the Kolan River through the Gooburrum pump 
station.  It supplies the coastal strip north of Bundaberg.  The Gooburrum pump station has a 
dry well and its construction resembles the Don Beattie pump station.  The station has two 
pumps with a combined capacity of 300 ML/day. 

Drainage Infrastructure 

The Bundaberg Distribution System does not have designated drains to intercept the runoff from 
irrigated land. 

The location of the Bundaberg Distribution System and key infrastructure is shown in 
Figure 1.1. 

1.3 Network Service Plans  

The Bundaberg Distribution System network service plan (NSP) presents SunWater’s: 

(a) existing service standards; 

(b) forecast operating and renewals costs, including the proposed renewals annuity; and 

(c) identified risks to the NSP and possible reset triggers. 

SunWater has also prepared additional papers on key aspects of the NSPs and this price review, 
which are available on the Authority’s website. 

1.4 Consultation 

The Authority has liaised extensively with SunWater and other stakeholders throughout this 
review.  To facilitate the review, the Authority has: 

(a) invited submissions from interested parties; 

(b) met with stakeholders to identify and discuss relevant issues (two rounds of consultation); 

(c) published notes on issues arising from each round of consultation; 
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(d) commissioned independent consultants to prepare issues papers and review aspects of 
SunWater’s submissions; 

(e) published all issues papers and submissions on its website; and 

(f) considered all submissions and reports in preparing this Draft Report for comment. 

The Authority has also received a number of submissions from stakeholders on matters such as 
capacity to pay, rate of return on existing assets, contributed assets, dam safety upgrades, nodal 
pricing, national metering standards and whether or not to recover recreation management costs 
from SunWater customers. 

Following the amendment to the original Ministerial Direction of 19 March 2010 and further 
advice from the Minister of 23 September 2010 and 9 June 2011, these issues are outside the 
scope of the current investigation and have therefore not been addressed. 

The Ministerial Direction forms Appendix A to Volume 1. 

Figure 1.1:  Bundaberg Distribution Scheme Locality Map 

Source:  SunWater (2011). 
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2. REGULATORY FRAMEWORK 

2.1 Introduction 

Under the Ministerial Direction, the Authority must recommend the appropriate regulatory 
arrangements, including price review triggers and other mechanisms, to manage the risks 
associated with identified allowable costs. 

During the negotiations that preceded the 2006-11 price path, the Bundaberg Tier 2 group 
(including representatives from the Bundaberg Distribution System) indicated that they were in 
favour of retaining the existing price cap regulatory arrangement.  In the 2011-12 interim price 
period, the price cap arrangement was continued. 

2.2 Stakeholder Submissions 

SunWater 

SunWater identified a range of generic risks considered relevant to allowable costs across all 
schemes (see Volume 1).  SunWater also considered that it should not bear the risk of water 
availability (volume risk).  The following are specific risks identified by SunWater in the NSP 
associated with the Bundaberg Distribution System: 

(a) the possible removal of regulated electricity tariffs which could have a significant impact 
on the cost of electricity; 

(b) the introduction of schemes relating to the reduction of greenhouse gases that may have 
implications for electricity prices, or energy efficiency regulation that results in a net 
increase in costs; 

(c) the introduction of water planning and management charges in respect of SunWater’s 
distribution loss entitlements for channel distribution systems; 

(d) damage to SunWater’s assets, to the extent that such damage is not recoverable under 
insurances; 

(e) levies or charges made in relation to the regulation of irrigation prices by the Authority; 

(f) metering costs related to changes in regulatory standards; 

(g) the availability of chemicals to control submerged weeds and algae in channels; and 

(h) outbreak of noxious weeds. 

Other Stakeholders 

No other stakeholders have commented on this matter. 

2.3 Authority’s Analysis 

The Authority has, in Volume 1 analysed the general nature of the risks confronting SunWater 
and recommended that an adjusted price cap apply for all water supply schemes (WSS).  The 
proposed allocation of risks and the means for addressing them are outlined in Table 2.1. 
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Table 2.1:  Summary of Risks, Allocation and Authority’s Recommended Response 

Risk Nature of the Risk Allocation of Risk Authority’s Recommended 
Response 

Short Term 
Volume Risk 

Risk of uncertain 
usage resulting from 
fluctuating customer 
demand and/or water 
supply. 

SunWater does not have the 
ability to manage these risks and, 
under current legislative 
arrangements, these are the 
responsibility of customers.  
Allocate risk to customers. 

Cost-reflective tariffs. 

Long Term 
Volume Risk 
(Planning and 
Infrastructure) 

Risk of matching 
storage capacity (or 
new entitlements from 
improving 
distribution loss 
efficiency) to future 
demand. 

SunWater has no substantive 
capacity to augment bulk 
infrastructure (for which 
responsibility rests with 
Government).  SunWater does 
have some capacity to manage 
distribution system infrastructure 
and losses provided it can deliver 
its WAEs. 

SunWater should bear the risks, 
and benefit from the revenues, 
associated with reducing 
distribution system losses. 

Market Cost 
Risks 

Risk of changing 
input costs. 

SunWater should bear the risk of 
its controllable costs.  Customers 
should bear the risks of 
uncontrollable costs. 

End of regulatory period 
adjustment for over- or under- 
recovery.  Price trigger or cost pass 
through on application from 
SunWater (or customers), in 
limited circumstances. 

Risk of 
Government 
Imposts 

Risk of governments 
modifying the water 
planning framework 
imposing costs on 
service provider. 

Customers should bear the risk of 
changes in water legislation 
though there may be some 
compensation associated with 
National Water Initiative (NWI) 
related government decisions. 

Cost variations may be 
immediately transferred to 
customers using a cost pass-
through mechanism, depending on 
materiality. 

Source: QCA (2011). 

Consistent with the Authority’s allocation of risks (Table 2.1), it is proposed that risks identified 
by SunWater in items (a), (b), (d), (g) and (h) above will be dealt with via an end-of-period 
adjustment, or price trigger or cost pass through upon application by SunWater or customers.  
Any costs of the nature of (c) would be passed through, subject to a consideration of their 
materiality. 

It should be noted that anticipated prudent and efficient electricity costs are reviewed as part of 
the Authority’s analysis of efficient operating costs, and it is only if they are materially different 
to those forecast would there be a case to consider price triggers or cost pass throughs. 

No levies or charges (e) are to be applied by the Authority as a result of this irrigation price 
review.  Metering upgrades (f) are outside the scope of this investigation. 
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3. PRICING FRAMEWORK 

3.1 Tariff Structure 

Introduction 

For the 2006-11 price path, tariffs incorporated bulk and distribution costs into a bundled two-
part tariff.  During the 2005-06 price negotiations, the Bundaberg Tier 2 group accepted a tariff 
structure to recover 70% of the required revenue in the fixed (Part A) charge and 30% of 
revenue in the variable (Part B) tariff. 

Stakeholder Submissions 

SunWater 

For the 2012-17 regulatory period, SunWater proposed to unbundle charges so that the recovery 
of distribution costs are separated from bulk water costs. 

SunWater (2011d) submitted that the fixed charge should recover fixed costs and the variable 
charge should recover variable costs. 

Other Stakeholders 

Other Stakeholders generally supported a 70:30 tariff structure: 

(a) CANEGOWERS ISIS (2011) considered that the 70:30 split is the right mix as it gives 
SunWater a level of security, while irrigators are not taking all the risk in years of limited 
water.  They stated that Part B tariff should comprise a mix of fixed and variable costs 
including operating costs, repairs and maintenance costs.  They noted that a portion of the 
operating costs and overheads is attributable to the percentage of water delivery 
entitlement (WDE) delivered and therefore rightfully lies within both Part A and Part B; 
and 

(b) Bundaberg Fruit and Vegetable Growers (BFVG) (2010b) stated that a tariff structure 
with a 70% Part A and 30% Part B has worked well previously.  They supported a 
standardised two-part tariff that reflects fixed and variable costs of the SCHEME. 

BRIG (2011d) considered that the pricing structure should not encourage the conversion of MP 
to HP.  In other words, the cost of holding extra MP to ensure a reasonably reliable supply 
should be less than the cost of a lesser quantity of HP water. 

Authority’s Analysis 

The Authority has, in Volume 1, analysed the tariff structure, and the efficiency implications of 
the tariff structure, to apply to SunWater’s schemes. 

The Authority considers that, in general, aligning the tariff structure with fixed and variable 
costs will manage volume risk over the regulatory period and send efficient price signals.  To 
signal the efficient level of water use, the Authority recommends that all, and only, variable 
costs be recovered through a volumetric charge. 

Unbundling of tariffs further promotes cost-reflectivity of charges. 

In response to CANEGROWERS ISIS, the Authority’s analysis of which service delivery costs 
are fixed and which are variable, is addressed in a subsequent chapter.  The Authority has 
recommended that the volumetric charge consist of the variable costs only.  Recovering fixed 
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costs through the volumetric charge would expose SunWater to revenue risk, which it is unable 
to manage. 

The Authority notes comments made by BFVG that the tariff ratio should reflect the nature of 
fixed and variable costs.  The relevant ratio of fixed to variable costs is addressed further below. 

In response to BRIG, the Authority considers that the pricing structure should neither encourage 
nor discourage conversion of MP WAE to HP WAE.  The Authority considers that its approach 
of setting a tariff structure that reflects the underlying costs borne by SunWater will allow 
irrigators to accurately assess whether conversion is worthwhile. 

The Authority also recognises that tariff structures are only part of a mix of institutional 
arrangements in Queensland designed to direct water to its highest and best use from the overall 
community perspective.  In addition to these institutional arrangements, normal commercial 
profit motives and water trading are relevant to ensuring water is directed to its highest and best 
use.  

The volumes of permanent and temporary water traded for the Bundaberg WSS (across bulk 
and distribution system customers) are identified in Table 3.1. 

Table 3.1:  Permanent and Temporary Water Traded (ML) 

  2002-03 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 

Permanent 213 1,631 1,515 4,682 5,403 1,615 654 1,574 

Temporary 16,101 5,523 5,649 6,410 18,285 10,836 12,200 37,262 

Note: The trading data above reflects total trading in the bulk and distribution system combined.  Source: SunWater 
(2003-2010g) and Queensland Valuation Services (2010). 

Annual volumes of trades are generally material when viewed against the total WAEs in the 
scheme and therefore play an ongoing role in the efficient allocation of water for this scheme. 

The Authority recognises that a change in tariff structure may impact the value of entitlements, 
and therefore incentives to trade.  This matter is addressed further below in the context of 
pricing recommendations. 

3.2 Termination (Exit) Fees 

Introduction 

SunWater charges termination fees when a distribution system WAE is permanently transferred 
to the river.  Without a termination fee, SunWater would have insufficient revenue to cover that 
customer’s share of fixed costs. 

Stakeholder Submissions 

SunWater  

In 2011-12, SunWater charged the exiting user the present value of 10 years of annual fixed 
distribution charges or 9.4 times the notional distribution system fixed charge, which SunWater 
submitted is consistent with the Australian Competition and Consumer Commission (ACCC) 
guidelines.  SunWater treated such fees as revenue offsets for 10 years with any subsequent 
revenue shortfall recovered from remaining distribution system customers. 
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Other Stakeholders 

No other stakeholders have commented on this matter. 

Authority’s Analysis 

In Volume 1, the Authority noted that the purpose of a termination fee is to ensure that a 
customer’s departure does not result in a financial cost to SunWater or, as currently to 
remaining customers.  Further, it should provide an incentive to SunWater to reduce costs 
following a customer’s departure. 

As proposed by SunWater, the Authority recommended a planning period of 20 years for the 
calculation of the renewals annuity and an annual rolling (recalculation of the) annuity.  
Consistent with this approach, the Authority recommended that the termination fee for each 
year will reflect 20 years of forecast renewals and fixed operating expenditure, although due to 
the rolling approach over the five year regulatory period, 24 years of data will be incorporated. 

The Authority has recommended that costs not recovered via the termination fee are not to be 
passed on to customers in the form of higher (future) annual water charges.  By not recovering 
all fixed costs, SunWater has an incentive to reduce costs or seek out new customers. 

The Authority’s approach results in a multiple of about 13.8 times the unbundled Part C cost 
reflective tariff for the distribution system (see Chapter 6) compared with the ACCC’s guidance 
of up to 11 times the fixed charge).  This compares with SunWater’s 2011-12 termination fees 
which are 9.4 times the 2011-12 distribution system fixed charge.  These multiples all include 
GST. 

3.3 Water Use Forecasts 

Introduction 

During the 2006-11 price paths, water use forecasts played an essential role in the determination 
of the tariff structure. 

In the previous review, up to 25 years of historical data was collated for nominal WAE 
allocations, announced allocations and volumes delivered.  The final water usage forecasts were 
based on the long term average actual usage level.  Where there was a clear trend away from the 
long term average, SunWater adjusted the forecast in the direction of that trend.  Usage 
forecasts also took into account SunWater’s assessment of future key impacts on water usage, 
such as changes in industry conditions, impacts of trading and scheme specific issues 
(SunWater, 2006a). 

For the Bundaberg Distribution System, SunWater (2006b) assumed a water usage forecast of 
60% of the WAE in the channel system.  Water usage for high and medium priority irrigation 
WAE were not separately identified (SunWater 2010a). 

Stakeholder Submissions 

SunWater  

The available supply of water is determined by the announced allocations which are set 
according to rules contained in the resource operations plan (ROP). 

SunWater (2011d) noted that demand forecasts are not relevant for price setting under 
SunWater’s proposed tariff regime. 
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SunWater’s usage forecast for 2011-16 are made having regard to historic averages over an 
eight-year period and the usage forecast applied for the current price path.  The forecast use for 
the distribution system is 50% of current WAEs and medium priority distribution losses, plus 
100% of high priority losses. 

Figure 3.1 shows the historic usage information for the Bundaberg Distribution System 
submitted by SunWater (2011).  SunWater stated that over the past eight years, total water use 
in the distribution system has been 41% of current WAE. 

Figure 3.1:  Water Usage for the Bundaberg Distribution System 

 
Source: SunWater 2011). 

Other Stakeholders 

No other stakeholders have commented on this matter. 

Authority’s Analysis 

As noted in Volume 1, the Authority does not consider that water use forecasts are relevant to 
establishing cost-reflective prices for SunWater.   

Nonetheless, the Authority has considered past water use in calculating cost-reflective 
volumetric charges that recover variable costs (see Chapter 6 – Draft Prices).  

Under the Direction, the Authority must recommend prices that maintain revenues in real terms 
where current prices are above the level required to recover prudent and efficient costs.  For this 
purpose, the Authority has considered forecast irrigation water use (see Chapter 6 – Draft 
Prices). 

Distribution losses are addressed in section 3.5. 

3.4 Tariff Groups 

The amended Ministerial Direction specifically directs the Authority to adopt the tariff groups 
as proposed in SunWater’s NSPs, and not to investigate additional nodal pricing arrangements. 
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The previous SunWater Irrigation Price Paths Final Report (SunWater, 2006b) nominated one 
tariff group for the channel systems of the Bundaberg Distribution System – Distribution 
System or watercourse supplemented by a distribution system. 

SunWater proposed in its NSP that it does not intend to significantly change the current tariff 
group, other than unbundling bulk water and distribution charges. 

In accordance with the Ministerial Direction, the Authority will adopt the proposed designated 
single tariff group. 

3.5 Distribution Losses 

Introduction 

Distribution losses are incurred in the delivery of water to the Bundaberg Distribution System 
customers.  SunWater holds WAEs to account for losses involved in delivering water to 
customers in the distribution system. 

In the previous price path, the costs of distribution losses were allocated to distribution users 
(SunWater, 2006a). 

Stakeholder’s Submissions 

SunWater 

SunWater (2011w) submitted that distribution loss WAE should be assigned bulk water costs 
(and water charges) due to the need to store these entitlements using headworks like any other 
types of WAE.  They also submitted that these costs should be recovered from customers of the 
distribution system (by including them in that system’s revenue requirement) on the basis that 
they are needed to provide the distribution service. 

The projected usage for distribution losses in the NSP are based on the assumption that 100% of 
high priority loss WAEs are used each year and that medium priority loss WAEs reflect the 
same usage percentage as other medium priority WAEs in the distribution system.  Therefore, in 
the case of the Bundaberg Distribution System, high priority loss WAE is assumed to be 16,080 
ML per annum and medium priority loss WAE entitlement is estimated at 50% of 25,440 ML or 
12,720 ML per annum. 

Other Stakeholders 

CANEGROWERS Isis (2011) submitted that the channel charges should be based on actual 
distribution loss.  They also considered that costs should be apportioned according to deemed 
benefit. 

CANEGROWERS (2011a) submitted that distribution loss allocations are around 40,000ML 
compared to actual losses of around 10,000ML and assumed future losses of around 21,000ML.  
This will unfairly have a major impact on the distribution systems share of bulk costs. 

Authority’s Analysis 

As noted in Volume 1, the Authority’s general view is that distribution customers should pay 
for all distribution losses as identified in the distribution loss WAEs.  Furthermore, that all 
distribution customers benefit from high priority losses, as these are released to fill the channel 
for all users and are not (solely) used to deliver high priority water. 
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In response to CANEGROWERS ISIS (2011), the Authority notes that, historically, SunWater 
have not used all distribution loss WAE in delivering water to customers.  Table 3.2 shows the 
actual amount of water loss compared with loss WAE. 

Table 3.2:  Total Medium and High Priority Distribution Loss WAEs 

Item 2002-03 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 

Loss WAE 41,520 41,520 41,520 41,520 41,520 41,520 41,520 41,520 

Actual Loss 8,258 7,647 7,469 11,616 12,566 8,029 7,518 11,963 

Actual loss as 
% of loss 

WAE 
20% 18% 17% 28% 30% 19% 18% 29% 

Water use as 
% of WAE* 30% 45% 64% 63% 49% 32% 34% 53% 

Note: * Refers to actual distribution system water use as a percentage of distribution system WAEs. 

This variation between actual losses water released and loss WAEs is due to two factors. 

Firstly, it is due to the management of water releases under a system of announced allocations.  
In this regard, SunWater each year announces the portion of WAEs available to customers (the 
announced allocation) based on the level of water in the WSS storages.  Where there is an 
announced allocation of 70% for medium priority WAEs, it also applies to medium priority loss 
WAEs.  So in that year, up to 70% of the loss WAEs can only be released.  This system 
explains, in part, why actual losses released cannot always equate to the full loss WAEs. 

Secondly, the variation between actual losses water released and loss WAEs may be due to an 
excessive holding of loss WAEs.  The Authority considers that, in principle, distribution system 
customers should not pay for distribution loss WAEs held by SunWater in excess of that needed 
to meet actual loss releases required as SunWater could benefit from their sale. 

It is noted that DERM as resource regulator has progressively confirmed the distribution loss 
volumes through the water resource planning processes.  Nevertheless, where it becomes 
evident that there is a sustained difference between the loss WAEs and actual losses, the loss 
WAEs should immediately be reviewed by DERM. 

Prior to any finding that current loss WAEs are excessive, the Authority accepts the current loss 
WAEs.  In order for SunWater to recover all prudent and efficient costs, all costs related to loss 
WAEs should be recovered from customers.  The Authority recommends that distribution prices 
be calculated on the basis of total loss WAEs. 

The Authority’s proposed treatment of distribution losses is consistent with that of the preceding 
2006-11 price path. 

3.6 Paradise Dam 

Introduction 

The Paradise Dam is located on the Burnett River and was completed in 2006.  It provides an 
additional 124,000ML of medium priority water and 20,000ML of high priority water to 
customers lying within the geographic boundary of the existing Bundaberg WSS. (These 
additional volumes are not part of the Bundaberg WSS subject to review by the Authority). 
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The Paradise Dam is owned and operated by Burnett Water, a wholly owned SunWater 
subsidiary. 

The operations of Paradise Dam integrate with the existing storage infrastructure within the 
Burnett and Kolan river systems.  The new water allocations resulting from the construction of 
the dam have been made available throughout the Bundaberg WSS.  To date, a total of 
11,229ML of WAEs from Burnett Water has been sold, and a further 3,279ML has been leased. 

A letter from Minister Robertson, dated 28 September 2010, stated that the Authority has not 
been requested to recommend prices for water services provided by Burnett Water Pty Ltd and, 
therefore, for the purposes of this referral, the assets of Burnett Water Pty Ltd (that is, Paradise 
Dam and Kirar Weir) are not to be included in this review. 

Stakeholder Submissions 

SunWater 

SunWater has advised that water charges for Paradise Dam are not relevant to the Authority’s 
current review. 

Other Stakeholders 

Stakeholders raised a number of issues relating to the impacts of Paradise Dam on existing 
users, both in terms of bulk and distribution activities. 

During the second round of consultations (April 2011), irrigators also stated that Paradise Dam 
has caused credit water to be removed so there is a lower standard of service and water 
reliability. 

During the second round of consultations (April 2011), irrigators submitted that with the 
introduction of Burnett Water, SunWater distribution customers have experienced a reduced 
share of channel capacity.  The irrigators questioned whether SunWater charges should be 
reduced to reflect a drop in service. 

CANEGROWERS (2011) submitted that SunWater irrigators have experienced a 15% decrease 
of peak flow rate in the channel due to Burnett Water.  Consequently, 15% of distribution costs, 
including distribution losses should be removed. 

BRIG (2010) submitted that existing customers should not be paying for assets constructed to 
service new customers.  BRIG stated that this was clearly outside the current agreement in 
relation to delivery of Paradise Dam water where channel capacity is limited.  The sale of new 
allocation from Paradise Dam has constrained the flow rate available to south side irrigators 
when their supply is being pumped from Monduran (see Figure 3.2). 

CANEGROWERS (2011) submitted that the new water out of Paradise Dam does not 
contribute towards the costs of running the bulk or distribution assets, except for electricity.  
They stated that this was despite the fact that the charges for Burnett Water reflect similar water 
charges to the old water plus a rate of return plus a capital charge when purchasing the water.  
Burnett Water customers have some access to SunWater channels in peak times and significant 
access in off-peak times.  Burnett Water should pay for its share of channels and bulk water or it 
should not be permitted to use these assets. 

BRIG (2011) commented that the Authority should further clarify the matter of Paradise Dam 
water pricing.  BRIG noted that its concerns are related to the fact that SunWater delivers the 
old water (subject to the Authority’s review) and the new Burnett water (not subject to the 
Authority’s review) through the same distribution infrastructure.  BRIG stated that the NSPs do 
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not adequately address this issue and it is unclear how costs and income associated with the 
delivery of the new water are included in the information relating to old water pricing. 

B Strathdee (2010) submitted that SunWater made water available from Paradise Dam on two 
occasions to growers only by application.  A further charge of $30/ML was made and the water 
had to be used within a certain number of days.  Mr Strathdee suggests that this extra charge and 
time limit is unfair. 

N Baldwin (2010) submitted that an element of the yield of the Paradise Dam could be 
designated to service the currently held nominal allocations as opposed to capital sales of all the 
water which simply expands under-supplied water allocations. 

Authority’s Analysis 

The Authority accepts SunWater’s view that pricing matters relating to Paradise Dam are 
outside the Authority’s purview.  However, the issues raised by stakeholders relate to cost 
allocation between existing and new allocation holders are relevant, as there could be 
implications for pricing for existing users.  In addition, customers have raised concerns as to 
whether there is a reduction in service standards for existing distribution system customers as a 
result of Burnett Water customers sourcing water through channels and, whether Burnett Water 
customers should contribute to existing distribution assets. 

Service Standards 

The Authority notes that the Paradise Dam and Bundaberg WSS operate as a single integrated 
system, but with separate charging arrangements for ‘new’ and old’ customers.  These charging 
arrangements were originally negotiated by SunWater and the irrigators’ Customer Council. 

Burnett Water customers can have SunWater deliver ‘new’ water to off-river irrigation activities 
through the existing channel system.  This requires an additional supply contract and attracts 
additional charges. 

In the Burnett Water Information Package (2005), SunWater sought to implement an 
arrangement to avoid a costly $100 million channel system upgrade by offering delivery options 
involving: 

(a) peak period distribution services, without a capacity upgrade, for up to 15% of allocation 
served at each point (5% in Woongarra system); or 

(b) off-peak distribution services. 

SunWater has advised that the 15% spare capacity was estimated taking into account an 
assessment of current capacity and recent utilisation.  The take-up of capacity by Burnett Water 
customers results in a potential slight reduction in service standard, in that customers that 
previously could take up to 1% of their allocation each day can now take 0.95% of their 
allocation each day. 

The Authority accepts that this is a slight reduction in service standards from that prevailing.  
However, it is noted that the approach taken is likely to be much cheaper for all customers as it 
avoids channel system upgrades, at least in the short term. 

In response to comments made in round two consultation regarding credit water, the Authority 
sought further advice.  Credit water was a temporary drought-related product arrangement to 
enable Burnett River irrigators to source water from weir releases from the Burnett River when 
announced allocations were below 100%.  This credit water was in addition to announced 
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allocation volumes.  SunWater advised that the ability to provide this product was removed 
when the Burnett ROP was implemented, and was not a direct result of Paradise Dam. 

Share of Distribution Costs 

The pricing arrangements for Burnett Water customers are set out in the Burnett Water 
Information Package (2005). 

Based on this, the Authority notes that Burnett Water users pay a higher price than Bundaberg 
WSS customers.  The 2011-12 Burnett Water prices compared to Bundaberg WSS prices for are 
shown in Table 3.3. 

Table 3.3:  Comparison of Burnett Water and SunWater charges  

  Burnett Water SunWater 

 Medium Priority High priority Medium priority 

Initial purchase price for 
WAE 852 2562 - 

Bulk charge – Part A 33.19 94.26 7.36 

Bulk charge – Part B 11.47 11.47 11.47 

Channel charge – Part C 
23.52 to 57.36 (peak)

8.24 to 42.12 (off-peak) 

1 23.52 to 57.36 (peak)

8.24 to 42.12 (off-peak) 

1 
39.04 

Channel charge - Part D 20.25 20.25 20.25 

Fixed channel charge 

$244 up front or 36.64 
annually (peak) 

$121 up front or 18.32 
annually (off-peak) 

$244 up front or 36.64 
annually (peak) 

$121 up front or 18.32 
annually (off-peak) 

- 

Note: 1 – Part C channel charges are set according to 5 segments in the Bundaberg Distribution system.  Source: 
SunWater (2011). 

The same variable (Part B) charges apply to Burnett Water and Bundaberg WSS customers, as 
there are no separate customer meters for ‘old’ and ‘new’ water. 

For Burnett Water, the additional ‘Part C’ charges vary on a segment basis.  There are five 
segments according to the scheme sub-systems – Abbotsford, Gin Gin/Bingera, Gooburrum, Isis 
and Woongarra.  The lowest charge of $8.24/ML is for off-peak water in the Gooburrum 
system.  The highest charge is $57.36/ML for peak supplies in the Abbotsford system. 

As an example, a medium priority Burnett Water user in the Gin Gin/Bingera system will pay a 
Part A Burnett Water river charge ($33.19/ML), a Part B Bundaberg WSS river charge 
($11.47/ML), a Part D Bundaberg distribution system channel charge ($20.25/ML).  The 
segment Part C charge is $32.68/ML for peak supplies or $17.44/ML for off-peak.  This total of 
$97.59/ML for peak supplies compares to a charge of $78.12/ML for existing users (all 2011-12 
charges).  In addition, Burnett water users pay an initial purchase price of $852/ML and a fixed 
distribution service charge of $244/ML for peak use or $121/ML for off-peak use. 

As indicated in the Burnett Water Information Package (2005), the Part C charge will be 
indexed at the consumer price index (CPI) for 10 years and a record kept of costs and revenues 
to assess performance against lower bound cost recovery.  The Part C charge was intended to 
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cover additional electricity costs attributable to Burnett Water.  Any surplus revenues accrued 
over the 10-year period from these charging arrangements will be used to offset any additional 
operating and maintenance costs and contribute to capital works required to deliver future ‘new’ 
water.  The Burnett Water Information Package (2005) indicates that the charges are not set to 
make a profit for SunWater.  The charges for ‘old’ and ‘new’ water may be merged if 
considered reasonable after 10 years (that is 2015-16) or when more than 65,000ML are sold 
into the channel system, whichever occurs first.  However, water from Paradise Dam would still 
attract an upfront capital charge.  The Authority considers that the merger of the charges may be 
best implemented at the start of the next price period (2017-18) to avoid confusion regarding 
prices in 2015-16 and 2016-17. 

In effect, in return for existing users accepting unchanged Part B charges, all additional costs 
including electricity and future marginal costs including capacity costs are passed through to 
‘new’ customers.  In the long term, existing customers should benefit to the extent that lower 
bound costs for the overall scheme should be more easily met with the addition of new WAEs. 

Of further note, the existing arrangements as described above were negotiated between Burnett 
Water and irrigator groups on behalf of irrigators at the time that ‘new’ allocations were made 
available.  It is clear that Burnett Water customers are, by paying the same Part B charges as 
Bundaberg WSS irrigators, covering their share of marginal (variable) costs for the Bundaberg 
WSS.  However, they are also making a significant contribution to distribution system costs, by 
means of the long term arrangement that is in place to manage any surplus revenues for the 
benefit of all irrigators. 

The Authority considers that, as Burnett Water is taken up, and the two schemes ultimately 
merge, the bulk fixed costs should decline on a per ML basis.  Until they are merged, there is no 
scope for unit savings to be achieved in the bulk component of the scheme. 

However, the Authority notes that, in the distribution system, the additional volumes should 
result in slightly lower costs per ML, in the absence of any channel system capacity upgrades. 

The Authority therefore does not propose to make any adjustments to lower bound bulk costs in 
the Bundaberg WSS in response to the availability of ‘new’ water.  However, distribution 
system fixed costs are proposed to be apportioned across all volume supplied through the 
distribution system, including water sourced from Burnett Water, for the purposes of 
determining lower bound costs. 

In response to comments made at round two consultation and CANEGROWERS, allocating 
costs to Burnett Water customers will decrease the portion of costs allocated to SunWater 
distribution system customers. 

SunWater’s NSP details the electricity costs in the Bundaberg WSS attributable to the Burnett 
Water users assuming a volume of 3,410ML at a cost of $28.45/ML.  As noted above, there is 
no proposed contribution to distribution system costs that would otherwise result in a revenue 
offset for existing users. 

SunWater has advised that distribution services are provided for a total of 5,832ML of Burnett 
Water contracts (including 2,483ML peak) and a further 2,515ML of leased Burnett Water (all 
off-peak).  SunWater’s estimate of 3410ML in the NSP reflects the expected level of usage of 
these WAEs (about 41%). 

In response to CANEGROWERS, BRIG, Strathdee and Baldwin, Paradise Dam [Burnett 
Water] charges are beyond the scope of this review. 
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3.7 Gin Gin Main Channel – Allocation of Costs to Bulk Water Services 

Submissions 

SunWater 

In the Bundaberg WSS NSP, a provision of 8% of the lower bound costs of Gin Gin main 
channel and the Monduran pump station are included in bulk costs.  This reflects the occasional 
need to pump water from the Kolan system to supplement supplies in the Burnett. 

SunWater proposed that the costs of the Gin Gin Main Channel that should be attributed to bulk 
are equivalent to $118,000 in the 2010-11 year.  This covers an 8% share of operating costs 
including electricity, indirect costs and overheads and the renewals annuity associated with the 
pump station and the channel.  However, SunWater has not included the adjustment in its 
proposed operating costs for Bundaberg WSS and Bundaberg Distribution System in its NSPs.   

Subsequent to the receipt of the NSPs, SunWater proposed to the Authority that the total cost 
transfer from the distribution system to the bulk scheme was $61,000 in 2012-13.  This amount 
includes $12,000 of renewals annuity and $49,000 of operational expenditure. 

The Gin Gin distribution sub-system is shown in Figure 3.2. 
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Figure 3.2:  Gin Gin Distribution System 

 

Source: SunWater (2011). 

Other Stakeholders 

BRIG (2011) commented that the bulk water NSP for Bundaberg is not a simple storage model 
with a portion of distribution costs for Gin Gin channel being included to cover the transfer of 
water from the Kolan River to the Burnett River.  BRIG questioned the magnitude of this 
transfer as it expects SunWater will use the unsold water in Paradise Dam instead of pumping 
water from the Kolan River. 

BRIG (2011) stated that it does not expect there to be much water transferred from the Fred 
Haigh Dam to the south side due to unsold water in Paradise Dam. 
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CANEGROWERS (2011) submitted that the use of channel infrastructure for the bulk system 
needs to be reviewed.  In this case 8% of the costs of the Gin Gin main channel and associated 
pump station are attributed to the bulk system.  CANEGROWERS submitted that if any deemed 
bulk customers are using any part of the channel infrastructure they should be paying the same 
channel charge as growers within the channel system for the proportion of their allocation 
which is typically delivered through the distribution system. 

Authority’s Analysis 

For the 2006-11 review, the Tier 1 Working Paper No 14 indicated that, in relevant schemes, a 
proportion of the costs of relevant pump stations and main channels would be allocated to 
irrigators in supplemented streams.  However, the Tier 1 Report for the 2006-11 price path did 
not provide any details of the actual proportion of any distribution costs attributed to bulk users 
in the Bundaberg WSS. 

The Authority notes that the Burnett ROP makes provisions for transfer of water under certain 
conditions: 

(a) when Fred Haigh Dam is above 59.13m AHD and Paradise Dam is between 52.8m AHD 
and 46.3m AHD, the first 760ML/day demand on the Burnett River downstream of the 
confluence of Sheepstation Creek less the volume required for the Gin Gin-Bingera 
system, is to be supplied from Fred Haigh Dam; and 

(b) when Fred Haigh Dam is above 59.13m AHD and Paradise Dam is below 46.3m AHD, 
water may be released from Fred Haigh Dam to meet the demand on the Burnett River 
downstream of the confluence of Sheepstation Creek. 

In further requests for information, SunWater advised that the Integrated Quantity and Quality 
Model (IQQM) was used to model the total channel flow volumes at the channel intake and 
total channel outflows to supplemented watercourses in the simulation period of more than 100 
years. 

With the addition of Paradise Dam, the need for any additional pumping and use of the Gin Gin 
Main Channel to supplement the Burnett River will be much reduced.  SunWater has advised 
that the 8% factor represents a proportion that is likely to be pumped from the Kolan to the 
Burnett over the longer term, assuming full take-up of Paradise Dam WAE, but also taking into 
account ROP constraints. 

The Authority notes that, with the large volume of unused WAEs in Paradise Dam, and given 
current capacity levels (100% in both Fred Haigh and Paradise Dams) the likelihood that Gin 
Gin Channel will be used as a bulk asset is very low for the foreseeable future. 

However, given the requirements of the ROP, it is clear that Gin Gin Channel serves a bulk 
water function and it is appropriate that a proportion be allocated to bulk.  As long as the ROP 
makes such provision, a relevant portion of the Gin Gin Main Channel should be included in 
bulk water costs. 

The Authority has no reason to reject the outputs of the IQQM and proposes to accept 
SunWater’s revised cost transfer of $61,000 in 2012-13. 

The Authority notes that the cost transfer as proposed by SunWater in its NSP represents about 
7% of total Bundaberg WSS total operating and renewals costs.  The Authority’s estimate of the 
cost transfer amount is derived in Chapter 6. 
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In relation to submissions: 

(a) as noted by BRIG, there is scope for additional flows from Paradise Dam to reduce the 
need for transfers from Fred Haigh Dam.  However, this is limited under the ROP rules; 
and 

(b) in relation to CANEGROWERS’ comment, the Authority considers that, where possible, 
prices should reflect costs incurred in service provision.  Bulk customers use only a 
proportion of total distribution assets, and in circumstances where an asset has joint 
usage, it is appropriate that bulk customers be allocated a share of the costs 
commensurate with their relative usage of the asset. 

The Authority notes that such a principle if applied more widely would be consistent with cost-
reflective segment-based or nodal pricing.  However, the Ministers’ Direction requires the 
Authority to adopt only the tariff groups as identified in SunWater’s NSPs and not to adopt any 
additional nodal pricing structures.  The proposed cost allocation approach for part of the 
distribution system cost to be met by bulk customers remains consistent with the Ministers’ 
Direction as it does not change the existing tariff groups nor introduce new nodal charges. 
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4. RENEWALS ANNUITY 

4.1 Introduction 

Ministerial Direction 

Under the Ministerial Direction, the Authority is required to recommend a revenue stream that 
allows SunWater to recover prudent and efficient expenditure on the renewal and rehabilitation 
of existing assets through a renewals annuity. 

The Ministerial Direction also requires the Authority to have regard to the level of service 
provided by SunWater to its customers. 

Previous Review 

In 2000-06 and 2006-11, a renewals annuity approach was used to fund asset replacement for 
SunWater WSSs. 

As discussed in Volume 1, the renewals annuity for each WSS was developed in accordance 
with the Standing Committee for Agriculture and Resource Management (SCARM) Guidelines 
(Ernst & Young, 1997) and was based on two key components: 

(a) a detailed asset management plan, based on asset condition, that defined the timing and 
magnitude of renewals expenditure; and 

(b) an asset restoration reserve (ARR) to manage the balance of the unspent (or overspent) 
renewals annuity (including interest). 

The determination of the renewals annuity was then based on the present value of the proposed 
renewals expenditure minus the ARR balance. 

The allocation of the renewals annuity between high and medium priority users was based on 
water pricing conversion factors (WPCFs).  Separate ARR balances were not identified for bulk 
and distribution systems. 

Issues 

In general, a renewals annuity seeks to provide funds to meet renewals expenditure necessary to 
maintain the service capacity of infrastructure assets through a series of even charges.  
SunWater’s renewals expenditure and ARR balances include direct, indirect and overhead costs 
(unless otherwise specified). 

The key issues for the 2012-17 regulatory period are: 

(a) the establishment of the opening ARR balance (at 1 July 2012), which requires: 

(i) whether renewals expenditure in 2007-11 was prudent and efficient.  This affects 
the opening ARR balance for the 2012-17 regulatory period; 

(ii) the unbundling of the opening ARR balance for bulk and distribution systems 
(where applicable); 

(iii) the extension of the opening ARR balance (calculated for 1 July 2011) to 1 July 
2012 to account for the adjusted timelines specified in the amended Ministerial 
Direction; 
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(b) the prudency and efficiency of SunWater’s forecast renewals expenditure; 

(c) the methodology for apportioning bulk and distribution renewals between medium and 
high priority WAEs; and 

(d) the methodology to calculate the renewals annuity. 

The Authority’s general approach to addressing these issues is outlined in Volume 1. 

The Authority notes that SunWater has estimated that it has under management about 50,000 
assets relevant to irrigators and, given this number of assets, has developed an asset planning 
methodology designed to cost-effectively identify assets requiring renewal or refurbishment. 

Some of the assets were renewed during the 2006-11 price paths.  Others are eligible for 
renewal over the 2012-17 regulatory period.  Depending on their asset life, some are renewed 
several times during the Authority’s recommended 20-year planning period. 

It was therefore not practicable within the timeframe for the review, nor desirable given the 
potential costs involved, to assess the prudency and efficiency of the renewals of every 
individual asset. 

The Authority initially relied on its four principal scheme consultants: Arup, Aurecon, GHD and 
Halcrow to identify and comment on SunWater’s renewals expenditure items.  However, the 
Authority’s four consultants expressed concerns about the lack of timely information relating to 
the past and proposed expenditures at the time of their reviews. 

Subsequently, the Authority liaised directly with SunWater to obtain further information, and 
commissioned Sinclair Knight Merz (SKM) to address material expenditure items (that is, those 
renewals items which represented more than 5% of the present value of forecast expenditure) 
and/or those of particular concern (usually in response to customers’ submissions).  Across all 
schemes, a total of 36 past and forecast renewals items were reviewed by SKM. 

The Authority’s assessment of the prudency and efficiency of proposed renewals expenditures 
therefore draws upon the contributions of all of these sources as detailed below. 

4.2 SunWater’s Opening ARR Balance (1 July 2006) 

The 2006-11 price paths were based on the opening ARR balance at 1 July 2006. 

SunWater submitted that the opening balance for the Bundaberg Distribution System (including 
the Bundaberg Bulk System) was $547,000. 

The Authority has accepted SunWater’s unbundled opening ARR balance for Bundaberg 
Distribution (excluding the Bundaberg Bulk System) of $427,000. 

The Authority’s unbundled ARR balance reflects SunWater's proposed methodology for the 
separation of bulk and distribution system assets, which takes into account past and future 
renewals expenditure (see Volume 1). 

In October 2011, Indec advised that it had uncovered actual renewals expenditure for 2000-06.  
The Authority has not been able to review this information or quality assure it for the purposes 
of the Draft Report, but intends to do so for the Final Report. 
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4.3 Past Renewals Expenditure 

As noted in Volume 1, the Authority has reviewed the prudency and efficiency of selected 
renewals expenditures over the 2006-11 price path.  The Authority has also sought to compare 
the original expenditure forecasts underlying the 2006-11 price path with actual expenditure, to 
establish the accuracy of SunWater’s forecasts. 

Submissions 

SunWater 

SunWater (2011) submitted actual renewals expenditure for the Bundaberg Distribution System 
for 2006-11 (Table 4.1) in real terms as at 2010-11.  This expenditure included indirect and 
overhead costs which are subject to a separate review by the Authority (see Chapter 5 – 
Operating Costs).  SunWater advised that it was unable to provide the forecast renewals 
expenditure (approved for the 2005-06 review) for this period. 

These estimates reflect SunWater’s most recent information (including that received by the 
Authority in September 2011 relating to renewals expenditure) and differ from SunWater’s 
NSP. 

Table 4.1:  Past Renewals Expenditure 2006-11 (Real $‘000) 

 2006-07 2007-08 2008-09 2009-10 2010-11 

Renewals Expenditure 1,491  1,070  960  1,590  2,080  

Note: The estimates reflect the most recent information provided by SunWater to the Authority in September 2011.  
Source: SunWater (2011). 

Other Stakeholders 

No other stakeholders have commented on these items. 

Authority’s Analysis 

Total Renewals Expenditure  

The total renewals expenditure over 2006-11 is detailed in Figure 4.1.  Indirect and overhead 
costs are addressed in the following chapter. 
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Figure 4.1:  Past (Actual) Renewals Expenditure 2006-11 (Real $’000) 

 
Note: The estimates reflect the most recent information provided by SunWater to the Authority in September 2011.  
Source: Indec (2011d). 

Comparison of Forecast and Actual Costs 

The Authority was able to source details of forecast direct renewals expenditure from Indec, 
who undertook the analysis for the 2005-06 review. 

A comparison of forecast and actual direct renewals expenditure in the Bundaberg Distribution 
System for 2006-11 is shown in Figure 4.2. 

Figure 4.2:  Direct Renewals Expenditure 2006-11 (Real $’000) 

  
Note: The estimates reflect the most recent information provided by SunWater to the Authority in September 2011.  
Source: Forecast (Indec, 2011d) and Actuals (SunWater, 2011k). 

Actual renewals expenditure was $785,000 (direct costs) above that forecast over the period, 
including $586,000 of unplanned expenditure on Intersafe. 
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As noted in Volume 1, the Authority has accepted Halcrow’s (2011) and SKM’s (2011) findings 
that the state-wide Intersafe Program (of $13.6 million) is prudent and efficient. 

In its review Halcrow found that: 

(a) the expenditure was prudent on the basis that SunWater has a legal obligation to ensure 
the workplace health and safety of its employees; 

(b) costs represent market rates as SunWater sought competitive tenders and used contractors 
to deliver the program; and 

(c) the program was completed on time and within budget. 

SKM concluded that: 

(a) SunWater’s procedures were robust and, by developing standard infrastructure, 
implementation costs will have been reduced through economies of scale; 

(b) given the nature of the works, it was appropriate for SunWater to develop a program of 
works to implement the identified solutions as swiftly as reasonably possible; and 

(c) the costs incurred by SunWater in implementing the works have been subjected to 
competitive forces and hence can be considered as market costs. 

In relation to Intersafe expenditure in the Bundaberg Distribution System specifically, the 
Authority has sighted SunWater’s tender assessment which confirms a competitive process as 
six tenders were received, of which five were evaluated in detail by a three-person evaluation 
committee.  The winning tenderer was awarded based on cost effectiveness.  The actual 
Intersafe amount spent by SunWater in the Bundaberg Distribution System ($756,596) is 
consistent with the expected value (including contingencies) of winning tender. 

Aurecon was appointed to review the efficiency (and prudency where not previously approved) 
of past renewals expenditure items. 

In the absence of forecast renewals expenditure for 2006-11 from SunWater (as noted above), 
Aurecon sought to identify variances between annually budgeted and actual expenditure for 
certain items. 

Aurecon noted a number of limitations in the general past renewals information provided by 
SunWater including: 

(a) no indication of the Board approved budget for all items in 2006-07; 

(b) totals include indirect and overhead costs, and any proposed changes in allocation 
methods by the Authority will impact renewal activity costs; 

(c) many items run over several financial years, in which the Board approved budget only 
appeared in the first year, and not subsequently.  Further there was difficultly linking 
activities across years, due to the nature of the database provided; and 

(d) the summation of annual totals within the database did not equate with stated renewals 
expenditure in the NSP. 

In addition to recommendations on the general level of past renewals information, Aurecon 
assessed the prudency and efficiency of two individual past renewals items. 
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Item 1:  Woongarra Pump Station – Replacement of Electrical Control System (2011) 

Aurecon reviewed both past and future renewals expenditure relating to this item.  Aurecon’s 
assessment of future renewals expenditure is discussed in section 4.5 below. 

SunWater 

This item relates to the design, specifications and cost estimate of the works required for the 
replacement of the Electrical Control system.  SunWater forecast a cost of $60,500 (direct and 
indirect costs) in 2010-11. 

Other Stakeholders 

No other stakeholders have commented on this item. 

Consultant’s Review 

Aurecon noted that despite a forecast cost of $60,500 in 2010-11, SunWater had not expended 
any costs up to February 2011. 

Aurecon noted that the proposed expenditure aligns with a number of other similar proposals 
across pump stations both within the Lower Mary, and at Bundaberg.  Aurecon noted that a 
certain level of upgrading and changes had been made on the control panels since originally 
built, however most of the electrical control equipment appeared to be original, and somewhat 
dated causing issues for the replacement of parts as required. 

SunWater indicated that some parts were not obtainable on the marketplace.  The pump station 
was built around 1979, making the pump station around 32 years old.  Aurecon noted that some 
upgrading of electrical equipment was carried out in 1998, meaning that even the upgraded 
equipment would be dated by today’s standards. 

Aurecon noted the Parsons Brinckerhoff report Audit of Electrical Sites (PB, 2009) highlighted 
the need for the replacement of control panel at Woongarra Pump station as a high priority to be 
undertaken in the short term.  At the Dinner Hill pump station at Bundaberg (with a similar 
electrical panel structure projected for replacement in 2012-13) Aurecon noted the increasing 
frequency of breakdowns and repairs required in recent years. 

Aurecon noted that in recent years SunWater adopted a two- to three-year work program which 
involved an internal assessment of the works project, followed by detailed design works and 
specification in the second year undertaken typically by SunWater, which also included the 
preparation of the works program for tendering.  The tendering process may also be completed 
in this year, with the final year involving the engagement of an external contractor for the 
manufacture and installation of the new electrical control system. 

Aurecon made the following observations: 

(a) SunWater employed a structured process employed for the replacement of a significant 
asset, supported to a large degree by the external expert report by PB.  A number of other 
major pump station locations are also proposed for similar renewal expenditure; 

(b) costs incurred for Stage 1 (2010-11) are predominantly incurred by SunWater staff; and 

(c) the proposed upgrading will allow external monitoring and remote control of the pump 
house facilities, improving labour efficiencies. 
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Based on a review of information and reports provided, particularly the PB study and the site 
inspection visit and discussions held with SunWater staff, Aurecon considered that the proposed 
direct costs are both prudent and efficient. 

Authority’s Analysis 

The Authority accepts Aurecon’s recommendation that the 2010-11 expenditure relating to the 
replacement of electrical control systems at Woongarra Pump Station is prudent and efficient. 

Item 2:  Monduran Pump Station – Roof and Gutter Replacement 

SunWater 

This item relates to the replacement of roof and gutters at the Monduran Pump Station in  
2008-09 at a cost of $280,132 (including direct and indirect costs). 

Other Stakeholders 

No other stakeholders have commented on this item. 

Consultant’s Review 

Aurecon examined the works undertaken at the pump station during its field trip investigation to 
Bundaberg.  During the visit, Aurecon was able to identify residual damage (staining) to 
ceiling/walls caused by water leakage from the previous roof.  SunWater also provided 
condition assessments for the pump station which identified the need for roof works. 

Aurecon also examined the expenditure associated with roof replacement, which Aurecon 
estimated had a surface area of approximately 880m2

SunWater provided to Aurecon background files which contained: 

.  Aurecon noted the complexity of the roof 
in terms of height from ground, the need for insulation protection from lighting, and a central 
gantry walkway on the roof which would have required removal and re-installation. 

(a) three quotes by external contractors for the replacement of the roof (January 2008), which 
were utilised for project budgeting purposes.  The range in cost for these quotes ranged 
from approximately $190,000 (excluding GST) to approximately $245,000 (excluding 
GST); 

(b) tendering process documentation including advertisements within the Bundaberg 
Newspaper and Qld Government Tendering; 

(c) two tenders that were submitted; and 

(d) the invoice for the contractor (remove original roof/insulation/roof catwalk, and 
installation of new roof 0.42 Ultra Interdeck roofing, insulation, and catway installation) 
of approximately $220,000 (including GST).  

Aurecon viewed the expenditure of $220,000 for the contracted works as efficient. 

The remaining amount ($60,000) of renewals expenditure included SunWater labour costs 
associated with project management, equipment hire, and indirect costs and overheads. 

Based on information reviewed and the site inspection visit, discussions held with SunWater 
staff and examination of the works undertaken, Aurecon considered that the renewal 
expenditure was both prudent and efficient (direct costs). 
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Authority’s Analysis 

The Authority accepts Aurecon’s conclusion that the replacement of roof and guttering at 
Monduran Pump Station is prudent and efficient. 

Conclusion 

In summary, two items for the Bundaberg Distribution System were sampled.  On the basis of 
the consultants review, the Authority considers that both items are prudent and efficient and 
have been retained as past expenditure. 

Further, as noted in Volume 1, after a consideration of all its consultants’ reviews, the Authority 
has recommended that a 10% saving be applied to all non-sampled and sampled items for which 
there was insufficient information. 

The Authority’s recommendations are summarised in Table 4.2. 

Table 4.2:  Review of Selected Past (Direct) Renewals Expenditure 2006-11 

Item Date SunWater Authority’s Findings Recommended 

Sampled Items     

1. Woongarra Pump Station – 
Replacement of Electrical 
Control System 

2010-11 $60,500 Prudent and efficient $60,500 

2. Monduran Pump Station – Roof 
and Gutter Replacement 2008-09 $280,132 Prudent and efficient $280,132 

Non-Sampled Items    10% saving 
applied 

Source: SunWater (2011) and Aurecon (2011). 

4.4 Opening ARR Balance (at 1 July 2012) 

SunWater indicated that the renewals opening ARR balance for 1 July 2011 was $1,696,000 for 
the Bundaberg Distribution System.  This estimate reflects the most recent information provided 
by SunWater to the Authority in September 2011 and differs from the NSP. 

Based on the Authority’s assessment of the prudency and efficiency of past renewals 
expenditure, and the proposed methodology for unbundling ARR balances, the recommended 
opening ARR balance for 1 July 2011 for Bundaberg Distribution is $2,215,000. 

The Authority calculated the opening ARR balance at 1 July 2011 by: 

(a) adopting the opening balance as at 1 July 2006; 

(b) adding 2006-2011 renewals annuity revenue; 

(c) subtracting 2006-2011 renewals expenditure; and 

(d) adjusting interest over the period consistent with the Authority’s recommendations 
detailed in Volume 1. 

To establish the closing ARR balance as at 30 June 2012 of $2,255,000, the Authority: 



Queensland Competition Authority  Chapter 4  Renewals Annuity 
 

 

 
 28  

(a) added forecast 2011-12 renewals annuity revenue; 

(b) subtracted forecast 2011-12 renewals expenditure; and 

(c) adjusted for interest over the year. 

The closing ARR balance for 30 June 2012 is the opening ARR balance for 1 July 2012. 

4.5 Forecast Renewals Expenditure 

Planning Methodology 

The Authority has reviewed SunWater’s Asset Management Planning Methodology in 
Volume 1 and recommended improvements to its current approach, including: 

(a) high-level options analysis for all material renewals expenditures expected to occur over 
the Authority’s recommended planning period (20 years), with a material renewals 
expenditures being defined as one which accounts for 10% or more in present value terms 
of total forecast renewals expenditure; and 

(b) detailed options analysis (which also take into account trade-offs and impacts on 
operational expenditures) for all material renewals expenditures expected to occur within 
the first five years of each planning period. 

Prudency and Efficiency of Forecast Renewals Expenditure 

Submissions 

SunWater’s proposed renewals expenditure for the Bundaberg Distribution System is presented 
in Table 4.3 as provided in its NSP (submitted prior to the Government’s announced interim 
prices for 2011-12). 

SunWater 
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Table 4.3:  Forecast Renewals Expenditure 2011-16 ($’000) 

Facility 2011-12 2012-13 2013-14 2014-15 2015-16 

Abbotsford Pump Station 22 28  23 179 

Berrembea Distribution  6    

Bingera Distribution 17 30 10 12 79 

Bucca Pump Station    23 46 

Bucca Weir  72    

Bullyard Distribution  6   14 

Bullyard Pump Station 5    46 

Childers Distribution  17    

Dinner Hill Pump Station 55 168   23 

Don Beattie Pump Station 89 56  126 97 

Farnsfield Distribution 87 90    

Gin Gin Main Channel Distribution   10 6  

Gooburrum Distribution 45 73 164 26 65 

Gooburrum Pump Station 262 28 3 6 85 

Isis Balancing Storage 62   13  

Isis Distribution  28 48 11  

Mcilwraith Distribution  18    

Mcilwraith Pump Station  51 66 375  

Monduran Pump Station 211 62 153 9 92 

North Gregory Distribution   27 6  

North Gregory Pump Station   35   

Quart Pot Creek Pump Station 98 28   103 

Tirroan Distribution 2    12 

Tirroan Pump Station  73 108 276  

Walker Street Pump Station 5 28 13 47  

Woongarra Balancing Storage 44 15  7  

Woongarra Distribution 113 51 101 32 105 

Woongarra Pump Station 491 102 119 138 46 

Woongarra Relift 3   3  

Total 1,611 1,030 847 1,142 997 

Source: SunWater (2011). 
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The major items incorporated in the above estimates are: 

(a) Abbotsford Pump Station: replace low voltage switchboard: $179,000 in 2015-16.  This 
switchboard was condition assessed in 2008 resulting in its replacement being scheduled 
for 2015-16; 

(b) Dinner Hill Pump Station: supply and install Programmable Logic Controller (PLC) and 
Supervisory Control and Data Acquisition (SCADA) system: $168,000 in 2012-13.  A 
new control system is to be installed at Dinner Hill Pump station as the current system is 
near to obsolete and to enable additional remote monitoring; 

(c) Farnsfield Distribution Systems: replace part of pipeline on Section F06: $177,000 from 
2011-12 to 2012-13.  Due to condition, 120m of pipeline requires replacement; 

(d) Gooburrum Pump Station: electrical component upgrade: $262,000 in 2011-12.  The 
upgrade of electrical components at Gooburrum Pump station is required based on the 
age and obsolescence of the existing equipment; 

(e) McIlwraith Pump Station: electrical upgrade: $329,000 in 2014-15.  The electrical 
components of the pump station will be upgraded due to the age of the components and 
the unavailability of spares; 

(f) Monduran Pump Station: cement line suction main: $109,000 in 2011-12.  Condition 
assessment in 2006 of this suction main identified significant deterioration of the lining 
and hence the need for these remedial works; 

(g) Wongarra Pump Station: replace PLC and Switchboards: $262,000, refurbish pump and 
motor $176,000 in 2011-12; 

(h) Tirroan Pump Station replace low voltage switchboard: $184,000 in 2014-15.  The low 
voltage switchboard will be replaced due to the age of the components and the 
unavailability of spares; and 

(i) Woongarra Pump Station: electrical component upgrade: $262,000 in 2011-12.  The 
electrical component upgrade is required based on the age and condition of existing 
components, as well as the unavailability of spares. 

The major expenditure items from 2016-17 are: 

(a) replacement of common control in the Woongarra Pump Station at an estimated cost of 
$2,433,000 in 2031-32; 

(b) replacement of channel lining at the Bingera Distribution System at an estimated cost of 
$2,300,000 in 2032-33; and 

(c) replacement of the channel lining in the Bingera Distribution System at an estimated cost 
of $2,644,000 in 2034-35. 

SunWater’s forecast renewal expenditure items greater than $10,000 in value, for the years 
2011-12 to 2035-36 in 2010-11 dollar terms are provided in Appendix A. 

BRIG (2011) submitted that it is aware that there are sections of pipeline requiring replacement, 
which is impacting on reliability.   Given that there is a positive balance in the replacement fund 
[ARR], BRIG questions why is work done in a piecemeal fashion. 

Other Stakeholders 
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BRIG (2011) submitted that it has noticed that the renewals are massively back ended.  BRIG 
wishes to be assured that their assumptions are valid as it does not wish to see the next 
generation [of irrigators] have to pay for underfunding now or vice versa. 

Authority’s Analysis 

SunWater’s proposed renewals expenditure for 2011-36 for the Bundaberg Distribution System 
is shown in Figure 4.3.  This reflects the most recent renewals information provided by 
SunWater to the Authority in September 2011, and differs from the NSP.  The Authority has 
identified the direct cost component of this expenditure, which is reviewed below.  The indirect 
and overheads component of expenditure relating to these items are reviewed in Chapter 5 – 
Operating Costs.  

Total Costs 

Figure 4.3:  Forecast Renewals Expenditure 2011-36 (Real $’000) 

  
Source: SunWater (2011am). 

In response to BRIG’s (2011) concerns about the timing of replacement of pipeline assets, the 
Authority notes that SunWater’s Works Management System captures asset risk and condition 
assessments to schedule renewals expenditure for each asset.  As a consequence, similar assets 
may have differing replacement dates depending on their criticality and condition. 

In relation to the large renewals program towards the end of the asset planning period, the 
Authority notes that under SunWater’s asset management methodology, the timing of asset 
replacement is determined by a number of factors including asset life and risk and condition 
assessments.  The Authority recommended in Volume 1 that high-level options analysis for all 
material renewals expenditures expected to occur over the recommended planning period, with 
a material renewal expenditure being defined as one which accounts for 5% or more in present 
value terms of total forecast renewals expenditure.  The Authority considers that this 
recommendation addresses some of BRIG’s concerns about the large amount of renewals over 
the 2031-35 period. 
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As for past renewals expenditure, Aurecon and SKM have reviewed the prudency and 
efficiency of a sample of items.  

Item Review 

Item 1:  Woongarra Pump Station – Replacement of Electrical Control System (2011-12) 

SunWater 

This item relates to the supply, installation, commissioning of PLC, switchboards and cables 
required for the replacement of the electrical control system at Woongarra Pump Station.  
SunWater forecast a cost of $262,000 (direct and indirect costs) in 2011-12. 

Other Stakeholders 

No other stakeholders have commented on this item. 

Consultant’s Review 

Aurecon noted that the proposed expenditure aligns with a number of other similar proposals 
across pump stations both within the Lower Mary, and at Bundaberg.  Aurecon noted that a 
certain level of upgrading and changes had been made on the control panels since originally 
built, however most of the electrical control equipment appeared to be original, and somewhat 
dated causing issues for the replacement of parts as required.  SunWater indicated that some 
parts were not obtainable on the marketplace.  The pump station was built around 1979, making 
the pump station around 32 years old.  Aurecon noted that some upgrading of electrical 
equipment was carried out in 1998, meaning that even the upgraded equipment would be dated 
by today’s standards. 

Aurecon noted that the PB report Audit of Electrical Sites (2009) highlighted the need for the 
replacement of control panel at Woongarra Pump station as a high priority to be undertaken in 
the short term.  At the Dinner Hill pump station at Bundaberg (with a similar electrical panel 
structure projected for replacement 2012-13) Aurecon noted the increasing frequency of 
breakdowns and repairs required in recent years. 

Aurecon noted that in recent years SunWater adopted a two- to three-year work program which 
involved an internal assessment of the works project, followed by detailed design works and 
specification in the second year undertaken typically by SunWater, which also included the 
preparation of the works program for tendering.  The tendering process may also be completed 
in this year, with the final year involving the engagement of an external contractor for the 
manufacture and installation of the new electrical control system. 

Aurecon made the following observations: 

(a) SunWater employed a structured process employed for the replacement of a significant 
asset, supported to a large degree by the external expert report by PB.  A number of other 
major pump station locations are also proposed for similar renewal expenditure; 

(b) actual works are to be undertaken by specialised external electrical contractors; and 

(c) the proposed upgrading will allow external monitoring and remote control of the pump 
house facilities, improving labour efficiencies. 

Based on a review of information and reports provided, particularity the PB study and the site 
inspection visit and discussions held with SunWater staff, Aurecon considered that the proposed 
direct costs are both prudent and efficient. 
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Authority’s Analysis 

The Authority accepts Aurecon’s recommendation that the 2011-12 expenditure relating to the 
replacement of electrical control systems at Woongarra Pump Station is prudent and efficient. 

Item 2:  Woongarra Balancing Storage - Refurbish Control Gate & Replace Weed Screen 

SunWater 

At the Woongarra Balancing Storage, SunWater has forecast renewals of $45,000 (direct and 
indirect costs) in 2011-12 relating to: 

(a) refurbish control gate – remove and  repaint gate, replace anodes & bearings ($22,000); 
and 

(b) replace weed screen ($23,000). 

Other Stakeholders 

No other stakeholders have commented on this item. 

Consultant’s Review 

Although Aurecon undertook a site inspection, as water levels were up it was not readily able to 
inspect these assets specifically.  However, Aurecon was able to make the following 
observations regarding these proposals: 

(a) regular condition assessment reports were undertaken specifically for the gate and weed 
screen, providing detailed quantitative and qualitative assessments.  Aurecon’s review of 
these reports indicated that in recent years the condition scoring of these assets 
deteriorated, and subsequent recommendations made for the refurbishment of these 
assets; 

(b) SunWater had detailed costing for similar work programs completed; 

(c) the works would be undertaken by external contractors, based on a merit selection 
process; and 

(d) SunWater indicated that the paint and bearings for the automatic control gates have a 
typical life of about seven years.  Aurecon considered that the suggested life seems 
entirely credible given that the control gates are permanently in contact with water. 

Based on the information and reports provided along with the site inspection visit and 
discussions held with SunWater staff, Aurecon considered that the proposed direct costs are 
both prudent and efficient. 

Authority’s Analysis 

The Authority accepts Aurecon’s recommendation that the 2011-12 expenditure relating to the 
refurbishment of the control gate and replacement of the weed screen at Woongarra Balancing 
Storage is prudent and efficient. 
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Item 3:  Dinner Hill Pump Station  - Replace Electrical Control System 

SunWater 

SunWater has forecast $224,000 (including direct and indirect) of renewals expenditure at the 
Dinner Hill Pump Station relating to the replacement of the Electrical Control system as 
follows: 

(a) prepare documents, drawings, specifications and cost estimate for PLC and SCADA 
system in 2011-12 at a cost of $55,000; and 

(b) supply, implement, install and commission PLC and SCADA system in 2012-13 at a cost 
of $169,000. 

Other Stakeholders 

No other stakeholders have commented on this item. 

Consultant’s Review 

Aurecon noted that this proposed expenditure aligns with a number of other similar proposals 
across pump stations both within the Lower Mary, and at Bundaberg.  Aurecon noted that the 
electrical control panels are original, and the equipment is somewhat dated causing issues for 
the replacement of parts as required. (SunWater indicated that some parts were not obtainable 
on the marketplace and utilized old or redundant part from other pump stations as spares for 
those pump stations still using original equipment). 

Aurecon noted the PB report, Audit of Electrical Sites (2009), made recommendations for the 
replacement of these electrical control panels across pump house facilities across the state.  At 
this site, Aurecon noted the increasing frequency of breakdowns and repairs required in recent 
years. 

Aurecon noted that in recent years SunWater adopted a two- to three-year work program which 
involved an internal assessment of the works project, followed by detailed design works and 
specification in the second year (undertaken typically by SunWater), which also included the 
preparation of the works program for  tendering.  The tendering process may also be completed 
in this year, with the final year involving the engagement of an external contractor for the 
manufacture and installation of the new electrical control system.  In this case, the process has 
been condensed over the two-year period of 2011-12 and 2012-13. 

Aurecon made the following observations: 

(a) SunWater employed a structured process for the replacement of a significant asset, 
supported to a large degree by the external expert report by PB.  A number of other major 
pump station locations are also proposed for similar renewal expenditure; 

(b) actual works to be undertaken by specialized external electrical contractors; 

(c) costs incurred for Stage 1 (2011-12) are predominantly incurred by SunWater staff; and 

(d) the proposed upgrading will allow external monitoring and remote control of the pump 
house facilities, improving labour efficiencies. 

Based on the review information and reports provided, particularity the PB study, and the site 
inspection visit and discussions held with SunWater staff, Aurecon views that the proposed 
direct costs as being both prudent and efficient. 
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Authority’s Analysis 

The Authority accepts Aurecon’s recommendation that the expenditure in 2011-12 and 2012-13 
relating to the replacement of the electrical control system at the Dinner Hill Pump Station is 
prudent and efficient. 

Item 4:  Bingera Distribution - Replace Screens 

SunWater 

SunWater has forecast renewals of $217,000 (including direct and indirect costs) in the Bingera 
Distribution sub-system relating to the replacement of screens in 2033-34. 

SunWater has indicated that this renewal activity involves a total of seven screen functional 
asset locations. 

Other Stakeholders 

No other stakeholders have commented on this item. 

Consultant’s Review 

Aurecon noted that these screens have a notional 30 service life, and were installed in 1983.  
Based on a recent condition assessment (score of 2), SunWater has extended the service life of 
these aluminium screens to 2033-34.  These screens now have a 50-year operating life. 

Based on the information presented within the 1997 Bill of Materials (BoM), and subsequently 
indexed by 2.09 as recommended by the Cardno report, the replacement direct costs assigned to 
each of the seven functional locations is $21,412. 

Based upon a desktop review of the information provided, Aurecon views that the proposed 
renewal activity is prudent in terms of timing particularly as the projected replacement date is 
20 years beyond its assigned asset life. 

Although Aurecon was provided with a BoM, it did not provide sufficient information for 
Aurecon to undertake an evaluation of the appropriateness of the cost estimates.  Hence, 
Aurecon was unable to validate the efficiency of the proposed renewal expenditure. 

Authority’s Analysis 

The Authority accepts Aurecon’s recommendation that the expenditure in 2033-34 relating to 
the replacement of screens in the Bingera Distribution System is prudent, but that SunWater has 
provided insufficient information to establish efficiency.  The Authority has therefore not made 
any specific adjustments to this item. 

Item 5:  Bingera Distribution – Replace Concrete Lining 

SunWater 

SunWater has forecast total direct and indirect renewals costs of $5,066,000 in 2032-33 and 
2034-35 relating to the replacement of concrete lining in the Bingera Distribution sub-system. 

Other Stakeholders 

No other stakeholders have commented on this item. 
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Consultant’s Review 

Aurecon noted that the assigned standard asset life for concrete lined channels is 80 years.  The 
Bingera Distribution channels were constructed in 1983, so the notional replacement year is 
2062-63. 

SunWater provided Aurecon with two separate condition reports: 

(a) Condition Assessment for asset code CL08 (2007), which indicated scores of 4 for 
cracking in panels and concrete panel foundation, and a recommendation of replacing two 
bays; and 

(b) Condition Assessment for asset code CL11 (2004), which indicated scores of 3 for 
cracking on concrete panels in most panels from pencil line thickness to 3mm. 

SunWater has provided BoM for both of the items referred to above (CL08 and CL11).  
Aurecon’s review of the asset database revealed that the actual works program is divided as 
follows: 

(a) $2.36 million in 2032-33 (CL01-CL07, CL09, CL10, CL12, CL13); and 

(b) $2.7 million in 2034-35 (CL08 and CL11) 

Aurecon reviewed the BoM for the proposed replacement works (CL08 & CL11), along with 
unit rates for inputs (reinforced and unreinforced concrete the main cost input).  The BoM 
provided was based upon a pre-2000 valuation (mainly 1997).  Based on the Cardno valuation 
work a recommendation was made to index all Dam Concrete inputs by 2.24 to inflate them 
from 1996-97 to a 2007-08 valuation.  Aurecon reviewed the stated unit rates (2007-08 
prescribed unit rates) for a number of listed items against quoted commercial rates and found 
that the unit rates proposed were comparable. 

Based on the BoM, direct estimated costs associated with the works for 2034-35 is $1.908 
million.  Unfortunately, Aurecon has insufficient information regarding the length of channel 
involved with the works to calculate the cost of works per channel meter delivered. 

Aurecon considered that the Halcrow (2011) report which examined proposed renewal 
expenditure involving the replacement of concrete channel lining at Emerald for 2031-32 is of 
relevance in this regard.  Halcrow’s analysis identified that the proposed renewal expenditure 
using concrete translated to a cost of $2,547 per meter (dimensions/width of the channel 
unknown).  Halcrow noted there have been successful installations of using High Density 
Polyethylene (HDPE) to line channels within the Emerald district, and costing approximately 
$330 per meter direct cost installed.  Using HDPE for channel lining would come at a cost of 
only 13% of that incurred using concrete. 

Based on the condition assessment provided, Aurecon viewed the proposed need to bring 
forward the renewal works to 2032-33 and 2034-35 as prudent.  Based upon a review of unit 
charge rates quoted within the BoM for the works, Aurecon viewed the costing charge rates 
used by SunWater as efficient [on the assumption of a like-for-like replacement].  However, 
based on observations made by the Halcrow (2011) study, Aurecon questioned the efficiency of 
using concrete to reline the channels as proposed by SunWater for the Bingera Distribution, 
particularly considering the magnitude of the expense.  Aurecon recommended that additional 
analysis be undertaken to examine the merits and feasibility of using HDPE lining as opposed to 
concrete for this renewal activity, before accepting a costing for this renewal activity as being 
efficient. 
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Authority’s Analysis 

The Authority accepts Aurecon’s recommendation that the expenditure in 2032-33 and 2034-35 
relating to replacement of the concrete lining of the Bingera Channel is prudent, but that 
additional analysis is required to be undertaken before the renewals activity can be considered 
efficient. 

The Authority has therefore not made any specific adjustment to this item. 

Item 6:  Bullyard Distribution – Replace Meter Outlet Structures 

SunWater 

SunWater has forecast total direct and indirect renewals costs of $797,000 in 2032-33 relating to 
the replacement of meter outlet structures in the Bullyard Distribution sub-system. 

Other Stakeholders 

No other stakeholders have commented on this item. 

Consultant’s Review 

Aurecon noted that although the standard asset life assigned for meter structures is 60 years, 
SunWater has conservatively planned meter outlets for 50 years pending ongoing condition 
assessment and design obsolescence.  These meter outlets were constructed in 1983, and 
therefore have been planned for renewal in 2032-33. 

The proposed works to replace meter outlets (both 150Mn and 20Mm) within the Bullyard 
Distribution involves a total of 65 functional locations.  Aurecon noted that meter replacements 
are not included within the renewal program, only structures. 

SunWater provided a BoM for each of the functional locations.  The BoM provided was based 
upon a pre-2000 valuation (mainly 1997).  Based on the Cardno valuation work a 
recommendation was made to index all Pipe Fittings cost inputs by 2.28 to inflate them from 
1996-97 to a 2007-08 valuation.  Aurecon reviewed the stated unit rates (i.e. 2007-08 prescribed 
unit rates) for a number of listed items against quoted commercial rates and found that the unit 
rates proposed (2007-08) were comparable. 

Based upon a desktop review of the information provided, Aurecon considered that the 
proposed renewal activity is prudent in terms of timing.  Aurecon also noted that SunWater is 
actively monitoring the condition of the outlet structures, which may bring forward or delay the 
renewal activity based on condition (and design obsolescence).  Aurecon viewed the proposed 
direct expenditure (as highlighted within the BoM) as efficient, based on the comparative 
analysis undertaken of the unit rates proposed for key material inputs. 

Authority’s Analysis 

The Authority accepts Aurecon’s recommendation that the expenditure in 2032-33 relating to 
the replacement of meter outlet structures in the Bullyard distribution sub-system is prudent and 
efficient. 

Item 7:  Don Beattie Pump Station – Replace Common Controls 

SunWater 

This renewals item is for the replacement of common controls at the Don Beattie Pump Station 
in 2018-19 at an estimated cost of $1,220,000. 
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Other Stakeholders 

No other stakeholders have commented on this item. 

Consultant’s Review 

SKM noted that, according to SunWater’s Systems, Applications, Products (SAP) Works 
Management System (WMS), this asset has been in operation at its current location since 1989 
and was installed as part of the original pump station construction. 

(a) Available Information 

SKM viewed SunWater’s WMS, and asset condition and risk assessment policy and procedures.  
In particular, SKM drew on the following renewals item specific replacement/refurbishment 
report produced by SunWater for this review along with a PB report following audit of electrical 
sites. 

Table 4.4:  SKM’s Reviewed Documents – Replacement of Common Control System at 
Don Beattie Pump Station 

Document 
No. Document Name Document Title Date 

1107342 QCA Justification – Don Beattie 
PSTN replace common Controls 

Bundaberg Irrigation Area – Don 
Beattie Pump Station – Replace 
common control 

19 Aug 2011 

Source: SKM (2011). 

(b) Prudency Review 

In SKM’s review of the data in SAP and the information contained in the SunWater report 
specified above, it considered that SunWater has followed the policies and procedures that it has 
in place to determine renewals item replacement/refurbishment dates and costs. 

Asset Replacement/Refurbishment Date Determination 

SKM noted that the object type (asset type) assigned for this equipment is EL (Electrical 
Equipment).  In SunWater’s systems this is a header level object type and hence does not have a 
standard replacement or refurbishment period assigned to it.  The components that make up this 
equipment are predominantly PLCs, computer, communications equipment and electrical 
control gear.  Given that the main components are PLCs, SKM considered that it may be 
appropriate for SunWater to reassign this asset to the object type ELPLC – PLC.  SunWater has 
allocated a standard run to failure asset life of 15 years and a maximum condition assessment 
frequency of every two years.  SKM considered the standard run to failure asset life and 
condition assessment frequency applied to this class of assets to be reasonable and in keeping 
with industry practice. 

SKM viewed the WMS record for this asset and note that the asset has an “In Operation” from 
date of 1989 which would suggest that the asset has been in operation for 23 years as of 2011-
12.  However, in its report (no. 1107432), SunWater advised that the asset has only been 
replaced recently with a project that commenced in 2003-04.  A number of asset components 
were replaced between 2003-04 and 2006-07 at a total cost of about $560,000.  However, not all 
components were replaced. 

SKM noted that in this partial replacement, all the PLCs were replaced and that the components 
not replaced consist of components to which a 15-year life would normally be attributed. 
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As such, SKM took 2003-04 to be the In Operation date for its review.  This places replacement 
of the asset on a standard asset life of 15 years as 2018-19. 

SKM noted that SunWater applied its risk evaluation method to this asset and determined, 
during the most recent risk assessment in 2005, that it has a financial risk criterion consequence 
rating of minor (score 8).  This, together with a probability (likelihood of occurrence) score of 
10 results in an overall risk score of 80 which, under SunWater’s risk assessment method, 
places this asset in a Low risk category.  SKM viewed the WMS record for this asset and 
confirm that it has been allocated a Low risk rating.  An overall risk category of Low does not 
trigger any reduction in the standard run to failure asset life of this type of asset and SKM 
confirmed this to be the case for this asset. 

The next stage of SunWater’s method for determining asset replacement/refurbishment timing is 
by means of adjusting the risk adjusted run to failure asset life according to the variance of the 
condition score of the asset, at the time the last condition assessment was undertaken, with the 
condition that the standard asset condition decay curve predicts at that time. 

The last condition assessment which was a desk top assessment was undertaken in 2009 and 
SunWater advised that the condition assessment was “within date at the time the NSPs were 
compiled”.  The condition assessment, which was undertaken prior to SunWater implementing 
its detailed condition monitoring method, yielded a worst case criterion score of 1 (Perfect, as 
new-condition).  SunWater advised that it considers that there is insufficient information in this 
condition assessment to change the asset life from the standard asset life of 15 years.  This, 
coupled with the fact that not all the components were replaced in the 2003-04 to 2006-07 
upgrade period prompted SunWater to plan a total replacement 15 years from the date of 
commencement of the refurbishment i.e. in 2018-19. 

SKM considered that this approach is not strictly in keeping with SunWater’s procedures.  
Given that some of the main components were replaced in 2006-07, and that the condition score 
is ‘as new’ SKM considered that it would be more appropriate to plan for a replacement date 15 
years from the date of the installation of the latest components i.e. in 2021-22 rather than 2018-
19. 

SKM did not sight any option analysis for replacement of this item and noted that under 
SunWater’s asset management procedures, any options analysis would need to be done closer to 
the scheduled timing of the project.  Given the rapidly changing technology in this area, SKM 
agreed with this approach as a replacement PLC selected now may not be available in 2018-19 
(or 2021-22). 

The actual in operation date for individual components making up this asset ranges from the 
original installation date of 1988-89 to 2006-07.  Given that the 2009 condition assessment 
allocated a condition rating of 1, SKM considered that planning for a complete asset 
replacement in 2018-19 to be overly conservative and consider that at 2021-22 replacement date 
would be more appropriate. 

Timing of Renewal/Refurbishment 

As this is within this annuity price reset period, SKM considered inclusion of the replacement 
value of this renewals item within this annuity period to be prudent. 

(c) Efficiency Evaluation 

SKM noted that, for assets that are planned to be replaced five years or more hence of the 
planning date, SunWater uses a valuation method based on a BoM for the asset.  The BoM has 
been developed from as built drawings and a 1996-97 value (determined from a 1997 valuation) 
attached to each item making up the BoM based on a 1997 valuation.  The 1996-97 value for 
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each line is then escalated by a multiplier determined by Cardno in a 2007-08 valuation.  This 
multiplier varies according to the component type being escalated.  For example, all electrical 
equipment should be escalated by a 2.13 multiplier.  The sum of costs is then adjusted by an 
indirect multiplier (in this case (1+30.8%) to take account of renewals item replacement specific 
factors such location, project management costs etc. 

This approach (including the indirect uplift multipliers) was audited by Arthur Anderson in 
2000, who found it to be robust and appropriate.  Given the large portfolio of assets that 
SunWater is required to determine a replacement value for over a 25-year asset 
replacement/refurbishment cycle, SKM agreed with Arthur Anderson’s conclusions and 
considered the approach to be appropriate. 

SunWater advised SKM that as not all the asset components were replaced in the 2003-04 to 
2006-07 upgrades, SunWater used the as originally installed BoM and the process outlined 
above to determine replacement cost. 

SKM did not agree with this approach and believed that it would be more accurate for 
SunWater to have stripped out the replaced components from the BoM and substituted the 
replacement costs of these components with the installed costs as incurred between 2003-04 to 
2006-07 (appropriately escalated to $2009-10 terms), particularly since the cost for PLCs has 
fallen since 1996-97. 

SKM noted that a value of $1,084,468 has been captured in SunWater’s SAP-WMS for the 
proposed 2011-12 replacement. 

SKM benchmarked the renewals item replacement costs proposed by SunWater as submitted to 
the Authority against its database costs for modern equivalent electrical assets and against 
modern equivalent replacement budget prices from equipment suppliers. 

Renewal/Replacement Project Cost Evaluation 

In particular, SKM price-checked the replacement purchase cost of a representative sample of 
the control system equipment with a focus on the high cost items and in particular the 
Honeywell PLC.  Honeywell has advised that the 620 series PLC is now superseded and 
although refurbished spare parts were available in the short term direct replacement with 620 
series equipment was not a viable option. 

Honeywell did propose replacement with an equivalent system but were not able to price this 
without more detail of the specific application including software than was available.  As an 
alternative Siemens was asked to provide an equivalent hardware platform based upon the same 
broad configuration details, that is three PLC processors with networking, and the equivalent 
input/output provision of the existing system.  The platform they proposed used S7-300 
processors with ET200 I/O modules – this equipment is very widely used and accepted within 
industry and is considered to be a viable replacement option.  The new platform would require 
programming and additional miscellaneous hardware within the control cubicles.  With 
provision for these the total cost of the PLC replacement is estimated to be approximately 
$113,500.   This compares with the total hardware of $217,000 cost at 1996-97 levels for the 
Honeywell equipment. 

A sample of other hardware was considered.  For this sample SKM determined a cost multiplier 
of approximately 1.3 on the 1996-97 levels to bring them to 2009-10 values.  Considering both 
this multiplier for the balance of the non-PLC equipment and the cost of the PLC replacement 
as noted above the total replacement cost is estimated as $311,274 (ex works).  On applying a 
100% uplift for installation costs (including overheads) and the SunWater Indirect multiplier of 
30% yields an installed complete replacement cost of $809,000. 
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SKM categorised this estimate as a class 4 estimate, having an accuracy of +30%/-20%. 

SKM compared its cost estimate against SunWater’s cost estimate in Table 4.5 below: 

Table 4.5:  Don Beattie Pump Station Common Control Replacement – SunWater and 
SKM Cost Estimates 

SunWater Estimate 
$2009-10 

SKM Estimate 
$2009-10 Variance 

1,084,468 $809,000 +34% 

Source: SKM (2011). 

SunWater’s renewals item replacement value estimate of $1.1 million is some 34% higher than 
SKM’s estimate. 

SKM therefore considered that the SunWater’s estimate is not efficient, albeit the estimate is 
just outside SKM’s accuracy range.  SKM considered that the reason for this is that SunWater 
has used 1996-97 prices for the major components (PLCs), multiplied by the standard Cardno 
uplift for electrical assets of 2.13.  However, as noted above, the cost of PLCs has dropped since 
1996-97.  If SunWater were to substitute the 2003-04 to 2006-07 installation costs (derived 
from the 2003-04 to 2006-07 program to replace the PLCs) for the costs derived from the 1996-
97 prices per the BoM, then SKM believed that SunWater’s cost estimate would decrease. 

A Planning Order has not yet been developed for this asset, as such SunWater has not developed 
a breakdown of direct and overhead costs. 

SKM considered the proposed renewals item value not to be efficient.  However, the cost only 
just exceeds the 30% estimating error of SKM’s estimate.  SKM believe that the difference lies 
mainly in the fact that PLC costs have declined since the 1997 valuation. 

Conclusion on Efficiency Evaluation 

SKM consider that an efficient replacement cost would be about $800,000. 

(d) Summary and Conclusions 

SKM was not satisfied that the timing of  replacement of this renewals item is prudent as 
submitted to the Authority as some of the main PLC components were replaced as late as  
2006-07 and the condition assessment gives an ‘as new’ rating.  However, SKM believed it 
would be appropriate to plan for replacement at or around 2021-22 (15 years, being the standard 
asset life, from the latest component replacement). 

From SKM’s benchmarking of the replacement costs, it was not satisfied that the renewals item 
replacement value submitted by SunWater is efficient.  SKM believed this is because of the use 
of 1996-97 values, escalated by a standard multiplier for electrical plant developed by Cardno 
and that prices for the main control components, PLCs, have dropped since 1996-97.  SKM 
considered that an efficient replacement cost would be in the order of $800,000. 

Authority’s Analysis 

The Authority accepts SKM’s recommendations that the replacement of Don Beattie Pump 
Station common control system is prudent at a revised date of 2021-22 (instead of 2018-19). 

The Authority notes that the total cost (including direct and indirect) submitted by SunWater for 
this renewals item ($1,220,000) does not equate to the amount reviewed by SKM ($1,084,468).  
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This is because SKM’s review was based on SunWater’s SAP system, which uses a simplified 
method for calculating indirect and overhead costs than SunWater’s financial system, which 
formed the basis of SunWater’s NSPs and submissions to the Authority.  However, where direct 
costs were reviewed by SKM this aligns with the direct costs submitted to the Authority. 

The Authority has therefore accepted SKM’s efficiency recommendation of a $284,486 
reduction in costs, and applied this to the value submitted by SunWater ($1,220,000).  The 
resultant cost of $935,532 has been included in the Authority’s recommended tariffs. 

Item 8:  Bucca Weir – Refurbishment of Trash Racks and Guides 

SunWater 

SunWater’s renewals database includes $72,000 for the refurbishment of Trash Racks and 
Guides in 2012-13. 

Other Stakeholders 

BRIG (2011c) and irrigators during the second round of consultations queried whether Bucca 
Weir is a bulk or distribution asset. 

Consultant’s Review 

Aurecon noted that a renewal expenditure has been assigned to Bucca Weir within the NSP.  
Bucca Weir is a listed asset of the Bundaberg WSS (i.e. a bulk asset).  Aurecon noted that the 
proposed renewal expenditure relates to $72,000 in 2012-13, for the refurbishment of Trash 
Racks and Guides.  Aurecon questioned if the actual expense relates to the Weir itself, or 
supporting channel/infrastructure directly related to the Distribution network. 

Aurecon did not provide a recommendation on the prudency and efficiency of this expenditure. 

Authority’s Analysis 

The Authority notes that the ROP for Bundaberg WSS and the letter from Minister Robertson 
(2011p) confirms that Bucca Weir is a bulk asset.  In the absence of a conclusion from Aurecon 
regarding the prudency and efficiency of this item, the Authority has not made any specific 
adjustment to the value of this expenditure item, but has allocated it to the Bundaberg WSS. 

Conclusion 

In summary, eight items for the Bundaberg Distribution System were sampled.  Of these: 

(a) four items are prudent and efficient and have been retained as forecast expenditure; 

(b) two items are prudent but insufficient information has been provided by SunWater to 
establish efficiency; and 

(c) one item is prudent but not efficient, requiring adjustment to forecast expenditure; and 

(d) one item was mistakenly included in distribution renewals and has been transferred to the 
Bundaberg WSS. 

In total, the Authority recommends the direct renewals expenditure as shown in Table 4.6. 
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Table 4.6:  Review of Forecast (Direct) Renewals Expenditure 2011-36 (Real $’000) 

Item Year SunWater 
($000) Authority’s Findings Recommended 

($000) 

Sampled Items     

1. Woongarra Pump Station – 
Replacement of Electrical 
Control System (2012) 

2011-12 262 Prudent and efficient 262 

2. Woongarra Balancing Storage  - 
Refurbish Control Gate and 
Replace Weed Screen 

2011-12 45 Prudent and efficient 45 

3. Dinner Hill Pump Station  - 
Replace Electrical Control 
System 

2011-12, 
2012-13 224 Prudent and efficient 224 

4. Bingera Distribution - Replace 
Screens 2033-34 217 Insufficient information.  10% saving 

applied 

5. Bingera Distribution – Replace 
Concrete Lining 

2032-33, 
2034-35 5,066 

Insufficient information.  10% saving 
applied 

6. Bullyard Distribution – Replace 
Meter Outlet Structures 2032-33 797 Prudent and efficient 797 

7. Don Beattie Pump Station – 
Replace Common Controls 2018-19 1,220 Prudent but not efficient, 

and deferred to 2022 936 

8. Bucca Weir – Refurbishment of 
Trash Racks and Guides 2012-13 72 Transferred to the 

Bundaberg WSS 0 

Non-Sampled Items    10% saving 
applied 

Source: SunWater (2011), Aurecon (2011), SKM (2011) and QCA (2011). 

4.6 SunWater’s Consultation with Customers 

Submissions 

SunWater 

SunWater (2011b) submitted that through Irrigator Advisory Committees (IACs), customers 
are: 

(a) able to offer suggestions on planned asset maintenance which are considered by 
SunWater in the context of asset management planning; 

(b) consulted on various operational and other aspects of service provision, including the 
timing of shutdowns and managing supply interruptions; and 

(c) provided with information about renewals expenditure, particularly where supply 
interruptions may result. 

Nonetheless, SunWater noted opportunities for greater consultation with irrigators do exist. 
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Other Stakeholders 

CANEGROWERS (2011b) submitted that the reduction in service standards in recent years 
without approval of customers was a major concern.  E.g. 48 to 72 hours for shut downs.  Also 
if SunWater does not meet its service standards there is no action so do the service standards 
mean anything? 

Authority’s Analysis 

In Volume 1, the Authority noted customers’ concerns about the lack of involvement in the 
planning of future renewals expenditure has been raised by irrigators and their representatives. 

The Authority recommends that there be a legislative requirement for SunWater to consult with 
its customers about any changes to its service standards and proposed renewals expenditure 
program.  SunWater should also be required to submit the service standards and renewals 
expenditure program to irrigators for comment whenever they are amended and that irrigators’ 
comments be documented and published on SunWater’s website and provided to the Authority. 

4.7 Allocation of Distribution Renewals Costs According to WAE Priority 

Previous Review 

For the 2006-11 price path, the renewals costs for the Bundaberg Distribution bulk water 
infrastructure were apportioned between priority groups using converted nominal water 
allocations.  The conversion to medium priority WAE was determined by a pricing conversion 
factor (1.7:1), that is, one ML of high priority WAE was considered equivalent to 1.7 ML of 
medium priority WAE. 

Stakeholder Submissions 

SunWater 

SunWater (2011i) submitted that the allocation of the renewals annuity is a matter for tariff 
setting by the Authority, but that the headworks utilisation factor (HUF) methodology should 
not be used because the HUF is not relevant to the allocation of fixed renewals costs in 
distribution systems which do not provide storage. 

In determining a basis for allocating fixed distribution system costs to customers in general 
(rather than specifically between customer priority groups), SunWater submitted that current 
WAEs should be adopted.  SunWater stated that current WAEs represent the best available 
means of determining customers’ current share of distribution system capacity. 

Other Stakeholders 

During the second round of consultations (April 2011), irrigators expressed concern regarding 
conversion factors since some growers are likely to convert from medium to high priority over 
the next five years.  Irrigators considered that this will cause remaining medium priority users to 
be imposed with extra costs.  Conversion factors should be calculated by converting all medium 
priority to high priority and use this for both bulk and channel so there is no incentive or cost 
impacts on remaining growers if some growers decide to convert. 

Authority’s Analysis 

As noted in Volume 1, the Authority considers that distribution system costs should be allocated 
according to the relevant cost drivers.  The Authority does not consider the HUF methodology 
to be an appropriate cost driver for distribution system costs. 
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In principle, the Authority considers that distribution system capacity is the relevant cost driver 
for fixed renewals expenditure.  In general, the best measure of capacity share is the 
instantaneous or peak flow rate.  However, neither DERM’s regulatory framework nor 
SunWater’s contracts currently specify a peak flow rate or share of system capacity. 

As discussed in Volume 1, the Authority recommends that nominal WAEs be used for the 
allocation of fixed distribution system costs between priority groups.  That is, on the basis of 
current WAE held, irrespective of priority type, with no conversion.  Under this approach, high 
and medium priority WAE are allocated the same costs per ML.  This reflects the view that 
medium and high priority users have the same share of distribution system capacity per ML of 
nominal WAE, as recognised by some customers (including the Central Highland Cotton 
Growers and Irrigators Association) and as submitted by SunWater. 

The Authority notes that its recommended approach addresses irrigators’ concerns by providing 
no incentive or cost impacts on remaining growers if some growers decide to convert. 

The Authority also recommends that, at the conclusion of this review, SunWater commence a 
review of a more appropriate means for allocating fixed renewals costs in distribution systems. 

4.8 Calculating the Renewals Annuity 

In Volume 1, the Authority recommends an indexed rolling annuity, calculated for each year of 
the 2012-17 regulatory period. 

For the Bundaberg Distribution System the recommended renewals annuity for the 2012-17 
regulatory period is shown in Table 4.7.  The table shows the total renewals annuity 
recommended by the Authority and the component amounts for high and medium priority 
customers.  Also presented for comparison is SunWater’s total renewals annuity for 2006-11 
and SunWater’s proposed total annuity for 2012-16.  SunWater did not submit a disaggregation 
between high and medium priority customers. 

Table 4.7:  Bundaberg Distribution System Renewals Annuity ($000) 

 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

SunWater 1,701 1,419 1,409 1,580 1,591 1,445 1,515 1,593 1,616 1,692 1,692 

Authority  - - - - - - 1,545 1,658 1,686 1,790 1,810 

 High  
Priority - - - - - - 18 20 20 21 21 

 Medium 
Priority - - - - - - 1,527 1,639 1,666 1,769 1,788 

Note: Includes indirect and overhead costs relating to renewals expenditure, which is discussed in Chapter 5. 
SunWater’s renewals annuity does not include the allocation of Gin Gin channel costs to the bulk system (see 
Chapter 3).  The Authority’s renewals annuity does include the adjustment.   Source: Actuals (SunWater, 2011) and 
Recommended (QCA, 2011). 
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5. OPERATING COSTS 

5.1 Background 

Ministerial Direction 

The Ministerial Direction requires the Authority to recommend a revenue stream that allows 
SunWater to recover efficient operational, maintenance and administrative (that is, indirect and 
overhead) costs to ensure the continuing delivery of water services. 

Issues 

To determine SunWater’s allowable operating costs for 2012-17, the Authority considered the 
following: 

(a) the scope of operating activities for this scheme; 

(b) the extent to which previously anticipated cost savings (identified prior to the 2006-11 
price paths) have been incorporated into SunWater’s total cost estimates for the purpose 
of 2012-17 prices; 

(c) the prudency and efficiency of SunWater’s proposed operating expenditures including 
direct and non-direct costs and escalation factors; and 

(d) the most appropriate methodologies for assigning operating costs to service contracts1

5.2 Total Operating Costs 

 
and to different priority customer groups (within each service contract). 

Operating costs are generally classified by SunWater as either non-direct or direct.   

Non-direct costs are classified as either: 

(a) overhead costs – allocated to all of SunWater’s 62 service contracts for services that 
support the whole business (for example, Board, CEO and human resource management 
costs); and 

(b) indirect costs – allocated to more than one service contract (but not all service contracts) 
for specialised services pertaining to a particular type of asset or group of service 
contracts (for example, asset management strategy and systems). 

Direct costs are those readily attributable to a service contract (for example, labour and 
materials employed directly to service a scheme asset) and have been classified as operations, 
preventive maintenance (PM), corrective maintenance (CM), electricity and other costs. 

In its NSP, SunWater described the scope of its operating activities to include service provision, 
compliance, insurance, and other supporting activities (these were not classified by direct and 
indirect costs).  SunWater noted that:  

(a) a Service Manager and 41 staff are located at the Bundaberg depot and are responsible for 
the day-to-day water supply management and for delivery of the programmed works for 
all users in the region;   

                                                      
1 SunWater refers to each bulk scheme and each distribution system as a service contract.  Consequently, 
SunWater has 22 irrigation bulk service contracts and eight irrigation distribution system service contracts. 
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(b) service provision relates to:  

(i) water delivery – receiving and collating water orders, scheduling the diversion of 
bulk water into the distribution system, monitoring channel flows and operating 
regulating structures and quarterly meter reading; and 

(ii) customer service and account management – managing enquiries about accounts 
and major transactions; providing up to date online data on WAE, water balances 
and water usage; and managing transactions such as temporary trades, transfers and 
other scheme specific transactions; 

(c) compliance requirements to provide the distribution service include those relating to 

(i) the ROP – water accounting and managing and reporting to DERM on the 
distribution loss WAE;  

(ii) environmental management to comply with the ROP and Environmental Protection 
Act 1994 which require SunWater to deal with risks such as fish deaths, chemical 
usage, pollution, contamination and the discharge of water from channels and 
drains into the environment; and 

(iii) land management (weed and pest control, rates and land tax, security and trespass 
and access to land owned by SunWater) as well as other obligations in relation to 
workplace health and safety, financial reporting and taxation and irrigation pricing; 

(d) insurance is obtained on a portfolio basis and allocated to the scheme; and 

(e) other supporting activities include central procurement, human resources and legal 
services. 

Previous Review 

For the 2006-11 price paths, Indec identified annual cost savings of between $3.8 million and 
$5.5 million (2010-11 dollars) or 7.5% to 9.9% of total annual costs, which SunWater was to 
achieve during the 2006-11 price paths (SunWater, 2006a).  See Volume 1.  

Stakeholder Submissions 

SunWater 

SunWater’s past and forecast total operating costs for its irrigation service contracts (all sectors) 
are summarised in Figure 5.1 below.  SunWater’s allocation of non-direct costs to activities 
(including renewals) is also identified.  These estimates reflect SunWater’s most recent 
information (including that received by the Authority in October 2011) and differ from 
SunWater’s NSP. 
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Figure 5.1:  SunWater’s Total Operating Costs (Real $’000) – All Service Contracts 

 
Note:   Renewals direct costs are discussed in the previous chapter.  Renewals non-direct costs are the non-direct 
operating costs allocated to renewals.  Totals vary from NSP due to the inclusion of renewals non-direct costs, 
SunWater’s revised approach to insurance and electricity, exclusion of revenue offset (which is dealt with in the 
following chapter) and rounding.  The estimates also reflect the most recent information provided by SunWater to the 
Authority in October 2011.  Source: SunWater (2011ap) and SunWater (2011ao) 

Expenditure by activity in Bundaberg Distribution System (all sectors) is shown in Figure 5.2 
and Tables 5.1 and 5.2. 

Figure 5.2: Total Operating Costs – Bundaberg Distribution System (Real $’000) 

 
Note:   Renewals direct costs are discussed in the previous chapter.  Renewals non-direct costs are the non-direct 
operating costs allocated to renewals.  Totals vary from NSP due to the inclusion of renewals non-direct costs, 
SunWater’s revised approach to insurance and electricity, exclusion of revenue offset (which is dealt with in the 
following chapter) and rounding.  The estimates also reflect the most recent information provided by SunWater to the 
Authority in October 2011.  Source: SunWater (2011ap) and SunWater (2011ao). 
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Table 5.1: Expenditure by Activity (Real $’000) 

 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

Operations 1,652 1,597 1,807 2,148 1,943 2,262 2,336 2,353 2,358 2,334 2,285 

Electricity 2,046 1,292 1,179 2,245 859 2,540 3,011 3,245 3,498 3,808 4,104 

Preventive 
Maintenance 1,866 1,738 1,910 1,734 1,423 1,667 1,728 1,747 1,758 1,748 1,712 

Corrective 
Maintenance 1,151 998 1,151 1,281 1,764 962 997 1,008 1,015 1,008 988 

Renewals 
Non-Direct 806 739 534 652 288 438 290 256 351 275 266 

Total 7,520 6,363 6,581 8,060 6,275 7,869 8,361 8,611 8,980 9,173 9,355 

Note: Renewals direct costs are discussed in the previous chapter.  Renewals non-direct costs are the non-direct 
operating costs allocated to renewals.  Totals vary from NSP due to the inclusion of renewals non-direct costs, 
SunWater’s revised approach to insurance and electricity exclusion of revenue offset (which is dealt with in the 
following chapter) and rounding.  The estimates also reflect the most recent information provided by SunWater to the 
Authority in October 2011.  Source: SunWater (2011). 

Table 5.2: Expenditure by Type (Real $’000) 

 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

Labour 1,179 940 1,145 1,399 1,216 1,447 1,469 1,469 1,469 1,469 1,469 

Electricity 2,046 1,292 1,179 2,245 859 2,540 3,011 3,245 3,498 3,808 4,104 

Contractors 103 140 215 217 309 148 150 152 154 156 156 

Materials 549 468 449 552 693 565 573 582 590 599 599 

Other 484 503 542 571 561 584 584 584 584 584 584 

Non-Direct 3,158 3,019 3,051 3,077 2,637 2,585 2,574 2,579 2,686 2,558 2,443 

Total 7,520 6,363 6,581 8,060 6,275 7,869 8,361 8,611 8,980 9,173 9,355 

Note: Renewals direct costs are discussed in the previous chapter.  Non-direct costs include the non-direct operating 
costs allocated to renewals.  Totals vary from NSP due to the inclusion of renewals non-direct costs, SunWater’s 
revised approach to insurance and electricity, exclusion of revenue offset (which is dealt with in the following 
chapter), and rounding.  Source: SunWater (2011). 

In its NSP, SunWater submitted that the operating costs for this system averaged $6.3 million 
per year over the period of the current price path.  [Operating costs as defined in the NSP 
exclude the indirect and overhead costs allocated to renewals expenditure.]  The projected 
efficient average operating costs in the NSP for 2011-16 are $7.1 million per annum. 

Other Stakeholders 

CANEGROWERS (2011a) submitted that operations costs in the distribution system are 
estimated to increase by 14% over the next five years in real terms which is around 37% in 
nominal terms by 2015-16.  Also 32% of operating costs are overheads.  Electricity is a major 
component of costs at $29/ML or $2.3 million in total.  Also insurance is $475,000 for the 
distribution system which is 5% of total costs. 
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Authority’s Analysis 

The Authority has sought to review the extent to which previously anticipated cost savings 
(identified prior to the 2006-11 price paths) have been incorporated into SunWater’s total cost 
estimates for the purpose of 2012-17 prices. 

In Volume 1, the Authority noted that during the beginning of the 2006-11 price paths, 
SunWater’s total operating costs increased above those previously forecast.  In response, in July 
2009 SunWater instigated a program to reduce costs by $10 million (the Smarter Lighter Faster 
Initiative (SLFI)).  SunWater submitted that these savings should be fully realised by 30 June 
2012. 

In 2011, the Authority engaged Indec to assess whether SunWater achieved the cost savings 
forecast in 2005-06.  A comparison of forecast and actual operating costs for the Bundaberg 
Distribution System is shown in Figure 5.3 below.  For this scheme, SunWater’s actual 
operating costs were less than Indec’s forecast efficient operating costs by $5,222,000 over the 
period.  Indec noted that anomalies could arise for the service contracts from linked bulk and 
distribution systems and the solution was to review them as bundled schemes.  See Volume 1. 

Figure 5.3:  Forecast and Actual SunWater Operating Expenditure 2006-11 (Real $’000) 

 
Source:  SunWater (2011ap) and Indec (2011f) 

Indec has not, however, inferred from its analysis that SunWater should alter its costs over the 
2012-17 regulatory period to the level of efficient costs determined for 2010-11.  It observed 
that further analysis would be required to justify and support such an inference (see Volume 1).  
The Authority has engaged other consultants to address potential scheme specific cost savings. 

5.3 Non-Direct Costs 

Introduction 

Since structural reforms were implemented, SunWater has become a more centrally organised 
business.  SunWater’s strategic operational management (for example, Finance, Strategy and 
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Some specialist operations staff with expertise in key operational areas may be located either in 
Brisbane or regional locations.  Their specialist expertise is applied to technical problems and 
issues in support of local operators. 

Operational works planning and maintenance scheduling is provided by regional management, 
although all staff positions and budgets are managed centrally.  For example, spare capacity in 
one region will be diverted (and billed) to regions with higher demand.  Similarly, staff may be 
assigned to either irrigation or non-irrigation service contracts. 

The nature of these non-direct activities, as either indirect or overhead costs, is detailed in 
Volume 1. 

Previous Review 

As noted above, in the previous review, Indec reviewed SunWater’s non-direct costs for 2006-
11. 

Non-direct costs were allocated to schemes on the basis of total direct costs. 

Stakeholders 

SunWater 

As noted in Volume 1, SunWater submitted that it will incur $23.5 million in total non-direct 
costs in 2012-13 (Table 5.3).  SunWater’s approach to the forecasting of non-direct operating 
expenditures is detailed in Volume 1. 

In brief, SunWater forecast non-direct costs for 2010-11 and then escalated these forward using 
indices applied to the components of these costs.  The costs in 2010-11 were based on actual 
costs over the past four years (excluding spurious costs) and adjustments for known or expected 
changes in costs.  In particular, SunWater proposed that salaries and wage costs generally will 
rise by 4% per annum.  However, SunWater has forecast that its total salaries and wages will 
rise by only 2.5% per annum, with the difference (1.5% per annum) being accounted for by 
(unspecified) productivity improvements. 

SunWater proposed that the total direct labour costs (DLCs) of each service contract be used to 
allocate non-direct costs. 

Total non-direct costs and those allocated to the Bundaberg Distribution System are in Table 5.3 
below.   

Table 5.3:  SunWater’s Actual and Proposed Non-Direct Costs (Real $’000) 

 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

SunWater 27,831 25,097 25,872 24,579 21,130 23,770 23,512 24,244 24,055 23,708 25,089 

Bundaberg 
Distribution 3,158 3,019 3,051 3,077 2,637 2,585 2,574 2,579 2,686 2,558 2,443 

Source: SunWater (2011)  

The non-direct costs for this scheme include a portion of SunWater’s total overhead costs (for 
example, HR, ICT and finance), as well as a share of Infrastructure Management costs for each 
region (South, Central, North and Far North) and a share of the overhead costs of SunWater’s 
Infrastructure Development Unit. 



Queensland Competition Authority  Chapter 5  Operating Costs 
 

 

 
 52  

Other Stakeholders 

No other stakeholders commented on this matter. 

Authority’s Analysis 

As noted in Volume 1, the ratio of non-direct to total costs reflects the structure of the 
organisation.  A more centralised organisation can be expected to have a higher ratio of  
non-direct to direct costs. 

In seeking to establish prudency and efficiency, the Authority commissioned Deloitte Touche 
Tohmatsu (Deloitte) to review SunWater’s non-direct costs.  Deloitte carried out benchmarking 
to assess where potential efficiencies within SunWater may be achieved.  Deloitte identified 
savings of $495,314 (in 2011 real terms) per annum in finance, human resources, information 
technology, and health, safety, environmental and quality areas (for the whole of SunWater). 

Deloitte was unable to draw any definitive conclusions from an attempt to benchmark against 
Pioneer Valley Water Board (PVWater) and other Australian rural water service providers.  
Deloitte noted that PVWater’s non-direct costs were higher than those of SunWater as a 
percentage of total operating costs – but that there are differences between PVWater and 
SunWater which made the comparison unreliable2

The Authority accepted that $495,314 of full time equivalent staff costs were not efficient and 
should be excluded from SunWater’s total non-direct costs (of which an amount of $297,189 
relates to irrigation service contracts under SunWater’s proposed cost allocation methodology).  
See Volume 1. 

. 

In addition, the Authority recommends that SunWater’s forecast total non-direct operating costs 
should be reduced by a compounding 1.5% per annum (based on the Authority’s view that non-
labour productivity gains are achievable in line with labour productivity gains). 

The Authority has also reviewed the allocation of non-direct costs to irrigation service contracts. 

SunWater’s proposed use of direct labour costs (DLCs) is on the basis that it best reflects 
activity and effort; is a proxy for other drivers; and provides consistency across service 
contracts. 

Deloitte reviewed SunWater’s proposal and identified alternative cost allocation bases (CABs).  
On the basis of this analysis, the Authority concludes that no alternative CAB is superior to 
DLC and that the introduction of any alternative would likely be costly and complex. 

On this basis, the Authority has therefore accepted SunWater’s proposed DLC methodology 
with two exceptions recommended by Deloitte: 

(a) the overhead component of Infrastructure Management (Regions) should be allocated 
directly to the service contracts serviced by each relevant resource centre (South, Central, 
North and Far North), on the basis of DLC from each respective resource centre (that is, 
targeted DLC); and 

                                                      
2 For example, PVWater have only four FTE staff.  For the benchmarking exercise, PVWater needed to estimate 
the proportion of staff time spend on administration versus operations and maintenance activities, which varied 
considerably depending on weather conditions and workloads.  Deloitte found it difficult to compare PVWater’s 
estimated apportionments with SunWater, who have around 500 staff assigned to specific projects or centralised 
functions. 
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(b) the overhead component of the Infrastructure Development unit should be allocated (on 
the basis of DLC) to service contracts receiving services from that unit (that is, targeted 
DLC). 

This adjustment ensures that schemes are paying for the overhead costs from those resource 
centres that that are most directly related to their schemes and not, for example, for 
Infrastructure Management overhead costs from the other three regions. 

The Authority’s recommended level of non-direct costs to be recovered from the Bundaberg 
Distribution System (from all customers) is set out in below.  The allocation of these costs 
between high and medium priority customers is discussed below. 

Table 5.4:  Recommended Non-Direct Costs (Real $’000) 

 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

SunWater 3,158 3,019 3,051 3,077 2,637 2,585 2,574 2,579 2,686 2,558 2,443 

Authority       2,478 2,467 2,532 2,377 2,238 

Source: SunWater (2011ap) and SunWater (2011ao). 

Insurance and labour utilisation rates (which affect non-direct and direct costs) are addressed in 
Volume 1. 

5.4 Direct Costs 

Introduction 

SunWater classified its operational activities into operations, preventive maintenance, corrective 
maintenance and electricity.  SunWater’s operating costs were forecast using this classification.  
The nature of these activities and costs are identified further below. 

With the exception of electricity, SunWater has disaggregated each of the above activities into 
the following cost types: 

(a) labour – direct labour costs attributed directly to jobs, not including support labour costs 
such as asset management, scheduling and procurement, which are included in 
administration costs; 

(b) materials – direct materials costs attributed directly to jobs including pipes, fittings, 
concrete, chemicals, plant and equipment hire; 

(c) contractors – direct contractor costs attributed directly to jobs, including weed control 
contractors, commercial contractors and consultants; and 

(d) other – direct costs attributed directly to service contracts, including insurance, local 
government rates, land tax and miscellaneous costs. 

Stakeholder Submissions 

SunWater 

SunWater estimated the costs of each activity in 2010-11, based on actual costs over the past 
four years (excluding spurious costs) with adjustments for known or expected changes in costs.  
Adjustments were also made to preventive maintenance in line with the PB (2010) review.  
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These estimates were then escalated forward for the 2012-17 pricing period.  Further details are 
outlined in Volume 1. 

SunWater’s forecast direct operating expenditure by activity is set out in Table 5.5 below.  
These estimates reflect SunWater’s most recent positions and differ from the NSP.  The 
estimates also reflect the most recent information provided by SunWater to the Authority in 
October 2011. 

Table 5.5: SunWater Direct Operating Expenditures by Activity (Real $’000) 

 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

Operations 884 831 971 1,165 1,058 1,262 1,273 1,273 1,272 1,272 1,272 

Electricity 2,046 1,292 1,179 2,245 859 2,540 3,011 3,245 3,498 3,808 4,104 

Preventive 
Maintenance 905 801 854 887 763 938 952 959 965 972 972 

Corrective 
Maintenance 528 420 526 687 959 543 551 555 559 563 563 

Total 4,362 3,344 3,530 4,983 3,638 5,284 5,787 6,032 6,295 6,615 6,911 

Note: Totals vary from NSP due to SunWater’s revised approach to insurance and electricity, exclusion of revenue 
offset (which is dealt with in the following chapter), and rounding.  The estimates also reflect the most recent 
information provided by SunWater to the Authority in October 2011.  Source: SunWater (2011ap) and SunWater 
(2011ao). 

Table 5.6 presents the same operating costs developed by SunWater on a functional basis. 

Table 5.6:  SunWater Direct Operating Expenditures by Type (Real $’000) 

 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

Labour 1,179 940 1,145 1,399 1,216 1,447 1,469 1,469 1,469 1,469 1,469 

Electricity 2,046 1,292 1,179 2,245 859 2,540 3,011 3,245 3,498 3,808 4,104 

Contractors 103 140 215 217 309 148 150 152 154 156 156 

Materials 549 468 449 552 693 565 573 582 590 599 599 

Other  484 503 542 571 561 584 584 584 584 584 584 

Total 4,362 3,344 3,530 4,983 3,638 5,284 5,787 6,032 6,295 6,615 6,911 

Note: Totals vary from NSP due to SunWater’s revised approach to insurance and electricity, exclusion of revenue 
offset (which is dealt with in the following chapter), and rounding. 

Authority’s Analysis 

 The estimates also reflect the most recent 
information provided by SunWater to the Authority in October 2011.  Source: SunWater (2011ap) and SunWater 
(2011ao). 

The Authority engaged Aurecon to review the prudency and efficiency of SunWater’s proposed 
direct operating expenditure for this scheme. 

Aurecon (2011) reported that the major limitation to its review was the lack of precise 
information from SunWater, particularly given the tight time frames for its study.  Although 
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Aurecon found that SunWater staff were willing to provide information as requested, a number 
of difficulties were still encountered, including that: 

(a) reports due for completion in 2010, were still incomplete during the review period; 

(b) obtaining operational trend expenditure information was difficult due to the 
implementation of the Business Operating Model (BOM) and management accounting 
system; 

(c) historical cost data, which had been re-coded for entry into the BOM, could not be traced 
or verified; 

(d) the capacity of the BOM to extract specific data for analysis was limited; 

(e) the incorporation of indirect and overhead costs in all activities made it difficult to assess 
the activity related expenditure; and 

(f) retrieving information regarding individual assets was difficult. 

Aurecon also noted that SunWater has developed a new electronic Asset Management System, 
which has greatly improved information capture and asset management data, but access to all 
components of this system is limited to a handful of computers and personnel located within the 
Brisbane office.  Extracting specific asset information was extremely time-consuming for all 
involved. 

Aurecon concluded that SunWater underestimated the level of detail and information required 
for the review.  This impacted SunWater’s capacity in many cases to provide the requested 
information within the required timeframes.  Aurecon therefore found that significant 
information gaps still exist, which hindered its capacity to adequately assess the prudency and 
efficiency of all proposed operational expenditure. 

In Volume 1, the Authority recommends that SunWater undertake a review of its planning 
policies, processes and procedures to better achieve its strategic objectives.   The Authority also 
recommends that SunWater needs to improve the usefulness of its information systems.   In 
particular, SunWater needs to document and access relevant information necessary to: 

(a) attain greater operating efficiency; 

(b) achieve greater transparency; 

(c) facilitate future price reviews; and 

(d) promote more meaningful stakeholder engagement..  

Aurecon’s review of specific cost categories for this system and the Authority’s conclusions and 
views on cost escalation are outlined below. 

Item 1:  Operations 

Stakeholder Submissions 

Operations relate to the day-to-day operational activity (other than maintenance) enabling water 
delivery, customer management, asset management planning, financial and ROP reporting, 

SunWater 
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workplace health and safety (WHS) compliance, administration, and environmental and land 
management. 

SunWater’s operating expenditure forecasts have been developed on the basis of detailed work 
instructions and operational manuals for each scheme. 

Specific items raised in SunWater’s NSP relating to this system relate to: 

(a) scheduling releases and delivering water; 

(b) operating pump stations and regulating structures; 

(c) cleaning of trash and weed screens; 

(d) recording and reporting releases, water use and system losses; 

(e) reading meters; 

(f) undertaking system surveillance to ensure that customer standards are being met; 

(g) liaising with customers; and 

(h) notifying customers of interruptions. 

SunWater’s proposed operations costs are set out in Table 5.5 above. 

No other stakeholders have commented on this item. 

Other Stakeholders  

Consultant’s Review 

Aurecon reviewed SunWater’s operations costs in more detail as shown in Table 5.7. 
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Table 5.7:  Operations Expenditure by Type ($2010-11, $’000) 

Type 
Actual  Forecast 

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 

Labour 388 312 376 565 690 671 677 677 681 692 

Materials 17 20 17 25 10 11 11 11 12 12 

Contractors 1 1 50 18 115 1 1 1 1 122 

Other 478 499 529 556 511 508 505 505 505 504 

Total Direct Costs 884 831 971 1,165 1,404 1,191 1,194 1,194 1,199 1,330 

Indirects  372 390 403 353 365 312 360 369 375 375 

Overheads 397 376 432 630 707 679 689 697 703 701 

Total Operations 1,653 1,597 1,807 2,148 2,398 2,182 2,243 2,260 2,277 2,406 

Source: Aurecon (2011).  Note: This table is based on SunWater’s original NSP and may differ from more recent 
SunWater data. 

Particular observations by Aurecon were that: 

(a) operations costs comprise between 28% and 35% of total operating costs; 

(b) water usage in 2006-07 and 2009-10 were at similar levels, however operations costs 
were $1.65 million in 2006-07 and $2.14 million in 2009-10; and 

(c) cost items in the ‘other’ category included insurance ($475,000 in 2010-11), rates 
($20,000) and other administrative costs ($16,000). 

Aurecon provided a summary of the operations costs by activity for the four years 2006-10 
(Table 5.8). 
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Table 5.8:  Operations Expenditure by Activity ($2010-11, $’000) 

 2006-07 2007-08 2008-09 2009-10 

Customer Management 68 - - 157 

WHS - - - 91 

Environmental Management - - 7 2 

Water Management - - - 29 

Scheme Management 468 571 821 1,174 

Dam Safety 14 12 14 32 

Schedule /Deliver 1,085 944 899 604 

Metering 31 68 63 57 

Facility Management 16 - - - 

Source: Aurecon (2011).  Note: This table is based on SunWater’s original NSP and may differ from more recent 
SunWater data. 

Significant items include: 

(a) customer management – customer interfacing and enquiries, billing and account 
management and water trading activities;  

(b) scheme management – energy management, land and property management, manual 
development, scheme strategies, facility contingency plans and emergency action plans, 
system leakage management plans (SLMPs), insurance, rates and land taxes; 

(c) schedule/deliver – scheduling, releasing, operations of pump stations and SCADA, 
monitoring of water entitlements, reporting of breaches, water harvesting, ROP 
compliance of water levels and flows; and 

(d) metering – costs incurred in reading meters. 

Aurecon noted that the provision of disaggregated historical activity data for operations by 
SunWater, provided substantial insights, but also identified substantial activities and issues 
requiring additional information and explanation from SunWater. 

Aurecon also noted that SunWater was not able to provide 2010-11 cost estimates for the sub-
activities, which Aurecon views as critical in verifying the prudency and efficiency of these 
costs.  Aurecon recommends that to fully verify the prudency and efficiency of 2010-11 
expenditure, the following information and analysis is required: 

(a) 2010-11 cost-estimates for sub-activities be released and examined to ensure compliance 
with SunWater’s averaging methodology for preceding four years;  

(b) cost estimates for metering be based on 2009-10 costs (assuming that is the first time all 
installed meters were read, and major labour efficiency measures were gained in 
comparison to 2008-09); and 

(c) the Dam Safety forecast 2010-11 costs is reduced by $5,100 to account for the transfer of 
activities to Preventive Maintenance. 
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Due to the above data limitations, Aurecon was unable to validate fully the prudency and 
efficiency of operations costs. 

Authority’s Analysis 

The Authority notes that Aurecon was unable to validate the prudency and efficiency of 
SunWater’s Operations costs due to insufficient information.  The Authority notes that Aurecon 
did not recommend any adjustment to forecast operations costs, and has therefore included 
SunWater’s proposed operations costs in its recommended tariffs. 

In Volume 1, the Authority recommended that SunWater staff continue to conduct all quarterly 
meter reads. 

The Authority notes that Aurecon did not recommend any adjustment to operations costs for 
this scheme. 

The Authority notes that the consultants engaged to review operations costs in other SunWater 
schemes (Halcrow (2011), GHD (2011) and Arup (2011)) also did not recommend any 
adjustment to operations costs. 

On the basis of the consultants’ reviews, the Authority has not specifically adjusted SunWater’s 
operations cost forecast. 

Item 2:  Preventive Maintenance 

Stakeholder Submissions 

SunWater defines preventive maintenance as maintaining the ongoing operational performance 
and service capacity of physical assets as close as possible to designed standards.  Preventive 
maintenance is cyclical in nature with a typical interval of 12 months or less. 

SunWater 

Preventive maintenance includes: 

(a) condition monitoring: the inspection, testing or measurement of physical assets to report 
and record its condition and performance for determination of preventive maintenance 
requirements; and 

(b) servicing: planned maintenance activities normally expected to be carried out routinely on 
physical assets. 

Preventive maintenance costs are based on the updated work instructions developed for 
operating the scheme and an estimate of the resources required to implement that scope of work. 

Typical examples of preventive maintenance are: 

(a) mechanical and chemical weed control including Acrolein injections; 

(b) desilting of channels and drains; 

(c) electrical and mechanical servicing of regulating gates, valves, meters and water level 
sensors; 

(d) mechanical and electrical servicing of pumps, motors and filter systems; and 
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(e) servicing batteries and back-up systems. 

SunWater’s proposed preventive maintenance costs are identified in Table 5.5 above. 

M and K Hetherington (2010) submitted that hourly rates for meter servicing are excessive at 
$117 per hour.  Even fully trained electricians are not paid this amount. 

Other Stakeholders  

Authority Analysis 

Aurecon observed that: 

Consultant’s Review 

(a) in 2007, costs that should have been coded to refurbishment were included in preventive 
maintenance causing a spike in these costs.  Corrective maintenance costs were likewise 
understated; 

(b) although preventive maintenance should be correlated to usage to some degree, Aurecon 
did not find a consistent correlation; 

(c) in 2010-11, 44.9% of preventive maintenance costs were indirect costs and overheads, 
28.9% was labour and 18.9% was materials.  The 2010-11 cost structure was used as a 
basis for 2012-17; 

(d) the total cost of labour at $484,000 in 2010-11 was higher than the average of $456,000 
for 2006-07 to 2009-10; and 

(e) weed control activities around the storages varied from $931,000 (2009-10) to $1.2 
million (2006-07), with labour component averaging $236,000 (between 2006-07 and 
2009-10). 

Aurecon noted that SunWater’s proposed labour costs for preventive maintenance of $484,000 
in 2010-11 are comprised of weed control ($213,000) and servicing and condition monitoring 
($256,000).  Aurecon noted that PB recommended 3,318 hours of labour for servicing and 
condition monitoring in 2010-11 at a total cost of $140,439.  This included 126 hours of new 
monitoring and inspection activities.  Aurecon noted that the proposed hours of labour is 
substantially less than what has historically occurred.   

Aurecon noted that SunWater included $256,000 for Servicing and Condition Monitoring which 
is approximately $120,000 more than that recommended by PB.  

Aurecon was unable to determine whether forecast preventive maintenance costs are prudent 
and efficient and recommended that SunWater provide justification as to why labour costs over 
and above that recommended by PB were adopted. 

SunWater stated that Aurecon incorrectly assumed that forecast preventive maintenance costs 
were a simple extrapolation of 2009-10 actual costs and then proceeded to disaggregate costs at 
a sub-activity level using partial information from the PB report. 

SunWater’s Response 

SunWater submitted that the forecast for corrective maintenance was made based on the 
expected operating conditions over 2012-16, which was made at the activity level.  These costs 
cannot be disaggregated to the sub-activity level. 
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SunWater submitted that Aurecon (and Halcrow in its review of WSSs in the North region) tried 
to evaluate the costs by sub activity.  This has occurred because there is information about two 
of the three preventive maintenance sub-activities cost, condition monitoring and servicing, 
which were recently reviewed and quantified by PB.  SunWater noted that Aurecon took the PB 
costs and concluded that the residual relates to weed control.  

Aurecon then looked to understand the basis of this residual and evaluate whether it was prudent 
and efficient.  In some cases, Aurecon compared the residual to past labour costs for weed 
control, and used historic figures as proxy for weed control labour costs to recommend 
adjustments to the preventive maintenance activity costs.  

SunWater stated that it is understandable that Aurecon would follow this logic given the 
information provided, and its frustration about the lack of data to support this residual is 
apparent. 

SunWater submitted that its expenditure forecasts, particularly labour costs, are not intended to 
be viewed at the sub-activity level, and indeed examining labour costs even at the activity level 
should be done with some caution.  This is because labour is shared between activities and 
schemes, and any examination of the costs will tend to be more about the assumptions about 
how the existing workforce will spend its time, rather than an overall assessment of efficiency.  

SunWater accepted that discrepancies exist when comparing the ‘residual’ labour costs for weed 
control against historic costs for weed control.  However, SunWater did not recommend 
examining costs at the sub activity level, given: 

(a) historic costs are heavily dependent on how employees have recorded their time, and 
there scope for error in these entries; and 

(b) forecasts were developed at the activity, not sub-activity level.  Attempts to recreate a 
labour or other cost at the sub activity level will be fraught and misleading. 

SunWater suggested that a better approach, which more closely aligns with its workforce 
arrangements, is to examine the labour costs for each WSS at the scheme level, and assess 
whether the total labour dedicated to that scheme is efficient for a given level of workload. 

SunWater did not agree with recommendations made in relation to preventive maintenance 
costs which are made on the basis of examining labour costs at the sub activity level. 

In Volume 1, the Authority noted that most of its consultants considered that that there is scope 
for SunWater to achieve further efficiencies once the balance of preventive and corrective 
maintenance is optimised.  The Authority considered that this potential for efficiency could be 
addressed via the broad efficiency measures imposed on SunWater schemes (noted further 
below). 

Conclusion 

In Volume 1, the Authority also recommended that SunWater implement PB’s earlier 
recommendations that: 

(a) SunWater’s maintenance plans and work instructions; and associated labour inputs and 
unit costs should be audited, including a review of sub-contracted maintenance activities; 

(b) maintenance practices and costs need to be examined to identify the optimum mix of 
preventive and corrective maintenance activities for each scheme; and 
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(c) a Reliability Centred Maintenance (RCM) approach to formulating maintenance activity 
requirements should be adopted. 

For this system, the Authority notes SunWater’s objections to Aurecon’s recommendations.  In 
objecting to Aurecon’s findings regarding weed control, SunWater submitted that costs be 
reviewed on a scheme-wide basis, rather than on a sub-activity basis.  However, the Authority 
considers that it is necessary to understand the sub-activities performed by SunWater staff to be 
able to evaluate the efficiency of labour costs. 

In the absence of further information from SunWater, the Authority accepts Aurecon’s 
recommendation that SunWater’s preventive maintenance costs cannot be considered prudent 
and efficient.  In particular, the Authority notes that SunWater’s proposed labour costs exceed 
those recommended by PB by $120,000 per annum, a difference that Aurecon could not 
reconcile.  As a consequence, the Authority has excluded $120,000 per annum from SunWater 
proposed preventive maintenance costs in its recommended tariffs. 

Item 3:  Corrective Maintenance 

Stakeholder Submissions 

SunWater submitted that even with sound preventive maintenance practices, unexpected failures 
can still occur or other incidents can arise that require reactive corrective maintenance.  

SunWater 

SunWater identifies two types of corrective maintenance activities: 

(a) emergency breakdown maintenance which refers to maintenance that has to be carried out 
immediately to restore normal operation or supply to customers or to meet a regulatory 
obligation (e.g. rectify a safety hazard); and 

(b) non-emergency maintenance which refers to maintenance that does not have to be carried 
out immediately to restore normal operations, but needs to be scheduled in advance of the 
planned maintenance cycle. 

SunWater has forecast corrective maintenance based on past experience.  This provision 
includes a portion of labour costs in the scheme for such events, as well as additional materials 
and plant hire. 

Typical corrective maintenance examples on drains and channels are: 

(a) erosion repairs; 

(b) flow meter repairs and replacements; 

(c) removing weed blockages; 

(d) repairing regulating gates, pumps and control systems; and 

(e) repairing pipe leaks and seals on offtake gates. 

SunWater’s corrective maintenance forecast does not include any costs of damage arising from 
events covered by insurance. 

SunWater’s proposed corrective maintenance costs are set out in Table 5.5 above.   
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No other stakeholders have commented on this item. 

Other Stakeholders  

Consultant’s Review 

Aurecon noted that corrective maintenance costs mainly related to indirect costs and overheads 
(44.6%), labour (28.7%), materials (14.2%) and other (8.4%). 

Aurecon noted the difficulty in forecasting corrective maintenance costs, and that SunWater’s 
approach of using historical expenditure as a basis for forecasting is commonly used by other 
water utilities.  On this basis, the annual average direct cost was $540,000 (excluding indirect 
costs and overheads).  This compares to SunWater’s forecast of $536,000 for the period starting 
at 2010-11.  Aurecon considered SunWater’s forecast to be prudent and efficient. 

Authority Analysis 

As noted above, in Volume 1 the Authority recommended an optimal mix of preventive and 
corrective maintenance should be pursued by SunWater.  Further, for corrective maintenance, 
the Authority recommends that SunWater formally document its processes for the development 
of correct maintenance expenditure forecasts. 

For this system, the Authority accepts Aurecon’s recommendations, and accepts SunWater’s 
forecast corrective maintenance costs as prudent and efficient. 

Item 4:  Electricity 

Stakeholder Submissions 

SunWater submitted that electricity costs mostly relate to the operation of the pump stations.  
Other electricity using facilities use little by comparison. 

SunWater 

SunWater submitted that electricity costs are difficult to forecast accurately because volumes 
pumped, electricity consumption and electricity prices cannot be reliably projected.  SunWater 
proposed that a risk sharing approach be applied to pumping costs going forward as outlined 
below: 

(a) electricity cost to be forecasts based on electricity prices escalated at CPI; 

(b) volumes pumped to be forecast based on projected water use volumes; 

(c) reconciliations of forecast cost vs. actual cost to be maintained; and 

(d) appropriate overs and unders price adjustment to be incorporated into the next price path 
beginning 1 July 2016. 

Table 5.9 sets out the average forecast electricity cost per ML for projected deliveries in 2011-
12.  For subsequent years, the price of electricity will change, affecting the costs per ML 
pumped.  However, the forecast average annual volume remains the same. 
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Table 5.9: SunWater’s Forecast 2011-12 Electricity Costs ($2010-11, $’000) 

 Estimated Cost per ML 
$/ML 

Projected Water Usage 
ML/annum 

Projected Cost 
($’000) 

SunWater 29.12 75,652 2,203 

Burnett Water 28.45 3,410 97 

Total  79,062 2,300 

Source: SunWater (2011) 

SunWater submitted that the projected electricity cost associated with pumping WAE associated 
with Burnett Water Pty Ltd have been identified in Table 5.9 above and will need to be taken 
into account when setting tariffs for the distribution system.  All other costs associated with the 
transportation of Burnett Water WAE have been treated in accordance with the arrangement 
negotiated with distribution systems customers in 2005. 

SunWater (2011h) initially proposed that electricity costs increase in line with inflation with 
prices adjusted annually (cost pass through) to reflect the actual change in electricity costs.  

SunWater (2011ak) subsequently proposed to escalate electricity prices by 10.5% per annum 
over the regulatory period reflecting the average in the Benchmark Retail Cost Index (BRCI) 
between 2007-08 and 2011-12, together with further adjustments in 2012-13 and 2015-16 to 
reflect expected increases from the introduction of the carbon tax and carbon trading scheme.  

SunWater’s proposed electricity costs are set out in Table 5.5 above.   

No other stakeholders have commented on this item. 

Other Stakeholders  

Consultant’s Review 

Aurecon did not review SunWater’s electricity costs. 

Authority Analysis 

In Volume 1, the Authority recommended that SunWater review the cost differential between 
franchise and contestable electricity contracts on an annual basis.  Further, that SunWater report 
back to stakeholders on the success (or otherwise) of its energy savings measures, and quantify 
the savings that have been achieved. 

As noted in Volume 1, the Authority proposes electricity be escalated at 7.41% per annum, 
based on expected growth in the four key components of electricity prices – network costs, 
energy costs, retail operating costs and retail margin. 

At this stage, the Authority does not accept an escalation rate that makes an explicit allowance 
for carbon price impacts prior to them becoming enacted legislation. 

The Authority accepts SunWater’s proposal to allocate $97,000 of electricity costs to Burnett 
Water. 

The Authority has adjusted proposed electricity costs as set out in Table 5.10 below. 
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Item 5:  Cost Escalation  

As noted in Volume 1, the Authority’s consultants were required to examine the appropriateness 
of SunWater’s proposed cost escalation methods (electricity has been dealt with above). 

Direct Labour 

The consultants generally agreed that SunWater’s labour escalation forecast using the general 
inflation rate (2.5%) underestimated the likely actual movement in the cost of labour.   

Evidence cited included the growth in both the Labour Price Index for the Electricity, Gas, 
Water and Waste Services Industry and the Labour Price Index for Queensland, which have 
averaged around 4% per annum in recent years, and recent forecasts by Deloitte suggesting an 
average increase in the labour costs facing Queensland’s utilities sector of 4.3% per annum 
between 2011-12 and 2017-18. 

The Authority recommends that labour costs be escalated at 4% per annum.   

Direct Materials and Contractors 

Most consultants agreed that SunWater’s proposed escalation factor of 4% per annum for this 
component of cost was appropriate.  Evidence in support included the historical analysis of 
Australian Bureau of Statistics (ABS) construction cost data and forecasts of industry trends.  
However, both Halcrow and GHD considered that SunWater had not provided sufficient 
rationale for its proposed escalation factor of 4% per annum for direct materials and contractor 
services, and that these costs should be escalated at the general rate of inflation. 

The Authority recommends that direct materials and contractor costs be escalated at 4% per 
annum. 

Direct Electricity 

SunWater initially proposed that electricity costs increase in line with inflation with prices 
adjusted annually (cost pass through) to reflect the actual change in electricity costs.  

SunWater subsequently proposed to escalate electricity prices by 10.5% per annum over the 
regulatory period reflecting the average in the BRCI between 2007-08 and 2011-12, together 
with further adjustments in 2012-13 and 2015-16 to reflect expected increases from the 
introduction of the carbon tax and carbon trading scheme.   

As noted in Volume 1, the Authority proposes electricity be escalated at 6.32% per annum, 
based on expected growth in the four key components of electricity prices – network costs, 
energy costs, retail operating costs and retail margin. 

At this stage, the Authority does not accept an escalation rate that makes an explicit allowance 
for carbon price impacts prior to them becoming enacted legislation. 

Other Direct Costs 

The Authority accepts SunWater’s proposal to escalate other direct costs and all non-direct costs 
by the general inflation rate as these costs are primarily administrative and management 
functions. 

Non-direct costs 

The Authority accepts SunWater’s proposal to escalate all non-direct costs by 2.5% per annum 
for the 2012-17 regulatory period, and for the interim year 2011-12. 
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Conclusion 

A comparison of SunWater’s and the Authority’s direct operating costs for the Bundaberg 
Distribution System is set out in Table 5.10.  The Authority’s proposed costs include all specific 
adjustments and the Authority’s proposed cost escalations as noted above.  As noted in Volume 
1, the Authority has applied a minimum 2.43% saving to direct operating costs (excluding 
electricity) in 2012/13.  A further 0.75% saving arising from labour productivity is also applied, 
compounding annually. 

Table 5.10: Direct Operating Costs (Real $’000) 

 SunWater Authority 

 2012-13 2013-14 2014-15 2015-16 2016-17 2012-13 2013-14 2014-15 2015-16 2016-17 

Operations 1,273 1,273 1,272 1,272 1,272 1,232 1,232 1,232 1,233 1,233 

Preventive 
maintenance 

952 959 965 972 972 922 928 934 940 940 

Corrective 
maintenance 

551 555 559 563 563 534 537 541 544 544 

Electricity 3,011 3,245 3,498 3,808 4,104 2,582 2,677 2,777 2,910 3,049 

Direct Operating 
Costs 5,787 6,032 6,295 6,615 6,911 5,269 5,375 5,484 5,627 5,766 

Note: Totals vary from NSP due to SunWater’s revised approach to insurance and electricity, exclusion of revenue 
offset (which is dealt with in the following chapter), and rounding.  The estimates also reflect the most recent 
information provided by SunWater to the Authority in October 2011.  Source: SunWater (2011ap) and SunWater 
(2011ao). 

5.5 Cost Allocation According to WAE Priority 

It is necessary to establish a methodology to allocate operating costs to the differing priority 
groups of WAE. 

Previous Review 

For the 2006-11 price paths, all costs were apportioned between medium and high priority 
customers according to WPCFs in both bulk and distribution systems. 

Stakeholder Submissions 

SunWater 

SunWater (2011j) has proposed to assign operating costs to users on the basis of their current 
WAE. 

Other Stakeholders 

No other stakeholders commented on this matter. 

Authority’s Analysis 

In Volume 1, the Authority has summarised the views of its consultants and has recommended 
that, in relation to distribution systems fixed operating costs in be allocated to medium and high 
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priority customers using current WAEs.  Variable costs should be allocated to medium and high 
priority WAE on the basis of water use. 

The Authority recommends that for distribution systems insurance premiums are also allocated 
on the basis of nominal WAEs. 

The effect for the Bundaberg Distribution System is detailed in the following chapter (as it takes 
into account other factors relevant to establishing total costs). 

5.6 Summary of Operating Costs 

SunWater’s proposed operating costs by activity and type are set out in Table 5.13.  The 
Authority’s recommended operating costs are set out in Table 5.14. 
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Table 5.13: SunWater’s Proposed Operating Costs (Real $’000) 

 2012-13 2013-14 2014-15 2015-16 2016-17 

Operations      

Labour 684 684 684 684 684 

Materials 11 11 12 12 12 

Contractors 1 1 1 1 1 

Other 577 577 576 576 576 

Non-direct 1,063 1,081 1,086 1,061 1,013 

Preventive Maintenance      

Labour 498 498 498 498 498 

Materials 344 349 354 359 359 

Contractors 108 110 111 113 113 

Other 2 2 2 2 2 

Non-direct 776 789 793 775 740 

Corrective Maintenance      

Labour 286 286 286 286 286 

Materials 218 221 224 228 228 

Contractors 41 42 42 43 43 

Other 6 6 6 6 6 

Non-direct 446 453 456 446 425 

Electricity 3,011 3,245 3,498 3,808 4,104 

Total 8,072 8,355 8,629 8,898 9,089 

Note: Totals vary from NSP due to SunWater’s revised approach to insurance and electricity, exclusion of revenue 
offset (which is dealt with in the following chapter), and rounding.  The estimates also reflect the most recent 
information provided by SunWater to the Authority in October 2011.  These costs do not include the allocation of Gin 
Gin channel costs to the bulk system.  Source: SunWater (2011ap) and SunWater (2011ao). 
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Table 5.14: The Authority’s Recommended Operating Costs (Real $’000) 

 2012-13 2013-14 2014-15 2015-16 2016-17 

Operations      

Labour 662 667 671 676 680 

Materials 11 11 11 11 11 

Contractors 0 1 1 1 1 

Other 558 554 549 545 541 

Non-direct 1,035 1,037 1,026 986 926 

Preventive Maintenance      

Labour 482 486 489 492 495 

Materials 333 335 338 340 337 

Contractors 105 105 106 107 106 

Other 1 1 1 1 1 

Non-direct 755 757 749 721 677 

Corrective Maintenance      

Labour 277 279 281 283 285 

Materials 211 212 214 215 214 

Contractors 40 40 40 41 40 

Other 6 6 6 6 6 

Non-direct 434 435 430 414 389 

Electricity 2,582 2,677 2,777 2,910 3,049 

Total 7,493 7,603 7,689 7,748 7,757 

Note:  These costs do not include the allocation of Gin Gin channel costs to the bulk system.  Source: QCA (2011). 
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6. DRAFT PRICES 

6.1 Background 

Ministerial Direction 

The Ministerial Direction requires the Authority to recommend SunWater’s irrigation prices for 
water delivered from 22 SunWater bulk water schemes and eight distribution systems and, for 
relevant schemes, for drainage, drainage diversion and water harvesting. 

Prices are to apply from 1 July 2012 to 30 June 2017. 

Recommended prices and tariff structures are to provide a revenue stream that allows SunWater 
to recover: 

(a) prudent and efficient expenditure on renewing and rehabilitating existing assets through a 
renewals annuity; and 

(b) efficient operational, maintenance and administrative costs to ensure the continuing 
delivery of water services. 

In considering the tariff structures, the Authority is to have regard to the fixed and variable 
nature of the underlying costs.  The Authority is to adopt tariff groups as proposed in 
SunWater's network service plans and not to investigate additional nodal pricing arrangements. 

The Ministerial Direction also requires that: 

(a) where current prices are above the level required to recover prudent and efficient costs,  
current prices are to be maintained in real terms; 

(b) where cost-reflective prices are above current prices, the Authority must consider 
recommending price paths to moderate price impacts on irrigators, whilst having regard 
to SunWater’s commercial interests; and 

(c) for certain schemes or segments of schemes [hardship schemes], prices should increase in 
real terms at a pace consistent with 2006-11 price paths, until such time as the scheme 
reaches the level required to recover prudent and efficient costs. 

Price paths may extend beyond 2012-17, provided the Authority gives its reasons.  The 
Authority must also give its reasons if it does not recommend a price path, where real price 
increases are recommended by the Authority. 

Previous Review 

In the 2006-11 price paths, real price increases over the five years were capped at $10/ML for 
relevant schemes.  The cap applied to the sum of Part A and Part B real prices.  In each year of 
the price path, the prices were indexed by CPI.  Interim prices in 2011-12 were increased by 
CPI with additional increases in some schemes. 

For this scheme, prices over 2006-11 were increased by CPI.  In 2011-12, prices in this scheme 
were increase by $2/ML plus CPI. 



Queensland Competition Authority  Chapter 6  Draft Prices 
 

 

 
 71  

6.2 Approach to Calculating Prices 

In order to calculate SunWater’s irrigation prices in accordance with the Ministerial Direction, 
the Authority has: 

(a) identified the total prudent and efficient costs of the scheme; 

(b) identified the fixed and variable components of total costs; 

(c) allocated the fixed and variable costs to each priority group; 

(d) calculated cost-reflective irrigation prices; 

(e) compared the cost-reflective irrigation prices with current irrigation prices; and 

(f) implemented the Government’s pricing policies in recommended irrigation prices. 

6.3 Total Costs 

The Authority’s estimate of prudent and efficient total costs for the Bundaberg Distribution 
System for the 2012-17 regulatory period is outlined in Table 6.1.  Total costs since 2006-07 are 
also provided.  Total costs reflect the costs for the service contract (all sectors) and do not 
include any adjustments for the Queensland Government’s pricing policies. 
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Table 6.1:  Total Costs for the Bundaberg Distribution System (Real $’000) 

 
Actual Costs Future Costs 

 
2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

SunWater's 
Submitted Costs 7,575 6,732 7,232 8,875 7,526 8,724 9,435 9,796 10,094 10,439 10,630 

Renewals 
Annuity 1,701 1,419 1,409 1,580 1,591 1,445 1,515 1,593 1,616 1,692 1,692 

Operating Costs 6,714 5,625 6,047 7,408 5,987 7,431 8,072 8,355 8,629 8,898 9,089 

Revenue Offsets -841 -311 -224 -113 -53 -152 -152 -152 -151 -151 -151 

Authority's  
Total Costs - - - - - - 8,846 9,069 9,184 9,347 9,377 

Renewals - - - - - - 1,545 1,658 1,686 1,790 1,810 

Operating Costs - - - - - - 7,447 7,556 7,642 7,702 7,711 

Revenue Offsets - - - - - - -152 -152 -151 -151 -151 

Return on 
Working Capital - - - - - - 6 6 6 6 6 

Note:  Costs are presented for the total service contract (all sectors).  Costs reflect SunWater’s latest data provided 
to the Authority in October 2011 and may differ from the NSP.  SunWater’s costs do not include the allocation of Gin 
Gin channel costs to the bulk system (Chapter 3).  The Authority’s costs do include the adjustment Source:  SunWater 
(2011ap) and QCA (2011). 

6.4 Fixed and Variable Costs 

The Ministerial Direction requires the Authority to have regard to the fixed and variable nature 
of SunWater’s costs in recommending tariff structures for each of the irrigation schemes. 

SunWater submitted that all of its operating costs are fixed in the Bundaberg Distribution 
System and that only electricity pumping costs vary with water use. 

As noted in Volume 1, the Authority engaged Indec to determine which of SunWater’s costs are 
most likely to vary with water use.  Indec identified: 

(a) costs that would be expected to vary with water use.  Indec expected that electricity 
pumping costs would generally be variable and non-direct costs would be fixed; 

(b) all other activities and expenditure types (costs) would be expected to be semi-variable, 
including: labour, material, contractor and other direct costs, maintenance, operations and 
renewals expenditures; 

(c) costs that actually varied with water use in 2006-11, by activity and by type: 

(i) by activity, Indec found that operations, preventive and corrective maintenance and 
renewals were semi-variable.  Electricity was generally highly variable with water 
use in five distribution systems and two bulk schemes.  In three distribution 
systems electricity pumping costs were semi-variable due to gravity feed; 

(ii) by type, Indec found that labour, materials, contractors and other direct costs were 
semi-variable.  Non-direct costs were fixed; 
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(d) costs that should vary with water use under Indec’s proposed optimal (prudent and 
efficient) management approach (as outlined in Volume 1).  On average across all 
SunWater’s distribution systems, Indec considered 67% of costs would be fixed and 33% 
variable.  However Indec proposed that scheme-specific tariff structures should be 
applied to reflect the relevant scheme costs. 

For Bundaberg Distribution System WSS, Indec recommended 59% of costs should be fixed 
and 41% variable under optimal management.  The Authority notes that this ratio differs from 
the current tariff structure which reflects the recovery of 70% of costs in the fixed charge and 
30% of costs in the volumetric charge. 

In general, the Authority accepts Indec’s recommended tariff structure, for the reasons outlined 
in Volume 1. 

Allocation of Costs According to WAE Priority 

Fixed Costs 

The method of allocating fixed costs to priority groups is outlined in Chapter 4 – Renewals 
Annuity and Chapter 5 – Operating Costs.  The outcome is summarised in Table 6.2. 

Table 6.2:  Allocation of Fixed Costs According to WAE Priority (Real $’000) 

 2012-13 2013-14 2014-15 2015-16 2016-17 

Net Fixed Costs 5,159 5,291 5,359 5,456 5,473 

High Priority 61 62 63 64 64 

Medium Priority 5,099 5,229 5,296 5,391 5,409 

Note:  Net fixed costs are net of revenue offsets and return on working capital.  Source:  SunWater (2011ap) and 
QCA (2011). 

These costs are translated into the fixed charge using the relevant WAE for each priority group. 

Variable Costs 

Variable costs are allocated to all users on the basis of water use.  Volumetric tariffs are 
calculated based on SunWater’s eight-year historical water usage data for all sectors.  However, 
consistent with SunWater’s assumed typical year for operating cost forecasts, the Authority has 
removed from the eight years of data, the three lowest water-use years for each service contract.  
Accordingly, to determine the volumetric charge, the Authority has assumed historical total 
water use for all sectors to be 46.7% of WAE. 

6.5 Cost-reflective Prices 

Cost-reflective prices reflect the Authority’s estimates of prudent and efficient costs, 
recommended tariff structures, and the allocation of costs to different priority groups. 
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Table 6.3:  Cost Reflective Prices for the Bundaberg Distribution System ($/ML) 

 

Actual Prices Cost Reflective Prices 

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

River (Unbundled)   

Fixed 
(Part A) 6.20 6.36 6.68 6.88 7.08 7.36 5.94 6.09 6.25 6.40 6.56 

Volumetric 
(Part B) 9.66 9.94 10.42 10.75 11.08 11.47 1.10 1.13 1.15 1.18 1.21 

Channel (Unbundled) 
 

Fixed 
(Part C) 28.20 30.60 33.64 34.72 35.80 39.04 39.26 40.24 41.25 42.28 43.34 

Volumetric 
(Part D) 14.91 16.46 18.39 18.97 19.54 20.25 62.26 63.82 65.42 67.05 68.73 

Channel (Bundled)  

Fixed 
(Part A) 34.40 36.96 40.32 41.60 42.88 46.40 nr nr nr nr nr 

Volumetric 
(Part B) 24.57 26.40 28.81 29.72 30.62 31.72 nr nr nr nr nr 

Note:  nr – not relevant.  Source:  Actual Prices (SunWater, 2011al) and Cost Reflective Prices (QCA, 2011). 

Table 6.4:  Termination Fees ($/ML) 

 
Actual Prices Cost Reflective Prices 

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

Channel to 
River n.d. n.d. 301.18 297.87 337.82 402.68 539.85 553.35 567.18 581.36 595.90 

Note:  Fees include GST.  Source:  Actual Prices (SunWater, 2011al) and Cost Reflective Prices (QCA, 2011). 

6.6 Queensland Government Pricing Policies 

As noted above, the Queensland Government has directed that: 

(a) where current prices are above the level required to recover prudent and efficient costs,  
current prices are to be maintained in real terms; 

(b) where cost-reflective prices are above current prices, the Authority must consider 
recommending price paths to moderate price impacts on irrigators, whilst having regard 
to SunWater’s commercial interests; and 

(c) for certain schemes or segments of schemes [hardship schemes], prices should increase in 
real terms at a pace consistent with 2006-11 price paths, until such time as the scheme 
reaches the level required to recover prudent and efficient costs. 

Price paths may extend beyond 2012-17, provided the Authority gives its reasons.  The 
Authority must also give its reasons if it does not recommend a price path, where real price 
increases are recommended by the Authority. 
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Authority’s Analysis 

To identify the relevant price path (if any), the Authority must first identify whether current 
prices recover prudent and efficient costs.  To do so, given changes to tariff structure, the 
Authority has compared current revenues with revenues that would arise under the cost-
reflective tariffs, if implemented (see Volume 1). 

The Authority has calculated these current revenues using the relevant 2010-11 prices, current 
irrigation WAE and the five-year average (irrigation only) water use during 2006-11 
(Table 6.5).   

To ensure that distribution customers are not disadvantaged by unbundling, the comparison has 
included both bulk and distribution system revenues.   

On this basis, current revenues are below the level required to recover prudent and efficient 
costs (Table 6.5). 

Table 6.5:  Comparison of Current Prices and Cost-Reflective Prices (Real $ 2012-13) 

Tariff and 
Priority 
Group 

2010-11 Prices $/ML 
(indexed to 2012-13) 

Irrigation 
WAE 
(ML) 

Irrigation 
Water 

Use (ML) 

Current 
Revenue  

Revenue from 
Cost-Reflective 

Tariffs 

Difference 

Fixed Variable 

Channel 
bundled 45.05 32.17 149,210 56,073 8,525,892 10,298,105 -1,772,213 

Source:  Source:  SunWater (2011al), SunWater (2011ao) and QCA (2011). 

In Volume 1, the Authority recommended that, after tariff rebalancing, fixed charges should 
increase by $2/ML per annum in real terms until cost recovery is achieved.  This is consistent 
with the rate of increase in 2006-11 prices.  Volumetric charges are to reflect variable costs 
from 2012-13. 

After tariff rebalancing, the revenue-neutral bundled tariff for the Bundaberg Distribution 
System is a fixed charge of $29.27 per WAE and $63.36 per ML of usage, and the $2/ML real 
increase is applied to the fixed charge.  At this rate of increase, cost reflective charges are not 
achieved by the end of the 2012-17 regulatory period.  The recommended (unbundled) charge is 
then calculated by deducting the recommended river charge from the bundled charge. 

6.7 The Authority’s Recommended Prices 

The Authority’s recommended prices to apply to the Bundaberg Distribution System for 2012-
17 are outlined in Table 6.6, together with actual prices since 2006-07.  In calculating the 
recommended prices, a 10-year average irrigation water use has been adopted (see Volume 1). 
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Table 6.6:  Draft Prices for the Bundaberg Distribution System ($/ML) 

 

Actual Prices Recommended Prices 

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

River (Unbundled)   

Fixed 
(Part A) 6.20 6.36 6.68 6.88 7.08 7.36 11.14 11.42 11.70 12.00 12.30 

Volumetric 
(Part B) 9.66 9.94 10.42 10.75 11.08 11.47 1.10 1.13 1.15 1.18 1.21 

Channel (Unbundled) 
 

Fixed 
(Part C) 28.20 30.60 33.64 34.72 35.80 39.04 20.13 22.68 25.35 28.14 31.05 

Volumetric 
(Part D) 14.91 16.46 18.39 18.97 19.54 20.25 62.26 63.82 65.42 67.05 68.73 

Channel (Bundled)  

Fixed 
(Part A) 34.40 36.96 40.32 41.60 42.88 46.40 nr nr nr nr nr 

Volumetric 
(Part B) 24.57 26.40 28.81 29.72 30.62 31.72 nr nr nr nr nr 

Note:  Prior to 2012-17, channel tariffs were a bundled price for bulk and distribution services.  Thus, the fixed Part 
C tariffs for 2006-12 represent a notional unbundled channel price calculated by deducting Part A River prices from 
(bundled) Part A Channel prices.  Source:  Actual Prices (SunWater, 2011am) and Recommended Prices (QCA, 
2011). 

The Authority’s recommended termination fees to apply to the Bundaberg Distribution System 
during 2012-17 are outlined in Table 6.7 together with actual termination fees since 2008-09.  
The Authority’s recommended termination fees are higher than those charged by SunWater, as 
the Authority’s approach: 

(a) recovers 20 years of fixed costs with SunWater bearing the remaining fixed costs. 
SunWater’s approach recovers 10 years of fixed costs with remaining fixed costs paid for 
by other users;  

(b) reflects the Authority’s estimate of fixed costs in the cost-reflective fixed charge.  The 
Authority’s cost-reflective fixed charge recovers all fixed costs.  SunWater’s fixed 
charges recover only a portion of fixed costs.  Therefore, some fixed costs are excluded 
from SunWater’s termination fees; 

(c) reflects the Authority’s cost-reflective fixed charge and not the Authority’s recommended 
fixed charge; and 

(d) results in a multiple of up to 13.8 times the Authority’s cost reflective fixed charge. 
SunWater’s multiple is up to 9.4 of its fixed charge (Chapter 3). 
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Table 6.7:  Draft Termination Fees ($/ML) 

 Actual Prices Calculated Prices 

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

Channel to 
River n.d. n.d. 301.18 297.87 337.82 402.68 539.85 553.35 567.18 581.36 595.90 

Source:  Actual Prices (SunWater, 2011am) and Recommended Prices (QCA, 2011). 

6.8 Impact of Recommended Prices 

The impact of any change in prices on the total cost of water to a particular irrigator, can only 
be accurately assessed by taking into account the individual irrigator’s water usage and nominal 
WAE (see Volume 1). 
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APPENDIX A:  FUTURE RENEWALS LIST  

Below are listed SunWater’s forecast renewal expenditure items greater than $10,000 in value, for the 
years 2011-12 to 2035-36 in 2010-11 dollar terms. 
 

Scheme Year Description Value 
($’000) 

Abbotsford 
Distribution 2024-25 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 

asset 33 

  Refurbish Pipework - refurbish fixings & valves, minor replacements as 
required 22 

Abbotsford Pump 
Station 2011-12 Refurbish Abbotsford #2 Submersible Pump 22 

 2012-13 Refurbish pump station building 28 
 2014-15 Study: Review requirement for PLC and SCADA system 23 
 2015-16 Replace Switchboard, Low Voltage 179 
 2016-17 11BIA09 REFURBISH #1 PUMP UNIT 26 
 2017-18 Documents, Drawings, Specs and Cost Estimate for PLC and SCADA s 79 
  Refurbish Abbotsford #2 Submersible Pump 23 
 2018-19 Supply, Implement, Install, Commission PLC and SCADA system 169 
 2020-21 Replace Structure Of Building 181 
  Replace Submersible Pump, No.1 57 
 2021-22 Replace Submersible Pump, No.2 56 
 2022-23 Refurbish pump station building 28 
  11BIA09 REFURBISH #1 PUMP UNIT 25 
 2023-24 Refurbish Abbotsford #2 Submersible Pump 22 
 2028-29 11BIA09 REFURBISH #1 PUMP UNIT 25 
 2029-30 Refurbish Abbotsford #2 Submersible Pump 22 
 2032-33 Replace Cable 342 
  Refurbish pump station building 28 
 2033-34 Replace Pipework 14 
 2034-35 11BIA09 REFURBISH #1 PUMP UNIT 25 
 2035-36 Refurbish Abbotsford #2 Submersible Pump 22 

Berrembea 
Distribution 2021-22 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 

asset 67 

  09BIA04 WHS: REFURBISH SCOUR VALVES 42 
 2029-30 Replace Structure, 200Mm Meter Outlet 23 
 2031-32 Replace Slide Gate 22 
  Replace Pressure Relief Valve 11132.58 15 
  Replace Pressure Relief Valve 601.44 M 15 

 2034-35 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 67 

  09BIA04 WHS: REFURBISH SCOUR VALVES 42 
Bingera 

Distribution 2011-12 Refurbish scour valves (replace lid) 14 

 2012-13 Refurbish Fencing - party fencing issues, repairs only 13 
 2013-14 Replace Screen 10 
 2014-15 10BIA25 REFURB SCREEN - RECOAT 12 
 2015-16 Refurbish bulkhead gate guides on SI04 - Bingera Main Channel 29 
  10BIA27 REFURB SCREEN - RECOAT 23 
  Refurbish bulkhead gate guides at SI03 - Bingera Main Channel 11 
 2018-19 Refurbish Gate - remove, repaint, anodes & bearings, install 17 
 2019-20 10BIA23 REFURBISH FENCE 8019M - 10089M 37 

  Refurbish: Isolation valves (5) in the bingera system.  Rolling program 
no 1 28 

  Refurbish Gate - remove, repaint, anodes & bearings, install 17 
  10BIA25 REFURB SCREEN - RECOAT 12 
 2020-21 Replace Winch -Trash Screen 41 
  Refurb 20 Scour Valve Lids - rolling program 23 
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Scheme Year Description Value 
($’000) 

  Refurbish: Isolation valves (2) in the bingera system..Rolling program no 
2. Only 3 left to do (JK Nov 04) 17 

  Replace Safety Screen 16 
 2021-22 Replace Safety Screen 32 
  10BIA27 REFURB SCREEN - RECOAT 22 
  Refurbish Gate - remove, repaint, anodes & bearings, install 17 
 2022-23 10BIA24 REFURBISH SCOURLIDS BING-B02 31 
  Refurbish Fencing - party fencing issues, repairs only 13 
 2023-24 Replace Bulkhead Gate Guides 40 

  Refurbish bulkhead gate guides on reg gate RG01- Bingera Main 
Channel 11 

  Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 11 

 2024-25 Replace Inlet Structure 59 
  10BIA25 REFURB SCREEN - RECOAT 12 
 2025-26 Change Out Guides - place stainless steel guides 22 
  Replace Bulkhead Gate Guides 12 

 2026-27 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 22 

  Refurbish: Operator identifies individual bays which need replacement at 
budget meeting Nov 05 13 

 2027-28 Refurbish bulkhead gate guides on SI04 - Bingera Main Channel 28 
  10BIA27 REFURB SCREEN - RECOAT 22 
  Replace 6 bays previously identified by operators in CA's 22 
  Refurbish bulkhead gate guides at SI03 - Bingera Main Channel 11 
 2028-29 Replace Safety Handrails 12 
 2029-30 10BIA23 REFURBISH FENCE 8019M - 10089M 37 
  Refurbish Gate - remove, repaint, anodes & bearings, install 17 
  10BIA25 REFURB SCREEN - RECOAT 12 
 2031-32 Refurbish Gate - remove, repaint, anodes & bearings, install 17 
 2032-33 Replace Concrete Lining 2360 
  Replace Screen 15 
  Replace Bulkhead Gate Guides 13 
  Refurbish Fencing - party fencing issues, repairs only 13 
 2033-34 Replace Screen 217 
  Replace Regulator Structure (109.42M) 102 
  09BIA05WHS: REFURBISH SCOUR VALVES 30 
  10BIA27 REFURB SCREEN - RECOAT 22 
  Refurb 20 Scour Valve Lids - rolling program 22 
  Replace Bulkhead Gate Guides 19 
  Refurbish Gate - remove, repaint, anodes & bearings, install 17 
 2034-35 Replace Concrete Lining 2706 
  Replace Safety Screen 29 

  Refurbish: Isolation valves (5) in the bingera system.  Rolling program 
no 1 28 

  Replace Bulkhead Gate Guides 25 
  Replace Screen 17 
  Replace Bulkhead Gate Guides, Simpsons Rd Xing 13 
  Replace Bulkhead Gate Guide 12 
  10BIA25 REFURB SCREEN - RECOAT 12 
 2035-36 Replace Screen, Gin Gin Rd Xing 32 
  10BIA24 REFURBISH SCOURLIDS BING-B02 31 
  Replace Screen 29 
  11BIAXX REFURBISH SCOUR VALVES 27 

  Refurbish: Isolation valves (2) in the bingera system..Rolling program no 
2. Only 3 left to do (JK Nov 04) 17 

  Refurbish bulkhead gate guides on reg gate RG01- Bingera Main 11 
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Scheme Year Description Value 
($’000) 

Channel 
Bucca Distribution 2020-21 Refurbish Metalwork on SURGE TANK 467.72M ON B4 11 

 2022-23 Replace Air Valve, 50Mm Ari 11 

 2025-26 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 100 

 2032-33 Replace Structure, 150Mm Meter Outlet 121 
  Replace Structure, 50Mm Meter Outlet 100 
  Replace Structure, 200Mm Meter Outlet 71 
  Replace Security Fencing And Gates 29 
  Replace Structure, 100Mm Meter Outlet 14 
 2035-36 Replace Screens On Inlet/Outlet 37 
  Refurbish Metalwork on SURGE TANK 467.72M ON B4 11 

Bucca Pump 
Station 2014-15 Study: Review requirement for PLC and SCADA system 23 

 2015-16 Documents, Drawings, Specs and Cost Estimate for PLC and SCADA 
system (from 2016 study) 46 

 2016-17 Supply, Implement, Install, Commission PLC and SCADA system 170 
  Refurbish pump 17 
  Refurbish Motor - bearings, bake etc 11 

 2017-18 Refurbish Pump - bearings, casing, wear rings etc - made actual dollars 
in Dec 03 17 

  Refurbish Motor - bearings, bake etc 11 
 2021-22 Replace Cable 126 
  Replace Switchboard, Low Voltage 124 
 2023-24 Replace Reflux Valve 31 
  Replace Suction Valve 11 
 2025-26 Refurbish pump 17 

 2026-27 Refurbish Pump - bearings, casing, wear rings etc - made actual dollars 
in Dec 03 17 

 2027-28 Replace Actuator, Electric 11 
 2029-30 Refurbish Motor - bearings, bake etc 11 
 2030-31 Refurbish Motor - bearings, bake etc 11 
 2031-32 Replace Pump 63 
  Replace Electric Motor 14 
 2032-33 Replace Pump 63 
  Replace Electric Motor 14 
 2034-35 Refurbish pump 17 

 2035-36 Refurbish Pump - bearings, casing, wear rings etc - made actual dollars 
in Dec 03 17 

Bucca Weir 2012-13 REFURBISH TRASH RACKS AND GUIDES 72 
 2021-22 REFURBISH TRASH RACKS AND GUIDES 74 
 2030-31 REFURBISH TRASH RACKS AND GUIDES 74 

Bullyard 
Distribution 2015-16 Refurbish Valve, paint & refurbish - BMC BP01 14 

 2017-18 Refurb Air Vent - pole leans and needs straightening - also WHS issue 23 
 2018-19 Refurbish Protection Works - stabilise and replace as required 11 
 2021-22 Refurbish Gate - remove, repaint, anodes & bearings, install 17 
  Replace Air Valve, 50Mm Ari 14 
 2022-23 Replace Air Valve, 50Mm Ari 43 
 2023-24 Replace Air Vent At 1637.00 M 11 
 2024-25 Replace Submerged Disk Valve 97 

 2025-26 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 111 

  Refurbish Valve - paint & refurbish 13 
  Refurbish Valve, paint & refurbish - BMC BP01 13 

  Refurbish Metalwork - corrosion treatment, fixings, minor replacements 
as required 11 

 2026-27 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 177 
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Scheme Year Description Value 
($’000) 

asset 
 2027-28 Refurb Air Vent - pole leans and needs straightening - also WHS issue 22 
 2031-32 Refurbish Gate - remove, repaint, anodes & bearings, install 17 
 2032-33 Replace Structure, 150Mm Meter Outlet 529 
  Replace Structure, 200Mm Meter Outlet 268 
  Replace Structure, 200M Meter Outlet 40 
  Replace Structure, 250Mm Meter Outlet 30 
  Replace Crossing, Railway 18 
  Replace Pipe, 200Mm Upvc 15 
 2034-35 Replace Slide Gate 62 
  Replace Structure, 50Mm Air Valve 15 
  Replace Screen 15 
 2035-36 Replace Pressure Relief Valve 4984.50 28 
  Replace Pressure Relief Valve 393.80 28 
  Replace Pressure Relief Valve 2224.45 28 
  Replace Pressure Relief Valve 3041.33 28 
  Replace Screen 26 
  Replace Pressure Relief Valve 1599.30 15 
  Replace Pressure Relief Valve 2081.90 15 
  Replace Pressure Relief Valve 6248.43 15 
  Replace Pressure Relief Valve 1217.19 15 
  Replace Pressure Relief Valve 3736.50 15 
  Replace Pressure Relief Valve 230.80 15 
  Replace Pressure Relief Valve 472.20 15 
  Replace Pressure Relief Valve 2389.41M 15 
  Replace Pressure Relief Valve 8085.05 15 
  Replace Pressure Relief Valve 8727.20 15 
  Replace Pressure Relief Valve 206.30 15 
  Replace Pressure Relief Valve 327.92 15 
  Refurbish Valve, paint & refurbish - BMC BP01 13 

Bullyard Pump 
Station 2015-16 Refurbish Building - paint, fixtures, fittings, electrical installation etc 34 

  Refurbish Valve - corrosion, seals, bearings etc 11 
 2016-17 Refurbish motor 23 
 2017-18 Refurbish Motor - bearings, bake etc 23 
 2018-19 Refurbish Pump - bearings, casing, wear rings etc-actual cost 45 
  Refurbish motor 23 
  Refurbish Motor - bearings, bake etc 23 

  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as 
required- Actual Cost 17 

  Refurbish Valve - corrosion, seals, bearings etc- actual cost 11 
 2019-20 Refurbish Pump - bearings, casing, wear rings etc 45 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 22 
  Refurbish Valve - corrosion, seals, bearings etc 11 
 2020-21 Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 45 
  Refurbish Pump - bearings, casing, wear rings etc 45 
  Refurbish Valve - corrosion, seals, bearings etc 11 
 2021-22 Replace Cable 631 
  Replace Switchboard, Low Voltage 276 
 2023-24 09BIA07 REFURBISH MOTOR 18 
 2024-25 Replace Reflux Valve 45 
 2025-26 Replace Suction Valve 144 
  Replace Reflux Valve 90 
  Replace Discharge Valve 88 
  Refurbish Building - paint, fixtures, fittings, electrical installation etc 33 
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Scheme Year Description Value 
($’000) 

  Refurbish Valve - corrosion, seals, bearings etc 11 
 2029-30 Refurbish motor 22 
 2030-31 Refurbish Motor - bearings, bake etc 22 
  Refurbish Valve - corrosion, seals, bearings etc 11 
 2031-32 Replace Motor, 315Kw 415V Cmg 64 
  Refurbish Motor - bearings, bake etc 22 
  Refurbish motor 22 
 2033-34 Replace Reflux Valve 45 
  Refurbish Pump - bearings, casing, wear rings etc-actual cost 44 

  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as 
required- Actual Cost 17 

  Refurbish Valve - corrosion, seals, bearings etc- actual cost 11 
 2034-35 Refurbish Pump - bearings, casing, wear rings etc 44 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 22 
  Refurbish Valve - corrosion, seals, bearings etc 11 
 2035-36 Replace Steel Gantry Structure 120 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 44 
  Refurbish Pump - bearings, casing, wear rings etc 44 
  Refurbish Building - paint, fixtures, fittings, electrical installation etc 33 
  Refurbish Valve - corrosion, seals, bearings etc 11 

Childers 
Distribution 2012-13 Refurbish: Refurbish Slide Gates 17 

 2019-20 Replace Valve, 900Mm Butf 49 
  Replace Air Vent At 8931.89M 13 
  Replace Air Vent At 5077.75M 11 
  Replace Air Vent At 8397.56M 11 
 2021-22 Refurbish: refurbish break pressure structure 22 
 2022-23 Refurbish: Refurbish Slide Gates 17 
 2024-25 Replace Valve, 200Mm Gate Tyco 32 
  Replace Air Vent At 5.20M 11 
 2030-31 Replace Valve, 1050Mm Disk Stewarts 26 
  10BIA84 REPLACE ISOLATION VALVE 21 

 2031-32 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 206 

  Replace Isolating Valve 66 
  Replace Air Valve At 3494.24M 18 
  Replace Air Valve At 3950.37M 14 
  Replace Air Valve At 3350.41M 14 
  Replace Air Valve At 1896.78M 14 
  Replace Air Valve At 3820.79M 14 
  Replace Air Valve At 2244.78M 14 
  Replace Air Valve At 406.61M 14 
  Replace Air Valve At 3230.64M 14 
  Replace Air Valve At 1007.67M 14 

 2032-33 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 56 

  Refurbish: Refurbish Slide Gates 17 
 2034-35 Replace Valve, 250Mm Prv Singer 12 

Dinner Hill 
Distribution 2029-30 Replace Air Vent At 1848.04M 11 

  Replace Air Vent At 1589.08M 11 

 2031-32 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 128 

Dinner Hill Pump 
Station 2011-12 Documents, Drawings, Specs and Cost Estimate for PLC and SCADA 

system 55 

 2012-13 Supply, Implement, Install, Commission PLC and SCADA system 168 
 2015-16 Refurbish Motor - bearings, bake etc 11 
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Scheme Year Description Value 
($’000) 

  Refurbish building electricals - lights, fittings ect 11 
 2017-18 Refurbish Pump - bearings, casing, wear rings etc 14 
 2018-19 Refurbish Pump - bearings, casing, wear rings etc- actual cost 14 
 2019-20 Refurbish Pump - bearings, casing, wear rings etc 13 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 13 
 2020-21 Replace Pump 100 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 11 

 2021-22 Refurbish Building - Roof, paint, fixtures & fittings, electrical 
installation etc 17 

 2022-23 Replace Suction Valve 15 
 2025-26 Replace Structure Of Building 136 
 2026-27 Replace Switchboard, Low Voltage 183 
  Replace Cable 54 

 2027-28 Refurbish Building - Roof, paint, fixtures & fittings, electrical 
installation etc 17 

 2028-29 Refurbish Motor - bearings, bake etc 11 
 2029-30 Replace Suction Valve 15 
 2030-31 Replace Discharge Valve 323 
  Replace Pump 104 
  Replace Electric Motor 14 
 2031-32 Replace Electric Motor 14 
 2032-33 Replace Electric Motor 19 
  Refurbish Pump - bearings, casing, wear rings etc 13 

 2033-34 Refurbish Building - Roof, paint, fixtures & fittings, electrical 
installation etc 17 

  Refurbish Pump - bearings, casing, wear rings etc- actual cost 13 
  Refurbish building electricals - lights, fittings etc 11 
 2034-35 Refurbish Pump - bearings, casing, wear rings etc 13 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 13 
 2035-36 Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 11 

Don Beattie Pump 
Station 2011-12 Refurbish Pwks - shotcrete slope protection - movement -bi-annual 

deformation survey to monitor ness 55 

  11BIAXX INSTALL ACCESS LADDER TO OHC 35 
 2012-13 Refurbish Building - roof, paint, cladding, fittings etc 56 
 2014-15 Refurbish Lift - mech & elec overhaul - specialist contractor 34 

  Refurbish Valve - corrosion, seals, bearings etc incl. air actuator as 
required 23 

  Refurbish Protection Works - stabilise and replace as required 17 

  Refurbish Circuit Breakers - new vacuum bottles etc (same as Quart Pot, 
failure could affect motor?)Taken out of budget so DT put to 04 17 

  Refurbish Circuit Breakers - new vacc-uum bottles etc (same as Quart 
Pot, failure could affect motor?) 17 

  Refurbish Valve - corrosion, seal, bearings 11 
 2015-16 11BIA20 EEO Assessment and report 85 
  Refurbish Screens - corrosion treatment and repair as required 11 

 2016-17 Refurbish Motor - bearings, bake etc - Brought forward from 2007; - 
actual cost 51 

  Refurbish Motor - bearings, bake etc - actual costs 51 
 2017-18 Refurbish Pump - bearings, casing, wear rings etc - actual costs 68 

  Refurbish Motor - bearings, bake etc - was ROC375 in 2002 
(deferred)Taken out of budget so DT put to 04 51 

 2018-19 Replace Common Controls 1220 

  Refurbish Pump - bearings, casing, wear rings etc -brought forward from 
2007 - actual cost 68 

 2019-20 Refurbish Pipework - external paint & refurbish within pstn 101 

  Refurbish Pump - bearings, casing, wear rings etc - was roc379 2002- 
deferred; Taken out of budget so DT put to 04 67 

  10BIA103 - 10Y CRANE INSPECTION - as per 60 
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  Refurbish Pipework - external blast & paint 56 
  Refurbish Metalwork - structural steel, blast & paint, difficult access 45 
  10BIA88 REFURBISH HV SWITCHBOARD 28 
  Refurbish Pipework - above ground section external blast & paint 28 
  Refurbish Guard Rails - regalvanise 28 
  10BIA89 REFURBISH BULKHEAD GATE 26 
  Replace Dewatering Pump No1 25 
  Replace Dewatering Pump No2 25 

  
Refurbish Valve - corrosion, seals, bearings etc incl. air actuator as 
required. (increased costs from $10K; brought forward from 2012)Then 
taken out so DT put to 04 

22 

  Refurbish Ladders - replace with SS 22 
  Refurbish Pipework - paint & refurbish pipework 22 

  Refurbish Valve - corrosion, seal, bearings(brought forward from 
2012)Taken out of budget so DT put to 04 11 

 2020-21 Refurbish slope stability works - unstable slope - dropped from $1Mill in 
Oct 04 JK 283 

  11BIA20 EEO Assessment and report 85 
  Changeout Pipework - replace valves, refurbish pipework 11 
 2021-22 Refurbish Screens - corrosion treatment and repair as required 11 
 2022-23 Refurbish Building - roof, paint, cladding, fittings etc 56 

  Refurbish Circuit Breakers - new vacuum bottles etc (same as Quart Pot, 
failure could affect motor?)-brought forward from 2004) 17 

 2023-24 Replace Switchboard, High Voltage 893 
  09BIA29 REFURBISH PUMP, MOTOR, DV 100 
  Replace Suction Valve 91 
  Replace Discharge Valve 83 
 2024-25 Replace Switchboard, Low Voltage 73 
  Refurbish Lift - mech & elec overhaul - specialist contractor 33 

  Refurbish Circuit Breakers - new vacc-uum bottles etc (same as Quart 
Pot, failure could affect motor?) 17 

  Refurbish Circuit Breakers - new vacuum bottles etc (same as Quart Pot, 
failure could affect motor?)Taken out of budget so DT put to 04 17 

 2025-26 11BIA20 EEO Assessment and report 84 
 2027-28 Refurbish Screens - corrosion treatment and repair as required 11 
 2029-30 10BIA103 - 10Y CRANE INSPECTION - as per 60 

  Refurbish Motor - bearings, bake etc - Brought forward from 2007; - 
actual cost 50 

  Refurbish Motor - bearings, bake etc - actual costs 50 
  Refurbish Metalwork - stairs, platforms, supports etc 45 
  10BIA89 REFURBISH BULKHEAD GATE 26 

  Refurbish Valve - corrosion, seals, bearings etc incl. air actuator as 
required 22 

  Refurbish Valve - corrosion, seal, bearings 11 
 2030-31 11BIA20 EEO Assessment and report 84 

  Refurbish Motor - bearings, bake etc - was ROC375 in 2002 
(deferred)Taken out of budget so DT put to 04 50 

 2031-32 Refurbish Road - repair potholes, reconstruct table drainage, spray seal 22 
 2032-33 Refurbish Pump - bearings, casing, wear rings etc - actual costs 67 
  Refurbish Building - roof, paint, cladding, fittings etc 56 

  Refurbish Circuit Breakers - new vacuum bottles etc (same as Quart Pot, 
failure could affect motor?)-brought forward from 2004) 17 

 2033-34 Replace Common Controls 1206 

  Refurbish Pump - bearings, casing, wear rings etc -brought forward from 
2007 - actual cost 67 

  Refurbish Screens - corrosion treatment and repair as required 11 
 2034-35 Refurbish Pipework - external paint & refurbish within pstn 100 

  Refurbish Pump - bearings, casing, wear rings etc - was roc379 2002- 
deferred; Taken out of budget so DT put to 04 67 
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  Refurbish Metalwork - structural steel, blast & paint, difficult access 44 
  Refurbish Lift - mech & elec overhaul - specialist contractor 33 
  10BIA88 REFURBISH HV SWITCHBOARD 28 
  Refurbish Guard Rails - regalvanise 28 
  Refurbish Pipework - above ground section external blast & paint 28 

  
Refurbish Valve - corrosion, seals, bearings etc incl. air actuator as 
required. (increased costs from $10K; brought forward from 2012)Then 
taken out so DT put to 04 

22 

  Refurbish Circuit Breakers - new vacc-uum bottles etc (same as Quart 
Pot, failure could affect motor?) 17 

  Refurbish Circuit Breakers - new vacuum bottles etc (same as Quart Pot, 
failure could affect motor?)Taken out of budget so DT put to 04 17 

  Refurbish Valve - corrosion, seal, bearings(brought forward from 
2012)Taken out of budget so DT put to 04 11 

 2035-36 11BIA20 EEO Assessment and report 84 
  Changeout Pipework - replace valves, refurbish pipework 11 

Farnsfield 
Distribution 2011-12 Replace 120m length of pipeline as per option analysis hummingbird doc 

No. 756460 87 

 2012-13 Replace 120m length of pipeline as per option analysis hummingbird doc 
No. 756460 90 

 2017-18 Refurb air vents - see individual assessments 20 
  Refurb 5 air vents 17 
 2018-19 Replace Structure, 150Mm Meter Outlet 24 
 2019-20 Replace a further 240m section as required ( requires further analysis) 180 
  Replace Security Fencing 38 
  Replace Outlet Slide Gate - Fmc Pipeline 13 
 2023-24 Replace Screen 21 
 2025-26 Replace Valve, 375Mm Sluice 19 
 2027-28 Refurb air vents - see individual assessments 20 
  Refurb 5 air vents 17 
  Change Out Guides - place stainless steel guides 11 

 2029-30 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 89 

  Replace Air Vent At 3495.00M 13 
  Replace Air Vent At 5500.00M 13 
  Replace Air Valve At 12310.00M 11 
  Replace Air Valve At 11380.00M 11 
  Replace Air Valve At 10246.69M 11 
  Replace Air Vent At 1800.00M 11 
  Replace Air Vent At 150.00M 11 
  Replace Air Vent At 2104.00M 11 
  Replace Air Vent At 950.00M 11 
  Replace Air Vent At 3100.00M 11 

 2030-31 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 33 

 2031-32 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 156 

 2034-35 Replace Air Vent At 1596.00M 19 
  Replace Air Vent At 140.00M 11 

Gin Gin Main 
Channel Distrib 2014-15 Refurbish Gate, paint gate, anodes, lifting gear - GGM OTLT2 10 

 2017-18 Refurb air valves -(See individual assessments) 34 
 2019-20 10BIA117 REFURBISH FENCE 20305M - 25000M 109 
  10BIA117 REFURBISH FENCE 8965M - 11174M 11 

 2024-25 Refurbish Bench Flume - reseal contraction joints - pending condition 
assessment 67 

  Refurbish Gate, paint gate, anodes, lifting gear - GGM OTLT2 10 
 2025-26 Replace Weed Deflector 17 
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 2026-27 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 116 

  Replace Air Valve At 19890.51M 19 
  Replace Air Valve At 19591.30M 19 
  Replace Air Valve At 19915.02M 19 
 2027-28 Refurb air valves -(See individual assessments) 33 
 2029-30 10BIA117 REFURBISH FENCE 20305M - 25000M 109 
  10BIA116 REPLACE CONCRETE BAYS (7 OF) 27 
  10BIA117 REFURBISH FENCE 8965M - 11174M 11 
 2031-32 Replace Air Valve, 150Mm Double 14 
 2034-35 Replace Slide Gate Actuators (3 Of) 146 
  Refurbish Gate, paint gate, anodes, lifting gear - GGM OTLT2 10 
 2035-36 Replace Slide Gates (3) 65 
  Replace Weed Deflector 18 

Givelda 
Distribution 2020-21 Replace Screen 12 

 2022-23 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 112 

  Change Out Guides - place stainless steel guides 11 
 2032-33 Replace Press. Rel. Valve At 3300.00M 15 
  Replace Press. Rel. Valve At 2370.00M 15 

 2035-36 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 111 

Gooburrum 
Distribution 2011-12 Replace Weed Screen 20 

  11BIAXX REFURBISH FENCE 6360M - 7108M 16 
 2012-13 Refurbish Gate - remove, repaint, anodes & bearings, install 28 
  Replace Gate Valve At 0.50M 17 

  Refurbish Gate - remove, repaint, anodes & bearings, install - BYM 
RG02 17 

  Replace Scour Valve At 589.35M 12 
 2013-14 Refurbish Gate - remove, repaint, anodes & bearings, re-install 57 
  14BIAXX Refurbish Penstock Gates on Goob 42 
  Replace Weed Screen 38 
  Replace Safety Screen 15 
  Refurbish Gate - paint gate, anodes, lifting gear 13 
 2014-15 Refurbish Gate, remove, repaint, anodes & bearings, install - GMC RG03 23 

 2015-16 Refurbish / Replace and upgrade security on gates - moved out from 03 
master blaster - GOOB BSTR 34 

  Replace Slide Gate 22 
 2018-19 Replace Valve, 150Mm Prv Sw 36 

  Change Out Seals - loss of steel lining, SS seals onto headwall, replace 
with regulator 34 

  10BIA35 REFURBISH VALVE 32 
  09BIA13 REFURBISH FENCING 15 
  Replace Weed Deflector 15 
 2020-21 Replace Fencing, Gates And Grids 170 
 2021-22 11BIAXX REFURBISH FENCE 6360M - 7108M 17 
 2022-23 Refurbish Gate - remove, repaint, anodes & bearings, install 28 

  Refurbish Gate - remove, repaint, anodes & bearings, install - BYM 
RG02 17 

 2023-24 Refurbish Gate - remove, repaint, anodes & bearings, re-install 56 
  Replace Screen 29 
  Refurbish Gate - paint gate, anodes, lifting gear 18 
  Replace Screen, Vecellios Rd Xing 14 
 2024-25 Replace Screen 22 
  Refurbish Gate, remove, repaint, anodes & bearings, install - GMC RG03 22 
  10BIA34 REFURBISH GATE 22 



Queensland Competition Authority  Appendix A  Future Renewals List 
 

 

 
 101  

Scheme Year Description Value 
($’000) 

 2025-26 Refurbish / Replace and upgrade security on gates - moved out from 03 
master blaster - GOOB BSTR 33 

 2026-27 Replace Screen 18 
 2027-28 Replace Slide Gates (2) 125 
  Replace Concrete Lining 113 
  Replace Screens (2) 39 
  10BIA35 REFURBISH VALVE 32 
  Replace Slide Gate (Gmc) 16 
  Replace Pressure Relief Valve 632.50M 15 
  Replace Pressure Relief Valve 508.00M 15 
  Replace Pressure Relief Valve 1272.45M 15 
  Replace Pressure Relief Valve 1885.00M 15 
  Replace Pressure Relief Valve 4253.73M 15 
  Replace Pressure Relief Valve 284.00M 15 
  Replace Pressure Relief Valve 2037.57M 15 
  Replace Screen, Vecellios Rd Xing 15 
  Replace Screen 11 
 2028-29 09BIA13 REFURBISH FENCING 15 
  Replace Gate, 915Mm Slide Waterman 11 
 2030-31 Replace Pressure Relief Valve 870.51M 28 
  Replace Pressure Relief Valve 358.60M 15 
  Replace Pressure Relief Valve 13115.23 15 
  Replace Pressure Relief Valve 14486.52 15 
 2031-32 11BIAXX REFURBISH FENCE 6360M - 7108M 17 
 2032-33 Refurbish Gate - remove, repaint, anodes & bearings, install 28 

  Refurbish Gate - remove, repaint, anodes & bearings, install - BYM 
RG02 17 

 2033-34 Refurbish Gate - remove, repaint, anodes & bearings, re-install 56 
  14BIAXX Refurbish Penstock Gates on Goob 41 
  Refurbish Gate - paint gate, anodes, lifting gear 12 
 2034-35 Refurbish Gate, remove, repaint, anodes & bearings, install - GMC RG03 22 

 2035-36 Refurbish / Replace and upgrade security on gates - moved out from 03 
master blaster - GOOB BSTR 33 

Gooburrum Pump 
Station 2011-12 Electrical Component Upgrade (from 2010/11) - Supply, Implement, 

Install, Commission 262 

 2012-13 REPLACE AIR CONDITIONER UNIT 15 

  Refurbish Bulkhead Gate - paint and seals - deferred from 03 Master 
blaster 13 

 2015-16 11BIA11 EEO Assessment and Report 85 
 2016-17 Refurbish Motor - bearings, bake etc 51 
  Replace Sump Pump No1 10 
 2017-18 Refurbish Pipework - repaint exposed pipe 11 
 2018-19 Refurbish Pump - bearings, casing, wear rings etc - actual cost 51 
 2019-20 10BIA42 - 10Y CRANE INSPECTION 60 
  Refurbish Screen - corrosion treatment 13 
 2020-21 11BIA11 EEO Assessment and Report 85 
 2022-23 Replace Switchboard H V 688 
  Replace Cable 483 
  Refurbish Valve - Replace body seal and pins - blast and paint 67 
  10BIA37 REFURBISH MOTOR 50 
  Refurbish: Refurbish HV switchboard 17 
  REPLACE AIR CONDITIONER UNIT 15 

  Refurbish Bulkhead Gate - paint and seals - deferred from 03 Master 
blaster 13 

 2024-25 10BIA37 REFURBISH PUMP 50 
 2025-26 11BIA11 EEO Assessment and Report 84 
 2027-28 Replace Stairways, Ladders & Handrails 153 
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 2028-29 Replace Concrete Structure 94 
 2029-30 10BIA42 - 10Y CRANE INSPECTION 60 
  Refurbish Motor - bearings, bake etc 50 
 2030-31 11BIA11 EEO Assessment and Report 84 
 2032-33 REPLACE AIR CONDITIONER UNIT 15 

  Refurbish Bulkhead Gate - paint and seals - deferred from 03 Master 
blaster 13 

 2033-34 Refurbish Pump - bearings, casing, wear rings etc - actual cost 50 
  Refurbish: Refurbish HV switchboard 17 
 2034-35 Refurbish Ventilation System - screen, blower. 39 
  Refurbish Screen - corrosion treatment 13 
 2035-36 11BIA11 EEO Assessment and Report 84 
  10BIA37 REFURBISH MOTOR 50 
  Replace Fan,Fantech 39 

Isis Balancing 
Storage 2011-12 Study: 5yr Dam Comprehensive Inspection (by 1 Oct 2011) 33 

  Remove trees within 6M of embankment 29 
 2016-17 Study: 5yr Dam Comprehensive Inspection (by 1 Oct 2011) 34 
 2018-19 Replace Screen 21 
  Change Out Guides - place stainless steel guides 11 
 2021-22 Study: 5yr Dam Comprehensive Inspection (by 1 Oct 2011) 34 
 2026-27 Study: 20yr Dam Safety Review (by 1 Oct 2026) 55 
  Study: 5yr Dam Comprehensive Inspection (by 1 Oct 2011) 33 
 2028-29 09BIA31 STUDY: DAM SAFETY REVIEW 29 
 2031-32 Study: 5yr Dam Comprehensive Inspection (by 1 Oct 2011) 33 

Isis Distribution 2012-13 Refurbish Gate - remove, repaint, anodes & bearings 28 
 2013-14 Refurbish gate 28 
  Replace Screen 19 
 2014-15 Refurbish Fencing, party fencing issues, repairs only - IMC FN01 11 
 2019-20 Replace Gates 11 
 2020-21 11BIA18 REFURBISH REGULATOR GATE 30 
 2022-23 Refurbish Gate - remove, repaint, anodes & bearings 61 
 2023-24 Refurbish gate 28 
  Refurbish Fencing, party fencing issues, repairs only - IMC FN01 11 
 2024-25 Replace Air Vent At 20.00M 11 
  Replace Air Vent At 619.05M 11 
  Replace Air Vent At 580.00M 11 

 2028-29 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 73 

 2029-30 Change Out Guides - place stainless steel guides 223 

  Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 89 

  Replace Bulkhead Gate Guides 38 
  Replace Air Vent At 50.00M 21 
  Replace Air Vent At 1350.00M 21 
  Replace Slide Gate 19 
  Replace Air Vent At 18189.45M 13 
  Refurbish Weir - rock protection, stabilisation as required 11 
  Replace Air Vent At 2500.00M 11 
  Replace Air Vent At 1340.00M 11 
  Replace Air Vent At 354.70M 11 
  Replace Air Vent At 441.19M 11 
  Replace Air Vent At 4506.00M 11 
  Replace Air Vent At 522.98M 11 
  Replace Air Vent At 150.00M 11 
  Replace Air Vent At 340.00M 11 
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  Replace Air Vent At 16.00M 11 
  Replace Air Vent At 3700.00M 11 
  Replace Air Vent At 5250.74M 11 
  Replace Air Vent At 445.76M 11 
  Replace Air Vent At 1820.00M 11 
  Replace Air Vent At 5300.00M 11 
  Replace Air Vent At 1919.00M 11 
  Replace Air Vent At 1147.00M 11 
  Replace Air Vent At 2023.00M 11 
  Replace Air Vent At 902.00M 11 
 2030-31 11BIA18 REFURBISH REGULATOR GATE 30 
 2032-33 Refurbish Gate - remove, repaint, anodes & bearings 61 
  Refurbish Fencing, party fencing issues, repairs only - IMC FN01 11 
 3033-34 Refurbish gate 28 
 2034-35 Replace Air Vent At 1725.00M 11 
  Replace Air Vent At 1100.00M 11 

Mcilwraith 
Distribution 2012-13 Replace Scour Outlet At 1396.6 M 12 

 2022-23 Replace Air Valve, 25Mm Ari 15 

 2023-24 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 72 

  Refurbish Valve - paint & refurbish 17 
  Refurbish Gate - paint gate, anodes, lifting gear - Actual Cost 13 
 2034-35 Replace Slide Gates On Inlet & Outlet 38 
  Replace Screen 35 
  Replace Screen On Inlet/Outlet 30 
  Replace Pressure Relief Valve 2711.80M 28 
  Replace Pressure Relief Valve 7460.72M 15 

Mcilwraith Pump 
Station 2012-13 Study: Options analysis for Electrical Component Upgrade (PLC, 

SCADA) 28 

  Refurbish Building - roof, fittings, fixtures, paint, electrical installation 22 

 2013-14 Electrical Component Upgrade (from 2012/13) - Documents, Drawings, 
Specs and Cost Estimate 57 

 2014-15 Electrical Component Upgrade (from 2013/14) - Supply, Implement, 
Install, Commission 172 

  Replace Switchboard, Low Voltage 157 

  Refurbish Pump - bearings, casing, wear rings etc -inspected July 04, 
good condition push maintena 23 

  Refurbish Motor - bearings, bake etc - inspected July 04, good condition 
push maintenance out from 04 14 

 2016-17 Refurbish Motor - bearings, bake etc 14 
 2018-19 Refurbish Building - roof, fittings, fixtures, paint, electrical installation 23 
  Refurbish Pump - bearings, casing, wear rings etc 23 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 17 
 2019-20 Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 17 
 2023-24 Replace Suction Valve 37 
  Replace Electric Motor 29 
  Replace Discharge Valve 26 
  Replace Reflux Valve 13 
 2024-25 Replace Cable 81 
  Replace Electric Motor 29 
  Refurbish Building - roof, fittings, fixtures, paint, electrical installation 22 
  Replace Valve, 450Mm Butf Dezurick 21 
  Replace Reflux Valve 13 

 2027-28 Refurbish Motor - bearings, bake etc - inspected July 04, good condition 
push maintenance out from 04 13 

 2029-30 Refurbish Pump - bearings, casing, wear rings etc -inspected July 04, 
good condition push maintena 22 
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  Refurbish Motor - bearings, bake etc 13 
 2030-31 Refurbish Building - roof, fittings, fixtures, paint, electrical installation 22 
 2033-34 Replace Pump 98 
  Refurbish Pump - bearings, casing, wear rings etc 22 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 17 
 2034-35 Replace Pump 98 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 17 

Monduran Pump 
Station 2020-12 Cement line suction main downstream of 84 inch guard valve 109 

  Install Thermographic Windows 44 
  Refurbish Motor - bearings, bake, slip rings etc 38 
  Refurbish Valve - corrosion, seals, bearings etc 19 
 2012-13 10BIAXX REFURBISH VALVE 40 
  Review need to replace cables in 2014 22 
 2013-14 Replace incomer section of cable 80 
  Refurbish Building - ventilation syst, general repairs, roof, doors etc 57 
  Refurbish Valve - corrosion, seals, bearings etc- actiual cost 17 

 2015-16 Refurbish Common Control - replace obsolescent electrical components, 
spare parts 57 

  Refurbish Valve - corrosion, seals, bearings etc 34 
 2016-17 Refurbish Pump - casing, bearings etc 85 
  Refurbish Motor - bearings, bake, slip rings etc 68 
 2017-18 Replace Valve, 900Mm Butf John 121 
  Replace Valve, 675Mm Butf John 39 
  Refurbish Motor - bearings, bake, slip rings etc- actiual cost 28 
  Replace Uninteruptable Power Supply - Misc Funct 19 
  Refurbish switchboard 17 
 2019-20 10BIA124 - 10Y CRANE INSPECTION - as per 72 
  Replace Suction Valve (Supp) 64 
  Refurbish Pump - casing, bearings etc 45 
  Replace Reflux Valve (Supp) 30 
  Refurbish discharge valve 17 
 2020-21 Replace Suction Valve 96 
  Replace Reflux Valve 65 
 2021-22 Replace Suction Valve 95 
  Replace Reflux Valve 64 
 2022-23 Replace Suction Valve 95 
  Replace Reflux Valve 64 
  10BIAXX REFURBISH VALVE 13 
 2023-24 Refurbish Building - ventilation syst, general repairs, roof, doors etc 56 
  Refurbish Pump - casing, bearings etc(changed from $20K in 2010) 44 
  Refurbish Valve - corrosion, seals, bearings etc- actiual cost 17 
 2024-25 Replace Station Services, 415V 140 
  Refurbish Motor - bearings, bake, slip rings etc 39 
  Replace Building 22 
 2025-26 11BIA21 REFURBISH VALVE 25 
  Refurbish Valve - corrosion, seals, bearings etc 17 
  Replace Actuator, Electric Rotork 13 
 2026-27 Refurbish Valve - corrosion, seals, bearings etc 11 
 2027-28 10BIAXX REFURBISH VALVE 27 
 2028-29 Replace 2.4T Hoist 38 
  Replace Actuator, Electric Rotork 13 
 2029-30 10BIA124 - 10Y CRANE INSPECTION - as per 72 
  Refurbish Motor - bearings, bake, slip rings etc 67 
 2030-31 Refurbish Motor - bearings, bake, slip rings etc- actiual cost 27 



Queensland Competition Authority  Appendix A  Future Renewals List 
 

 

 
 105  

Scheme Year Description Value 
($’000) 

  Refurbish Valve - corrosion, seals, bearings etc 17 
 2031-32 Refurbish Pump - casing, bearings etc 83 
 2032-33 10BIAXX REFURBISH VALVE 13 
  Study - Review requirement for replacement of common controls 11 
 2033-34 Refurbish Building - ventilation syst, general repairs, roof, doors etc 56 
  Refurbish Valve - corrosion, seals, bearings etc- actiual cost 26 
 2034-35 Replace Common Control 469 
  Replace Cable 321 
  Refurbish Pump - casing, bearings etc 44 
  Refurbish discharge valve 17 
 2035-36 Replace Switchboard, High Voltage 873 
  Refurbish switchboard 17 
  Refurbish Valve - corrosion, seals, bearings etc 17 

North Gregory 
Distribution 2013-14 Replace Screen 15 

  Refurbish vertical control gate inc corrosion control 11 
 2023-24 Refurbish vertical control gate inc corrosion control 11 
 2024-25 Replace Air Vent At 4097.19M 13 
 2027-28 Replace Security Fence 43 

 2028-29 Refurbish Pipework - refurbish fixings & valves, minor replacements as 
required 22 

  Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 17 

 2029-30 Replace Air Vent At 3600.00M 13 
  Replace Air Vent At 750.00M 13 
  Replace Air Vent At 3800.00M 13 
  Replace Air Vent At 1400.00M 13 
  Replace Air Vent At 3300.00M 13 
  Replace Air Vent At 2400.00M 13 
  Replace Air Vent At 233.00M 11 
  Replace Air Vent At 835.29M 11 
  Replace Air Vent At 490.77M 11 
  Replace Air Vent At 1650.00M 11 
  Replace Air Vent At 1177.17M 11 
  Replace Air Vent At 2100.00M 11 
  Replace Air Vent At 2900.00M 11 
 2033-34 Refurbish vertical control gate inc corrosion control 11 
 2034-35 Replace Screen 30 

North Gregory 
Pump Station 2013-14 Refurbish Building - roof, fixtures, fittings, electrical installation etc 28 

 2016-17 Study: Review requirement for PLC and SCADA system 11 

 2017-18 Documents, Drawings, Specs and Cost Estimate for PLC and SCADA 
system 34 

  Refurbish Motor - bearings, bake etc 14 
 2018-19 Supply, Implement, Install, Commission PLC and SCADA system 169 
  Refurbish Pump - bearings, casing, wear rings etc- actiual cost 23 
 2019-20 Refurbish Pump - bearings, casing, wear rings etc 22 
  Replace Reflux Valve 14 
 2022-23 Replace Structure Of Building 127 
 2023-24 Refurbish Building - roof, fixtures, fittings, electrical installation etc 28 
 2024-25 Replace Cable 164 
  Replace Switchboard, Low Voltage 131 
 2028-29 Replace Discharge Valve 37 
 2029-30 Replace Electric Motor 28 
 2030-31 Refurbish Motor - bearings, bake etc 13 
 2033-34 Refurbish Building - roof, fixtures, fittings, electrical installation etc 28 



Queensland Competition Authority  Appendix A  Future Renewals List 
 

 

 
 106  

Scheme Year Description Value 
($’000) 

  Refurbish Pump - bearings, casing, wear rings etc- actiual cost 22 
 2034-35 Refurbish Pump - bearings, casing, wear rings etc 22 

Quart Pot Creek 
Pump Station 2011-12 CONSTRUCT ROOF 98 

 2012-13 Refurbish Building - roof, paint, fittings, fixtures, electrical installation 
etc 28 

 2015-16 Refurbish Motor - bearings, bake etc-actual cost 69 
  Study: Review requirement for PLC and SCADA system 34 

 2016-17 Documents, Drawings, Specs and Cost Estimate for PLC and SCADA 
system 57 

  Refurbish Motor - bearings, bake etc - actual cost 45 
 2017-18 Supply, Implement, Install, Commission PLC and SCADA system 283 
  Refurbish Pump - bearings, casing, wear rings etc-actual cost 57 
  Refurbish Motor - bearings, bake etc 45 
  Refurbish: Discharge ValveValve - corrosion, seals, bearings etc 28 
 2018-19 Refurbish Motor - bearings, bake etc 68 
  Refurbish Pump - bearings, casing, wear rings etc -- actiual cost 56 
  09BIA26 REFURBISH CIRCUIT BREAKERS 35 
  09BIA27 REFURBISH CIRCUIT BREAKERS 35 
  09BIA28 REFURBISH CIRCUIT BREAKERS 26 
  09BIA25 REFURBISH CIRCUIT BREAKERS 26 
 2019-20 Refurbish Pump - bearings, casing, wear rings etc- from quote for 03/04 56 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 28 
  Replace Security Fencing 19 
  Refurbish: Refurbishswitchboard, Circuit Breakers etc 17 
 2020-21 Refurbish Pump - bearings, casing, wear rings etc 57 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 28 
 2022-23 Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 28 

  Refurbish Building - roof, paint, fittings, fixtures, electrical installation 
etc 28 

 2023-24 Replace Switchboard, High Voltage 766 
  Replace Structure Of Building 163 
  09BIA30 REFURBISH ZORCS 66 
 2024-25 Replace Switchboard, Low Voltage 235 
  Replace Cable 98 
 2028-29 Refurbish Motor - bearings, bake etc-actual cost 67 
  09BIA26 REFURBISH CIRCUIT BREAKERS 35 
  09BIA27 REFURBISH CIRCUIT BREAKERS 35 
  09BIA25 REFURBISH CIRCUIT BREAKERS 25 
  09BIA28 REFURBISH CIRCUIT BREAKERS 25 
 2029-30 Refurbish Motor - bearings, bake etc - actual cost 45 

  Refurbish Metalwork - corrosion treatment, fixings, minor replacements 
as required 22 

  Replace Actuator, Magnetic 16 
 2030-31 Refurbish Motor - bearings, bake etc 44 
 2031-32 Refurbish Motor - bearings, bake etc 67 
 2032-33 Refurbish Pump - bearings, casing, wear rings etc-actual cost 56 
  Refurbish: Discharge ValveValve - corrosion, seals, bearings etc 28 

  Refurbish Building - roof, paint, fittings, fixtures, electrical installation 
etc 28 

 2033-34 Refurbish Pump - bearings, casing, wear rings etc -- actiual cost 56 
 2034-35 Refurbish Pump - bearings, casing, wear rings etc- from quote for 03/04 56 
  Replace Actuator, Magnetic 46 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 28 
  Refurbish: Refurbishswitchboard, Circuit Breakers etc 17 
 2035-36 Refurbish Pump - bearings, casing, wear rings etc 56 
  Refurbish Valve - corrosion, seals, bearings etc incl. Actuator as required 28 
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St Agnes 
Distribution 2020-21 Refurbish Valve - paint & refurbish 28 

 2024-25 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 72 

 2029-30 Replace Structure, 200Mm Meter Outlet 76 
  Replace Screen 16 

 2032-33 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 172 

  Replace Pressure Releif Valve 1842.4 28 
  Replace Pressure Relief Vlv @ 2584.43M 15 
 2034-35 10BIA28 REFURB SCOUR VALVE LIDS St Agnes 74 
 2035-36 Replace 29 isolating valves 34 
  11BIAXX REFURBISH SCOUR VALVES 27 

System 2020-21 Refurbish: Isolation valves (2) in the bingera system.Rolling program no 
1 11 

 2021-22 09BIA06 WHS: REFURBISH SCOUR VALVES 41 
 2034-35 09BIA06 WHS: REFURBISH SCOUR VALVES 41 

 2035-36 Refurbish: Isolation valves (2) in the bingera system.Rolling program no 
1 11 

Tirroan 
Distribution 2029-30 Replace Slide Gate 22 

  Replace Air Valve, 50Mm Twin 11 
 2030-31 Replace Screen 48 
  Replace Presure Relief Valve 1552.00 M 15 
  Replace Pressure Releif Valve 2755 M 15 
  Replace Pressure Relief Valve 3507.44 15 

Tirroan Pump 
Station 2012-13 Study: Review requirement for PLC and SCADA system 28 

  Refurbish Motor - bearings, bake etc-actual cost 22 
  Refurbish Pump - bearings, casing, wear rings etc 22 

 2013-14 Documents, Drawings, Specs and Cost Estimate for PLC and SCADA 
system 45 

  Refurbish Building - paint, fittings, fixtures, roof, electrical installation 
etc 28 

  Refurbish Pump - bearings, casing, wear rings etc-actual cost 23 
  Refurbish Motor - bearings, bake etc 11 
 2014-15 Replace Switchboard, Low Voltage 184 
  Supply, Implement, Install, Commission PLC and SCADA system 92 
 2021-22 Replace Electric Motor 46 
  Replace Actuator, Elec Rotork 16 
 2022-23 Replace Electric Motor 46 

 2023-24 Refurbish Building - paint, fittings, fixtures, roof, electrical installation 
etc 28 

  Refurbish Motor - bearings, bake etc-actual cost 22 
 2024-25 Replace Cable 110 
  Replace Discharge Valve 16 
  Refurbish Motor - bearings, bake etc 11 
 2025-26 Refurbish Pump - bearings, casing, wear rings etc 22 
 2026-27 Refurbish Pump - bearings, casing, wear rings etc-actual cost 22 
 2029-30 Replace Fence And Gates (Perimeter) 13 
 2031-32 Replace Pump 144 
 2032-33 Replace Pump 144 

 2033-34 Refurbish Building - paint, fittings, fixtures, roof, electrical installation 
etc 28 

 2034-35 Refurbish Motor - bearings, bake etc-actual cost 22 
 2035-36 Refurbish Motor - bearings, bake etc 11 

Walker Street 
Pump Station 2012-13 Refurbish Building - roof, fixtures & fittings 28 

 2013-14 Refurbish motor 13 
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 2014-15 Refurbish Pump - bearings, casing, changeout impeller 34 
  Refurbish motor 13 
 2016-17 Refurbish Pump - bearings, casing, changeout impeller 34 
 2018-19 Replace Pump Cartridge, 450Mm Indeng - 47082 80 
  Replace Pump, 450Mm Indeng - 47080 80 
  Replace Motor, Electric 132Kw Pope - Kk2/928 38 

  Refurbish Pipework - paint exposed pipework, joints & internal repairs 
as required 23 

  Refurbish Motor - bearings, bake windings etc 17 
 2020-21 Replace Discharge Valve 41 
  Replace Suction Valve 31 
  Replace Suction Valves 10 
 2021-22 Replace Motor, 200Kw Electric Toshiba - 20411490 74 
 2022-23 Replace Motor, 132Kw Electric Pope - Kk2/930 42 
  Replace Motor, 132Kw Electric Pope - Kk2/929 42 
  Refurbish Building - roof, fixtures & fittings 28 
 2023-24 Refurbish Pump - bearings, casing, changeout impeller 33 
  09BIA17 REFURBISH PUMP 31 
 2025-26 Refurbish Pump - bearings, casing, changeout impeller 33 
 2026-27 Refurbish motor 12 
 2027-28 Replace Pump Cartridge, 450Mm Indeng - 47079 79 
  Refurbish motor 12 
 2029-30 Replace Bulkhead Gate Guides 10 
 2030-31 Replace Cable 96 
  Replace Screen 87 
 2031-32 Refurbish Motor - bearings, bake windings etc 17 
 2032-33 Replace Motor, 132Kw Electric Pope - Kk2/931 42 
  Refurbish Pump - bearings, casing, changeout impeller 33 
  Refurbish Building - roof, fixtures & fittings 28 
 2033-34 Replace Pump Cartridge, 450Mm Indeng - 47081 79 

  Refurbish Pipework - paint exposed pipework, joints & internal repairs 
as required 22 

 2034-35 Refurbish Pump - bearings, casing, changeout impeller 33 
Woongarra 

Balancing Storage 2011-12 Study: 5yr Dam Comprehensive Inspection (by 1 Nov 2011) 33 

  Refurbish Gate - paint gate, anodes, lifting gear 11 
 2012-13 Refurbish bulkhead gates. 2010 DS Rec 2. 15 
 2016-17 Study: 5yr Dam Comprehensive Inspection (by 1 Nov 2011) 34 
 2020-21 Refurbish Gate - paint gate, anodes, lifting gear 11 
 2021-22 Study: 5yr Dam Comprehensive Inspection (by 1 Nov 2011) 34 

  Refurbish: Replace flap valve seals on No 1& 2 gate- others completed 
last year 17 

  Change Out Guides - place stainless steel guides 11 

 2023-24 Change out: Replacement of 5 flap valves on rising main. Last changed 
18 March 03 21 

 2026-27 Study: 20yr Dam Safety Review (by 1 Nov 2026) 55 
  Study: 5yr Dam Comprehensive Inspection (by 1 Nov 2011) 33 
 2028-29 Replace INNER FACE EMBANKMENT EARTHWORKS 309 
  Replace OUTER FACE EMBANKMENT EARTHWORKS 309 
  09BIA20 STUDY: DAM SAFETY REVIEW 29 
  07-002512 O&M Manual,SOP 17 

 2029-30 Refurbish Road - fill potholes, reconstruct drainage, reseal road surface-
deferred from 03 master blaster 17 

  Refurbish Gate - paint gate, anodes, lifting gear 11 
 2030-31 Replace Slide Gate 62 
  Replace Screen 27 
 2031-32 Study: 5yr Dam Comprehensive Inspection (by 1 Nov 2011) 33 
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 2032-33 Replace Gates, Flap (5 Of) 69 
  Refurbish bulkhead gates. 2010 DS Rec 2. 16 
 2033-34 Change Out Guides - place stainless steel guides 11 

Woongarra 
Distribution 2011-12 Replace Screen 25 

  Replace Weed Screen (1215M) 23 

  Refurbish Reg. Gate - remove, repaint, anodes & bearings, install - 
WMC RG06 22 

  Remove decommissioned access crossing - WMC AC04 22 

  Refurbish Reg. Gate - remove, repaint, anodes & bearings, install WMC 
RG07 16 

 2012-13 Refurbish Gate - remove, repaint, anodes & bearings, install 28 
  Refurbish Gate, remove, repaint, anodes & bearings, install - AMC RG01 22 

 2013-14 Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG01 45 

  Replace Screen 24 

  Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG04 23 

 2014-15 Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG08 17 

  Refer SG strategy - ARMCO - Cast 1800*1800 14 

 2015-16 Refurbish Reg. Gate, remove, repaint, anodes & bearings, install - WMC 
RG02 46 

  Refurbish Gate, remove, repaint, anodes & bearings, install, moved from 
2004 - AMC RG02 23 

  Replace Screen 19 
  11BIAXX Replace Slide Gate on WMC Access 16 

 2018-19 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 101 

  09BIA16 REFURBISH GATE 56 
  10BIA47 REPLACE SECTIONS OF FENCE 35 
  10BIA47 REPLACE 160M FENCE - PALAIS CRT 16 

 2019-20 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 22 

  Replace Screen 14867.67M 16 
  Replace Valve, 150Mm Scour 12 
 2020-21 11BIAXX REFURBISH REGULATOR GATE 40 

 2021-22 Refurbish Reg. Gate - remove, repaint, anodes & bearings, install - 
WMC RG06 22 

  Replace Safety Screen 20 

  Refurbish Reg. Gate - remove, repaint, anodes & bearings, install WMC 
RG07 17 

 2022-23 Refurbish Gate - remove, repaint, anodes & bearings, install 28 
  Refurbish Gate, remove, repaint, anodes & bearings, install - AMC RG01 22 
  Refer SG strategy - ARMCO - Cast 1800*1800 14 

 2023-24 Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG01 44 

  Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG04 22 

 2024-25 Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG08 17 

 2025-26 Refurbish Reg. Gate, remove, repaint, anodes & bearings, install - WMC 
RG02 44 

  Refurbish Gate, remove, repaint, anodes & bearings, install, moved from 
2004 - AMC RG02 22 

 2027-28 10BIA47 REPLACE SECTIONS OF FENCE 35 
  10BIA47 REPLACE 160M FENCE - PALAIS CRT 16 
 2028-29 09BIA16 REFURBISH GATE 56 
  Replace Screen 21130M 20 
  Replace Screen 15096.58M 17 
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  Replace Screen 16 
  Replace Pres. Rel. Valve At 3405.4 M 15 
  Replace Pres. Rel. Valve At 3562.9 M 15 
 2029-30 10BIA55 REPLACE BULKHEAD GATE 32 
  Replace Screen 31 
  Replace Slide Gate - Al1 Pipeline 22 
  Replace Slide Gate 16 
  10BIA48 REFURB MINOR GATE, ARMCO 14 
  Replace Gate, 380Mm Slide Awma 12 
  Replace Structure, 150Mm Scour Outlet 11 
  Replace Screen (Bench Flume) 11 
 2030-31 Replace Screen 82 
  Replace Metal Work 41 
  Replace Safety Screen (Woodward Rd) 41 
  11BIAXX REFURBISH REGULATOR GATE 39 
  Replace Safety Screen (Isis Hwy) 17 
  Replace Pres. Rel. Valve At 30947.74M 15 
  Replace Pres. Rel.Valve At 5791.63M 15 
  Replace Pres. Rel. Valve At 7086.00M 15 
  Refer SG strategy - ARMCO - Cast 1800*1800 14 

 2031-32 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 95 

  Refurbish Reg. Gate - remove, repaint, anodes & bearings, install - 
WMC RG06 22 

  Refurbish Reg. Gate - remove, repaint, anodes & bearings, install WMC 
RG07 17 

 2032-33 Refurbish Gate - remove, repaint, anodes & bearings, install 28 
  Refurbish Gate, remove, repaint, anodes & bearings, install - AMC RG01 22 
  Replace Slide Gate 17 

  Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 17 

  Replace Structure, 150Mm Meter Outlet 13 

 2033-34 Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG01 44 

  Replace Screen 37 

  Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG04 22 

 2034-35 Refurbish Gate, remove, repaint, anodes & bearings, install - WMC 
RG08 17 

  Replace Screen 15 
  Replace Structure, 200Mm Meter Outlet 11 

 2035-36 Refurbish Reg. Gate, remove, repaint, anodes & bearings, install - WMC 
RG02 44 

  Refurbish Gate, remove, repaint, anodes & bearings, install, moved from 
2004 - AMC RG02 22 

Woongarra Pump 
Station 2011-12 Electrical Component Upgrade - Supply, Install, Commission ( PLC, 

Switchboards, Cables) 262 

  Refurbish Pump - bearings, casing, wear rings etc 87 
  Refurbish pump 87 

  Reprogram SCADA based on pumps and motors upgrade study from 
2010 55 

 2012-13 Refurbish Pump - bearings, casing, wear rings etc 90 
 2013-14 Refurbish Pump - bearings, casing, wear rings etc 91 
  Refurbish refurbish HV switchboard 28 

 2014-15 Refurbish Pump - bearings, casing, wear rings etc - New Diffuser 
(Reduced from $80K) - Pump 3 failed christmas 03, this job deferred 92 

  Refurbish Motor - bearings, bake etc 46 
 2015-16 Refurbish motor 46 
 2016-17 Refurbish Motor - bearings, bake etc 45 
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 2017-18 Refurbish motor 45 

 2018-19 Refurbish Motor - bearings, bake etc - Pump 3 failed christmas 03, this 
job deferred to 05 as 04 budget already set 45 

 2019-20 Replace Pump 161 
  Replace Electric Motor 85 
  Replace Cooling Water Unit 3 47 
  Replace Cooling Water Unit 1 47 

  Enhancement Security - constant vandalism problems.  Fence has been 
ripped down. Need to upgrade to Weldmesh 22 

  Replace Cooling Water Unit 2 (Spare) 21 
 2020-21 Replace Pump 162 
  Refurbish pump 91 
  Replace Electric Motor 86 

  Refurbish Cooling Water System - pump filter & pipework - New filter 
system was installed in 1998.(Brought forward by JK July 04) 11 

  Refurbish Cooling Water System - pump filter & pipework - New filter 
system was installed in 1998. (Brought forward by JK July 04) 11 

 2021-22 Refurbish Pump - bearings, casing, wear rings etc 179 
  Replace Electric Motor 85 
 2022-23 Replace Pump 160 
  Refurbish Pump - bearings, casing, wear rings etc 89 

 2023-24 Refurbish Pump - bearings, casing, wear rings etc - New Diffuser 
(Reduced from $80K) - Pump 3 failed christmas 03, this job deferred 89 

 2024-25 Refurbish refurbish HV switchboard 28 
 2027-28 Refurbish Motor - bearings, bake etc 44 
 2028-29 Refurbish motor 45 
 2029-30 Refurbish pump 89 
  Refurbish Motor - bearings, bake etc 45 
 2030-31 Refurbish Pump - bearings, casing, wear rings etc 89 
  Refurbish motor 44 
 2031-32 Replace Common Control (2032) 2583 
  Refurbish Pump - bearings, casing, wear rings etc 178 

  Refurbish Motor - bearings, bake etc - Pump 3 failed christmas 03, this 
job deferred to 05 as 04 budget already set 44 

 2032-33 Refurbish Pump - bearings, casing, wear rings etc - New Diffuser 
(Reduced from $80K) - Pump 3 failed christmas 03, this job deferred 89 

 2034-35 Enhancement Security - constant vandalism problems.  Fence has been 
ripped down. Need to upgrade to Weldmesh 22 

 2035-36 Refurbish refurbish HV switchboard 28 
  Replace Pump, Subm Flygt 13 

  Refurbish Cooling Water System - pump filter & pipework - New filter 
system was installed in 1998. (Brought forward by JK July 04) 11 

  Refurbish Cooling Water System - pump filter & pipework - New filter 
system was installed in 1998.(Brought forward by JK July 04) 11 

Woongarra Relift 2018-19 Replace Structure, 150Mm Meter Outlet 24 

 2019-20 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 67 

 2020-21 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 85 

  Replace Air Valve At 1700.00M 11 
  Replace Air Valve At 400.00M 11 
  Replace Air Valve At 1798.00M 11 
  Replace Air Valve At 600.00M 11 

 2021-22 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 123 

 2026-27 Replace Structure, 80Mm Meter Outlet 16 
 2030-31 Refurbish Reservoir - replace lining 111 
  Replace Slide Gate (Wmc) 43 
  Replace Pres. Rel. Valve At 2542.10M 28 
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  Replace Pres. Rel. Valve At 1347.19M 28 
  Replace Pres. Rel. Valve At 5118.00M 28 
  Replace Pres. Rel. Valve At 6110.86M 28 
  Replace Pres. Rel. Valve At 2126.63M 28 
  Replace Pres. Rel. Valve At 2009.15M 28 
  Replace Pres. Rel. Valve At 2356.34M 28 
  Replace Pres. Rel. Valve At 586.51M 15 
  Replace Pres. Rel. Valve At 5200.27M 15 
 2031-32 Replace Altitude Valve 17 

 2032-33 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 67 

 2033-34 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 72 

 2034-35 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 117 

 2035-36 Refurbish Scour Outlet - refurbish metalwork/valves - consider retiring 
asset 11 
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