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SUBMISSIONS 

This report is a draft only and is subject to revision.  Public involvement is an important element of the 
decision-making processes of the Queensland Competition Authority (QCA).  Therefore submissions are 
invited from interested parties.  The QCA will take account of all submissions received.   

Written submissions should be sent to the address below.  While the QCA does not necessarily require 
submissions in any particular format, it would be appreciated if two printed copies are provided together 
with an electronic version on disk (Microsoft Word format) or by e-mail. Submissions, comments or 
inquiries regarding this paper should be directed to: 

Queensland Competition Authority 
GPO Box 2257 
Brisbane  QLD  4001 
Telephone: (07) 3222 0547 
Fax: (07) 3222 0599 
Email: water@qca.org.au  

The closing date for submissions is 28 February 2014. 

Confidentiality 
In the interests of transparency and to promote informed discussion, the QCA would prefer submissions 
to be made publicly available wherever this is reasonable. However, if a person making a submission does 
not want that submission to be public, that person should claim confidentiality in respect of the 
document (or any part of the document). Claims for confidentiality should be clearly noted on the front 
page of the submission and the relevant sections of the submission should be marked as confidential, so 
that the remainder of the document can be made publicly available. 

While the QCA will endeavour to identify and protect material claimed as confidential as well as exempt 
information and information disclosure of which would be contrary to the public interest (within the 
meaning of the Right to Information Act 2009 (RTI)), it cannot guarantee that submissions will not be 
made publicly available.  

Public access to submissions 
Subject to any confidentiality constraints, submissions will be available for public inspection at the 
Brisbane office of the QCA, or on its website at www.qca.org.au.  If you experience any difficulty gaining 
access to documents please contact the office (07) 3222 0555. 

Information about the role and current activities of the QCA, including copies of reports, papers and 
submissions can also be found on the QCA’s website. 
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1 INTRODUCTION 

1.1 Background 
This is the fourth price monitoring review of monopoly distribution and retail water and 
sewerage activities in south-east Queensland (SEQ) by the Queensland Competition Authority 
(QCA).   

1.2 Ministerial Direction 
Under the Ministerial Direction (Appendix A), the QCA must investigate the monopoly 
distribution and retail water and sewerage activities of Unitywater, Queensland Urban Utilities, 
Logan City Council, Redland City Council and Gold Coast City Council for the period 1 July 2013 
to 30 June 2015.  In doing so, the QCA must: 

(a) monitor the change in prices of distribution and retail water and sewerage services for 
residential and non-residential customers 

(b) monitor water and sewerage revenues against the maximum allowable revenue (MAR) 
based on the total prudent and efficient costs of carrying on the activity 

(c) advise a benchmark Weighted Average Cost of Capital (WACC) and monitor the WACCs 
applied by the entities against the benchmark WACC 

(d) provide information to customers about the costs and other factors underlying the 
provisions of water and sewerage services including distinguishing between bulk and 
distribution/retail costs. 

1.3 Scope of review 
There are some changes in the scope of the review compared to previous years, arising from 
the Ministerial Direction.  In contrast with previous reviews, there is a two year review period of 
2013-15 (instead of one year), there is no legislated Consumer Price Index (CPI) cap which 
requires separate reporting against capped and non-capped services (as in 2011-12 and  
2012-13), and there is a specific requirement to sample six capital expenditure items per entity 
and review policies and procedures.   

Further, the water businesses of Logan City Council, Redland City Council and Gold Coast City 
Council are now included in the review (these were excluded in 2012-13, following their  
de-amalgamation from Allconnex Water on 1 July 2012). 

A key focus of the review remains the prudency and efficiency of costs (the MAR) and whether 
there is evidence of an exercise of market power in comparing revenues and MARs.  The QCA's 
benchmark WACC is used to calculate the MAR.  The provision of information to customers 
about costs also continues from previous years. 

1.4 Structure of report 
This report is one of five entity-specific reports that form Part B.  An overview of the price 
monitoring review and the key findings for all entities forms Part A.   

The structure of each Part B report largely follows that of the Direction.  Information on prices 
and bills (chapter 2) and demand (chapter 3) are followed by a review of capital and operating 
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costs (chapters 4 and 5) which form the MAR (chapter 6).  A comparison of revenues and MARs 
(chapter 7) informs whether there is evidence of an exercise of market power.  Data on costs, 
revenues and prices is summarised (chapter 8) followed by key findings (chapter 9). 

1.5 Redland Water's water and sewerage services 

Background 

In the QCA's first two price monitoring reviews of monopoly distribution and retail water and 
sewerage activities in SEQ, Redland City Council's water and sewerage functions were 
undertaken by Allconnex.  As with Unitywater and QUU, Allconnex commenced operation as a 
distributor-retailer on 1 July 2010. 

In April 2011, the State Government announced that SEQ councils wishing to return to their 
previous structure would be able to do that, and those that wish to retain the distributor-
retailer entities could also do so.1 

Subsequently, Gold Coast City Council voted to leave Allconnex and manage its own distribution 
and retail services.  This meant Allconnex was no longer viable for Redland and Logan City 
Councils, which also voted to withdraw in August 2011.2 

The South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 (Qld) (DR 
Act) provides that the Gold Coast, Logan and Redland City Councils' water and sewerage 
businesses be established as commercial business units (CBUs) under the Local Government Act 
2009 (Qld) (LGA).3  As per the Local Government Regulation 2012 (Qld) (LGR), CBUs conduct 
business in accordance with the 'key principles of commercialisation'.4  Briefly, these include 
clarity of objectives, management autonomy and authority, accountability for performance, and 
competitive neutrality.5 

The LGR imposes specific financial planning and accountability obligations on local 
governments,6 of which some are directly relevant to Redland Water.  For example: 

(a) Redland City Council's budget for each financial year must include financial statements 
(including balance sheet, cash flow, and income and expenditure) for the budget year 
and the next two financial years.  The statement of income and expenditure must include 
the estimated costs of the activities of the council's CBUs7 

(b) Redland City Council must prepare an annual operational plan (AOP) for each financial 
year.  The AOP must include, among other things, an annual performance plan (APP) for 
each CBU of the local government8 

(c) Redland City Council's annual report for a financial year must contain an annual 
operations report (AOR) for each CBU.9 

                                                             
 
1 The Hon Anna Bligh, Premier and Minister for Reconstruction, Media release 7 April 2011 'Premier says 

enough is enough - water blame game ends'. 
2 Redland City Council, 'SEQ water reform' (http://www.redland.qld.gov.au). 
3 DR Act, s 92AJ. 
4 LGR, ss 27-28. 
5 LGR, s 28. 
6 LGR, ch 5. 
7 LGR, s 169. 
8 LGR, ss 174-175. 
9 LGR, s 190(1)(c). 
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Redland Water's services 

Redland Water recommenced operations as Redland City Council's water and sewerage CBU on 
1 July 2012.  Its primary functions are to provide its customers with safe, reliable and high 
quality water services, as well as to collect and treat wastewater.  Redland Water is also 
responsible for charging customers for water and wastewater services. 

Redland Water's core products and services include: 

(a) drinking water supply to around 60,000 properties via a network of reservoirs, pump 
stations and mains 

(b) recycled water supply from the Cleveland, Capalaba and Victoria Point Sewage Treatment 
Plants (STPs) 

(c) wastewater collection and treatment from almost 50,000 properties via a network of 
pump stations and mains 

(d) trade waste management.10 

Table 1 Redland Water Service and Asset Base 

 Total 

Population 145,336(a) 

Residential Water Connections 58,182(b) 

Non-residential water connections 1,594(b) 

Water reservoirs 6 

Water supply network (km) 1,250 

Sewerage network (km) 1,145 

Sewage treatment plants 7 

Note: (a) RCC Annual Report (RCC 2013a), (b) RW pricing model.  Source: SKM (2013a). 

  

                                                             
 
10 RW supporting information (2013). 
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Figure 1 Area serviced by Redland Water 

 
Source: RCC (2013a). 
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2 PRICES AND BILLS 

2.1 Scope of review 
Under the Ministerial Direction, the QCA must monitor the change in prices of distribution and 
retail water and sewerage services for residential and non-residential customers.   

The change in residential bills is also monitored, as in previous years, as this shows the net 
impact of changes in all the components of the residential bill.  The residential bill is a focus as 
the SEQ entities derive the majority of their revenues from residential customers.   

As noted in chapter 1, there are some differences to our previous reviews.  These derive from 
changes in the Direction and consultation with stakeholders to clarify our reporting. 

For price monitoring in 2013-15, there is no legislated CPI cap which requires separate reporting 
for capped and non-capped services.11   

The comparison of Redland Water's average price (based on its revenues) with the QCA's full 
cost recovery average price (based on its MAR) is now reported in chapter 7, as this contains the 
comparison of entity revenues and the QCA's MAR.  Both of these comparisons inform our 
finding of whether there is an exercise of monopoly power (chapter 7). 

2.2 Changes in prices  

Change in prices in 2013-14 

In June 2013, Redland City Council announced changes to residential and non-residential water 
and sewerage charges in 2013-14, comprised of: 

(a) a 2.1% increase in water access charges and 18.4% average increase in volumetric 
charges (of which 16.6% is due to bulk water volumetric charges) 

(b) a 13.2% ($97) fall in the sewerage access charge. 12   

As a result, Council announced that the residential bill in 2013-14 for a household using 
200 kilolitres (kl) per year will be $8 lower than in 2012-13. 

The QCA can confirm that Redland Water's prices reflect the announced changes, as noted in 
Appendix B and below.  Further, these prices reflect Redland Water's ten-year cost recovery 
and pricing model, in which the net present value of revenues equals the net present value of 
costs over ten years.  These prices also reflect assumptions about CPI price rises from 2012-13 
(for water access charges and trade waste charges) and from 2013-14 (for average volumetric 
water charges and sewerage fixed access charges).  Redland Water's approach to cost recovery 
and pricing are addressed further in chapter 7. 

                                                             
 
11 In 2011-12 and 2012-13, a CPI price cap was applied to retail and distribution water and sewerage prices for 

specified customers, under the South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 
(Qld).  The specified customers include residential and small business customers and any other customer 
who passed on charges to either of those groups.   The March to March Brisbane All Groups CPI for the 
preceding year was used, so in 2011-12 the CPI cap was 3.6% and in 2012-13 the CPI cap was 1.3%.  The CPI 
cap no longer applies.   

12 RCC 2013b, p.10. 
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The QCA notes that the 2.1% increase in water access charges aligns with CPI,13 while the other 
changes in prices in 2013-14 are driven by the assumptions in the Redland Water pricing model.   
While a legislated CPI cap no longer applies, CPI provides a broad benchmark against which 
changes in prices can be compared.  As a result, price increases that exceed CPI require further 
explanation.  The QCA's review of the prudency and efficiency of underlying costs is detailed 
further below. 

A detailed assessment of the level and structure of Redland Water's prices is beyond the scope 
of this review, which primarily focuses on a comparison of revenues and costs (the MAR).  The 
QCA has commenced a separate investigation of pricing principles.14  The pricing principles 
investigation will involve the release of position papers for consultation and is to be finalised in 
September 2014.   

Change in prices in 2014-15 

As part of price monitoring for 2013-15, the QCA requested information on 2014-15 prices.  

However, Redland Water has not published prices for 2014-15.  In its 2013-15 price monitoring 
submission, Redland Water provided a target revenue forecast for 2014-15 on an organisation-
wide basis rather than a revenue forecast based on individual prices.   

As Redland Water has not published its prices for 2014-15, the QCA cannot monitor the 
(specific) changes in the residential and non-residential prices in that year.  The Redland Water 
pricing model includes forecast indicative prices that are subject to change and these are 
addressed in chapter 7. 

The QCA has used Redland Water's forecast revenue for 2014-15 for the other aspects of its 
review (chapter 7).   

2.3 Residential bills 
Customers should be clearly notified of the likely increase in bills by their retail water provider.  
The increase in each component of the bill and the overall increase to be faced by customers 
should be notified, with any updates being provided in a consistent and timely manner.   

As noted above, Redland City Council announced changes in water and sewerage prices such 
that the residential bill in 2013-14 for a household using 200kl per year would be $8 lower than 
in 2012-13. 

However, the QCA notes that residential bills will increase in 2013-14 (see Appendix C).  For 
example, the QCA estimates that residential bills for a household using 200kl of water a year 
will increase by 5.3% ($72).15 

The increase calculated by the QCA is due to the removal of the State Government bulk water 
rebate.  The State Government provided a one-off $80 bulk water rebate to residential 
customers in 2012-13.16  This rebate no longer applies.   

                                                             
 
13 March to March Brisbane All Groups for the preceding year. 
14 More information is available from the QCA's website: http://www.qca.org.au/water/SEQLTRGPP/ 
15 As in previous years price monitoring reports, the residential bills in the QCA's analysis are calculated on the 

basis of 200kl of water use per year.  The adoption of a standard usage allows for a focus on the price 
differences across SEQ and 200kl is the standard usage adopted for national performance reporting purposes 
(NWC 2010).  Redland Water also adopted an average use of 200kl. 
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Redland Water excluded the bulk water rebate from its residential bill calculations as it is 
outside its control.  The QCA has included the rebate as it affects the bill paid by residential 
customers.   

While retail water entities do not control government rebates, the QCA is concerned that 
excluding rebates in the information provided to customers means there is a lack of clarity and 
transparency about increases in bills in 2013-14.   

The QCA recommends that retail water providers provide their customers with comprehensive 
information that identifies the increase in each component of the bill and the overall (net) 
increase, with any updates being provided in a consistent and timely manner.  

As noted above, the Redland Water has not released its prices for 2014-15, so the QCA cannot 
report on the changes in prices and residential bills in 2014-15. 

Chart 1 Residential bills ($) 

 
Note: Assumes 200kl of water per year and based on one pedestal (where relevant).  The bulk water rebate was 
a one-off $80 deduction to the residential bill in 2013. Source: See Appendix C for detailed data. 

2.4 Other bills 
In its submission, the Queensland Council of Social Service (QCOSS 2013) noted that the QCA 
fact sheets released in previous reviews have improved the transparency and understanding of 
the impact of prices on water bills.  QCOSS recommended that price monitoring for 2013-15 
could be expanded to show the impact of prices on different levels of usage and household 
type.   

As noted above, for price monitoring purposes, the QCA has continued to compare standard 
bills for residential customers, as this allows for a focus on key price differences across SEQ and 
as 200kl is the standard usage adopted for national performance reporting purposes.   The QCA 

                                                                                                                                                                                              
 
16 Queensland Government Bulk Water Rebate: http://www.dews.qld.gov.au/policies-initiatives/water-sector-

reform/queensland-government-bulk-water-rebate.   
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does not have information on the distribution of levels of usage across household types, as that 
is contained in detailed billing data that is not collected under price monitoring.   

However, it is recognised that customers may benefit from more information, if appropriately 
packaged and targeted.  The QCA therefore recommends that, going forward, Redland Water 
should consult with QCOSS and other stakeholders (including through its customer and 
community reference group as noted below) about the release of information about bill 
increases for different levels of usage and customer type.    

2.5 Hardship and stakeholder engagement 
QCOSS (2013) also recommended that price monitoring for 2013-15 should monitor the entities' 
policies in relation to hardship and stakeholder engagement.  Further (and possibly separate to 
price monitoring) QCOSS recommended the QCA could be tasked to collect and publish 
statistics on incidence and trends in hardship, complaints and disconnections (as it currently 
does for electricity). 

Redland Water's website states that customers that cannot pay their bills should contact council 
as soon as possible to discuss payment options.17 

In its Annual Performance Plan for 2013-14, Redland Water stated that it will collect community 
feedback and participate in community consultations. Feedback from surveys and consultation 
will be used to gauge acceptance of service levels. Customer feedback may be collected through 
some or all of the following forms: 

(a) recording unsolicited complaints and comments 

(b) management or staff attendance at community consultation sessions 

(c) formal surveys by a third party consultant or formal surveys by in-house staff as part of 
council process (RW 2013a). 

The QCA is developing best practice guidelines on customer engagement as part of its review of 
the long term framework for economic regulation.  Performance reporting is also part of that 
review.  The Department of Energy and Water Supply (DEWS) is undertaking a review of the 
Water and Sewerage Services Code for Small Customers in South East Queensland and will 
consider the water businesses' current policies (including hardship) in relation to supporting 
customers.   

                                                             
 
17 http://www.redland.qld.gov.au/EnvironmentWaste/Water/Pages/Water-Billing.aspx 
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3 DEMAND 

3.1 Introduction 
The cost of providing water and sewerage services is affected by the quality and the quantity of 
the services provided.  For the purposes of the current review, the QCA has accepted the 
current standards of service. 

Estimates of demand for water and sewerage have a direct impact on the prudency and 
efficiency of operating and capital expenditure on water and sewerage activities, as well as on 
the prices paid. 

3.2 Water 

Residential and non-residential 

Redland Water forecast residential and non-residential water volumes for 2013-15 by 
multiplying connections by consumption (in litres) per connection. 

The QCA notes that Redland Water's methodology is relatively unsophisticated but appropriate 
for its intended purpose.   

Connections 

Redland Water forecast residential water connections for 2013-14 (and subsequent years) by 
applying a growth rate to connections in 2012-13 sourced from its billing system.  Redland 
Water's connections data for residential and non-residential sectors are grouped further into 
consumption bands, allowing for a more specific consumption forecast.  Redland Water applied 
a growth rate of 0.5% per annum for the residential sector, 0.1% for the non-residential sector 
and 0.2% for council-owned connections. 

The QCA notes that the growth rate assumed by Redland Water (0.5% for residential and 0.1% 
for non-residential sector) is much lower than that forecasted by the OESR (1.7%).  Since its 
2011-12 review, the QCA has adopted the OESR's low growth series, as OESR provides the 
State's official population forecasts and had advised the use of low growth for forecasting in the 
short term. 

The QCA accepts that a departure from official growth forecasts may be justified where more 
recent data indicates previous estimates were incorrect or there is a structural change so that 
previous forecasts are no longer relevant.  As Redland Water did not provide justification to its 
lower growth rate, the QCA has applied the OESR's low growth rate.  However, the QCA accepts 
Redland Water's forecast of 0.2% growth in council-owned water connections as this is based 
on council information relating to its own properties. 

Table 2 Growth rates comparisons 

 2013-14 2014-15 

Redland - residential 0.5% 0.5% 

Redland - non-residential 0.1% 0.1% 

OESR 1.7% 1.7% 

Source:  RW supporting information, QCA calculations. 
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Table 3 Residential and non-residential water connections 

 2012-13 2013-14 2014-15 

Redland Water QCA Redland Water QCA 

Growth 
Rate 

# Growth 
Rate 

# Growth 
Rate 

# Growth 
Rate 

# 

Residential 58,181 0.5% 58,466 1.7% 59,170 0.5% 58,751 1.7% 60,176 

Non-
residential 

1,044 0.1% 1,045 1.7% 1,062 0.1% 1,046 1.7% 1,080 

Council 550 0.2% 551 0.2% 551 0.2% 552 0.2% 552 

Total 59,775 0.5% 60,062 1.7% 60,791 0.5% 60,349 1.7% 61,825 

Source:  RW supporting information, QCA calculations. 

Consumption per connection 

Redland Water maintains data on connections by consumption bands for both residential and 
non-residential sectors.  Redland Water's base average consumption is the result of dividing 
total consumption in 2012-13 by the number of connections.  Redland Water stated that based 
on historical data, it has applied a no growth assumption to the average consumption of 
residential sector in 2014-15.   

In response to a QCA query, Redland Water subsequently clarified that the forecast water 
volumes for 2013-14 and 2014-15 were originally based on estimated actuals for 2012-13.  
However, the 2012-13 volumes in the information templates provided for price monitoring 
purposes were subsequently updated to reflect higher actual meter reads.  This results in the 
forecasts for 2013-14 and 2014-15 showing an apparent decline.  

Table 4 Redland Water forecast water volume 

 2012-13 2013-14 2014-15 

Growth Rate  Growth Rate  

Average consumption (kilo litres per connection per annum) 

Residential 194 -11% 173 0% 173 

Non-residential and 
council 

939 -15% 797 0% 797 

Water Demand (ML) 

Residential 11,315 -10.6% 10,115 0.5% 10,165 

Non-residential and 
council 

1,496 -15.0% 1,272 0.2% 1,274 

Standpipes 334 -38.3% 206 0.0% 206 

Total 13,145 -11.8% 11,593 0.4% 11,645 

Source:  RW supporting information. 

In relation to data issues, the QCA notes that its price monitoring reviews are intended to be 
based on the information available at the time of pricing.  This approach was communicated to 
entities in workshops in early 2013 and in the Information Requirements for 2013-15.  However, 
Redland Water has populated the template with updated actual 2012-13 data, available after 
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2013-14 prices were set.  As the QCA can only conduct its review on the information available it 
has therefore used the data in the templates provided for its review of demand. 

In 2012-13 review, SKM confirmed its view that rebound will occur over a four to five year 
period and settle at around the 200 l/p/d voluntary target for SEQ residential sector as a whole 
(SKM 2013b).  The QCA accepted SKM's approach. 

Recent data highlights that SEQ residents have continued to maintain water consumption below 
the residential water use voluntary target of 200 l/p/d (Target 200).  In 2011-12, average daily 
residential water use in SEQ residential sector was 185 l/p/d (QWC 2012). 

As a result, the 'most likely' demand scenario in the SEQ Water Strategy Annual Report 2012 
(QWC 2012) assumed that average consumption will rebound over the five years from 2012 to 
185 l/p/d for SEQ residential sector as a whole. 

To arrive at the base [2012-13] residential average consumption (l/p/d), the QCA used Redland 
Water's total residential volume, total residential connections and an assumption on occupancy 
rate.  The QCA then estimated average residential consumption for each entity by assuming a 
rebound to a whole-of-SEQ residential sector forecast of 185 l/p/d in 2016-17.  As in previous 
reviews, the QCA recommends that price elasticity should be explicitly included in demand 
forecasting once the estimated level of rebound is achieved. 

Following this approach, the QCA's estimate of average consumption in 2013-14 and 2014-15 
for the residential sector is 209.5 and 210.1 l/p/d, respectively.  The QCA applied this average 
consumption to its estimate of connections and occupancy rate to arrive at water demand. 

In relation to non-residential demand, in previous reviews, the QCA noted that the impact of 
restrictions on non-residential sector's demand largely resulted in investments in water saving 
technology or fittings rather than reductions in discretionary water use but accepted that some 
rebound can be expected for the non-residential sector.   

Supporting information submitted to the QCA indicates Redland Water assumed consistent 
rates of growth to both average residential and non-residential consumption.  The QCA has 
accepted this assumption.  

The QCA's estimate of water demand is provided below. 
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Table 5 QCA forecast water volume 

 2012-13 2013-14 2014-15 

Growth Rate  Growth Rate  

Average consumption (litres per person per day) 

Residential 208.9 0.3% 209.5 0.3% 210.1  

Average consumption (kilo litres per connection per annum) 

Non-residential and 
council 

939 0.3% 941 0.3% 941 

Residential Connected Population 

Residential average 
occupancy rate 

2.55 -0.4% 2.54 0% 2.54 

Residential connected 
population 

      148,362  1.3%       150,292  1.7%       152,847  

Water Demand (ML) 

Residential         11,315  1.6%         11,495  2.0%         11,723  

Non-residential and 
council 

          1,496  1.5%           1,518  1.5%           1,540  

Standpipes              334  -38.3%              206  0.0%              206  

Total         13,145  0.6%         13,219  1.9%         13,470  

Source:  RW supporting information, QCA calculations. 

Non-revenue water 

Redland estimated non-revenue water (losses) to be around 2.5% in 2013-14.  In discussions 
with the QCA, Redland advised that its low loss factor reflects its newer infrastructure. 

The QCA accepts Redland Water's proposed loss factor and has applied it to estimate  
non-revenue water. 

Table 6 Losses 

 2012-13 2013-14 2014-15 

RW QCA RW QCA 

Loss % 

Total na 2.5% 2.5% 2.5% 2.5% 

Non-revenue Water (ML) 

Total na 290 330 291 337 

Note: na - not available. Source:  RW supporting information, QCA calculations. 

3.3 Bulk Water Forecasts 
Bulk water demand forecasts are the sum of residential, non-residential and non-revenue 
water.  The QCA's forecasts of bulk water are 14% higher than Redland Water's in 2013-14 and 
16% higher in 2014-15, arising from the use of higher 2012-13 actual data, QCA's higher 
residential and non-residential connections and growth in average consumption. 
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Table 7 Bulk water forecasts (ML) 

 2012-13 2013-14 2014-15 

RW QCA RW QCA 

Total 13,145* 11,883 13,549 11,936 13,806 

Note: * RW did not provide information on its non-revenue water in 2012-13.  Source:  RW (2013b), RW 
supporting information, QCA calculations. 

3.4 Sewerage 

Residential and non-residential 

Redland Water only charges a fixed fee for connection to its sewerage network.  Fixed sewerage 
charges are based on units – there are 25 units in a standard residential connection.   As for 
water, Redland Water forecast residential wastewater connections for 2013-14 (and 
subsequent years) by applying a growth rate to connections (units) in 2012-13 sourced from its 
billing system.   

Redland Water's assumed growth rates are presented in the table below.  Redland Water did 
not separately identify council-owned sewerage connections. 

As for water, Redland Water did not provide sufficient historical data to justify its lower growth 
rate.  Therefore, the QCA has applied the OESR's low growth rate to estimate sewerage 
connections. 

Table 8 Residential and non-residential sewerage units ('000) 

 2012-13 2013-14 2014-15 

Redland QCA Redland QCA 

Gth 
Rate 

# Gth 
Rate 

# Gth 
Rate 

# Gth 
Rate 

# 

Res 1,403.3 1.2% 1,419.7 1.7% 1,427.1 0.5% 1,426.9 1.7% 1,451.4 

Non-res 13.7 0.5% 13.7 1.7% 13.9 0.5% 13.8 1.7% 14.1 

Total 1,416.9 1.2% 1,433.4 1.7% 1,441.0 0.5% 1,440.7 1.7% 1,465.5 

Note: 25 units per standard residential connection.  Gth = growth.  Source:  RW supporting information, QCA 
calculations. 

3.5 Trade waste 
Redland Water applies both fixed and volumetric charges for disposal and treatment of trade 
waste.  As for water, Redland forecast trade waste connections for 2013-14 (and subsequent 
years) by applying a growth rate to connections in 2012-13 sourced from its billing system.  
Redland Water forecast connections growth of 9% in 2013-14 with no growth thereafter. 

The QCA notes that trade waste is an very small (1.4%) portion of Redland Water's total 
revenue and has accepted Redland Water's forecast of trade waste connections and volumes. 
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Table 9 Trade waste connections and volume forecasts 

 2012-13 2013-14 2014-15 

Growth # Growth # 

Connections (no.) 730 9.0% 796 0.0% 796 

Volumes (ML) 438,655 -12.6% 383,474 0.2% 384,310 

Source:  RW (2013b). 

3.6 Demand for capital planning 

Redland's submission 

Redland briefed the QCA on the process of estimating long-term demand for capital planning 
purposes, which involves the use of population and employment projections and land use data 
sourced from Redland City Council's planning models.  Redland Water's capital planning 
standard employs the parameters set out in the SEQ Water Supply and Sewerage Design and 
Construction Code (Design and Construction Code). 

QCA Analysis 

Given available information, the QCA considers Redland Water's methodology to forecast 
demand for pricing purpose for 2013-15 is reasonable.  Nevertheless, the QCA has 14-16% 
higher bulk water estimates due to higher (actual) 2012-13 base data as well as higher 
connections growth and average consumption.   

As in the previous price reviews, the QCA recommends that price elasticity should be explicitly 
included in demand forecasting once the estimated level of rebound is achieved.  As stated in 
previous years, it is considered appropriate to develop and compare different approaches to 
demand forecasting for future use in SEQ and in doing so be cognisant of their benefits and 
costs. 
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4 CAPITAL COSTS 

4.1 Introduction 
The costs of providing water and sewerage activities include bulk, distribution and retail costs. 
Distribution and retail costs include capital costs (see below) and operating costs (chapter 5).   

Capital costs are the costs of infrastructure and other assets used to deliver services.  A key 
input is the Regulatory Asset Base (RAB).  The Ministerial Direction sets out the principles for 
rolling forward the RAB over time. 

Capital costs comprise depreciation (return of capital) and an allowance for the cost of debt and 
a return for the risks involved (return on capital).  Consistent with the Direction, the QCA uses 
straight-line depreciation and a benchmark WACC of 6.57%.   

4.2 Regulatory Asset Base 
Under the Ministerial Direction, the QCA must roll forward the RAB for each individual council 
based on their agreed disaggregation of the total Allconnex RAB as at 1 July 2010 and 
subsequent capital expenditure incurred to 1 July 2013.   

4.3 Regulatory Asset Base at 1 July 2010 
Redland Water adopted a starting RAB based on the value of assets transferred to Allconnex on 
1 July 2010. 

The QCA has not been able to identify an agreed disaggregation of the asset base as at 1 July 
2010 by individual council.  The QCA notes however that in response to a request from 
Allconnex, the QCA provided estimates by district, product and asset class as at 30 June 2010.  
The QCA has therefore established its MAR on this basis.  

The QCA RAB value as at 1 July 2010 is $24.99 million lower than Redland Water's submitted 
value as at 1 July 2010, as shown below. 

Table 10 RAB as at 1 July 2010 ($m) 

 Water Sewerage RAB 

Redland (a)  188.54   263.72   452.26  

QCA (b) 189.68 237.59 427.27 

Source: (a) RW (2013b), (b) QCA calculations. 

4.4 Capital expenditure in 2010-13 
Under previous Ministerial Directions, the QCA reviewed the prudency and efficiency of 
Allconnex's forecast capital expenditure for Redland in 2010-11 and 2011-12.  Redland Water 
was not subject to price monitoring in 2012-13. 

Capital expenditure in the Redland area for 2010-13 is shown in Table 11 below.     
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Table 11 Redland Water capital expenditure 2010-13 ($m) 

Council 2010-11 2011-12 2012-13 

Redland  4.78  3.02 12.20 

Source: RW (2013b). 

The QCA considers that capital expenditure for 2010-12 should be based on the audited actual 
capital expenditure in the Allconnex Annual Report for July 2011 - September 2012 (Allconnex 
2012).  As the disaggregated actual data underpinning the Allconnex Annual Report was not 
available, the QCA has disaggregated actual data on the basis of the disaggregation of forecasts 
in Allconnex's most recent data template to the QCA. 

Changes in Redland Water's capital expenditure forecasts since 2010-11 are shown in Figure 2 
below. 

Figure 2 Capital expenditure estimates in submissions ($m) 

 
Note: Contributed assets are the only capital expenditure in the Allconnex Annual Report that was commissioned 
in 2010-11 ($3.87m) and 2011-12 ($10.74m).  Source: Allconnex (2010), Allconnex (2011), Allconnex (2012), RW 
(2013b). 

4.5 Capital expenditure in 2013-15 

Ministerial Direction 

The Ministerial Direction for 2013-15 price monitoring requires the QCA to assess capital 
expenditure for 2013-15 based on: 

(a) a view of the prudency and efficiency of capital expenditure, focussing on any areas of 
significant cost increase and identifying the reasons why 

(b) the existence of robust policies and procedures having regard to good industry practice, 
as well as compliance, using a sample of six capital expenditure projects 

(c) the robustness of the capital expenditure program planning and delivery processes and 
procedures in an overall sense and identify any areas for improvement.  
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The Ministerial Direction requires the QCA to review the prudency and efficiency of capital 
expenditure not more than once during the 2013-15 monitoring period.  Only expenditure 
found to be prudent and efficient can be included in the RAB. 

Redland Water's forecast capital expenditure for 2013-15 

Redland Water's forecast capital expenditure for water and sewerage, and by driver, are in 
Table 12 and Table 13. 

Table 12 Redland Water capital expenditure 2013 to 2015 ($m) 

 2013-14 2014-15 Total 

Water 3.34 3.52 6.87 

Sewerage 10.23 12.05 22.28 

Total 13.57 15.58 29.15 

Note: Contributed, donated and gifted assets are nil in both years.  Source: RW (2013b). 

Table 13 Redland Water forecast capital expenditure 2013 to 2015 (drivers) ($m) 

Capital expenditure driver 2013-14 2014-15 Total 

Growth 4.56 4.73 9.29 

Renewal 9.01 10.84 19.85 

Improvement 0.00 0.00 0.00 

Compliance 0.00 0.00 0.00 

Contributed Assets 0.00 0.00 0.00 

Total 13.57 15.58 29.15 

Source: RW (2013b). 

QCA's approach 

The QCA has considered the prudency and efficiency of Redland Water's forecast capital 
expenditure for 2013-15 in accordance with the Ministerial Direction. 

The QCA's assessment focuses on:  

(a) a detailed review of the prudency and efficiency of a sample of six capital expenditure 
projects and their compliance with capital policies and procedures   

(b) a review of the robustness of capital policies and procedures relating to planning and 
delivery having regard to good industry practice.   

The QCA appointed SKM to assist in its assessment.  The terms of reference for SKM's review 
were consistent with the Direction and circulated to entities prior to the commencement of the 
review.  SKM provided a copy of its draft report to the entities for comment and their responses 
were taken into account in SKM's final report. 

SKM's final report is a detailed review of the sampled projects and capital policies and 
procedures and is available on the QCA's website.  Key issues from the SKM review that 
underpin the QCA's findings are summarised below. 
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Prudency and efficiency criteria 

The criteria and processes for determining the prudency and efficiency of capital expenditure 
projects are defined in the Information Requirements for 2013-15.  In summary, to establish: 

(a) prudency, an entity must demonstrate that there is a need for the expenditure, typically 
by reference to an analysis of its driver/s (that is, growth, renewal, improvement and 
compliance) 

(b) efficiency, information is required on the scope and standard of the works and the 
corresponding cost and timing of works.  This should be linked, where relevant, to the 
underlying cost components such as unit rates, on-costs and contingencies and 
supporting materials such as consultant reports.  Information is also required on 
expenditure approval policies and procedures. 

The QCA requires capital expenditure to be included in the RAB only when it is commissioned, 
and contributes productive capacity to the system.  SKM reviewed the compliance of the 
sampled projects against Redland City Council's and Redland Water's policies and procedures 
and SKM's view of good industry practice for the development of capital projects, including 
project prioritisation, a defined review and approvals process, and appropriate documentation. 

Sample selection 

The Ministerial Direction required a sample of six capital expenditure projects be selected for 
detailed review.  Given Redland Water has a 10 year price path, the QCA selected the six largest 
projects (by dollar value) over the period 2013-23, excluding those that had been reviewed 
previously by the QCA and found to be prudent and efficient. 

The sample of Redland Water projects reviewed in detail is shown in Table 14 below.  Redland 
Water's sample accounted for 48.3% of its incurred capital expenditure for 2013-15, excluding 
contributed assets.  SKM reviewed the capital expenditure on an as-incurred basis, as this 
reveals the annual expenditure stream over the life of the project. 
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Table 14 Redland Water capital expenditure projects reviewed ($m) 

Project  Driver Commissioned in 
2013-15 18 

As Incurred in 
2013-15 

1. Point Lookout STP Compliance 0.005 7.5019 

2. Sewerage Pump Station # 6 Growth / 
Renewals20 

0.40 3.93 

3. Benfer Rd DMA Network Upgrade Renewals 6.35 0.19 

4. Redland Mainland WSS Network 
Upgrade 

Renewals 2.30 1.09 

5. Pumps Renewals 0.11 0.73 

6. Meter Replacement Program Renewals 7.60 0.62 

Total sampled expenditure  16.76 14.07 

Total capital expenditure  29.15 29.15 

Note: Table may not add due to rounding.   Source: RW (2013b). 

4.6 Prudency and efficiency of sampled projects 

4.6.1 Point Lookout STP 
Background 

Point Lookout is on the north-eastern tip of North Stradbroke Island in Moreton Bay.  Sewerage 
treatment at Point Lookout is provided by three independent package treatment plants.  The 
plants have a combined rated capacity of about 1,750 equivalent persons (EP) and produce 
relatively low quality effluent.   

During peak holiday periods the connected EP exceeds the allowable Development Approval of 
4,000 EP (regulated by the Department of Environment and Heritage Protection (DEHP)).  Based 
on town planning, the population is estimated to be 2,600 EP, increasing to 6,300 EP during 
peak holiday periods.  Further, the plants are more than 20 years old, have reached the end of 
their economic life, and are in poor condition.  Redland Water has given commitment to the 
Department of Environment and Heritage Protection (DEHP) that it will undertake a plant 
upgrade to remedy current deficiencies. 

Following an extensive options analysis, the preferred conveyance and treatment scheme 
involves: 

(a) a new STP, with two 3,800 EP modules, on the existing site at Tramican Street 

(b) membrane bioreactor treatment process 

                                                             
 
18 Data sourced from pasted values in the Total Expenditure as Commissioned column of RW's information 

return (RW 2013b). 
19 At the RW price monitoring meeting (October 2013), RW advised SKM and the QCA that the expenditure 

profile in its information return was incorrect: expenditure in 2014-15 is budgeted for $14.5m, not $7.5m as 
per the information return (SKM 2013b).  In July 2013, RW included expenditure of $15m for 2013-15 in the 
'RCC 10 Year Capital Programme' provided to the QCA for selection of projects for prudency and efficiency 
review. 

20 Growth 50%; renewals 50% (RW 2013b). 
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(c) continuing to use the existing effluent management scheme, which involves disposal of 
effluent via infiltration lagoons. 

Redland Water submitted that the expenditure incurred on the project would be $7.50 million 
in 2013-15. 

Prudency 

Redland Water identified compliance as the driver of the project. 

SKM considered that growth and compliance are the appropriate drivers for the project, that an 
appropriate options evaluation process has been undertaken, and the scope of work 
appropriate for the purpose described. 

SKM noted - based on the 'Point Lookout Sewerage Scheme Upgrading Review' (September 
2013) - that the proposed start-up of the plant is not until May 2016, which is outside the 
review period. 

SKM found the project to be prudent. 

Efficiency 

The works will be constructed in accordance with the Redlands Planning Scheme requirements 
and the Design and Construction Code and/or Water Services Association of Australia (WSAA) 
standards as they apply.  SKM concluded that the standards were appropriate for the locality 
and circumstances of the plant (e.g., larger emergency storage as operational staff will not be 
permanently based on the island). 

SKM considered the $18.9 million cost estimate in the 'Point Lookout Sewerage Scheme 
Upgrading Review' report to be in line with, but on the low side of, current market costs for 
similar sized facilities.21 

SKM found the project to be efficient. 

Policies and procedures 

SKM found that Redland Water did not apply a standardised approach to cost estimating for this 
project or implement a toll gate / gateway review process. 

Conclusion 

Table 15 below shows the expenditure profile for the Point Lookout STP, with costs removed 
from the RAB as the project will be commissioned after the review period. 

Table 15 Point Lookout STP ($m) 

 Previous years 2013-14 2014-15 Total 

Redland Proposed(a) 0.00 0.50 7.00 7.50 

QCA Adjustment 0.00 -0.50 -7.00 -7.50 

QCA Recommended 0.00 0.00 0.00 0.00 

Note: (a) as per RW information return.  Capital expenditure as incurred.  Source: SKM (2013a). 

                                                             
 
21 SKM referenced the Sarina Water Recycling Facility ($25m; 8,000 EP) and the Maleny STP ($19m; 9,000 EP) 

(SKM 2013a). 
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4.6.2 Sewerage Pump Station # 6 
Background 

Sewerage Pump Station # 6 (SPS6) is located at the Cleveland Showgrounds and is one of two 
major collection points for sewage treated at Cleveland STP.  Sewerage is pumped to the STP via 
a 450 diameter asbestos concrete (AC) rising main with the assistance of booster pump station 
SPS128. 

SPS6 and the associated rising main do not have sufficient capacity to deliver ultimate flows to 
Cleveland STP.  In order to cope with future flows, upgrade of SPS6 and the associated rising 
main is required.   

Construction of the new rising main was completed around two years ago; the main cannot be 
commissioned until the new pump station is constructed.  Once completed, the project will 
deliver an upgraded pump station which will enable the sewerage system to cater for increasing 
loads from the upstream catchment with minimisation of overflows.  The new pumps will 
replace the aging existing pumps, provide greater reliability and improved operator working 
conditions and safety.  

Redland Water submitted that the expenditure incurred on the project would be $3.93 million 
in 2013-15. 

Prudency 

Redland Water nominated growth (50%) and renewals (50%) as the drivers of this project.  SKM 
agreed that growth and renewals are appropriate drivers for the project as the pump station is 
under capacity for peak wet weather flows and population growth in the catchment will further 
exacerbate the situation. 

SKM found the project to be prudent. 

Efficiency 

SKM considered that the average dry weather flow (ADWF) of 230 l/EP/day adopted in the basis 
of design is excessive when compared to the 200 l/EP/d specified in the Design and 
Construction Code.  However, given the 'Basis of Design Report' was prepared in August 2009, 
SKM accepted the higher standard and recommended that the revised ADWF be adopted in all 
future investigations. 

SKM found the project to be efficient. 

Policies and Procedures 

SKM found that Redland Water did not apply a standardised approach to cost estimating for this 
project or implement a toll gate / gateway review process. 

Conclusion 

Table 16 below shows the expenditure profile for SPS6. 

Table 16 Sewerage Pump Station # 6 ($m) 

 Previous years 2013-14 2014-15 Total  

Redland Proposed 0.00 3.93 0.00 3.93 

SKM Adjustment 0.00 0.00 0.00 0.00 

QCA Recommended 0.00 3.93 0.00 3.93 

Note: Capital expenditure as-incurred. Source: SKM (2013a). 
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4.6.3 Benfer Rd DMA Network Upgrade 
Background 

Augmentation of the trunk mains in the Benfer Road District Meter Area (DMA) is required in 
order to maintain 'Redland City Council's Peak Hour and Fire Flow Desired Standards of Service' 
(DSS). 

Proposed works to be completed in 2013-15 are: 

(a) Giles Road to Double Jump Road augmentation (1,187 metres of 375mm diameter water 
main) 

(b) Masters Avenue augmentation to start of Coochie submarine pipeline (196 metres of 
200mm diameter water main).  

Redland Water submitted that the expenditure incurred on the project would be $0.19 million 
in 2013-15.  Redland Water has planned further expenditure of $3.57 million from 2015-23 on 
the project.22 

Prudency 

Redland Water nominated renewals as the project driver. 

SKM considered that, based on the forecast population growth in the Victoria Point area in the 
council's Priority Infrastructure Plan, growth was a more appropriate driver. 

SKM considered that an appropriate: 

(a) methodology had been used for identifying sections of the water supply network needing 
augmentation 

(b) options evaluation process had been undertaken and the scope of work is appropriate for 
the purpose described.  

SKM found the project to be prudent. 

Efficiency 

SKM was satisfied that an appropriate range of options were selected and adequately reviewed 
and that the scope of works is appropriate to meet the project need 

SKM also considered that the development of cost estimates from unit rates and recently 
completed projects was acceptable.  SKM concluded the cost estimate for the project to be to 
be efficient. 

However, SKM considered that the scope of work would not be completed within the review 
period.   

Policies and procedures 

SKM found that Redland Water did not apply a standardised approach to cost estimating for this 
project or implement a toll gate / gateway review process, and there was no evidence of an 
implementation strategy. 

Conclusion 

On the basis of SKM's advice, the QCA considers that the costs of this project should be 
deferred, as shown in Table 17 below. 

                                                             
 
22 RW supporting information (2013). 
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Table 17 Benfer Road DMA Network Upgrade ($m) 

 Previous years 2013-14 2014-15 Total 

Redland Proposed 0.00 0.19 0.00 0.19 

SKM Adjustment 0.00 -0.19 0.00 -0.19 

QCA Recommended 0.00 0.00 0.00 0.00 

Note: Capital expenditure as-incurred. Source: SKM (2013a). 

4.6.4 Redland Mainland WSS Network Upgrade 
Background 

Allconnex's 'Water Supply Network Master Plan Northern District' (May 2011) identified the 
need for water supply network upgrades at various locations in the Redland Mainland Water 
Supply Scheme.23  The upgrades are necessary to maintain Redland Water's DSS24. 

In October 2013, Redland Water advised that the council's water supply network model was 
being reviewed and that sections of network which failed the fire flow and peak hour pressure 
requirements of the Design and Construction Code were being identified. 

The works to be completed in 2013-14 are: 

(a) Cumberland Drive Alexandra Hills High Level Zone (HLZ) extension (30 metres of 150mm 
diameter water main) 

(b) Merriot Court Alexandra Hills HLZ extension (36 metres of 100mm diameter water main). 

The works to be completed in 2014-15 are: 

(a) Banfield Lane project (246 metres of 150mm diameter water main) 

(b) Ney Road to Tipuana Street fire flow augmentation (522 metres of 150mm diameter 
water main) 

(c) Redland Hospital augmentation (872 metres of 150mm diameter water main) 

(d) Mount Cotton Infrastructure Charges Schedule (ICS) Zone Connection 

(e) Alexandra Hills ICS Zone 150mm valve 

(f) Alexandra Hills ICS Zone 200mm valve. 

Redland Water submitted that the expenditure (as-incurred) on the project would be $1.09 
million in 2013-15.  A further $0.20 million was incurred in 2012-13 and $2.14 million is 
forecasted from 2015-23 on the project.25 

Prudency 

Redland Water nominated renewals as the project driver for the project.  SKM considered that 
growth and renewal were the appropriate drivers given that sections of the network are not 
meeting fire flow provision and peak hour pressures required under the Design and 
Construction Code. 

                                                             
 
23 Refer to SKM (2013a), section F.4 for details of specific locations where fire flow provision and peak hour 

pressures in the water supply network can be improved. 
24 As per the Planning Guidelines for Water Supply and Sewerage (DEWS 2013c). 
25 RW supporting information (2013). 
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SKM considered that an appropriate methodology had been used for the identification of 
sections of the water network requiring augmentation and development of the scope of works.  
As such, SKM concluded that the project was prudent. 

Efficiency 

SKM found that the use of the selected standards was appropriate for the project. 

SKM believed that the use of the escalated values from the 'Gold Coast Water Unit Rates 
Report' (December 2008) was appropriate, provided they are reviewed against actual costs as 
projects are completed to track alignment with market conditions.   

SKM concluded the cost estimate for the works to be completed in 2013-14 and 2014-15 to be 
efficient. 

Policies and Procedures 

SKM found that Redland Water did not apply a standardised approach to cost estimating for this 
project or implement a toll gate / gateway review process, and there was no evidence of an 
implementation strategy. 

Conclusion 

Table 18 below shows the expenditure profile for the Redland Mainland WSS Network Upgrade. 

Table 18 Redland Mainland WSS Network Upgrade ($m) 

 Previous years 2013-14 2014-15 Total 

Redland Proposed 0.20 0.81 0.28 1.29 

SKM Adjustment 0.00 0.00 0.00 0.00 

QCA Recommended 0.20 0.81 0.28 1.29 

Note: Capital expenditure as-incurred in the year before commissioning. Source: SKM (2013a). 

4.6.5 Pumps 
Background 

The pumps project involves the replacement of sewerage pumps due to age, condition and 
obsolescence. 

In 2013-14, the pumps in six SPSs were to be replaced.  Five replacements were driven by 
condition review (SPS21, 49, 62, 67 and 100) and one by age (SPS134). 

The pumps program for 2014-15 will include approximately 24 pumps, of various sizes, which 
are over 25 years old.  SKM considered that the replacement of pumps in keeping with an 
industry standard operating life of 15 years is acceptable and prudent. 

Redland Water submitted that the expenditure (as-incurred) on the project would be $0.73 
million in 2013-15.  The annual budget is set according to overall Redland City Council budget 
considerations and historical expenditure.  Redland Water has forecasted further expenditure 
of $3.38 million from 2015-23 on the program.26 

                                                             
 
26 RW supporting information (2013). 
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Prudency 

Redland Water nominated renewals as the project driver for the project.  SKM agreed with 
Redland Water that renewal was the appropriate driver for the project as the majority of the 
pumps have reached the end of their useful life and failure to replace could result in 
environmental licence non-compliances27 as well as uneconomic maintenance costs. 

SKM concluded that the proposed programs were prudent, with minor exceptions (replacement 
of two pumps at the same time where one is still within the 15 year operating life, or pumps 
where refurbishment options may be preferable to full replacement).  SKM did not identify any 
revisions to the project budget for the review period associated with these exceptions. 

Efficiency 

SKM considered that the use of quotes and tenders and unit rates from recent similar projects 
was an appropriate process for the development of forward budgets.  

SKM recommended that Redland Water investigate potential cost savings associated with the 
bulk purchase of pumps and the costs associated with storage and inventory to determine if 
efficiency gains can be made. 

SKM found the project to be efficient.   

Policies and Procedures 

SKM found that Redland Water did not apply a standardised approach to cost estimating for this 
project, or prepare a summary document, and there was no evidence of an implementation 
strategy.  SKM reported partial use of a toll gate/gateway review process. 

In response, Redland Water advised that: 

(a) the cost estimation for the entire pump fleet equated to a standard cost estimation 
across all its pumping assets 

(b) a summary document was unnecessary as the program is not a major project; further, 
Redland Water disagreed with the requirement due to the [small] size of the organisation 
and the nature of the program 

(c) a gateway process on the occurrence of infield pump failure would not be prudent or 
efficient due to the low dollar value associated with each purchase.  There is a gateway 
review process at the engineering level at the design / replacement stage as errors can 
occur at a technical level but this is captured in the counter-sign off of the needs 
specification.  [Redland Water] operations must seek design office approval on all pump 
purchases.   

In response, the QCA notes that a summary document can facilitate internal and external 
review and reduce compliance costs.  This requirement applies equally to all entities under the 
Ministerial Direction.  All five entities subject to price monitoring review are SEQ service 
providers under the DR Act.  Further, a summary document can usefully crystallise the internal 
knowledge in a smaller organisation.     

SKM accepted that the counter-sign off of the needs specification is appropriate for individual 
pumps; however, SKM recommended that the overall budget for this rolling program be 
incorporated into a gateway review process. 

                                                             
 
27 Environmental licences are regulated by DEHP. 
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Conclusion 

Table 19 below shows the expenditure profile for the Pumps project. 

Table 19 Pumps ($m) 

 Previous years 2013-14 2014-15 Total 

Redland Proposed 0.00 0.36 0.37 0.73 

SKM Adjustment 0.00 0.00 0.00 0.00 

QCA Recommended 0.00 0.36 0.37 0.73 

Note: Capital expenditure as-incurred. Source: SKM (2013a). 

4.6.6 Meter Replacement Program 
Background 

Redland City Council owns and maintains over 51,000 residential and non-residential water 
meters.   

The Meter Replacement Program is a long term program to maintain an accurate meter fleet.  
Meters are replaced through an annual rolling program to maintain an age of 10 years for all 
meters.  The priorities for meter replacement are: 

(a) stopped and damaged meters 

(b) meters older than 10 years with more consumption recorded than set in the 
consumption replacement criteria table 

(c) meters older than 10 years with less consumption recorded than set in the consumption 
replacement criteria table 

(d) meters of any age with more consumption recorded than set in the consumption 
replacement criteria table. 

Implementation of a water meter replacement strategy will aid the prevention, detection and 
recovery of water losses.  The replacement program will continually replace old and high usage 
meters which generally lose accuracy over time and usage, resulting in under-registration of the 
actual volume passed through the meter resulting in revenue loss for Redland Water. 

Table 20 below shows the number of meters, by size, Redland City Council will replace during 
the review period. 
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Table 20 Water meter replacement in 2013-15 

Meter size Number of meters to be replaced 

 2013-14 2014-15 Total 

20 mm 4,687 5,000 9,687 

25 mm 120 100 220 

32 mm 90 75 165 

40 mm 48 30 78 

50 mm 61 49 110 

80 mm 11 7 18 

100 mm 26 26 52 

150 mm 1 0 1 

Total 5,044 5,287 10,331 

Source: SKM (2013a). 

Table 21 below shows the age profile of the 20mm meters. 

Table 21 Number of 20mm water meters to be replaced by age 

1-5 years old 6-9 years old 10-15 years old Over 16 years old Total 

29,167 17,439 3,646 27 50,279 

Source: SKM (2013a). 

Redland Water submitted that the expenditure (as-incurred) on the project would be $0.62 
million in 2013-15.  Redland Water has forecasted further expenditure of $2.90 million from 
2015-23 on the program.28  The Meter Replacement Program is being managed by Redland City 
Council, not Redland Water; no costs have been allocated from the council to the CBU for the 
program.29 

Prudency 

Redland Water nominated renewals as the project driver for the program.  SKM identified 
compliance as a secondary driver, noting that the National Measurement Act 1960 (Cth) states 
that utility meters used for trade must be verified in terms of accuracy of measurements in 
accordance with relevant standards (AS3565.1-2010 and AS3565.4-2007).30 

SKM also noted the DR Act requires each SEQ service provider to take reasonable steps to 
ensure each meter recording each of its customers' water consumption is read at least once 
each year.31 

Based on comparison of the age of the 20mm meters and the number of meters proposed to be 
replaced in the 2013-14 and 2014-15 programs, SKM did not consider that all of the 20mm 

                                                             
 
28 RW supporting information (2013). 
29 RW supporting information (2013). 
30 AS3565.1-2010: Meters for cold and heated and non-drinking water supplies - Technical requirements; 

AS3565.4-2007: Meters for Water Supply - In-service compliance testing. 
31 Section 99AG. 
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meters in the program will reach the age replacement, consumption or Australian Standard 
triggers during the review period.  As such, SKM: 

(a) concluded that the proposed scope of was not prudent 

(b) recommended that a lower number of meters be replaced 

(c) calculated that 5,631 meters will be 10 years or older within the review period and 
require replacement. 

Efficiency 

SKM considered that the standards used for this project are appropriate. 

On the basis of the information provided, SKM was unable to comment on the appropriateness 
of the tendering process. 

Policies and Procedures 

SKM found that Redland Water did not apply a standardised approach to cost estimating for this 
project or prepare a summary document, and did not implement a toll gate / gateway review 
process. 

Conclusion 

Despite SKM's conclusion that a lower number of meters need to be replaced, having regard to 
the low unit rates used by the council for the meter replacement, SKM concluded the project 
was efficient. 

SKM concluded Table 22 below shows the expenditure profile for the Meter Replacement 
Program. 

Table 22 Meter Replacement Program ($m) 

 Previous years 2013-14 2014-15 Total 

Redland Proposed 0.32 0.31 0.32 0.94 

SKM Adjustment 0.00 0.00 0.00 0.00 

QCA Recommended 0.32 0.31 0.32 0.94 

Note: Capital expenditure as-incurred. Source: SKM (2013a). 

4.7 Adjustments to sampled projects  
On the basis of SKM's detailed review of six sampled projects, the QCA has reduced 2013-15 
expenditure in respect of two projects, as per Table 23 below.  The overall reduction of $7.69 
million (54.7% of the sampled expenditure) is largely due to a deferral of $7.50 million for the 
Point Lookout STP. 
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Table 23 Review of Capital Expenditure for 2013-15 ($m) 

Project SKM Assessment Expenditure* 

 Prudent Efficient Comment RW SKM  QCA 

1. Point Lookout STP Yes Yes Prudent and efficient; 
project due for 
completion after 2013-
15. 

7.50 -7.50 0.00 

2. Sewerage Pump 
Station # 6 

Yes Yes Prudent and efficient. 3.93 0.00 3.93 

3. Benfer Rd DMA 
Network Upgrade 

Yes No Prudent and efficient; 
project due for 
completion after 2013-
15. 

0.19 -0.19 0.00 

4. Redland Mainland WSS 
Network Upgrade 

Yes Yes Prudent and efficient. 1.09 0.00 1.09 

5. Pumps Yes Yes Prudent and efficient. 0.73 0.00 0.73 

6. Meter Replacement 
Program 

No Yes Partially prudent; not all 
meters will require 
replacement due to age. 
Efficient due to the low 
unit rates used. 

0.62 0.00 0.62 

Total    14.07 -7.69 6.37 

* Excludes expenditure on projects incurred before 1 July 2013. Source: SKM (2013a). Table may not add due to 
rounding. 

Due to the unique nature of the adjustments made above, SKM did not consider the findings 
from the adjusted projects could be extrapolated to other projects. 

To translate the as-incurred adjustments of Redland Water's capital projects into as-
commissioned adjustments, the QCA relied on Redland Water's data template.  However, the 
template contained hard coded values, rather than formulae, in the capital expenditure 
worksheet, so it was not possible for the QCA to calculate the commissioned value of the 
adjustments to the program.  Given the overall reduction was $7.69 million, the QCA does not 
consider this issue to have had a material impact on Redland Water's MAR. 

4.8 Policies and procedures  

Capital expenditure planning from 2010 to 2012 

In the 2010-11 and 2011-12 reviews, the QCA reported on Allconnex's approach to capital 
planning.  Table 24 below summarises the QCA's key findings from these reports. 
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Table 24 Allconnex's capital planning - 2010 to 2012 

Year QCA's capital planning findings 

2010-11 Allconnex advised that its initial submission was premised on a consolidation of its participating 
councils’ capital expenditure forecasts for 2010-11 (totalling $485.4m).  Subsequently, Allconnex 
undertook a comprehensive review of the capital program based on prudency and efficiency 
principles and deferred or removed approximately $168m in capital expenditure for 2010-11 
(bringing total capital expenditure to $314.9m after a QCA adjustment of $2.5m was applied).   

The $168m saving was part of a $500m capital expenditure saving identified by Allconnex for its 
first five years of [planned] operation. 

In its draft report, the QCA made a number of recommendations for project selection and 
prioritisation across the three council districts; in particular, the QCA encouraged Allconnex to take 
into account a regional perspective when developing future capital works programs.  Allconnex 
supported the QCA's recommendations on its capital planning process. 

2011-12 Allconnex submitted that actual capital expenditure for 2010-11 was $217.5m.  Allconnex 
identified the re-scoping of two major projects as having a significant impact on its original 2010-
11 capital expenditure estimates: (a) the Stapylton STP construction was deferred, saving $60m 
over five years; and (b) the Merrimac West Wastewater Upgrade was found to cost $126m more 
than an alternative pump station option. 

Allconnex noted that: (a) around 70% of its planned capital expenditure over the next three years 
was growth related; and (b) the timing of these developments and supporting infrastructure would 
play a significant part in infrastructure planning. 

Allconnex identified council Total Water Cycle Management (TWCM) plans32 as being a key input 
into its planning process, citing for example the significant cost associated with Redland City 
Council's aspiration to sewer existing non-sewered areas such as the Southern Moreton Bay Islands 
and their mainland counterparts. 

Allconnex forecasted its 2011-12 capital expenditure to be $182.97m, a decrease of $344.53m on 
the forecast of $527.50m provided in 2010-11. 

Allconnex also provided an update on improvements to its capital planning processes. 

Source: QCA (2011), QCA (2012a). 

Capital expenditure planning from 2013 to 2015 

The assessment of capital expenditure during the price monitoring period also takes into 
account the robustness of the capital expenditure program planning and delivery processes and 
procedures in an overall sense, and identifying any areas for improvement.  This review is 
conducted with respect to good industry practice.  

SKM reviewed whether Redland Water's policies and procedures reflect good industry practice, 
drawing on the following criteria: 

(a) a standardised approach to cost estimating including whether a summary document had 
been prepared to facilitate review and reporting 

(b) a gateway review process 

(c) detailed analysis of options for major projects 

(d) only commissioned capital expenditure is included in the RAB 

(e) compliance with legislation and corporate plans 

(f) consideration of efficiency from a regional perspectives 

                                                             
 
32 The Environmental Protection (Water) Policy 2009 (Qld) (EPP Water) previously required GCCC, LCC and RCC 

to prepare TWCM plans by 1 July 2015.  RCC's TWCM plan was published in February 2013 (RCC 2013c). 
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(g) whether the asset management system is consistent with Publicly Available Specification 
55 - Asset Management (PAS-55)33 or similar 

(h) procurement and other delivery processes. 

SKM's review is summarised below. 

Standardised approach to cost estimating 

Redland Water bases its cost estimating on unit rates provided in appropriate consultants' 
reports, which were detailed for the three service areas of water supply, wastewater collection 
and wastewater treatment.  For water supply, section 25 of Allconnex's 'Water Supply Network 
Master Plan Northern District' (May 2011) sets out a standardised approach to cost estimating 
for this scope of work. 

However, no existing procedural document was provided by Redland Water which sets out its 
requirement to use a standardised approach to cost estimating across the CBU.  As such, SKM 
considered that Redland Water's cost estimating systems were not in keeping with good 
practice. 

Gateway review 

Redland City Council has introduced a Portfolio Management Office (PMO) to improve 
governance in the delivery of operating and capital programs across the council, including 
Redland Water capital projects.  Operational and capital and programs and projects require the 
development of a 'Project Brief' and 'Financial Summary' for submission to the PMO. 

Section 2 of the 'PMO1033 Project Plan' document described three phases of a council project 
as being planning, execution and end project stage.  SKM considered that this "simple phasing" 
did not meet the requirements of a toll-gate or gateway review process at relevant approval 
stages that is compliant with good industry practice (SKM 2013a). 

SKM noted that the overall process contained a benefits realisation assessment ('PMO1036 (F) 
Benefits Realisation Plan' and 'PMO1022 Post Implementation Review') which is consistent with 
good industry practice. 

Detailed analysis of options for major projects 

Section 2.3 of the PMO project brief requires assessment of at least three options: the preferred 
option; a minimal approach option; and the 'do-nothing' option.  Each option is required to be 
analysed for risks, benefits, cost, community impact and perception.  SKM concluded that this 
section of the process was consistent with good industry practice. 

Only includes only commissioned capital expenditure from 1 July 2010 in the RAB 

SKM required information relating to 2010-13 expenditure and the year completed and 
commissioned to make a determination as to whether the RAB only includes commissioned 
capital expenditure from 1 July 2010. 

As noted above, the QCA has adopted data from the Allconnex Annual Report to populate 
capital expenditure on an as-commissioned basis from 2010-12. 

Compliance 

SKM's review of key Redland City Council and Redland Water documents governing major 
capital expenditure for their compliance with legislation is shown in Appendix D. 

                                                             
 
33 PAS-55 is published by the British Standards Institution. 
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From its review, SKM considered that the capital expenditure policies and procedures supplied 
were not consistent with good industry practice as there was no connection between Redland 
City Council's draft 'Programme and Project Management Framework' (and associated 
documents) and the Redland Water's Netserv Plan Part B.  

The Water Netserv Plan Part A and Part B documents were updated in June 2013.  Redland 
Water also referred Part A to the water supply regulator (in DEWS) for comment as part of its 
consultation process.34  The council has not yet endorsed its plan, nor submitted it to the 
Planning Minister for endorsement, pending advice from DEWS that legislative amendments to 
the requirements for inclusion in Water Netserv Plans may be made.35 

Considers regional perspective 

SKM noted that the DR Act requires SEQ service providers to prepare Water Netserv Plans by  
1 March 201436.  An entity's Water Netserv Plan must indicate how the entity plans to achieve 
effective outcomes for the provision of water and sewerage services in the entity's area and the 
SEQ region.  

Further, the Bulk Water Supply Code (DEWS 2013a) also includes provisions for co-ordinated 
water system planning between the bulk and distribution sectors in SEQ to achieve 
infrastructure planning (including water quality improvements) on a best value for money basis. 

Redland Water advised that it is an active participant in the Strategy and Planning Committee 
for SEQ formed under the Bulk Water Supply Code. 

However, none of the procedural documents reviewed by SKM included provisions to address 
regional requirements at key decision points.  Hence, SKM concluded Redland Water's process 
did not comply with the regional perspective requirement. 

In response, Redland Water stated: 

(a) it would incorporate consideration of regional perspectives into major business cases 
where appropriate.  Redland City Council is part of the regional partnership with 
Seqwater and the other SEQ service providers.  Further, Redland City Council was 
instrumental in ensuring that there was a regional cooperation aspect embedded in the 
Bulk Water Supply Code 

(b) much of its infrastructure has no regional context due to Redland's geographical location.  
The regional issues that are directly relevant to Redland Water are the effectiveness of 
disinfection of bulk water and possible opportunities for discharge of effluent in the 
Logan area. 

The QCA considers that the realisation of benefits due to a regional perspective should be 
captured and reported, to demonstrate regional efficiencies are being pursued and achieved. 

Asset management system 

Redland City Council capital infrastructure projects are firstly documented and rationalised in 
the appropriate Asset and Service Management Plans (ASMP).  ASMPs are prepared to meet 
council's asset management planning obligations under the LGA37.  The ASMP provides the 

                                                             
 
34 DR Act, s 99BS. 
35 RW supporting information (2013). 
36 Section 99BJ. 
37 Section 104(5)(a)(ii). 
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overarching strategy for the asset class and considers renewal, upgrade and expansion 
expenditure and prioritises the projects within the asset class. 

The council's asset management process is based on the International Infrastructure 
Management Manual (IIMM).38  The IIMM provides Queensland councils with a basis for asset 
management planning including a road map for preparing an asset management plan (DLGP 
2011).  The council will assess current practice within this framework for future iterations of the 
plans. 

To meet its long term asset management planning obligations under the LGA and LGR, the 
council is also developing the 'Long Term Asset Management Plan 2014/15' (LTAMP).  The 
LTAMP collates the findings and actions from the ASMPs to present a consistent and corporate 
picture of the asset base and its requirements.  The LTAMP has a 10 year horizon and provides 
direct input to council’s capital expenditure program. 

SKM considered good industry practice for asset management is specified by PAS-5539.  Based 
on the documentation it reviewed, SKM reviewed Redland Water's asset management system 
against PAS-55.  SKM identified a range of issues with Redland Water's asset management 
system; for example, coverage of various requirements was found to be 'too preliminary' to 
comply with good industry practice, documentation requirements were not addressed or 
referenced adequately, and management review was not addressed.  Accordingly, SKM 
concluded that Redland Water's asset management system was not in keeping with good 
industry practice and was not robust.  

SKM also reported, however, that Redland City Council's 'Enterprise Asset and Services 
Management Strategy' (March 2011) has a comprehensive program of (30) planned 
improvements to asset management processes.40  The improvement opportunities align with 
the Asset Planning and Management sub-framework of the National Framework for Local 
Government Financial Sustainability, endorsed by the Local Government and Planning Ministers' 
Council (LGPMC) in 2009.41 

Procurement 

Redland Water advised that it follows the procurement requirements in the LGR.42 

Redland City Council has developed a draft procurement policy, draft procurement manual and 
draft procurement controls manual.  SKM reported that these documents were, at the time of 
review, in draft form and are all subject to internal review with any identified issues to be 
addressed in 2014. 

SKM concluded that, if the above-mentioned draft documents comply with good practice, the 
council's procurement practices are, or will be, adequate and consistent with good industry 
practice and the requirements of the LGR.  However, SKM stated that it had not sighted these 
documents.43 

                                                             
 
38 The IIMM is published by the Institute of Public Works Engineering Australia (IPWEA). 
39 PAS-55 is published by the British Standards Institution. 
40 Refer to SKM (2013a), section 3.3.4. 
41 RW supporting information (2013). 
42 Section 198 and ch 6. 
43 The QCA notes that the council's Corporate Procurement Policy (POL-3043), approved June 2013, is available 

on the council's website (http://www.redland.qld.gov.au).  

http://www.redland.qld.gov.au/


Queensland Competition Authority Capital Costs 

 34  
 

Summary of findings on policies and procedures 

The QCA notes that SKM found that Redland Water's capital planning policies and procedures 
were not always consistent with good industry practice but Redland Water was generally aware 
of, and plans to address, these issues.   

For example, SKM identified a range of issues in Redland Water's asset management system, as 
coverage of various requirements was too preliminary to be consistent with good industry 
practice, documentation and compliance requirements were not addressed or referenced 
adequately, and management review was not addressed.  However, SKM noted Redland Water 
is developing a comprehensive program of planned improvements to asset management 
processes. 

SKM did not quantify any savings arising from its review of policies and procedures. The QCA 
notes that this is typical of such reviews which do not readily lend themselves to quantification.  

4.9 Summary of adjustments for 2013-15 
The effects of the QCA adjustments to capital expenditure are shown below. 

Table 25 Redland Water's and QCA's capital expenditure as-commissioned ($m) 

 2013-14 2014-15 

Redland Water's proposed capital expenditure 13.57 15.58 

QCA adjustments to sampled capital expenditure -0.50 -7.19 

Total capital expenditure 13.07 8.39 

Source: QCA calculations. 

4.10 Contributed, Donated and Gifted Assets 
Under the Ministerial Direction, the QCA must accept that, in setting prices entities may have 
applied a revenue offset approach to account for capital contributions received.  This approach 
is to remain in effect until such time as the entity nominates, through their price monitoring 
returns, to adopt the asset offset method.  Where a change in methodology is adopted, the RAB 
is not to be adjusted retrospectively. 

Under legislation, a maximum charge applies for capital contributions (for water, sewerage, 
transport and public parks).  For example, the cap for a three-bedroom dwelling is $28,000 
(DSDIP 2013).  The maximum charge remains in place while a review of infrastructure planning 
and charging is underway by the Department of State Development, Infrastructure and Planning 
(DSDIP 2013).     

Under the price monitoring framework, the QCA assesses whether the methodology adopted by 
the entities to forecast contributed assets and capital contributions is reasonable in the 
circumstances. 

Redland Water's submission 

Redland Water's contributed assets and capital contributions are shown in Table 26 below. 
Redland Water's pricing model indicated that it adopted the asset offset approach for 
contributed assets and the revenue offset approach for capital contributions. 
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Table 26 Redland Water contributed assets and capital contributions ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Contributed Assets 0.00 0.00 6.28 3.00 3.00 

Capital Contributions 3.64 1.82 4.44 2.35 2.35 

Total 3.64 1.82 10.71 5.35 5.35 

Source: RW (2013b). 

QCA's analysis 

The QCA accepts Redland Water's forecasts of contributed assets and capital contributions from 
2012-13, but has used the actual data for 2010-11 and 2011-12 from Allconnex's 2011-12 
Annual Report rather than forecasts.  As a result the QCA's estimate of contributed assets and 
capital contributions is $14.06 million higher over the 2010-12 period.  The QCA has reflects 
Allconnex's asset offset approach to the treatment of contributed assets and capital 
contributions over this period. 

The QCA has accepted Redland Water's approach to the treatment of contributed assets and 
capital contributions from 2012-13.   

Table 27:  Revised contributed assets and capital contributions ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Contributed Assets 3.87  10.74  6.28 3.00 3.00 

Capital Contributions 2.33  2.58 4.44 2.35 2.35 

Total 6.20  13.32 10.71 5.35 5.35 

Source:  Allconnex (2012), RW (2013b). 

4.11 Return on assets 
The Ministerial Direction required the QCA to advise a benchmark WACC by 31 January 2013.  
The QCA is also required to monitor the WACCs applied by the entities against the benchmark 
WACC.   

By 31 January 2013, the QCA advised a WACC benchmark of 6.57% (post-tax nominal) for  
2013-15.  The benchmark WACC and supporting information were also published on the QCA 
website.  In doing so, the QCA noted that it had applied its (then) current methodology to 
calculate the benchmark WACC.  Further, that the benchmark WACC is used to calculate the 
MAR in the QCA’s price monitoring reports.  However, the entities retain control over their 
actual WACC assumptions and prices during the monitoring period. 

Redland Water adopted the benchmark WACC of 6.57%.   

To ensure that the total return on capital is equivalent to WACC, there needs to be an 
adjustment to avoid double-counting of inflationary gain.  This is a standard adjustment made 
by the QCA under its nominal framework.44  To estimate inflation, the Ministerial Direction 

                                                             
 
44 This issue arises as the nominal WACC is applied to a nominal RAB and is explained on page 197 of the 

Dalrymple Bay Coast Terminal Draft Access Undertaking (QCA 2004). 
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requires the QCA to use the annual March to March ABS CPI (all groups, Brisbane).45  Redland 
Water's pricing model adopts the same inflation estimates with the exception of 2013-14, 
where it has adopted 2.1% compared to the QCA's 2.5%. 

Redland Water's estimate of the return on capital resulting from the 6.57% WACC and its 
estimate of the RAB is compared with the QCA's estimate in the tables below.  

Table 28 Return on capital ($m)  

 2013-14 2014-15 

Water Sewerage Water Sewerage 

RW QCA RW QCA RW QCA RW QCA 

Gross return 
on capital 

11.9  12.6 19.7  17.8 12.0  12.7 20.4  18.0 

Less 
indexation 

-3.7  -4.8 -6.0  -6.8 -4.5  -4.8 -7.5  -6.8 

Return on 
capital 

8.2 7.8 13.7 11.0 7.5 7.9 12.9 11.1 

Source: RW (2013b), QCA calculations. 

4.12 RAB roll forward  
In accordance with the Ministerial Direction and normal regulatory practice, the initial RAB is 
rolled forward to account for capital expenditure, inflationary gain, depreciation (return of 
capital) and disposals.  In calculating regulatory depreciation, the QCA is required to take into 
account the existing useful lives attaching to the individual assets or relevant asset classes. 

Redland Water's submission 

As noted previously, Redland Water provided a starting RAB value as at 1 July 2010 consistent 
with the value of assets transferred to Allconnex RAB as at 1 July 2010.  However, the Redland 
Water pricing model adopts a starting RAB as at 1 July 2013, as noted in the tables below. 

Table 29 Redland Water asset base roll forward - water ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB - - - 180.1  181.9  

Net additions - - - 2.3  2.1  

Indexation - - - 3.7  4.5  

Depreciation - - - -4.3  -4.4  

Closing RAB - - - 181.9  184.1  

Source: RW pricing model. 

                                                             
 
45 As per the Information Requirements for 2013-15, the indexation is 3.6% for 2010-11, 1.3% for 2011-12, 2.1% 

for 2012-13, and 2.5% for 2013-15. 
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Table 30 Redland Water asset base roll forward - sewerage ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB - - - 292.5  305.5  

Net additions - - - 15.4  10.8  

Indexation - - - 6.0  7.5  

Depreciation - - - -8.5  -8.9  

Closing RAB - - - 305.5  314.9  

Source: RW pricing model. 

QCA Analysis 

As noted previously, the QCA considers that the starting RAB value as at 1 July 2010 should 
reflect the final Allconnex RAB as at 1 July 2010 as previously advised by the QCA.  Capital 
expenditure data for 2010-12 should reflect actual data in the Allconnex Annual Report.  The 
QCA has therefore adopted this position in its RAB roll-forward. 

The QCA applied straight-line depreciation in 2013-15 and the indexation as set out in the 
Information Requirements for 2013-15.  For mains assets, Redland Water submitted an asset 
life range of between 50 and 90 years for water mains and 40 and 100 years for sewer mains. 
For other asset classes, Redland Water submitted a point estimate.  For modelling purposes, the 
QCA has adopted the mid-point (70 years) of Redland Water's submitted ranges for mains 
assets.  Since Redland did not provide the asset lives for trade waste assets, the QCA has 
assumed the same asset lives for trade waste as for wastewater.  

The QCA starting RAB for 2013-15 is higher than Redland Water's for water assets and lower for 
sewerage assets.  The difference arises due to the use of the QCA RAB as at 1 July 2010 and the 
use of actual data for 2010-12 from the most recent Allconnex Annual Report. 

Table 31 QCA asset base roll forward - water ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB 191.56 192.15 190.24 191.05 192.25 

Capex 1.53 4.48 3.40 3.34 3.33 

Indexation 6.88 2.49 4.00 4.80 4.83 

Depreciation -5.67 -3.53 -4.09 -5.44 -6.20 

Disposals 0.00 0.00 0.00 0.00 0.00 

Capital 
contributions 

-2.16 -5.35 -2.50 -1.50 -1.50 

Closing RAB 192.15 190.24 191.05 192.25 192.71 

Source: QCA calculations. 
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Table 32 QCA asset base roll forward - sewerage ($m) 

 2010-11 2011-12 2012-13 2013-14 2014-15 

Opening RAB 267.00 266.55 263.15 266.63 271.82 

Capex 2.33 6.26 8.80 9.73 5.05 

Indexation 9.58 3.46 5.58 6.77 6.84 

Depreciation -8.33 -5.15 -7.06 -9.81 -10.46 

Disposals 0.00 0.00 -0.06 0.00 0.00 

Capital 
contributions 

-4.04 -7.97 -3.78 -1.50 -1.50 

Closing RAB 266.55 263.15 266.63 271.82 271.75 

Source: QCA calculations. 

4.13 Capital Costs  
A comparison of Redland Water and QCA capital costs is provided in the table below. 

Table 33 Comparison of Redland Water and QCA Capital Costs ($m) 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 RW QCA RW QCA RW QCA RW QCA 

Gross return on capital 11.9  12.6 19.7  17.8 12.0  12.7 20.4  180 

Indexation -3.7  -4.8 -6.0  -6.8 -4.5  -4.8 -7.5  -6.8 

Net return on capital 8.2 7.8 13.7 11.0 7.5 7.9 12.9 11.1 

Return of capital 4.3 5.4 8.5 9.8 4.4 6.2 8.9 10.5 

Total capital costs 12.5 13.3 22.2 20.8 11.9 14.1 21.8 21.6 
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5 OPERATING COSTS 

Under the Ministerial Direction, the QCA is required to inform customers of the costs and other 
factors underlying water and sewerage services, including distinguishing between bulk and 
distribution/retail costs.  Bulk water costs are treated as a pass-through item. 

Further, the QCA is required to review the prudency and efficiency of Redland Water's 
operating costs and its policies and procedures.  The Ministerial Direction requires a focus on 
areas of significant cost increase, and specifically refers to the operating cost categories of 
materials and services, employees, corporate costs and electricity.  

5.1 QCA's approach 
The QCA considered the prudency and efficiency of Redland Water's forecast operating costs for 
2013-15 in accordance with the Ministerial Direction. 

The QCA's assessment focussed on:  

(a) identifying the bulk and distribution/retail components of operating costs and the 
reasons for cost increases 

(b) high-level benchmarking of operating costs 

(c) a review of Redland Water's policies and procedures against good industry practice 

(d) the treatment of bulk water costs as a pass-through item  

(e) the prudency and efficiency of materials and services, employees (and contractors), 
corporate costs and electricity. 

The QCA appointed SKM to assist in its assessment of operating and capital expenditure.  As 
noted in the previous chapter, the terms of reference for SKM's review were consistent with the 
Direction and circulated to entities prior to the commencement of the review.  SKM provided a 
copy of its draft report to the entities for comment and their responses were taken into account 
in SKM's final report. 

SKM's final report is a detailed review of the operating costs and policies and procedures and is 
available on the QCA's website.  Key issues from the SKM review that underpin the QCA's 
findings are summarised below. 

5.2 Total operating costs 
Redland Water submitted operating costs of $48.4 million in 2013-14 and $51.7 million in  
2014-15.  Over 40% of Redland Water's forecast operating costs over the 2013-15 period is the 
cost of purchasing bulk water from Seqwater (Figure 3). 
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Figure 3 Redland Water’s operating costs 2013-15 ($m) 

 
Source: RW (2013b).   

Table 34 shows Redland Water's detailed operating cost forecast. 

Table 34 Redland Water's forecast operating costs ($m) 

 2012-13 2013-14 2014-15 

Bulk water  18.9   19.9   22.8  

Materials & services  2.9   3.2   3.2  

Employees & contractors  9.8   10.4   10.6  

Corporate costs  6.7   6.6   7.2  

Electricity  1.8   1.7   1.8  

Non recurrent costs  0.7   -     -    

Tax  7.3   4.6   4.0  

Other  2.4   2.1   2.1  

Total operating costs  50.4   48.4   51.7  

Note: excludes unregulated services. Source: RW (2013b). 

Redland Water’s 2013-14 operating costs fell slightly from 2012-13, as cost increases in bulk 
water and employee costs were more than offset by falling tax expense (Figure 4).  The QCA 
notes that estimates of tax expense are dependent on other expense and revenue items. If tax 
expense is excluded, Redland Water's 2013-14 operating expenditure is 1.8% higher than  
2012-13. 
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Figure 4 Contributions to change in operating costs 2013-14 

 
Source: RW (2013b). 

The QCA has adopted Redland Water's submission to undertake a detailed review of operating 
costs.  However, it is noted that these costs are $2.7 million lower over 2013-15 than the 
operating costs included in Redland Water's 10-year pricing model.  The primary reason for the 
difference is a lower tax estimate (-$2.5 million). 

5.3 Benchmarking  
SKM (2013a) conducted high-level benchmarking of Redland Water's operating expenditure 
against other Australia water entities.  SKM's analysis highlights five entities that were the most 
comparable to Redland Water.   

SKM concluded that Redland Water's water operating expenditure is slightly above the 
Australian benchmark for water utilities whilst considerably lower than other SEQ water 
utilities. However, the wastewater operating expenditure of Redland Water is below Australian 
benchmarks and is comparable to other SEQ water utilities (Figure 5 and Figure 6). 
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Figure 5 Water operating cost benchmarking 

 
Source: SKM (2013a). 

Figure 6 Sewerage operating cost benchmarking 

 
Source: SKM (2013a). 
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5.4 Policies and planning 
SKM (2013a) found a number of areas where Redland Water's policies and procedures for 
operating costs are not consistent with good industry practice. These include lack of 
documentation of compliance processes, not taking a regional perspective to operating 
expenditure decisions and inadequate asset management and procurement processes (Table 35 
below).  

Table 35 Assessment of Redland Water's operating costs policies  

Policy SKM assessment Possible areas for improvement 

Legislative 
compliance 

Not consistent with good industry 
practice. 

Redland Water should develop a clear and transparent 
compliance register. 

Regional 
perspective 

Not consistent with good industry 
practice. SKM reviewed a number 
of procedural documents none of 
which had explicit provisions to 
address the requirement for a 
regional perspective. 

Redland Water should consider documenting a 
regional strategy for service delivery across its region. 

 

Asset 
management 

Not consistent with SKM's view of 
good industry practice.  

The QCA notes that Redland Water is currently 
undertaking a number of asset management 
improvement activities. 

Procurement Not consistent with good industry 
practice. 

Finalise its draft procurement policy, draft 
procurement manual and draft procurement controls 
manual. 

Ensure that these manuals comply with good industry 
practice (e.g. allow for post-implementation benefits 
realisation reviews of projects) and the requirements 
of the Local Government Regulation 2012. 

Budget 
formation 

Consistent with good industry 
practice. 

Benchmark controllable operating expenditure against 
similar entities  

Establish savings options through review of business 
operating processes for improvements in operating 
efficiency 

Develop and document formal budget preparation 
procedures 

Implement robust capital works selection and gateway 
decision making process to help target infrastructure 
that require higher benchmark operation and 
maintenance expenditure 

Source: SKM (2013a). 

The QCA notes SKM's findings and recommends that Redland Water put in place policies and 
procedures to achieve good industry practice in the above areas. 

Bulk water 

The Ministerial Direction requires the QCA to allow Redland Water to treat bulk water costs as a 
'cost-pass-through' item.  To this end, the QCA has reviewed Redland Water's tariffs 
(Appendix B) against those charged by Seqwater.  Redland Water has correctly passed through 
the bulk water price to customers for 2013-14. 

The QCA has also reviewed Redland Water's bulk water demand (Chapter 3). The QCA's 
forecasts of bulk water are higher than Redland's, arising from the use of higher 2012-13 actual 
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data, higher residential and non-residential connections and some growth in average 
consumption.  The QCA has made a corresponding adjustment to bulk water costs (Table 36).  
The bulk water costs are then passed-through into the MAR. 

Table 36 Bulk water costs  

 2013-14 2014-15 

Redland Water bulk water cost ($m) 19.9 22.8 

Redland Water bulk water demand (ML) 11,883 11,936 

QCA bulk water demand (ML) 13,549 13,806 

Bulk water price ($/kl) 1.72 1.96 

QCA revised bulk water cost ($m)  23.3   27.1  

Variance ($m) + 3.36   +4.24  

Source:  RW (2013b), DEWS (2013b).  

5.5 Prudency and efficiency of non-bulk operating costs 
Consistent with the Ministerial Direction, the QCA has reviewed the prudency and efficiency of 
materials and services, employees (and contractors), corporate costs and electricity.  These 
represent 78% of Redland Water's non-bulk operating costs in 2013-15 (Table 37). 

Table 37 Redland Water non-bulk operating costs sampled for review ($m) 

Cost 2012-13 2013-14 2014-15 

Materials & services 2.91 3.20 3.19 

Employees & contractors 9.76 10.38 10.63 

Corporate costs 6.74 6.56 7.23 

Electricity 1.82 1.72 1.75 

Total sample 21.23 21.86 22.80 

Total non-bulk operating costs 31.58 28.53 28.89 

Source: RW (2013b), SKM (2013a).   

The QCA's review considers whether each sampled expenditure item is: 

(a) prudent - required to meet Redland Water's legal and regulatory obligations or its 
contracts with customers and 

(b) efficient - undertaken in a least-cost manner over the life of the relevant assets and is 
consistent with relevant benchmarks. 

Materials and services 

Redland Water initially forecast a 41.1% increase in materials and services costs in 2013-14, but 
subsequently re-submitted a revised forecast of $3.2 million, a 10.1% increase from 2012-13. 
Materials and services costs are expected to decline slightly (0.5%) in 2014-15. 
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SKM noted a number of reasons for the variation in costs in 2013-14, including:  

(a) cost items like Plant Hire and Traffic Control are determined the expected works to be 
carried out in the distribution network 

(b) software support costs have increased due to new water planning software that has 
recently been installed and payment for new sewerage modelling licences  

(c) printing and publication costs have increased as additional publications are planned to 
inform customers of changes that have or will be occurring to their water services  

(d) the costs of new premises at Toondah Harbour had previously been charged generally to 
Council but in 2013-14 are charged directly to Redland Water 

(e) training, conferences and seminar costs increased due to the need to comply with 
Council’s budget guidelines, which were not necessarily complied with in 2012-13. 

SKM agreed with Redland Water's approach to base the 2013-14 budget on expected work 
requirements especially since the 2012-13 expenditure data is unreliable and therefore cannot 
be used as a base cost from which to extrapolate future costs. Given that a more rigorous 
budgeting approach appears to have been implemented in 2013-14 SKM was of the view that 
the proposed 2013-14 budget is efficient. 

In 2014-15, SKM noted that Redland Water had not given any reason for the 0.5% decline in 
costs, and noted that it was inconsistent with Redland Water's pricing model, which included a 
cost escalation factor of 3%. SKM recommended an escalation factor of 2.5%, in line with the 
RBA's inflation target, resulting in a $0.1m upward revision in forecast costs. 

The QCA accepts SKM's findings for 2013-14, but has proceeded on the basis of Redland Water's 
lower inadequately justified estimate for 2014-15 noting this is to Redland's account (Table 38). 

SKM noted that fleet costs and parks related expenses should be included in direct operating 
costs, rather than Redland Water's classification of corporate costs. The QCA has therefore 
added these costs to materials and services, an increase of $645,000 in 2013-14 and $665,000 in 
2014-15. 

Table 38 Revised Redland Water materials and services costs ($m) 

 2012-13 2013-14 2014-15 

Water  1.23                       1.35                        0.97  

Sewerage  1.68                       2.50                        2.88  

QCA total  2.91                       3.85                        3.85  

Redland Water total  2.91                       3.20                        3.19  

Variance - 0.65 0.67 

Source: RW (2013b). 

Employee and contractor costs   

Redland Water (2013b) has budgeted for employee expenses of $5.9 million in 2013-14, rising 
to $6.0 million in 2014-15. Contractor expenses are also forecast to rise from $4.5 million to 
$4.6 million, largely due to an increase in water services. 

Redland Water's employee costs do not include staff employed by the Redland City Council that 
may provide corporate services to the water and sewerage business. The allocation of costs for 
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such corporate services is governed by Service Level Agreements (SLA) with Council and is 
accounted for under Corporate Costs. 

In reviewing employee costs, SKM noted that 2013-15 employee costs submitted to the QCA 
were $4.6 million lower than the employee costs used by Redland Water to calculate prices. The 
issue of data consistency is discussed further in chapter 7. 

Full-time equivalent positions 

When Redland City Council resumed responsibility for water and sewerage services from 
Allconnex, a total of 84 staff returned from Allconnex. This resulted in 12 available vacancies as 
Redland City Council had a budget for 96 water and sewerage staff.  

Redland Water conducted a resources needs assessment and concluded that 100 FTEs were 
required in 2013-14 to manage and operate the water and wastewater businesses. Redland 
Water has budgeted for 100.5 FTEs in 2014-15, reflecting growth in connections of 0.5%.  

SKM considered that the direct link between community growth and FTE requirements is 
tenuous, but accepted that some staff increases may be justified if the size of the network 
grows.   

SKM did not recommend any adjustments to Redland Water's FTE forecasts. The QCA accepts 
SKM's conclusion. 

Vacancies 

A vacancy factor of 1.7% or $102,700 for 2013-14 was also factored into the budget in 
accordance with Council guidelines. SKM noted that Redland Water had indicated that the 
vacancy adjustment had since increased to 2.6% (an additional $55,000) and that more savings 
are expected later in the year. SKM recommended a likely vacancy factor of 4% or $245,000, 
resulting in a reduction to 2013-14 employee costs of $142,300. 

The QCA accepts SKM's recommendation. 

Employee cost escalation  

Redland Water has escalated employee costs by 2.5% in 2013-14 and 2014-15, as per the 
provisions of its Certified Agreement.  In addition, it applied an additional 0.25% increase for the 
legislated increase in the superannuation guarantee from 9.0% to 9.25% in 2013-14.  

The QCA notes that this increase of 2.75% is lower than long term averages of the wage price 
index (Table 39).  

Table 39 Wage price index 

Wage price index Compound Average Annual Growth Rate (March 
2003-March 2013) 

All Industries (Queensland) 3.9% 

Electricity, gas, water and waste services (Australia) 4.2% 

Construction (Australia) 4.2% 

Source: ABS (2013). 

SKM considered that the proposed 2.75% increase is reasonable in that it reflects general 
market conditions as well as the provisions provided by its Certified Agreements with staff.  
However, SKM recommended that Redland Water's 2014-15 employee expenses be escalated 
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by a further 0.25%, as Redland Water did not account for the increase in superannuation 
guarantee from 9.25% to 9.5%.  

The QCA accepts SKM's findings. 

Contractors 

Redland Water is forecasting an 8% increase in contractor expenses in 2013-14 due to the need 
to re-establish water and wastewater services on their return from Allconnex. While these 
businesses returned from Allconnex in 2012-13, not all the management and operational 
systems required came with the businesses or were appropriate for the reduced scale. As a 
result some $0.5 million has been budgeted for new contracts for water and $260,000 for new 
contracts for sewerage.  

In 2014-15, contractor expenses are forecast to increase by Redland Water's CPI estimate of 
2.1%. 

Given the fairly limited time since the re-establishment of Redland Water, SKM recommended 
that the proposed increase in contractor expenditure for 2013-14 is reasonable. SKM therefore 
did not recommend any saving to contractor expenses.  

The QCA accepts SKM's findings.  

Conclusion 

The QCA's adjustments to Redland Water's employee and contractor expenses are detailed in 
Table 40.   

Table 40 Recommended employee and contractor expenses ($m) 

 2012-13 2013-14 2014-15 

Water 3.02 3.41 3.50 

Sewerage 6.74 6.83 7.00 

QCA total 9.76 10.24 10.49 

Redland Water submitted 9.76 10.38 10.63 

Variance - -0.14 -0.13 

Source: QCA calculations, RW (2013b), SKM (2013a). 

Corporate costs 

Corporate costs are general corporate expenditures that cannot be readily allocated to other 
cost types.  Redland Water has budgeted $6.6 million in corporate costs for 2013-14 (Table 41).  
This is forecast to increase by 10.2% to $7.2 million in 2014-15.  

The key corporate functions of Redland Water are provided by Redland City Council in 
accordance with a SLA.  Under the SLA, 22% of Redland City Council's operating expenditure has 
been allocated to Redland Water in 2013-14.  This makes up a little over half of Redland Water's 
total corporate costs. 
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Table 41 Redland Water 2013-14 corporate costs ($m) 

SLA with Redland City 
Council 

 

Finance 1.72 

Human Resources 0.26 

IT Expenses 0.90 

Corporate Fleet Expense 0.69 

Marketing and Communication 0.20 

Corporate Asset Management 0.47 

Other -0.01 

Total 3.40 

Internal Corporate 
Costs 

 

Corporate Employee Costs 2.26 

Corporate Non-employee Costs 0.73 

Total 2.99 

Not allocated46  -0.47 

Total Corporate Costs  6.56 

Source: RW (2013b). 

Corporate employee costs 

Redland Water budgeted for an increase of $285,000 in internal corporate costs in 2013-14 due 
largely to provision for three additional vacancies for its customer contact centre bringing the 
total number of employees in the customer centre to seven. 

SKM considered that, given the size of Redland Water, the extra expenditure on customer 
centre employees is not efficient when benchmarked against comparable entities in SEQ.  SKM 
has therefore recommended that internal corporate costs should be adjusted downward by 
$225,000 in 2013-14 and $232,000 in 2014-15. 

SKM also noted that the cost escalation factor of 3%, used by Redland Water for 2013-14 and 
2014-15, is 0.5% more than contained in Redland City Council's certified agreement. SKM 
recommended that the rate contained in the certified agreement would be more appropriate.  
This reduces Redland Water's corporate costs by a further $26,000 in 2013-14 and $20,000 in 
2014-15. 

The QCA accepts SKM's recommendations.   

                                                             
 
46 Redland Water amended its corporate costs, as submitted in its information template, in October 2013 
and then subsequently reverted to the costs submitted in the information template, for 2013-14, in 
November 2013. The breakdown in Table 41 reflects the initial amendment which increased corporate 
costs in 2013-14 by $472,000. 
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Corporate non-labour costs 

SKM noted that some of the services provided by Redland City Council to Redland Water do not 
conform to the QCA's definition of corporate services.  SKM therefore recommended removing 
fleet costs not incurred by corporate staff and parks related expenses and including these costs 
in direct operating costs.  This adjustment reduces Redland Water's corporate costs by 
$645,000 in 2013-14 and $665,000 in 2014-15.  These costs have instead been included in 
materials and services (discussed above). 

Redland Water advised SKM that it incurred competitive neutrality costs in relation to land tax 
and a loan guarantee fee paid to Council.  SKM determined that these costs are not corporate 
costs and, accordingly, reduced Redland Water's corporate costs by $116,000 in 2013-14 and 
$119,000 in 2014-15.  This was also confirmed by Redland Water in its response to SKM's Draft 
Report where it noted that these costs have been included under indirect taxes. 

The QCA accepts these recommendations.  However, the QCA considers that loan guarantee 
fees are part of capital financing expenses and are appropriately accounted for through the 
WACC.  Accordingly, the QCA has removed $21,204 from indirect taxes in 2013-14. 

Conclusion 

In summary, the QCA considers that Redland Water can achieve efficiencies in its corporate 
costs (Table 42). 

Table 42 Adjustments to Redland Water's corporate costs ($m) 

 2013-14 2014-15 

Redland Water submission 6.56 6.73 

Redland Water revision - 0.51 

Removal of non-corporate fleet and parks expenses -0.65 -0.67 

Reduction of three FTEs in the Customer Contact Centre -0.23 -0.23 

Adjustment to escalation factor -0.03 -0.02 

Adjustment to exclude indirect taxes -0.12 -0.12 

QCA total 5.53 6.20 

Source: SKM (2013a). 

Electricity   

Redland City Council purchases electricity, on behalf of Redland Water, via a single contract 
with different terms and conditions for large sites (consuming more than 100MWh of electricity 
per annum) and small sites (consuming less than 100MWh of electricity per annum). 

Redland Water submitted that it paid Origin Energy $1.5 million in electricity costs in 2012-13.  
Subsequent to submitting its electricity costs for 2012-13, Redland Water undertook an audit of 
its accounts which found that there were disputed amounts of the order of $319,000.  As 
Redland Water has been advised that this amount will have to be paid, it has revised its 
submitted electricity costs for 2012-13 to include this amount. 
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After considering detailed consumption and cost data for 2012-13, provided by Redland Water, 
SKM revised Redland Water's electricity costs for 2012-13 to $1.7m to remove some bills that 
are due outside of the 2012-13 financial year. 

The QCA accepts SKM's adjustment. 

Energy use 

Redland Water has not taken forecast growth in energy use into account when forecasting 
electricity costs for 2013-14.  

The QCA considers that energy use tends to increase with bulk water volumes (for water 
services) and sewerage connections (for sewerage services).  

The QCA has therefore used its forecast of growth in bulk water services and sewerage 
connections to forecast Redland Water's energy use.  This equates to average growth of 2.4% in 
2013-14 and 1.8% in 2014-15. 

Energy prices 

After revising its electricity costs for 2012-13, Redland Water has forecast prices to decline by 
5.8% in 2013-14 and then increase by 2.1% in 2014-15. 

The QCA considers that the appropriate price increase to apply to small sites is the QCA's 
electricity retail tariff determinations (QCA 2012b and 2013b), adjusted for any discount.  
Accordingly the QCA has applied an increase of 15% to Redland Water's electricity costs in  
2013-14 to reflect the increase in electricity prices. This consists of the weighted average of the 
increase in the service charge (21%), peak variable charge (26%) and off-peak variable charge 
(3%) as per QCA (2013b). 

Savings 

Redland Water is in the process of implementing recommendations from its Energy Audit 
undertaken by Energetics.  The resulting annual savings for 2013-14 are estimated to be 
$30,000. 

The adjustments to Redland Water's electricity costs are summarised in Table 43. 

Table 43 Adjustments to Redland Water's electricity costs ($m) 

 2012-13 2013-14 2014-15 

Redland Water submission 1.47 1.72 1.75 

Redland Water revision +0.35   

SKM adjustment -0.12 -0.02 +0.22 

Expected savings  -0.03 -0.03 

Growth in energy use  +0.04 +0.04 

Adjustment to electricity 
price increase  

 +0.26 +0.08 

QCA total 1.70 1.97 2.06 

Source: QCA calculations. 

Tax 

Redland Water submitted a tax cost of $4.6 million in 2013-14.  The QCA's tax estimate is 
calculated to be consistent with its estimate of the MAR (chapter 7). 
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Table 44 Tax  ($m) 

 2013-14 2014-15 

Redland Water submitted 4.58 3.95 

QCA recommended 0.93 1.16 

Variance -3.66 -2.79 

Source: QCA calculations. 

5.6 Operating costs summary 
Across 2013-15, the QCA has adjusted Redland Water’s estimates of operating costs for:  

(a) a substantially higher forecast of bulk water demand, arising from the use of higher base 
(2012-13 actual) data, growth in connections and average consumption (+$7.6 million)   

(b) an increased allowance for materials and services costs (+$1.3 million) 

(c) an increased vacancy factor in calculating employee costs (-$0.3 million) 

(d) reduced corporate employees, a reduced corporate cost escalation factor and exclusion 
of non-corporate costs (-$2.1 million) 

(e) the application of demand growth and electricity prices increase to electricity cost 
estimates (+0.6 million) 

(f) the removal of loan guarantee fees (-$0.04 million) 

(g) a revised tax estimate (-$6.5 million). 

Overall, this is an increase of $0.6 million or 0.6% of Redland Water's submitted operating costs. 
Excluding the revision to bulk water costs (+$7.6 million), it is a $7.0 million or 12.1% reduction 
to submitted non-bulk operating costs.  Due to the differences between Redland Water's 
submission and its pricing model (-$2.7 million), the QCA's estimate of efficient operating costs 
is $2.1 million below that used by Redland Water to calculate prices. 

Table 45 Revised operating costs 2013-15 ($m) 

 2013-14 2014-15 

Bulk water  23.26   27.09  

Materials & services  3.85   3.85  

Employees & contractors  10.24   10.49  

Corporate costs  5.53   6.20  

Electricity  1.97   2.06  

Non recurrent costs  -     -    

Tax 0.93  1.16  

Other  2.07   2.12  

Total operating costs 47.85  52.97  

Redland Water proposed total  48.44   51.74  

Variance -0.59 +1.23  

Note: excludes unregulated services.  Source: SKM (2013a), QCA calculations. 
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6 MAXIMUM ALLOWABLE REVENUES 

6.1 Scope of review 
The Ministerial Direction requires the QCA to monitor water and sewerage revenues against the 
MAR based on the total prudent and efficient costs of carrying on the activity including: 

(a) operating and maintenance costs 

(b) capital costs (including return on capital and depreciation) and 

(c) tax payable. 

The Direction also requires the QCA to provide information to customers about the costs and 
other factors underlying the provision of water and sewerage services. 

6.2 Costs for 2013-15 
The total costs used by Redland Water for pricing purposes were included in Redland Water's 
pricing model that was provided to the QCA. As noted above, the cost inputs to the pricing 
model do not match those included in the information templates submitted to the QCA.   

As noted in the following chapter, Redland Water adopted a 10 year smoothed model in setting 
prices.  The MARs for 2013-15 from the Redland Water pricing model are reproduced below. 

Table 46 Redland Water Costs - Water ($m) 

 2013-14 2014-15 

Bulk water 19.9  22.8  

Other operating costs 10.1  10.4  

Return on capital 8.2  7.5  

Return of capital 4.3  4.4  

Revenue offset -3.6  -3.6  

Total Costs 38.9  41.5  

Source:  RW (2013b). 

Table 47 Redland Water Costs - Sewerage ($m) 

 2013-14 2014-15 

Operating costs 19.6  20.1  

Return on capital 13.7  12.9  

Return of capital 8.5  8.9  

Revenue offset -4.3  -4.3  

Total Costs 37.4  37.6  

Source:  RW (2013b). 
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The key components of Redland Water's total costs for 2013-15 are shown in the figure below.   

Figure 7 Redland Water total costs for 2013-15 

 
Source: RW (2013b). 

Subsequent to the provision of its submission, Redland Water identified that its model did not 
include the cost of water losses and therefore the MAR was understated. 

QCA MAR for 2013-15 
Data  

The QCA requires the data provided to the QCA for price monitoring to be based on that used to 
formulate prices.  As noted above, there is an inconsistency between Redland Water's pricing 
model and its price monitoring submission.   

The QCA's estimate of MAR is based on the costs included in Redland Water's submission.  This 
is the information provided for price monitoring purposes that has been subject to detailed 
review.  Further, the submission provides information in the format required to link with the 
QCA MAR model.  To establish a MAR for a ten-year period requires all supporting information. 

Methodology 

The QCA's review of Redland Water's pricing model has identified some issues in its calculation 
of the components of total costs, including return on and return of capital.  For example, 
depreciation for existing assets was not consistent with straight-line depreciation.  Further, the 
calculation of tax costs does not adjust for imputation, which reduces the effective tax cost.  
Redland Water has been advised of these issues and is working to resolve them.  The QCA has 
used its own model to calculate the MAR. 

QCA MAR 

As a result, the MAR is the QCA's estimate of the prudent and efficient costs of carrying on a 
water and sewerage activity.  This reflects the QCA's view of prudent and efficient operating 
and capital costs (see previous chapters), the asset offset approach to the treatment of capital 
contributions and the benchmark WACC of 6.57%. 
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Compared to Redland Water's submission, the QCA has estimated a higher MAR for water and a 
lower MAR for sewerage.   

The differences between Redland Water's submitted costs and the QCA's MAR are detailed in 
previous chapters.  In summary, the key differences are: 

(a) a higher estimate of bulk water demand (+$7.6 million) 

(b) net reductions to retail-distribution operating costs (-$9.7 million) arising from:   

(i) an increased allowance for materials and services costs (+$1.3 million) 

(ii) an increased vacancy factor in calculating employee costs (-$0.3 million) 

(iii) reduced corporate employees, a reduced corporate cost escalation factor and 
exclusion of non-corporate costs (-$2.1 million) 

(iv) the application of demand growth and electricity prices increase to electricity cost 
estimates (+0.6 million) 

(v) the removal of loan guarantee fees (-$0.04 million) 

(vi) a revised tax estimate (-$6.5 million) 

(vii) a lower estimate of operating costs included in Redland’s submission relative to its 
10-year pricing model, largely due to tax (-$2.7 million) 

(c) a lower estimate of return on capital due to differences in modelling methodology, 
inconsistency between Redland Water's pricing model and regulatory submission, the 
QCA's revised RAB values and capital expenditure savings (-$4.6 million) 

(d) a higher estimate of return of capital, due to differences in modelling methodology and 
inconsistency between Redland Water's pricing model and regulatory submission  
(+$5.8 million)  

(e) a lower estimate of revenue offset, due to inconsistency between Redland Water's 
pricing model and regulatory submission (+$11.0 million).  

Table 48 QCA MAR - Water ($m) 

 2013-14 2014-15 

Bulk water 23.3 27.1 

Other operating costs 7.7 8.1 

Return on capital 7.8 7.9 

Return of capital 5.4 6.2 

Revenue offset (cash 
contributions) 

-0.6 -0.6 

Total Costs 43.7 48.7 

Source:  QCA calculations. 
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Table 49 QCA MAR - Sewerage ($m) 

 2013-14 2014-15 

Other operating costs 16.9 17.8 

Return on capital 11.0 11.1 

Return of capital 9.8 10.5 

Revenue offset (cash 
contributions) 

-1.8 -1.8 

Total Costs 35.9 37.6 

Source:  QCA calculations. 
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7 COMPARING REVENUES WITH MAR 

Under the Ministerial Direction, the QCA must monitor water and sewerage revenues against 
the MAR based on the total prudent and efficient costs of carrying on the activity.  

7.1 Redland Water Submission 
In setting prices and revenues for 2013-14, Redland Water sought to minimise price shocks for 
the community and smooth total utility charges over the forecast period, noting that:  

(a) bulk water prices from Seqwater are expected to increase above CPI from 2013-14, with 
the annual increase peaking at 31% in 2017-18.  Redland Water noted that this projected 
price increase will negatively impact its residents (particularly retirees which comprise a 
significant portion of the Redland community) and a smoothed approach was adopted to 
avoid this price shock over 10 years  

(b) an increase in water charges in 2013-14 was offset by a fall in sewerage charges, without 
negatively impacting overall cash flow 

(c) Redland has lower bills than Logan and Gold Coast for a 200kl water user. 

In seeking to minimise price shocks, Redland Water established prices on the basis of the net 
present value of costs and revenues over 10 years.  That is, cost recovery was sought over a  
10-year period.  Redland Water also intended to achieve specific pricing outcomes, such that: 

(a) from 2012-13, the fixed water charge and trade waste charges increase by 2.1% each 
year 

(b) from 2013-14, the average variable water charge (bulk plus retail-distribution) increases 
by 2.1% each year 

(c) from 2013-14, the sewerage access charge increases by 2.1%.  

As a result, the pricing model indicates that Redland Water's forecast revenues exceed its costs 
until 2016-17, after which costs are expected to exceed revenues (see figure below). 
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Figure 8 Redland Water's revenue smoothing ($m) 

 
Source: QCA chart based on data in RW pricing model. 

For 2013-14, Redland Water's pricing model estimates: 

(a) water revenue of $52.0 million is above its total costs of $38.9 million 

(b) sewerage revenue of $37.5 million is above its total costs of $37.4 million and 

(c) as a whole, revenues of $89.5 million are above total costs of $76.4 million. 

For 2014-15, Redland Water's pricing model estimates: 

(a) water revenue of $53.3 million is above its total costs of $41.5 million 

(b) sewerage revenue of $38.5 million is above its total costs of $37.6 million and 

(c) as a whole, revenues of $91.8 million are above total costs of $79.1 million. 

7.2 QCA Analysis 

Price smoothing 

In previous reviews, the QCA has supported the principle of smoothing prices over more than 
one year, to develop the entities' abilities to forecast costs and avoid price shocks for users.  

The price smoothing approach adopted by Redland Water has reduced the residential bill for a 
200kl water user in 2013-14 compared to that of 2012-13 by around $8 (chapter 2).  Some of 
the benefit of cost reductions has been passed through to current users.   

However, there are some issues with Redland Water's approach:   

(a) over 2013-15, Redland Water's forecast revenues exceed its estimated costs.  While 
Redland Water has sought to balance revenues and costs over 10 years, the quantum of 
the over-recovery in 2013-15 is material.   

70 

80 

90 

100 

110 

120 

130 

140 

FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 

Over-recovery Under-recovery Revenues Costs 

2013-15 
Review 
Period 



Queensland Competition Authority Comparing Revenues with MAR 

 58  
 

The QCA notes that over-recovery in any particular year is not necessarily problematic, 
where there are valid reasons for doing so and a robust proposal for returning over-
recovery to customers over the remainder of the pricing period   

(b) while future prices are indicative only, the current pricing model has forecast negative 
retail-distribution volumetric prices from 2017-18 (Table 50 and Figure 9) which are 
offset against bulk water charges. 

While the total volumetric charge increases, negative retail-distribution volumetric prices 
imply a rebate for using water and are an anomalous result.  Negative prices are not a 
viable method of returning over-recoveries to users.  Future price signals are muted, may 
result in unsustainable demand and prices may have to rise significantly in the next 
pricing period. 

A preferable approach would involve a positive retail-distribution price for water use at 
all times.  This would involve lower current prices and higher future prices than currently 
forecast in the Redland Water pricing model.   

(c) entities are required to separately identify the bulk water charges in customer bills under 
the DR Act.47  The QCA is seeking advice from DEWS on whether the legislative, policy or 
contractual framework requires the entities to pass on the bulk water charge to 
customers in full in the year incurred.  That is, whether the total volumetric charge 
(which includes bulk and retail components) must be at least equal to the bulk water 
charge.  This advice will be taken into account for the Final Report. 

Table 50 Volumetric water prices ($/kl) 

 Actual prices Forecast indicative prices in Redland Water pricing model 

 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 

Bulk water 1.47  1.72  1.96  2.21  2.45  3.22  3.54  3.89  4.28  4.71  5.18  

Tier 1 0.69  0.85  0.73  0.55  0.38  -0.32  -0.57  -0.85  -1.17  -1.52  -1.91  

Tier 2 1.12  1.35  1.27  1.10  0.94  0.26  0.02  -0.25  -0.55  -0.89  -1.27  

Tier 3 1.55  1.86  1.81  1.65  1.50  0.83  0.61  0.36  0.07  -0.25  -0.62  

Average price  2.51   2.98   3.04   3.10   3.17   3.24   3.30   3.37   3.44   3.52   3.59  

Note: Prices from 2014-15 are indicative only and subject to change. Average price increases may differ from 
2.1% per year from 2013-14 due to rounding. Source: RW (2013b). 

                                                             
 
47 Section 99AV (Matters required to be stated in account) requires that for any account from an SEQ service 

provider to a customer for water services and wastewater services, the account must state: the bulk water 
component in the account (s 99AV(1)(d)); an entry called 'distribution and retail' (s 99AV(1)(e)); and the total 
charge (s 99AV(1)(e)).  Section 99AV(4) states that the bulk water component must be included in the 
account under a separate heading 'State bulk water price'. Section 99AV(5) states that 'bulk water 
component' in s 99AV means the component of the account that represents the amount of any charge for 
bulk water services under the Water Supply Act passed on to the customer in the account. 
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Figure 9 Retail-distribution volumetric water prices ($/kl) 

 
Note: Prices from 2014-15 are indicative only and subject to change. Source: RW (2013b). 

The QCA has advised Redland Water of its concerns. 

The QCA has not sought to establish an appropriate price path as: 

(a) the QCA does not set prices 

(b) there are many possible alternative approaches to meet Redland Water's objectives and 
address the concerns identified by the QCA 

(c) the changes required to address the QCA identified issues with the model relating to  
data inconsistencies and the calculation of the MAR are yet to be resolved by Redland 
Water. 

The QCA is also unable to offer further detailed advice on the quantum and structure of future 
tariffs, pending the finalisation of the pricing principles investigation.  The QCA will be working 
with all entities to finalise this investigation in 2014.  However, Redland Water should ensure 
that announced prices in 2014-15 take the above considerations into account.  

Comparison of Redland Water revenues and QCA MAR 

A comparison of Redland Water's water and sewerage revenue forecasts to the QCA's MAR 
based on the total prudent and efficient costs of carrying on the activity is shown below. 

For Redland Water for 2013-14: 

(a) water revenue of $52.0 million is 19% above the QCA MAR of $43.7 million 

(b) sewerage revenue of $37.5 million is 4.4% above the QCA MAR of $35.9 million  

(c) as a whole, revenues of $89.5 million are 12.4% above the QCA MAR of $79.6 million. 

For Redland Water for 2014-15: 

(a) water revenue of $53.3 million is 9.4% above the QCA MAR of $48.7 million 

(b) sewerage revenue of $38.5 million is 2.4% above the QCA MAR of $37.6 million  

(c) as a whole, revenues of $91.8 million are 6.4% above the QCA MAR of $86.3 million. 
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Figure 10 MAR vs revenue ($m) 

Source: RW (2013b), QCA calculations. 

Comparison of average prices 

The QCA has also compared Redland Water's revenues and the QCA's costs on a per unit basis 
using average prices.  Average prices are calculated by dividing total revenues by volumes – per 
kl (for water) and per connection (for sewerage).  Average prices provide a broad overview of 
the average revenue earned per unit across all users. 

Redland Water's average annual prices are above the prices which would fully recover costs for 
2013-14 and 2014-15 (as shown in Figure 11 and Figure 12 below).  As stated in previous 
reports, prices should ideally be set and smoothed over a longer period to avoid large annual 
variations. 
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 Figure 11 Average water prices 

Source: RW (2013b), QCA calculations. 

 Figure 12 Average sewerage prices 

Source: RW (2013b), QCA calculations. 
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Comparison using consistent demand  

The QCA has further supplemented the comparison of revenues and the MAR by using an 
estimate of revenue that the QCA expects Redland Water to receive.   This estimate is based on 
the QCA's demand figures.  The comparison of revenues and costs is then based on a consistent 
estimate of demand. 

Table 51 Further comparison of revenues and QCA MAR ($m) 

 2013-14 2014-15 

  QCA MAR 79.6 86.3 

  QCA Expected Revenues 89.1 91.5 

  Difference +9.5 +5.2 

Source: QCA calculations. 

QCA Finding 

The QCA notes that Redland Water's revenues exceed the QCA MAR by 9.3% in 2013-15.  

The excess of revenues over the QCA MAR follows from Redland Water's approach to price 
smoothing over 10 years.  It is intended to minimise future price shocks for the community.  The 
QCA supports the principle of price smoothing for such a purpose.    

However, the QCA has identified a number of concerns with the model applied by Redland 
Water and negative future retail-distribution pricing.   The QCA has sought advice from DEWS 
on whether the bulk water charge must be passed through to customers in full, in the year in 
which it is incurred.  This advice will be taken into account for the Final Report. 

To establish whether there is an exercise of market power it is necessary to establish whether 
the model recovers only the relevant costs.  The model needs to be corrected for identified 
shortcomings and other forecast costs verified as prudent and efficient.  Costs in the template 
submitted and the 10-year model are materially inconsistent. 

Further, although the detailed structure of tariffs has yet to be reviewed as part of the QCA 
review of pricing principles underway, negative retail-distribution prices are anomalous even if 
the negative prices are offset against increases in bulk water charges.  Such prices will not 
reflect their underlying future costs and may result in excessive consumption.  With negative 
future prices, the community is paying higher prices in 2013-15 than otherwise.  

In view of these concerns, the QCA cannot establish whether there is an exercise of market 
power. 

Prices for 2014-15 are yet to be formally set.  Setting 2014-15 prices provides an opportunity for 
Redland Water to address these concerns and demonstrate that there is no exercise of 
monopoly power. Redland Water has advised it will take these concerns into account in setting 
2014-15 prices. 

As for the other SEQ retail-distribution entities, should there be concerns regarding 2014-15 
prices, the Government can refer Redland Water to the QCA for more detailed review. 
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8 COSTS, REVENUES AND PRICES 

The reconciliation of costs, revenues and average prices is outlined in Table 52 and Table 53 
below. 

Table 52 Costs and revenues 2013-15 ($m) 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 RW QCA RW QCA RW QCA RW QCA 

Bulk water 19.9  23.3   22.8  27.1   

Other opex 10.1  7.7 19.6  16.9 10.4  8.1 20.1  17.8 

Return on 
capital 

8.2  7.8 13.7  11.0 7.5  7.9 12.9  11.1 

Return of 
capital 

4.3  5.4 8.5  9.8 4.4  6.2 8.9  10.5 

Revenue 
offset 

-3.6  -0.6 -4.3  -1.8 -3.6  -0.6 -4.3  -1.8 

Total Costs 
(MAR) 

38.9 43.7 37.4 35.9 41.5 48.7 37.6 37.6 

Total 
Revenues  

52.0 52.0 37.5 37.5 53.3 53.3 38.5 38.5 

Over/(Under) 
recovery 

+13.1 +8.3 +0.1 +1.6 +11.8 +4.6 +0.9 +0.9 

Source: RW (2013b), QCA calculations. 

Table 53 Average Prices 

 2013-14 2014-15 

 Water Sewerage Water Sewerage 

 RW QCA RW QCA RW QCA RW QCA 

Total 
Revenues/MAR 
($m) 

52.0 43.7 37.5 35.9 53.3 48.7 38.5 37.6 

Volume ('000 ML or 
'000 connections)* 

11,387 13,013 1,433 1,441 11,439 13,264 1,441 1,466 

Average Price ($/kl 
or $/connection) 

4.57 3.36 26.16 24.93 4.66 3.67 26.72 25.66 

Note: *excluding standpipes.  Source: RW (2013b), QCA calculations. 
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9 KEY FINDINGS FOR 2013-15 

In 2013-14, the retail and distribution component of residential bills decreased by $8.  Redland 
Water has not announced its prices for 2014-15, and its revenue forecast for 2014-15 reflects a 
broad organisational target. 

Bulk water costs account for 25.0% of Redland Water's total costs of supplying water and 
sewerage activities in 2013-15.  Retail and distribution costs account for the remainder with 
operating costs comprising 35.1% and capital costs 39.9%. 

Redland Water's revenues lie above the QCA's MAR in both years, largely because Redland 
Water has smoothed prices increases over 10 years. This means that over-recoveries in the 
2013-15 period are forecast to be gradually returned to users from 2017-18 onwards.   

For Redland Water for 2013-14: 

(a) water revenue of $52.0 million is 19% above the QCA MAR of $43.7 million 

(b) sewerage revenue of $37.5 million is 4.4% above the QCA MAR of $35.9 million  

(c) as a whole, revenues of $89.5 million are 12.4% above the QCA MAR of $79.6 million. 

For Redland Water for 2014-15: 

(a) water revenue of $53.3 million is 9.4% above the QCA MAR of $48.7million 

(b) sewerage revenue of $38.5 million is 2.4% above the QCA MAR of $37.6 million  

(c) as a whole, revenues of $91.8 million are 6.4% above the QCA MAR of $86.3 million. 

Figure 13 MAR and revenue ($m) 

Source: RW (2013b), QCA calculations. 
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The QCA supports the principle of price smoothing.  However, the QCA has concerns with the 
ten-year model applied by Redland Water and the negative retail-distribution prices in future 
years. The QCA has sought advice from DEWS on whether the bulk water charge must be passed 
through to customers in full, in the year in which it is incurred.  This advice will be taken into 
account for the Final Report. 

In view of these concerns, the QCA cannot establish whether there is an exercise of market 
power. 

Prices for 2014-15 are yet to be formally set.  Setting 2014-15 prices provides an opportunity for 
Redland Water to address these concerns and demonstrate that there is no exercise of 
monopoly power. Redland Water has advised it will take these concerns into account in setting 
2014-15 prices. 

As for the other SEQ retail-distribution entities, should there be concerns regarding 2014-15 
prices, the Government can refer Redland Water to the QCA for more detailed review. 
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APPENDIX A: MINISTERIAL DIRECTION 
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APPENDIX B: REDLAND WATER SELECTED PRICES 

Table 54 Water access charges 

 

Table 55 Water consumption charges 

 

 

Type of Charge Charge Basis 2012-13 2013-14 % change
Fixed Water access (domestic) per meter/lot $252.25 $257.55 2.1%
Base rate (caravan parks) per unit $63.05 $64.39 2.1%

Units, Flats, Guest Houses, Multiple Dwellings – Residential (split by lot entitlement)
Meter Size
20mm $252.25 $257.55 2.1%
25mm $393.53 $402.00 2.2%
32mm $645.77 $659.00 2.0%
40mm $1,008.99 $1,030.00 2.1%
50mm $1,576.55 $1,610.00 2.1%
80mm $4,035.99 $4,121.00 2.1%
100mm $6,306.25 $6,439.00 2.1%
150mm $14,189.05 $14,487.00 2.1%

Commercial and Industrial
Meter Size
20mm $327.93 $335.00 2.2%
25mm $511.57 $523.00 2.2%
32mm $839.49 $857.00 2.1%
40mm $1,311.71 $1,339.00 2.1%
50mm $2,049.54 $2,093.00 2.1%
80mm $5,246.81 $5,357.00 2.1%
100mm $8,198.13 $8,371.00 2.1%
150mm $18,445.80 $18,833.00 2.1%

Water consumption charges ($/kl)

Residential & Concessional
  - Retail First 400 litres per day (146kl pa) $0.69 $0.83 20.3%

401 to 800 litres per day (146 to 292kl pa) $1.12 $1.34 19.6%
Above 800 litres per day (292kl pa) $1.55 $1.85 19.4%

  - Bulk 1.472376 1.717 16.6%
Non residential (commercial or industrial)
  - Retail $1.55 $1.85 19.4%
  - Bulk 1.472376 1.717 16.6%
Council
  - Retail $1.55 $1.85 19.4%
  - Bulk 1.472376 1.717 16.6%
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Table 56 Wastewater, trade waste and recycled water charges 

 

 

  

Wastewater charges

Base rate Wastewater Fixed Access Charge $730.41 $633.75 -13.2%
based on 25 units 

Trade Waste charges

Trade Waste Generator Charge per annum $376.74 $384.65 2.1%
Trade Waste Discharge - Volume per kl $2.09 $2.13 1.9%
Trade Waste Discharge - Quantity

BOD ($/kg) $1.53 $1.56 2.0%
COD ($/kg) $1.53 $1.56 2.0%
NFR ($/kg) $0.68 $0.70 2.9%
TOG ($/kg)  - $0.70  -
Phosphorus ($/kg) $6.32 $6.46 2.2%
Nitrogen ($/kg) $1.89 $1.93 2.1%
Foodwaste disposal units based on power  $32.61 $33.29 2.1%
Constant 'd' for excess strength waste $1.20 $1.00 -16.7%

Recycled Water

Class B volume charge per kl $1.7213 $2.20 27.8%
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APPENDIX C: RESIDENTIAL BILL CALCULATIONS 

Change in Residential Bills – Redland Water vs QCA 

 Redland Water (200kl/yr) QCA (200kl/yr)  

 2012-13 2013-14 % 2012-13 2013-14 % 

Redland       

Retail water access 252.25 257.55 2.1% 252.25 257.55 2.1% 

Retail water use 161.22 195.54 21.3% 161.22 195.54 21.3% 

Retail sewerage access 730.41 633.75 -13.2% 730.41 633.75 -13.2% 

Bulk water  294.40 343.40 16.6% 294.40 343.40 16.6% 

Bulk water rebate - - - (80.00) 0 - 

Total Bill $1,438.28 $1,430.24 -0.6% $1,358.28 $1,430.24  5.3% 
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APPENDIX D: REDLAND WATER COMPLIANCE WITH LEGISLATION 

Document SKM Assessment 

Redland Water Netserv Plan Part B Overview 
Document 

Section 3.5 requires compliance with Water Supply (Safety and 
Reliability) Act 2008 (Qld) (Water Supply Act) and Public Health 
Act 2005 Amendment Regulation (No. 1) 2008 (Qld) (Public 
Health Amendment Regulation). 

Redland Water Netserv Plan Part B Appendix 
B – Leakage Management Plan 

Specific references to Water Supply Act. 

Redland Water Netserv Plan Part B Appendix 
C – Overflow Management Plan 

Specific references to Environmental Protection Regulation 
2008 (Qld). 

Redland Water Netserv Plan Part B Appendix 
D – Drinking Water Quality Management 
Plan 

Specific references to Australian Drinking Water Quality 
Guideline (NHMRC 2011), Drinking Water Quality Management 
Plan Guideline (DEWS 2010), Water Quality and Reporting 
Guideline for a Drinking Water Service (DEWS 2010), Draft 
Drinking Water Quality Management Plan Review and Audit 
Guideline (DEWS 2012), Bulk Water Supply Code and the Bulk 
Water Supply Agreement48. 

Redland Water Netserv Plan Part B Appendix 
E – Total Water Cycle Management Plan 

Specific references to EPP Water, Total Water Cycle 
Management Planning Guideline for South-East Queensland 
(DERM 2010), DR Act, Sustainable Planning Act 2009 (Qld) 
(SPA), Water Supply Act, Public Health Act 2005 (Qld) (PHA), 
SEQ Regional Plan (DIP 2009), SEQ Infrastructure Plan and 
Program 2008-2031 (DIP 2008) and the SEQ Water Strategy 
(QWC 2012). 

Redland Water Netserv Plan Part B Appendix 
F – Ecological Sustainability Plan 

Specific references to Environmental Protection Act 1994 (Qld) 
(EP Act) and regulations/policies, National Environment 
Protection Council (Queensland) Act 1994 (Qld), DERM 
Operational Policy Management- for beneficial reuse of 
biosolids from sewage treatment plants, National Water Quality 
Management Strategy, Guidelines for Sewerage Systems Sludge 
(Biosolids) Management, the New South Wales EPA 
Environmental Guidelines for the Use and Disposal of Biosolids 
Products (1997) adopted by DEHP as the Queensland standard, 
AS4454: Composts, Soil Conditioners and Mulches, Beneficial 
Reuse Development Approvals, SPA, SEQ Regional Plan, SEQ 
Infrastructure Plan and Program 2008-2031, SEQ Water 
Strategy, National Wastewater Source Management Guideline 
(WSAA 2008), Standard Plumbing and Drainage Regulation 2003 
(Qld), ISO14001: Environmental Management Systems, DEHP 
WWTP Licences (Development Approvals) and Registration 
Certificate, National Greenhouse and Energy Reporting Act 2007 
(Cth), Energy Efficiency Opportunities Act 2006 (Cth), National 
Carbon Offset Standard, Securing a Clean Energy Future – The 
Australian Government’s Climate Change Plan and the Clean 
Energy Act 2008 (Qld)49. 

Redland Water Netserv Plan Part B Appendix 
G – Trade Waste Management Plan 

Specific references to Water Supply Act, EPP Water, DR Act, 
Waste Reduction and Recycling Bill 2011 (Qld), EP Act and 
Regulation, SPA, National Wastewater Source Management 
Guideline and the Standard Plumbing and Drainage Regulation 

                                                             
 
48 Refer to the Water Act 2000 (Qld), s 360G. 
49 The QCA notes that the Clean Energy Act 2008 (Qld) was repealed in September 2013. 
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Document SKM Assessment 

2003 (Qld). 

Redland Water Netserv Plan Part B Appendix 
H – Recycled Water Management Plan 

Specific references to Water Supply Act, Public Health 
Amendment Regulation, EP Act, Plumbing and Drainage Act 
2002 (Qld), PHA and Regulation, Workplace Health and Safety 
Act 1995 (Qld)50, EPP Water, parts of the Queensland Water 
Recycling Guidelines (2005),the Public Health Regulation, 
Recycled Water Management Plan and Validation Guidelines 
and the Water Quality Guidelines for Recycled Water, Recycled 
Water Management Plan and Validation Guidelines (DEWS 
2008), Recycled Water Management Plan Exemption Guidelines 
(DEWS 2011), Water Quality Guidelines for Recycled Water 
Schemes (DEWS 2008), Annual Reporting Guideline for Recycled 
Water Schemes (DEWS 2010), Recycled Water Management 
Plan Audit Reporting Guideline (DEWS 2010), Incident Reporting 
Guidelines for Recycled Water Schemes (DEWS 2011) and the 
Manual for Recycled Water Agreements in Queensland (EPA 
2005). 

A sample employee position description Includes a generic requirement to 'satisfy all relevant statutory 
obligations'. 

Draft Programme and Project Management 
Framework and associated documents 

No specific references to legislation or to the Netserv Plan Part 
B. 

Source: SKM (2013a). 

                                                             
 
50 The QCA notes that the Workplace Health and Safety Act 1995 (Qld) has been replaced by the Work Health 

and Safety Act 2011 (Qld). 
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GLOSSARY OF ACRONYMS, TERMS AND CONDITIONS 

A  

ABS Australian Bureau of Statistics 

ADWF Average Dry Weather Flow 

AOP Annual Operational Plan 

AOR Annual Operations Report 

APP Annual Performance Plan 

ASMP Asset and Service Management Plan 

B  

  

C  

CBU Commercial Business Unit 

CEO Chief Executive Officer 

CPI Consumer Price Index 

D  

DEHP Department of Environment and Heritage Protection 

DERM Department of Environment and Resource Management 

Design and Construction Code SEQ Water Supply and Sewerage Design and Construction Code 

DEWS Department of Energy and Water Supply 

DIP Department of Infrastructure and Planning 

DLGP Department of Local Government and Planning 

DR Act South-East Queensland Water (Distribution and Retail Restructuring) Act 2009 (Qld) 

DSDIP Department of State Development, Infrastructure and Planning 

E  

Entity SEQ service provider as defined by the South-East Queensland Water (Distribution 
and Retail Restructuring) Act 2009 (Qld) 

EP Equivalent Persons 

EPA Environmental Protection Agency (Queensland or New South Wales) 

F  

FTE Full Time Equivalent 

FY Financial Year 

G  

GCCC Gold Coast City Council 

GCW Gold Coast Water 

H  

HLZ High Level Zone 
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I  

ICS Infrastructure Charges Schedule 

ICT Information and Communications Technology 

J  

  

K  

kl Kilolitres 

km Kilometres 

L  

l/c/d Litres per connection per day 

l/EP/d Litres per equivalent person per day 

LCC Logan City Council 

LGA Local Government Act 2009 (Qld) 

LGPMC Local Government and Planning Ministers' Council 

LGR Local Government Regulation 2012 (Qld) 

l/p/d Litres per person per day 

LTAMP Long Term Asset Management Plan 

M  

m Million 

MAR Maximum Allowable Revenue 

MCA Multi Criteria Analysis 

ML Megalitres 

mm Millimetres 

N  

N/A Not Applicable 

NHMRC National Health and Medical Research Council 

NPV Net Present Value 

NWC National Water Commission 

O  

OESR Office of Economic and Statistical Research 

P  

PMO Portfolio Management Office 

Q  

QCA Queensland Competition Authority 

QCOSS Queensland Council of Social Service 

QUU Queensland Urban Utilities 

QWC Queensland Water Commission 
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R  

RAB Regulatory Asset Base 

RCC Redland City Council 

S  

SEQ South East Queensland 

SEQ Regional Plan South East Queensland Regional Plan 2009-2031 

SKM Sinclair Knight Merz 

SPA Sustainable Planning Act 2009 (Qld) 

SPS Sewerage Pump Station 

STP Sewage Treatment Plant 

T  

  

U  

  

V  

  

W  

WACC Weighted Average Cost of Capital 

Water Supply Act Water Supply (Safety and Reliability) Act 2008 (Qld) 

WSAA Water Services Association of Australia 

X  

  

Y  

  

Z  
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