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AS 4902-2000

PREFACE
This Standard was prepared by the Joint Standards Australia/Standards New Zealand
Committee OB/3, General Conditions of Contract.
This Standard incorporates Amendment No 1 (March 2005). The changes required by the
Amendment are indicated in the text by a marginal bar and amendment number against the
clause, note, table, figure or part thereof affected.
This Standard is the result of a consensus among Australian and New Zealand representatives
on the Joint Committee to produce it as an Australian Standard.
AS 4902—2000 General conditions of contract for design and construct, is a part of the suite of
conditions of contract based on AS 4000—1997 General conditions of contract.
This Standard covers the following types of project procurement methods:
(a)

design and construct;

(b)

design development and construct; and

(c)

design, novate and construct.

If the project procurement method chosen by the Principal is:
(a)

design and construct—the Principal would provide the Principal’s project requirements,
would not normally provide a detailed preliminary design and would not require
novation;

(b)

design development and construct—the Principal would provide the Principal’s project
requirements, would always provide a preliminary design and accordingly would
complete Annexure Part A Items 10 and 11;

(c)

design, novate and construct—the Principal would provide the Principal’s project
requirements, would always provide a preliminary design, would complete Annexure Part
A Items 10 and 11 and would complete Annexure Part A Item 20 stating which
subcontract (including consultant’s agreement) or selected subcontract is to be novated to
the Contractor.

Subclauses 8.6 and 29.2, prefixed by *, are optional, and may be omitted in the Contract, where
necessary, without making consequential amendments but such omission should be clearly
shown on the face of the document by striking out these subclauses or indicating clearly in
clause 1 of Annexure Part E or elsewhere that they are not to apply. See paragraph (i) of
clause 1 for the effect of stating deletions in Annexure Part E.
Warnings
(1)

Users of this Australian Standard are warned that clause 15 (Damage to
persons and property other than WUC) does not limit the liability of parties
for special, indirect or consequential losses.
This unlimited liability applies notwithstanding any limitations or exclusions
permitted under insurance clauses 16A (Insurance of the Works), 16B
(Professional indemnity insurance) and 17 (Public liability insurance).
Parties wishing to limit their liability should seek insurance and legal advice
before entering a contract under this Standard.

(2)

L\313359670.5

Principals should ensure that their specific requirements are fully and
completely incorporated in the Principal’s project requirements obtaining
specialist advice if necessary. Where a Contractor provides a proposed design
as part of its tender, the parties should consider whether that design should
form part of the preliminary design.
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(3)

4
AS 4902-2000
The risk allocation, drafting, interpretation and construction of this
Standard are interrelated. Users who alter the Standard do so at their own
risk and should obtain specialist advice as to whether it is suitable for a
particular project.

(4)

Contractors should ensure that they satisfy the requirements of payment for
unfixed plant and materials.

(5)

Legislation has come into force in some jurisdictions dealing with security of
payments. Parties intending to use this Standard should seek expert advice as
to their rights and obligations under such legislation.
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AS 4902—2000

STANDARDS AUSTRALIA
_________________

Australian Standard
General conditions of contract for design and construct
_________________

1

Interpretation and construction of Contract

1.1

Definitions
In the Contract, except where the context otherwise requires:
Item

means an Item in Annexure Part A;

Access Seeker

has the meaning given to that term in the Extension Project
Agreement;

Access
Undertaking

has the meaning given to that term in the Extension Project
Agreement;

adjustment event

has the meaning given in clause 36A;

advance
payment

means the amount stated in Item 7B;

advance
deduction
amount

means the amount stated in Item 7C;

allocation
principles

means the principles which detail how any adjustments to the
contract sum should be allocated across the different
segments, as contained in Annexure Part I;

baseline
program

means the program for performance of the WUC, which at
the date of this Contract is the program contained in
Annexure Part H, as updated from time to time in
accordance with clause 32;

baseline site
conditions

means the physical conditions on the site and its near
surrounds identified in the baseline site report;

baseline
contamination

means contamination on or under the site and its near
surrounds (if any) identified in the baseline site report;

baseline site
report

means the report (or reports) contained or referred to in
Annexure Part G;

business day

means any day other than a Saturday, Sunday, Public
Holiday in Queensland or 27, 28, 29, 30 and 31 December;

certificate of
practical
completion

has the meaning in subclause 34.6;
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compensable
cause

confidential
information

means:
(a)

any act, default or omission of the Principal or its
consultants, agents or other contractors (not being the
Independent Certifier or a contractor employed by the
Contractor); or

(b)

those listed in Item 31;

of a disclosing party means:
(a)

the terms of this Contract; and

(b)

information disclosed (whether before or after the
commencement of this Contract) by, or on behalf of,
the disclosing party to the recipient which:
(i)

is by its nature confidential or commercially
sensitive;

(ii)

is identified by the disclosing party as confidential
or commercially sensitive;

(iii)

the recipient knows or ought to know is
confidential or commercially sensitive; or

(iv)

relates to the business, operations or financial
affairs of the disclosing party or a related body
corporate of it,

but does not include information which:

consequential
loss

L\313359670.5

(v)

is or becomes public knowledge other than by
breach of the Contract or by a breach of
confidentiality by the recipient or any third party
to whom the recipient has disclosed the
information;

(vi)

is in the possession of the recipient or a related
body corporate of it without restriction in relation
to disclosure before the date of receipt; or

(vii)

has been independently developed or acquired
by the recipient or a related body corporate of it;

means, subject to paragraphs (e), (f) and (g) below:
(a)

any special, indirect or consequential loss;

(b)

any economic loss in respect of any claim in tort;

(c)

any loss of profits, loss of production, loss of revenue,
loss of use, loss of contract, loss of goodwill, loss of
opportunity, loss of reputation or wasted overheads
whatsoever; and

Clayton Utz - reproduced under copyright Licence number 1306-c097
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(d)

any loss arising out of any claim by a third party,

but consequential loss does not include:
(e)

a loss (including a loss arising out of a claim by a third
party) in respect of:
(i)

the cost of repairing, replacing or reinstating any
real or personal property of any person
(including the Contractor or the Principal) that
has been lost, damaged or destroyed; or

(ii)

personal injury to or death of any person;

(f)

in respect of any personal injury claim or claim for
property damage by a third party, special loss or
economic loss as those terms are used in the context
of personal injury or property damage claims;

(g)

liquidated damages pursuant to subclause 34.7,
compensation pursuant to subclause 39.12 or the
break fee pursuant to subclause 40.2(d);

(h)

an obligation to rectify defects or costs of rectification of
defects; or

(i)

[Drafting Note: the definition of consequential loss
should also exclude rights arising out of the other
SUFA documents as clause 44.2 should not cut
across rights under those documents].

construction
plant

means appliances and things used in the carrying out of
WUC but not forming part of the Works;

consultant

means any person engaged by the Contractor to perform
consultancy services in connection with WUC;

contamination

means the presence on, in, over or under land (including
surface, subsurface and ground water) of a substance
(including odours) or heat, sound, vibration or radiation at a
concentration or intensity above the concentration or intensity
at which the substance, heat, sound, vibration or radiation is
normally or naturally present on, in, over or under that land
(including surface, subsurface and ground water) in the same
locality, being a presence that presents a risk of harm to
human health or any other aspect of the environment;

Contract

means the contract comprising the documents listed in the
Formal Instrument of Agreement as together forming the
contract;

contract sum

means the lump sum payable by the Principal to the
Contractor to complete the Works, as specified in clause 2
the Formal Instrument of Agreement, including provisional
sums but excluding any pre-funding payment;

L\313359670.5

Clayton Utz - reproduced under copyright Licence number 1306-c097

AS 4902—2000

Contractor

means the person bound to carry out and complete WUC;

Contractor’s
design
obligations

means all tasks necessary to design and specify the Works
required by the Contract, including preparation of the design
documents and, if the documents stated in Item 10 as
describing the Principal’s project requirements include a
preliminary design, developing the preliminary design;

date for practical
completion

means the date provided in Item 7, but if any EOT for
practical completion is directed by the Independent Certifier
or allowed in any expert determination or litigation, it means
the date resulting therefrom;

date of practical
completion

means:

defect

(a)

the date evidenced in a certificate of practical
completion as the date upon which practical completion
was reached; or

(b)

where another date is determined in any expert
determination or litigation as the date upon which
practical completion was reached, that other date;

means any:
(a)

defect, shrinkage, movement, error, omission,
deficiency or other imperfection in the Works in respect
of, or arising from, any cause including design,
materials or workmanship;

(b)

aspect of the Works which is not in accordance with
this Contract; or

(c)

physical damage to the Works resulting from any of the
matters referred to in paragraphs (a) and (b) of this
definition;

defects
rectification
period

has the meaning in clause 35;

defects register

has the meaning given in subclause 35.2(a);

design
documents

means the drawings, specifications and other information,
samples, models, patterns and the like required by the
Contract and created (and including, where the context so
requires, those to be created by the Contractor) for the
construction of the Works;

direction

includes agreement, approval, assessment, authorisation,
certificate, decision, demand, determination, explanation,
instruction, notice, order, permission, rejection, request or
requirement;

L\313359670.5
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disclosing party

has the meaning in subclause 8.5(a);

discretionary
variation

has the meaning in subclause 36.1;

dispute

has the meaning in clause 42;

EOT (from
‘extension of
time’)

has the meaning in subclause 34.3;

excepted risk

has the meaning in subclause 14.3;

extension land

has the meaning given to that term in the Extension Project
Agreement;

Extension
Infrastructure
Head-Lease

has the meaning given to that term in the Extension Project
Agreement;

Extension
Project
Agreement

has the meaning given to that term in the Subscription and
Unit Holders Deed;

Expansion
Process

means the process for determining the scope, price and other
matters relevant to the Works undertaken prior to the date of
this Contract under and in accordance with the Access
Undertaking;

Financier’s
Engineer

[NOTE: subject to confirmation that financiers will be
appointing a separate engineer]

final certificate

has the meaning in subclause 37.4;

final payment

has the meaning in clause 37;

final payment
claim

means the final payment claim referred to in subclause 37.4;

force majeure
event

means an accident, fire, explosion, epidemic, civil
disturbance, riot, any act of God, act of war, terrorist incident,
cyclone, flood, storm or earthquake, but only to the extent
they are beyond the reasonable control of the Contractor and
not caused by the Contractor or by any subcontractor or any
agent or employee of any of them;

Formal
Instrument of
Agreement

means the formal instrument of agreement forming part of
this Contract;

Independent
Certifier

means the person appointed to carry out the Independent
Certifier Services on the terms of the Independent Certifier
Deed in accordance with clause 20;

Independent
Certifier Deed

means the document so entitled between the Independent
Certifier, the Principal, the Contractor and the QCA, which is
in the form (or substantially in the form) of the document
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Clayton Utz - reproduced under copyright Licence number 1306-c097

AS 4902—2000

contained in Annexure Part K;
Independent
Certifier Services

means the services required to be performed by the
Independent Certifier under the Independent Certifier Deed
and the administration of this Contract and the performance
of duties which this Contract requires the Independent
Certifier to perform;

insolvency event

means, in respect of either party:
(i)

a liquidator is appointed to the party and is not
removed or withdrawn within 60 business days;
or

(ii)

the party is deregistered under the Corporations
Act 2001 (Cth).

Insurance
Schedule

means the schedule contained in Annexure Part F;

intellectual
property right

means any patent, registered design, trademark or name,
copyright or other protected right;

joint claim

has the meaning given to that term in subclause 34.5B;

landholder
requirements

has the meaning given to that term in the Rail Corridor
Agreement;

latent condition

has the meaning in subclause 25.1;

legislative
requirement

includes:
(a)

Acts, Ordinances, regulations, by-laws, orders, awards
and proclamations of the jurisdiction where WUC or the
particular part thereof is being carried out;

(b)

certificates, licences, consents, permits, approvals and
requirements of organisations having jurisdiction in
connection with the carrying out of WUC; and

(c)

fees and charges payable in connection with the
foregoing;

payment claim

means a claim for payment made by the Contractor under
clause 37;

peak exposure
date

means the date on which the termination exposure amount is
greater than on any other day during the term of this
Contract, calculated in reference to the projected termination
costs modelling contained in Annexure Part E;

peak termination
exposure

means the amount stated in Item 7D, being the termination
exposure amount on the peak exposure date, calculated in
reference to the projected termination costs modelling
contained in Annexure Part E;
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practical
completion

is the later of:
(a)

the date for practical completion; and

(b)

that stage in the carrying out and completion of WUC
when:
(i)

the Works are complete and in accordance with
the requirements of this Contract (including the
Principal’s project requirements) except for minor
defects:
(A)

which do not prevent the Works
from being reasonably capable of being
used for their stated purpose;

(B)

which the Independent Certifier
determines the Contractor has reasonable
grounds for not promptly rectifying; and

(C)

the rectification of which will not
prejudice the convenient use of the Works;

(ii)

those tests which are required by the Contract to
be carried out and passed before the Works
reach practical completion have been carried out
and passed;

(iii)

documents and other information required under
the Contract which, in the Independent Certifier’s
opinion, are essential for the use, operation and
maintenance of the Works have been supplied;
and

(iv)

the Contractor in its capacity as “Rail
Infrastructure Manager” has certified that the
Works are ready to enter operational service;

pre-funding
payment

means the amount payable by the Principal for feasibility and
other work undertaken by the Contractor in respect of the
Works prior to the date of this Contract, being the amount
stated in Item 7A;

pre-termination
work

has the meaning in subclause 40B(a);

preliminary
design

means the documents stated in Item 11;

prescribed
notice

has the meaning in subclause 41.1;
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pricing
information

means any pricing or cost information in relation to:
(a)

the conduct of WUC other than WUC undertaken by
subcontractors or suppliers of the Contractor; and

(b)

the conduct of WUC undertaken by subcontractors or
suppliers of the Contractor if, and to the extent that,
such information falls within the scope of a defined set
of information which is agreed between the Contractor
and the applicable subcontractor or supplier (at the
time of entry into the applicable subcontract or supply
agreement) as being variation pricing information;

Principal

means the Principal stated in Item 1;

Principal’s
approvals

means the certificates, licences, consents, permits and
approvals specified in Item 9A which must be obtained by the
Principal;

Principal’s
Engineer

means the person appointed by the Principal (and notified to
the Contractor and the Independent Certifier ) to inspect the
progress of the WUC on behalf of the Principal;

Principal’s
project
requirements

means the Principal’s written requirements for the Works
described in the documents stated in Item 10 which:
(a)

shall include the stated purpose for which the Works
are intended;

(b)

may include the Principal’s design, timing and cost
objectives for the Works; and

(c)

where stated in Item 10, shall include a preliminary
design;

program

has the meaning in clause 32;

progress
certificate

has the meaning in subclause 37.1(d);

progress
payment

has the meaning in subclause 37.1(h);

provisional sum

has the meaning in clause 3 and includes monetary sum,
contingency sum and prime cost item;

public liability
policy

has the meaning in clause 17;

QCA

means the Queensland Competition Authority;

QCA
determination

means any binding determination made by the QCA in
respect of scope, price and other matters relevant to the
Works following a dispute resolution process conducted
under and in accordance with the Expansion Process;
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qualifying cause
of delay

means:
(a)

any act, default or omission of the Independent
Certifier, the Principal or its consultants, agents or
other contractors (not being employed by the
Contractor) including a delay by the Independent
Certifier in certifying the price of a discretionary
variation under subclause 36.3(a)(i);

(b)

an adjustment event; or

(c)

any event or delay which this Contract provides gives
rise to an entitlement for the Contractor to claim an
EOT;

Rail Corridor
Agreement

has the meaning given to that term in the Extension Project
Agreement;

Rail
Infrastructure
Manager

has the meaning given to that term in the Transport (Rail
Safety) Act 2010 (Qld);

recipient

has the meaning in subclause 8.5(a);

redundant
extension
infrastructure

has the meaning given in the [Extension Infrastructure HeadLease];

Regulated Asset
Base

has the meaning given in the Access Undertaking;

required rating

has the meaning in subclause 5.2A(d);

segment

has the meaning given in the Subscription and Unit Holders
Deed;

security

has the meaning given to that term in subclause 5.1(a);

separable
portion

means a portion of the Works identified as such in the
Separable Portion Annexure;

site

means the lands and other places to be made available and
any other lands and places made available to the Contractor
by the Principal for the purpose of the Contract;

subcontractor

in clauses 3 and 8.7(d) includes a consultant;

Subscription and
Unit Holders
Deed

means the document of that name entered into in respect of
the funding of the Works, between the Principal, the
Contractor and the preference subscribers specified therein;
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substantial
breach

means:
(a)

in respect of the Contractor, the breaches of this
Contract listed in subclause 39.2; and

(b)

in respect of the Principal, the breaches of this Contract
listed in subclause 39.7;

temporary works

means work used in carrying out and completing WUC, but
not forming part of the Works;

termination
exposure
amount

means the amount which would be payable to the Contractor
if the Contract was terminated under subclause 36A.3(b),
33.5 or 40.1;

test

has the meaning in subclause 30.1 and includes examine
and measure;

unexpected
contamination

means any contamination at the site which is not baseline
contamination;

Unit Holder

has the meaning given to that term in the Subscription and
Unit Holders Deed;

WHS Act

means the Work Health and Safety Act 2011 (Qld);

the Works

means the whole of the work to be carried out and completed
in accordance with the Contract, including work that occurs
as a result of discretionary variations or adjustment events
provided for by the Contract, which by the Contract is to be
handed over to the Principal;

work

includes the provision of materials;

work site

means each part of the site or place WUC is to be performed
and other obligations under the Contract fulfilled;

WUC (from ‘work
under the
Contract’)

means the work which the Contractor is or may be required to
carry out and complete under the Contract and includes any
work that occurs as a result of discretionary variations or
adjustment events, remedial work, construction plant and
temporary works,

and like words have a corresponding meaning.

1.2

Interpretation
In the Contract:
(a)

references to days mean calendar days and references to a person include an
individual, firm or a body, corporate or unincorporate;

(b)

time for doing any act or thing under the Contract shall, if it ends on a day that is not a
business day, be deemed to end on the day next following which is a business day;

(c)

clause headings and subclause headings shall not form part of, nor be used in the
interpretation of, the Contract;
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1.3

(d)

words in the singular include the plural and words in the plural include the singular,
according to the requirements of the context. Words importing a gender include every
gender;

(e)

communications between the Principal, the Independent Certifier and the Contractor
shall be in the English language;

(f)

measurements of physical quantities shall be in legal units of measurement of the
jurisdiction in Item 8;

(g)

unless otherwise provided, prices are in the currency in Item 9(a) and payments shall
be made in that currency at the place in Item 9(b); and

(h)

the law governing the Contract, its interpretation and construction, and any agreement
to arbitrate, is the law of the jurisdiction in Item 8.

Contra proferentum
In the interpretation of this Contract no rule of construction applies to the disadvantage of
one party on the basis that the party put forward or drafted this Contract or any provision in it.

2

Nature of Contract

2.1

Performance and payment
The Contractor shall carry out and complete WUC in accordance with the Contract and
directions authorised by the Contract.
The Principal shall pay the Contractor for work the contract sum adjusted by any additions or
deductions made pursuant to the Contract.

2.2

Contractor’s warranties
(a)

(b)

L\313359670.5

Subject to subclause 2.2(b) and without limiting the generality of subclause 2.1, the
Contractor warrants to the Principal that the Contractor:
(i)

at all times shall be suitably qualified and experienced, and shall exercise due
skill, care and diligence in the carrying out and completion of WUC;

(ii)

has examined any preliminary design included in the Principal’s project
requirements and that such preliminary design is suitable, appropriate and
adequate for the purpose stated in the Principal’s project requirements;

(iii)

shall carry out and complete the Contractor’s design obligations to accord with
the Principal’s project requirements; and

(iv)

shall carry out and complete WUC in accordance with the design documents so
that the Works, when completed, shall:
(A)

be fit for their stated purpose; and

(B)

comply with all the requirements of the Contract.

The Contractor provides no warranty to the Principal as to whether the railway, as
augmented by the Works, will fulfil the incremental capacity requirements of the
Principal or any capacity requirements stated in the Principal’s project requirements.
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2.3

Warranties unaffected
The warranties remain unaffected notwithstanding:

3

(a)

that design work (including the preliminary design) has been carried out by or on
behalf of the Principal and included in the Principal’s project requirements;

(b)

any receipt or review of, or comment or direction on, the design documents by the
Independent Certifier; or

(c)

any discretionary variation or adjustment event.

Provisional sums
A provisional sum included in the Contract shall not itself be payable by the Principal but
where pursuant to a direction the work or item to which the provisional sum relates is carried
out or supplied by the Contractor, the work or item shall be priced by the Independent
Certifier, and the difference shall be added to or deducted from the contract sum.
Where any part of such work or item is carried out or supplied by a subcontractor, the
Independent Certifier shall allow the amount payable by the Contractor to the subcontractor
for the work or item, disregarding:
(a)

any damages payable by the Contractor to the subcontractor or vice versa; and

(b)

any deduction of cash discount for prompt payment,

plus an amount for profit and attendance calculated by using the percentage thereon stated
in Item 13 or elsewhere in the Contract, or, if not so stated, as assessed by the Independent
Certifier.

4

Separable portions
The interpretations of:
(a)

date for practical completion;

(b)

date of practical completion;

(c)

practical completion;

(d)

certificate of practical completion; and

(e)

defects rectification period,

and clauses 5, 14, 17, 34, 35, and 37.4 will apply separately to each separable portion and
references therein to WUC and the Works will mean so much of those things as is comprised
in the relevant separable portion.
[Drafting Note: the SUHD refers to Segments and each Segment's share of the
Contract Sum. The definitions of the Separable Portions in the Annexures will
need to be consistent with the Segments in the SUHD.]
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5

Security

5.1

Provision
(a)

Within 10 business days of the date of this Contract the Principal shall provide the
Contractor as security for the performance of its obligations under this Contract four
bonds, each for an amount equal to 25% of the peak termination exposure (‘security’).

(b)

Security provided in accordance with subclause 5.1(a) must satisfy the requirements
listed subclause 5.1A.

5.1A Requirements of security
Security must:

5.2

(a)

be in the form contained in Annexure Part J (or such other form as the Contractor
may approve);

(b)

be in favour of the Contractor;

(c)

be unconditional; and

(d)

be at all times provided by an issuer bank that maintains the credit rating stated in Item
14 (the ‘required rating’).

Recourse
Security shall be subject to recourse by the Contractor if the Contractor remains unpaid after
the time for payment by the Principal where at least 5 days have elapsed since the
Contractor notified the Principal of its intention to have recourse.

5.3

Not used

5.4

Reduction and release
Subject to its rights to have recourse to the security, the Contractor must upon the written
request of the Principal on or after the peak exposure date release the security as follows:
(a)

when the value (as assessed by the Independent Certifier) of the termination exposure
amount is 75% of the peak termination exposure, release part of the security so that
the amount of the security held by the Contractor is equal to 75% of the peak
termination exposure;

(b)

when the value (as assessed by the Independent Certifier) of the termination exposure
amount is 50% of the peak termination exposure release part of the security so that the
amount of the security held by the Contractor is equal to 50% of the peak termination
exposure;

(c)

when the value (as assessed by the Independent Certifier) of the termination exposure
amount is 25% of the peak termination exposure release part of the security so that the
amount of the security held by the Contractor is equal to 25% of the peak termination
exposure; and

(d)

when the value (as assessed by the Independent Certifier) of the termination exposure
amount is 0% of the peak termination exposure release any remaining security.
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5.5

Trusts and interest
Any interest earned on the security will be retained by the Contractor. The Contractor shall
not hold the security or the proceeds of the security on trust.

5.6

Not used

5.7

Quantum of Security
The parties acknowledge and expressly agree that this Contract is not subject to the
condition that may otherwise be implied by section 67K(2) of the Queensland Building and
Construction Commission Act 1991 (Qld). Section 67K(2) implies a condition into building
contracts that the total value of security and retention moneys held prior to Practical
Completion is not to be more than 5% of the contract price, unless the contract expressly
provides otherwise.
By initialling this subclause 5.7 in the space provided below, the parties expressly agree that
this Contract is not subject to the condition imposed by section 67K(2) and explained above.
Initialled for and on behalf of the Contractor: .............................................
Initialled for and on behalf of the Principal:..........................................

6

Evidence of Contract
The Formal Instrument of Agreement is evidence of the Contract once it has been executed
by the parties.

7

Service of notices
A notice (and other documents) shall be deemed to have been given and received:
(a)

if addressed or delivered to the relevant address in the Contract or last communicated
in writing to the person giving the notice; and

(b)

on the earliest date of:
(i)

actual receipt;

(ii)

confirmation of correct transmission of fax; or

(iii)

3 days after posting.

8

Contract documents

8.1

Discrepancies
When construing the documents which together form the Contract the following rules of
construction apply:
(a)

in the event of any inconsistency between the documents which form the Contract, the
order of precedence is provided in clause 5 of the Formal Instrument of Agreement;
and

(b)

figured shall prevail over scaled dimensions in a discrepancy.
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Otherwise, if either party discovers any inconsistency, ambiguity or discrepancy in any
document in the documents which form the Contract , that party shall give the Independent
Certifier written notice of it. The Independent Certifier, thereupon, and upon otherwise
becoming aware, shall direct the Contractor as to the interpretation and construction to be
followed.
If any direction under this subclause directs that any discrepancy, ambiguity or discrepancy
be resolved other than in accordance with the order of precedence in clause 5 of the Formal
Instrument of Agreement and this causes the Contractor to incur more or less cost than
otherwise would have been incurred had the direction not been given, the direction shall be
an adjustment event and the Contractor will be entitled to claim an adjustment to the contract
sum in accordance with clause 36A.
Otherwise, the Contractor shall bear the cost of compliance with a direction under this
subclause.

8.2

Principal-supplied documents
The Principal shall supply to the Contractor the documents and number of copies thereof,
both stated in Item 16.
They shall:

8.3

(a)

remain the Principal’s property and be returned to the Principal on written demand; and

(b)

not be used, copied nor reproduced for any purpose other than WUC.

Contractor-supplied documents
The Contractor shall supply to the Independent Certifier the documents and number of
copies at the times or stages stated in Item 17.
Other documents and information required by the Contract, unless elsewhere stated in the
Contract, shall be supplied not less than 14 days before the work described in the
documents is commenced and shall be in a form satisfactory to the Independent Certifier.
If the Contractor submits a document to the Independent Certifier, then except where the
Contract otherwise provides:
(a)

the Independent Certifier shall not be required to check that document for errors,
omissions, inconsistencies, ambiguities, discrepancies or compliance with the
Contract;

(b)

any Independent Certifier's acknowledgment or approval shall not prejudice the
Contractor's obligations; and

(c)

if the Contract requires the Contractor to obtain the Independent Certifier’s direction
about that document, the Independent Certifier shall give, within the time stated in Item
18, the appropriate direction, including reasons if the document is not suitable.

Copies of documents supplied by the Contractor shall be the Principal’s property but shall
not be used nor copied otherwise than for the use, repair, maintenance or alteration of the
Works.
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8.4

Availability
The Contractor shall keep available to the Independent Certifier and the Principal:

8.5

(a)

on site, one complete set of documents affecting WUC and supplied by a party or the
Independent Certifier; and

(b)

at the place of manufacture or assembly of any significant part of WUC off site, a set of
the documents affecting that part.

Confidential information
(a)

(b)

(c)

8.6

A party (‘recipient’):
(i)

may use confidential information of the other party (‘disclosing party’) only for the
purposes of the Contract; and

(ii)

must keep confidential all confidential information of a disclosing party except for
disclosures permitted under subclause 8.5(b).

A recipient may disclose confidential information of a disclosing party:
(i)

where disclosure is compelled by law;

(ii)

where the disclosing party is seeking to have any work pre-approved by the
QCA, to the QCA, or if disclosure is lawfully required by the QCA;

(iii)

to the Independent Certifier, Principal’s Engineer or an independent expert
appointed in accordance with this Contract;

(iv)

to those employees and agents of the recipient who need to know or use
confidential information of the disclosing party as an incident to entry by the
recipient into the Contract or performance of the Contract by the recipient;

(v)

where disclosure is authorised in writing by the disclosing party; or

(vi)

where the information is in the public domain other than through a breach of this
subclause 8.5.

This subclause 8.5 shall survive the termination of the Contract.

Media
Neither party shall disclose any information concerning the project for distribution through
any communications media without the other party’s prior written approval (which shall not
be unreasonably withheld).

8.7

Variation pricing information
(a)

The parties agree that other than in accordance with subclause 8.7(b) nothing in the
Contract requires the Contractor to disclose pricing information in relation to the
contract sum to the Principal, the Independent Certifier, the Principal’s Engineer nor
Financier’s Engineer and the Contractor will not be required to disclose any pricing
information in relation to the contract sum to the Principal, the Independent Certifier,
the Principal’s Engineer nor Financier’s Engineer.

(b)

At the written request of the Principal the Contractor will disclose pricing information to
the Principal if such disclosure is necessary for the Principal to assess or agree any
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adjustment to the contract sum or a discretionary variation in accordance with clause
36.
(c)

At the written request of the Independent Certifier the Contractor will disclose pricing
information to the Independent Certifier provided that such disclosure is necessary for
the Independent Certifier to carry out the Independent Certifier Services.

(d)

The parties agree that the Independent Certifier may share pricing information with the
Principal’s Engineer and Financier’s Engineer if required by that person to properly
carry out its duties, provided that the Principal will procure that the Principal’s Engineer
and Financier’s Engineer will be subject to the same confidentiality obligations as set
out in clause 8.5. To the extent required for Financier’s Engineer to fulfil its duties, it
may disclose such the pricing information to the Access Seekers and Unit Holders,
subject to Principal procuring that the Access Seekers and Unit Holders are subject to
the confidentiality obligations set out in clause 8.5..

9

Assignment and subcontracting

9.1

Assignment
Neither party shall, without the other’s prior written approval (including terms) assign the
Contract or any payment or any other right, benefit or interest thereunder other than in
accordance with the terms of the Extension Project Agreement.

9.2

Principal granting security
The Contractor consents to the Principal granting security over its rights under this Contract
in accordance with the Principal’s obligations under the [Extension Project Agreement].
[NOTE: clause subject to finalisation of security arrangements under the suite of
SUFA documents]

9.3

Not used

9.4

Not used

9.5

Contractor’s responsibility
Except where the Contract otherwise provides, the Contractor shall be liable to the Principal
for the acts, defaults and omissions of subcontractors and employees and agents of
subcontractors as if they were those of the Contractor.

10

Intellectual property rights

10.1

Warranties and indemnities
(a)

The Principal warrants that other than any design, materials, documents and methods
of working warranted by the Contractor under subclause 10.1(b), the Principal’s
project requirements shall not infringe any intellectual property right.
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(b)

The Contractor warrants that any design, materials, documents and methods of
working provided by the Contractor (including anything comprising the Contractor’s
Proposal), shall not infringe any intellectual property right.

(c)

Each party shall indemnify the other against such respective infringements.

10.2

Not used

11

Legislative requirements

11.1

Compliance
The Contractor shall satisfy all legislative requirements except those in Item 22(a) which are
to be satisfied by or on behalf of the Principal.
The Contractor, upon finding that a legislative requirement is at variance with the Contract or
the Principal’s project requirements, shall as soon as reasonably practicable give the
Independent Certifier and the Principal written notice thereof.

11.2

Changes
If any change in a legislative requirement:
(a)

necessitates a change:
(i)

to the Principal’s project requirements;

(ii)

to the Works;

(iii)

to so much of WUC as is identified in Item 22(b);

(iv)

being the provision of services by a municipal, public or other statutory authority
in connection with WUC; or

(v)

in a fee or charge or payment of a new fee or charge;

(b)

comes into effect after the date of this Contract; and

(c)

causes the Contractor to incur more or less cost than otherwise would have been
incurred,

that change will be treated as an adjustment event and the Contractor will be entitled to an
adjustment to the contract sum in accordance with clause 36A.

11.3

11.4

Approvals
(a)

The Principal must obtain Principal’s Approvals.

(b)

The Contractor shall obtain and maintain, at the Contractor’s cost and expense, all
approvals (other than Principal’s Approvals) necessary for the lawful design and
construction of the Works and carrying out the WUC.

Workplace Health and Safety
(a)
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(b)

(c)

11.5

On and from the date of this Contract, and from time to time during the term of the
Contract, for each work site:
(i)

the Principal shall appoint the Contractor (or a nominee of the Contractor
identified by the Contractor) to be the Principal Contractor pursuant to the WHS
Act; and

(ii)

the Contractor (or its nominee) shall be deemed to have accepted the
appointment; and

(iii)

the Contractor (or its nominee) shall in respect of the work to be executed under
the Contract be responsible for the performance of the functions of Principal
Contractor at the relevant work site within the meaning of the WHS Act and
regulations thereto.

If any person other than the Contractor or its nominee is appointed by the Principal as
Principal Contractor for any work site:
(i)

the Principal must consult with the Contractor prior to such appointment; and

(ii)

the Principal must procure that the person so appointed carries out its functions
as Principal Contractor in a manner which is not inconsistent with the
Contractor’s role as Rail Infrastructure Manager.

(d)

An appointment of the Contractor (or its nominee) as Principal Contractor under the
WHS Act shall continue during the currency of this Contract until the date of practical
completion unless sooner suspended or revoked by the Principal giving notice in
writing to the Contractor of its suspension or revocation, or by the Principal terminating
this Contract pursuant to any provision of this Contract or according to law.

(e)

The Contractor shall notify the Independent Certifier and the Principal of every workrelated illness, work injury or serious bodily injury which occurs on the site as soon as
possible after such occurrence.

Rail safety
The Principal acknowledges and agrees:

12

(a)

the Contractor is the Rail Infrastructure Manager in respect of the railway, including the
Works; and

(b)

it will (and ensure its employees, agents and other contractor’s will) in respect of the
performance of the WUC and the safe operation of the site comply with all directions
on safety matters given by the Contractor to ensure compliance with its obligations as
Rail Infrastructure Manager.

Protection of people and property
Insofar as compliance with the Contract permits, the Contractor shall:
(a)

take measures necessary to protect people and property;

(b)

avoid unnecessary interference with the passage of people and vehicles; and

(c)

prevent nuisance and unreasonable noise and disturbance.
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If the Contractor damages property, the Contractor shall as soon as reasonably practicable
rectify the damage and pay any compensation which the law requires the Contractor to pay.

13

Not used

14

Care of the work and reinstatement of damage

14.1

Care of WUC
Except as provided in subclause 14.3, the Contractor shall be responsible for care of:
(a)

the whole of WUC from and including the date of commencement of WUC to 4.00 pm
on the date of practical completion, at which time responsibility for the care of the
Works (except to the extent provided in paragraph (b)) shall pass to the Principal; and

(b)

outstanding work and items to be removed from the site by the Contractor after
4.00 pm on the date of practical completion until completion of outstanding work or
compliance with clauses 29, 30 and 35.

Without limiting the generality of paragraph (a), the Contractor shall be responsible for the
care of unfixed items accounted for in a progress certificate and the care and preservation of
things entrusted to the Contractor by the Principal or brought onto the site by subcontractors
for carrying out WUC.

14.2

Reinstatement
If loss or damage, other than that caused by an excepted risk, occurs to WUC during the
period of the Contractor’s care, the Contractor shall at its cost, rectify such loss or damage.
In the event of loss or damage being caused by any of the excepted risks (whether or not in
combination with other risks), the Contractor shall to the extent directed by the Principal,
rectify the loss or damage and any such work will be an adjustment event and will entitle the
Contractor to an adjustment to the contract sum in accordance with clause 36A. If loss or
damage is caused by a combination of excepted risks and other risks, the Independent
Certifier in pricing the adjustment to the contract sum shall assess the proportional
responsibility of the parties.

14.3

Excepted risks
The excepted risks causing loss or damage, for which the Principal is liable, are:
(a)

any negligent act or omission of the Principal or its consultants, agents, employees or
other contractors (not being employed by the Contractor);

(b)

any risk specifically excepted elsewhere in the Contract;

(c)

terrorism, war, invasion, acts of foreign enemies, hostilities (whether war be declared
or not), civil war, rebellion, revolution, insurrection or military or usurped power, martial
law or confiscation by order of any Government or public authority;

(d)

ionising radiations or contamination by radioactivity from any nuclear fuel or from any
nuclear waste from the combustion of nuclear fuel not caused by the Contractor or its
subcontractors or either’s employees or agents;
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(e)

use or occupation of any part of WUC by the Principal or its consultants, agents or
other contractors (not being employed by the Contractor); and

(f)

defects in such part of the design of WUC, including the preliminary design provided by
the Principal, as is not warranted under clause 2.

[NOTE: list of Excepted Risks to be confirmed by Aurizon following consultation with
its insurance advisors]

15

Damage to persons and property other than WUC

15.1

Indemnity by Contractor
Insofar as this subclause 15.1 applies to property, it applies to property other than WUC.
The Contractor shall indemnify the Principal against:
(a)

loss of or damage to the Principal’s property; and

(b)

claims in respect of personal injury or death or loss of, or damage to, any other
property,

arising out of or as a consequence of the carrying out of WUC, but the indemnity shall be
reduced proportionally to the extent that the act or omission of the Principal or its
consultants, agents or other contractors (not being employed by the Contractor) may have
contributed to the injury, death, loss or damage.
This subclause 15.1 shall not apply to:

15.2

(a)

the extent that the Contractor’s liability is limited by another provision of the Contract;

(b)

exclude any other right of the Principal to be indemnified by the Contractor;

(c)

things for the care of which the Contractor is responsible under subclause 14.1; and

(d)

claims in respect of the Principal’s right to have WUC carried out under an approval or
permit obtained or to be obtained by the Principal.

Indemnity by Principal
The Principal shall indemnify the Contractor in respect of claims referred to in
subclause 15.1(d).

16A Insurance of the Works
Before commencing WUC, the Contractor shall insure all the things referred to in
subclause 14.1 against loss or damage resulting from any cause until the Contractor ceases
to be responsible for their care.
Without limiting the generality of the obligation to insure, such insurance shall cover the
Contractor’s liability under subclause 14.2 and things in storage off site and in transit to the
site but may exclude:
(a)
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Clayton Utz - reproduced under copyright Licence number 1306-c097

AS 4902—2000

(b)

the cost of making good faulty design, workmanship and materials, but shall not
exclude the loss or damage resulting therefrom;

(c)

consequential loss of any kind, but shall not exclude loss of or damage to the Works;

(d)

damages for delay in completing or for the failure to complete the Works;

(e)

loss or damage resulting from ionising radiations or contamination by radioactivity from
any nuclear fuel or from any nuclear waste from the combustion of nuclear fuel
resulting from any cause; and

(f)

loss or damage resulting from the excepted risks referred to in subclause 14.3.

The insurance cover shall be for the amount specified in Item 23.
Insurance shall be in the joint names of the parties, shall cover the parties, consultants and
subcontractors whenever engaged in WUC for their respective rights, interests and liabilities
and, except where the Contract otherwise provides, shall be with an insurer and in terms
both approved in writing by the Principal (which approvals shall not be unreasonably
withheld). The parties agree that the insurance arrangements described in the Insurance
Schedule are approved by the Principal.
The insurance shall be maintained until the Contractor ceases to be responsible under
subclause 14.1 for the care of anything.

16B Professional indemnity insurance
Before commencing WUC, the Contractor shall effect and maintain professional indemnity
insurance with levels of cover not less than stated in Item 24(a).
The insurance shall be maintained until the final certificate is issued and thereafter for the
period as stated in Item 24(b).
The Contractor shall ensure that every consultant, if within a category stated in Item 24(c),
shall effect and maintain professional indemnity insurance with levels of cover not less than
stated in Item 24(c) applicable to that category.
Each such consultant’s professional indemnity insurance shall be maintained until the final
certificate is issued and thereafter for the period as stated in Item 24(d).

17

Public liability insurance
Before commencing WUC, the Contractor shall effect and maintain for the duration of the
Contract, a public liability policy.
The policy shall:
(a)

be in the joint names of the parties;

(b)

cover the:
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of the parties, the Independent Certifier, consultants and subcontractors from time to
time, whenever engaged in WUC;
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(c)

cover the parties’ respective liability to each other for loss or damage to property (other
than property required to be insured by clause 16A) and the death of or injury to any
person (other than liability which the law requires to be covered under a workers
compensation insurance policy);

(d)

be endorsed to cover the use of any construction plant not covered under a
comprehensive or third party motor vehicle insurance policy;

(e)

provide insurance cover for an amount in respect of any one occurrence of not less
than the sum in Item 25; and

(f)

be with an insurer and otherwise in terms both approved in writing by the Principal
(which approvals shall not be unreasonably withheld). The parties agree that the
insurance arrangements described in the Insurance Schedule are approved by the
Principal.

Insurance of employees
Before commencing WUC, the Contractor shall insure against statutory and common law
liability for death of or injury to persons employed by the Contractor. The insurance cover
shall be maintained until completion of all WUC.
Where permitted by law, the insurance policy or policies shall be extended to provide
indemnity for the Principal’s statutory liability to the Contractor’s employees.
The Contractor shall ensure that all consultants and subcontractors have similarly insured
their employees.

19

Inspection and provisions of insurance policies

19.1

Proof of insurance
Before the Contractor commences WUC and whenever reasonably requested by the
Principal, the Contractor shall provide to the Principal certificates of currency in respect of
insurance required to be effected and maintained by the Contractor under this Contract.
Insurance shall not limit liabilities or obligations under other provisions of the Contract.

19.2

Not used

19.3

Notices from or to insurer
The Contractor shall ensure that each insurance policy contains provisions which:
(a)

requires the insurer to inform both parties, whenever the insurer gives a party or a
consultant or a subcontractor a notice in connection with the policy;

(b)

provides that a notice of claim given to the insurer by either party, the Independent
Certifier, a consultant or a subcontractor shall be accepted by the insurer as a notice of
claim given by both parties, the Independent Certifier, the consultant and the
subcontractor; and
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(c)

19.4

requires the insurer, whenever the Contractor fails to maintain the policy, promptly to
give written notice thereof to both parties and prior to cancellation of the policy.

Notices of potential claims
The Contractor shall, as soon as practicable, inform the Principal in writing of any occurrence
that may give rise to a claim under an insurance policy required by clause 16A or 17 and
shall keep the Principal informed of subsequent developments concerning the claim. The
Contractor shall ensure that consultants and subcontractors in respect of their operations
similarly inform the parties.

19.5

Settlement of claims
Upon settlement of a claim under the insurance required by clause 16A:

19.6

(a)

to the extent that reinstatement has been the subject of a payment or allowance by the
Principal to the Contractor, if the Contractor has not completed such reinstatement,
insurance moneys received shall, if requested by either party, be paid into an agreed
bank account in the joint names of the parties. As the Contractor reinstates the loss or
damage, the Independent Certifier shall certify against the joint account for the cost of
reinstatement; and

(b)

to the extent that reinstatement has not been the subject of a payment or allowance by
the Principal to the Contractor, the Contractor shall be entitled immediately to receive
from insurance moneys received, the amount of such moneys so paid in relation to any
loss suffered by the Contractor.

Cross liability
Any insurance required to be effected in joint names in accordance with the Contract shall
include a cross liability clause in which the insurer agrees to waive all rights of subrogation or
action against any of the persons constituting the insured and for the purpose of which the
insurer accepts the term ‘insured’ as applying to each of the persons constituting the insured
as if a separate policy of insurance had been issued to each of them (subject always to the
overall sum insured not being increased thereby).

20

Independent Certifier
(a)

Unless appointed prior to the date of this Contract, the Independent Certifier will, as
soon as possible after the date of this Contract, be appointed (jointly) by the parties
and the QCA under the Independent Certifier Deed to carry out the Independent
Certifier Services.

(b)

The Contractor and the Principal agree that the form of Independent Certifier Deed at
Annexure Part K is agreed as between the Contractor and the Principal and that the
Contractor and the Principal must act reasonably in consenting or refusing consent to
any proposed changes to the form of Independent Certifier Deed at Annexure Part K
sought by a party, the QCA or the proposed Independent Certifier.

(c)

The Principal and the Contractor acknowledge and agree that the Independent
Certifier must act fairly, reasonably, honestly, independently and in accordance with
the timeframes and requirements set out in this Contract in carrying out the functions
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required of the Independent Certifier under this Contract, including the terms and
scope of services set out in the Independent Certifier Deed.
(d)

The costs of the Independent Certifier will be borne by the Principal. For the avoidance
of doubt, such costs have not been allowed for in the contract sum.

(e)

If the Independent Certifier Deed is terminated for any reason, the Independent
Certifier retires, resigns or goes on extended leave or the Independent Certifier is
unable to continue in that role for any reason, the Principal and the Contractor will
appoint another person on substantially the same terms as the terms of the
Independent Certifier Deed and the Principal and the Contractor will enter into an
Independent Certifier Deed with that replacement or new Independent Certifier.

(f)

If the replacement Independent Certifier has not been appointed within 20 business
days of the date on which a replacement is proposed by a party, the parties will accept
the appointment of the person nominated by the QCA and that person will be
appointed Independent Certifier in accordance with this clause 20.

21

Not used

22

Representatives
(a)

Each of the Principal and the Contractor:
(i)

will ensure a person is appointed as its representative under this Contract;

(ii)

may (subject to subclause 22(a)(iii) and subclause 22(d)) at any time replace
any person appointed as its representative, in which event that party will appoint
another person as its representative; and

(iii)

must give 5 business days prior written notice of a replacement under
subclause 22(a)(ii) to the other party and the Independent Certifier.

(b)

Each of the Principal and the Contractor appoint the persons named in Item 25A as
their representatives at the date of this Contract.

(c)

A representative appointed by a party under this clause 22:

(d)

L\313359670.5

(i)

will be authorised to act on behalf of that party in enforcing its rights and
discharging its obligations under this Contract; and

(ii)

matters within that representative’s knowledge shall be deemed to be within the
knowledge of the party which appointed it.

If a party makes a reasonable objection to the appointment of the representative of the
other party, the Principal or Contractor (as applicable) shall terminate the appointment
and appoint another representative.
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23

Not used

24

Site

24.1

Access and possession
Subject to subclause 36A.3, the Contractor has and agrees to maintain sufficient
possession of the site to enable the Contractor to carry out and complete the WUC on the
site.

24.2

Access for Principal and others
The Principal and the Principal’s employees, consultants and agents (including the
Principal’s Engineer) may at any time after reasonable written notice to the Contractor have
access to any part of the site for the purpose of inspecting the progress of the WUC in
accordance with the landholder requirements under the Rail Corridor Agreement.
The Contractor shall at all reasonable times give the Independent Certifier access to WUC.
The Principal shall ensure that none of the persons referred to in this subclause 24.2
impedes the Contractor.

24.3

Minerals, fossils and relics
Valuable minerals, fossils, articles or objects of antiquity or of anthropological or
archaeological interest, treasure trove, coins and articles of value found on the site shall as
between the parties be and remain the property of the Principal. Immediately upon the
discovery of these things the Contractor shall:
(a)

take precautions to prevent their loss, removal or damage; and

(b)

give the Independent Certifier written notice of the discovery.

Encountering such objects shall be an adjustment event and any costs so incurred by the
Contractor under this subclause 24.3 shall entitle the Contractor to an adjustment to the
contract sum in accordance with clause 36A.

25

Latent conditions

25.1

Scope
Latent conditions are physical conditions on the site and its near surrounds, including
artificial things but excluding weather conditions, which differ materially from the baseline site
conditions.

25.2

Notification
The Contractor, upon becoming aware of a latent condition while carrying out WUC, shall
promptly, and where possible before the latent condition is disturbed, give the Independent
Certifier written notice of the general nature thereof.
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If required by the Independent Certifier promptly after receiving that notice, the Contractor
shall, as soon as practicable, give the Independent Certifier a written statement of:
(a)

the latent condition encountered and the respects in which it differs materially from the
baseline site conditions;

(b)

the additional work, resources, time and cost which the Contractor estimates to be
necessary to deal with the latent condition; and

(c)

other details reasonably required by the Independent Certifier.

The parties agree that if the Contractor provides a notice under subclause 36A.2 in respect
of a latent condition it will be taken to have satisfied the requirement to make a written
statement under this subclause 25.2.

25.3

Adjustment Event
Encountering a latent condition shall be an adjustment event and shall entitle the Contractor
to an adjustment to the contract sum in accordance with clause 36A.

25.4

Baseline conditions
The Contractor confirms that all work necessary to overcome all baseline site conditions so
that the Works are completed in accordance with the Contract has been allowed for in the
contract sum.

25A Contamination
(a)

(b)

The Contractor shall:
(i)

not undertake any activity that causes, or might cause, contamination unless it is
impossible to prevent the contamination and such contamination is an inevitable
consequence of performing the WUC, in which case the Contractor must comply
with all legislative requirements and the requirements of the Contract in relation
to the contamination and take all reasonable steps to minimise the
contamination; and

(ii)

comply, and ensure its employees, subcontractors and suppliers comply, with all
legislative requirements in relation to contamination.

Should any contamination on, under or emanating from the site:
(i)

be disturbed or exacerbated by the carrying out of the WUC; or

(ii)

otherwise arise out of or in connection with the course of the WUC,

the Contractor shall:
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give the Independent Certifier written notice providing details of the nature of the
contamination;

(iv)

dispose of, or otherwise deal with, such contamination in accordance with any
legislative requirements; and

(v)

remediate the site and any other affected areas in accordance with any
applicable legislative requirements.
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(c)

The Contractor confirms all work necessary to overcome and remove or remediate
baseline contamination, as required by this subclause 25A, has been allowed for in
the contract sum.

(d)

The parties agree that:
(i)

the Principal takes the risk of any contamination which is unexpected
contamination, other than unexpected contamination which is caused by the
negligence or breach of this Contract by the Contractor ; and

(ii)

removing or remediating unexpected contamination (or otherwise incurring
increased costs as a result of encountering unexpected contamination), other
than unexpected contamination which is caused by the negligence or breach of
this Contract by the Contractor, will be an adjustment event and the Contractor
will be entitled to claim an adjustment to the contract sum in accordance with
clause 36A.

26

Not used

27

Cleaning up
The Contractor shall keep the site and WUC clean and tidy and regularly remove rubbish
and surplus material.
Within 14 days after the date of practical completion, the Contractor shall remove temporary
works and construction plant. The Principal may extend the time to enable the Contractor to
perform remaining obligations.
If the Contractor fails to comply with the preceding obligations in this clause, the Principal
may direct the Contractor to rectify the non-compliance and the time for rectification.

28

Materials, labour and construction plant
Except where the Contract otherwise provides, the Contractor shall supply everything
necessary for the proper performance of the Contractor’s obligations and discharge of the
Contractor’s liabilities.
In respect of any materials, machinery or equipment to be supplied by the Contractor in
connection with the Contract, the Independent Certifier may direct the Contractor to:
(a)

supply particulars of the mode and place of manufacture, the source of supply, the
performance capacities and other related information; and

(b)

arrange reasonable inspection at such place or sources by the Independent Certifier,
the Principal and persons authorised by the Principal.
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29

Quality

29.1

Quality of material and work
Unless otherwise provided, the Contractor shall use suitable new materials and proper and
tradesmanlike workmanship.

29.2

Quality assurance
If the Contract elsewhere requires further quality assurance, the Contractor shall:
(a)

plan, establish and maintain a conforming quality system; and

(b)

ensure that the Independent Certifier has access to the quality system of the
Contractor, consultants and subcontractors so as to enable monitoring and quality
auditing.

Any such quality system shall be used only as an aid to achieving compliance with the
Contract and to document such compliance. Such system shall not discharge the
Contractor’s other obligations under the Contract.

29.3

Defective work
If the Independent Certifier becomes aware of work done (including material provided) by the
Contractor which does not comply with the Contract, the Independent Certifier shall as soon
as practicable give the Contractor written details thereof. If the subject work has not been
rectified, the Independent Certifier may direct the Contractor to do any one or more of the
following at the Contractor’s cost (including times for commencement and completion):

29.4

(a)

remove the material from the site;

(b)

demolish the work;

(c)

redesign, reconstruct, replace or correct the work; and

(d)

not deliver it to the site.

Acceptance of defective work
Instead of a direction pursuant to subclause 29.3, the Principal may direct the Contractor
that the Principal elects to accept the subject work, and such direction will be an adjustment
event and the Independent Certifier may adjust the contract sum accordingly.

29.5

Timing
The Independent Certifier or the Principal, as applicable, may give a direction pursuant to
this clause at any time before the expiry of the last defects rectification period.

30

Examination and testing

30.1

Tests
At any time before the expiry of the last defects rectification period, the Independent Certifier
or the Principal may (acting reasonably) direct that any WUC be tested. The Contractor shall
give such assistance and samples and make accessible such parts of WUC as may be
directed by the Independent Certifier or the Principal, as applicable.
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30.2

Covering up
The Independent Certifier may direct that any part of WUC shall not be covered up or made
inaccessible without the Independent Certifier’s prior written direction.

30.3

Who conducts
Tests shall be conducted as provided elsewhere in the Contract or by the Independent
Certifier or a person (which may include the Contractor) nominated by the Independent
Certifier.

30.4

Notice
The Independent Certifier or the Contractor (whichever is to conduct the test) shall give
reasonable written notice to the other of the date, time and place of the test. If the other
does not attend, the test may nevertheless proceed.

30.5

Delay
Without prejudice to any other right, if the Contractor or the Independent Certifier delays in
conducting a test, the other, after giving reasonable written notice of intention to do so, may
conduct the test.

30.6

Completion and results
On completion of the tests, the Contractor shall make good WUC so that it fully complies with
the Contract.
Results of tests shall be promptly made available by each party to the other and to the
Independent Certifier.

30.7

Costs
Costs in connection with testing pursuant to this clause shall be borne by the Principal
except where the Contract otherwise provides or the test is consequent upon, or reveals a
failure of the Contractor to comply with the Contract (including this clause).

31

Working hours
If the working hours and working days on the site are not stated elsewhere in the Contract,
they shall be as notified by the Contractor to the Independent Certifier before
commencement of work on site.

32

Programming
The Contractor has prepared the baseline program and the baseline program is the program
for the WUC at the date of this Contract.
The Contractor will update the baseline program to take into account any EOTs approved by
the Independent Certifier in accordance with this Contract.
The Independent Certifier may have regard to the baseline program when assessing claims
for EOTs under the Contract.
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33

Suspension

33.1

Independent Certifier’s suspension
The Independent Certifier may direct the Contractor to suspend the carrying out of the whole
or any part of WUC for such time as the Independent Certifier thinks fit, if the Independent
Certifier is of the opinion that it is necessary:
(a)

as a result of a material breach of this Contract by the Contractor (or a consultant, a
subcontractor or the employees or agents of any of the Contractor); or

(b)

to comply with a court order.

33.1A Principal’s suspension
Without limiting subclause 33.1, where the Principal has a right under and in accordance
with [clause 7.5(a)(iii)] of the Subscription and Unit Holders Deed to suspend the
Contractor’s performance of this Contract, the Principal may direct the Contractor to suspend
the carrying out of the whole or any part of the WUC.

33.2

Contractor’s suspension
Without prejudice to its rights under subclause 39.9, the Contractor may suspend the
carrying out of the whole or any part of the WUC if:
(a)

the Principal fails to make any payment to the Contractor which is due under the
Contract; or

(b)

the Principal fails to provide security required to be provided by it in accordance with
this Contract,

provided that the Contractor has given 10 business days prior notice to the Principal and the
Independent Certifier that it intends to suspend its performance in accordance with this
subclause 33.2, and the Principal has failed to remedy the relevant breach of this Contract
in that period.

33.3

33.4

Recommencement
(a)

Where the WUC has been suspended in accordance with subclause 33.1, as soon as
the Independent Certifier becomes aware that the reason for any suspension no longer
exists, the Independent Certifier shall direct the Contractor to recommence suspended
WUC as soon as reasonably practicable.

(b)

Subject to subclause 33.5, where the WUC has been suspended in accordance with
subclause 33.1A, the Principal may direct the Contractor to recommence the WUC at
any time on giving reasonable notice to the Contractor and Independent Certifier.

(c)

Where the WUC has been suspended in accordance with subclause 33.2, the
Contractor will recommence WUC suspended when the Principal has remedied the
breach which gave rise to the Contractor’s rights to suspend under subclause 33.2.

Cost
The Principal shall bear the cost of suspension pursuant to subclause 33.1(b) (save where
the relevant court order is the result of an act, omission, breach or default by the Contractor),
subclause 33.1A, subclause 33.2 or subclause 36A.3(a)(i) and the Contractor will be
entitled to claim:
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(a)

an EOT in accordance with subclause 34.5 ; and

(b)

an adjustment event in accordance with clause 36A,

as a result of such suspension.

33.5

Termination by Contractor
(a)

If the Principal has suspended performance of whole or part of the WUC under
subclause 33.1A, and the suspension continues for a period of 180 business days,
the Contractor may elect, by written notice to the Principal, to terminate this Contract
on the date specified in such notice, subject to the provisions of clause 40B.

(b)

Where the Contractor terminates this Contract under this subclause 33.5, it will be
entitlted to compensation from the Principal in accordance with subclause 40.2.

34

Time and progress

34.1

Progress
The Contractor shall ensure that WUC reaches practical completion by the date for practical
completion.

34.2

Notice of delay
A party becoming aware of anything which will probably cause delay to WUC shall promptly
give the Independent Certifier and the other party written notice of that cause and the
estimated delay.

34.3

Claim
The Contractor shall be entitled to such extension of time for carrying out WUC (including
reaching practical completion) as the Independent Certifier assesses (‘EOT ’), if:
(a)

the Contractor is or will be delayed in reaching practical completion by a qualifying
cause of delay; and

(b)

the Contractor gives the Independent Certifier, within 28 days of when the Contractor
should reasonably have become aware of that causation occurring, a written claim for
an EOT evidencing the facts of causation and of the delay to WUC (including extent).

If further delay results from a qualifying cause of delay evidenced in a claim under
paragraph (b) of this subclause, the Contractor shall claim an EOT for such delay by as
soon as reasonably practicable giving the Independent Certifier a written claim evidencing
the facts of that delay.

34.4

Assessment
When both non-qualifying and qualifying causes of delay overlap, the Independent Certifier
shall apportion the resulting delay to WUC according to the respective causes’ contribution.
In assessing each EOT the Independent Certifier shall disregard questions of whether:
(a)

WUC can nevertheless reach practical completion without an EOT; or

(b)

the Contractor can accelerate,
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but shall have regard to what prevention and mitigation of the delay has not been effected by
the Contractor.

34.5

Extension of time
Within 28 days after receiving the Contractor’s claim for an EOT, the Independent Certifier
shall give to the Contractor and the Principal a written direction evidencing the EOT so
assessed. If the Independent Certifier does not do so, there shall be a deemed assessment
and direction for an EOT as claimed.
Notwithstanding that the Contractor is not entitled to or has not claimed an EOT, the
Principal may at any time and from time to time before issuing the final certificate direct an
EOT.

34.5A Determination of disputes
If either party is not satisfied with the Independent Certifier’s written direction under
subclause 34.5 it may refer the matter for resolution under subclause 42.3.

34.5B Joint claims and assessment

34.6

(a)

Any claim for an EOT made by the Contractor under subclause 34.3 may, at the
Contractor’s election, be made jointly with a claim for an adjustment to the contract
sum under clause 36A, (a ‘joint claim’) provided that each claim relates to the same
subject matter.

(b)

Where the Contractor makes a joint claim the Independent Certifier will assess each
claim comprising the joint claim together and any determination made by the
Independent Certifier concerning a joint claim must determine the matters arising in
respect of all other claims comprising that joint claim.

(c)

The parties agree that:
(i)

any dispute between the parties which concerns a claim under a joint claim will,
at the election of either party, include any matters in dispute in respect of the
other claims comprising the joint claim; and

(ii)

if a party makes an election under subclause 34.5B(c)(i), matters in dispute in
respect of each claim comprising a joint claim will be treated as a single dispute
for the purposes of clause 42.

Practical completion
The Contractor shall give the Independent Certifier at least 14 days written notice of the date
upon which the Contractor anticipates that practical completion will be reached.
When the Contractor is of the opinion that practical completion has been reached, the
Contractor shall in writing request the Independent Certifier to issue a certificate of practical
completion. Within 14 days after receiving the request, the Independent Certifier shall give
the Contractor and the Principal either a certificate of practical completion evidencing the
date of practical completion or written reasons for not doing so.
If the Independent Certifier is of the opinion that practical completion has been reached, the
Independent Certifier may issue a certificate of practical completion even though no request
has been made.
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34.7

Liquidated damages
(a)

If WUC does not reach practical completion by the date for practical completion, the
Independent Certifier shall certify, as due and payable to the Principal, liquidated
damages in Item 29(a) for every day after the date for practical completion to and
including the earliest of the date of practical completion or termination of the Contract.

(b)

For the avoidance of doubt, liquidated damages for delay (at the rate identified in Item
29(a)) will accrue and be payable separately and cumulatively for each separable
portion.

(c)

If an EOT is directed after the Contractor has paid or the Principal has set off liquidated
damages, the Principal shall forthwith repay to the Contractor such of those liquidated
damages as represent the days the subject of the EOT.

(d)

The Contractor’s maximum aggregate liability to the Principal for liquidated damages
payable under this subclause 34.7 is limited to the amount stated in Item 29(b).

(e)

The amount of liquidated damages payable under this subclause 34.7 shall be the
Principal’s sole remedy for the Works not reaching practical completion by the date for
practical completion.

34.8

Not used

34.9

Delay damages
For every day the subject of an EOT for a compensable cause and for which the Contractor
gives the Independent Certifier a claim for delay damages pursuant to subclause 41.1,
damages certified by the Independent Certifier under subclause 41.3 shall be due and
payable to the Contractor.

35

Defects liability

35.1

Defect rectification
The defects rectification period stated in Item 32 shall commence on the date of practical
completion at 4.00 pm.
The Contractor shall carry out rectification at times and in a manner causing as little
inconvenience to the occupants or users of the Works as is reasonably possible.
As soon as possible after the date of practical completion, the Contractor shall rectify all
defects existing at the date of practical completion.
During the defects rectification period, the Independent Certifier may give the Contractor a
direction to rectify a defect which:
(a)

shall identify the defect and the date for completion of its rectification; and

(b)

may state a date for commencement of the rectification and whether there shall be a
separate defects rectification period therefor (not exceeding that in Item 32,
commencing at 4.00 pm on the date the rectification is completed and governed by this
clause).
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The Contractor shall also rectify all defects which are (or ought to have been if the Contractor
was aware of it) identified in the defects register as soon as possible after becoming aware
of the defect.

35.2

Defects register
(a)

(b)

The Contractor must prepare and maintain a written register (‘defects register’) which
records:
(i)

each defect which the Contractor becomes aware prior to expiry of the defects
rectification period (including as a result of a notification from the Principal or
Independent Certifier that a defect exists); and

(ii)

for each defect referred to in subclause 35.2(a)(i):
(A)

the date on which the Contractor became aware of the defect;

(B)

reasonable details of all steps taken by the Contractor to procure the
rectification of the defect in accordance with the Contractor’s obligation
under subclause35.1; and

(C)

if applicable, the date on which the defect was rectified.

Within 15 business days after the end of:
(A)

each month during the defects rectification period; and

(B)

the defects rectification period,

the Contractor must give to the Principal and the Independent Certifier a copy of the
defects register (current as at the end of the relevant month or at the end of the defects
rectification period, as applicable).

36

Discretionary Variations

36.1

Proposing discretionary variations
(a)

The Contractor shall not vary WUC other than as directed under this clause 36 or in
accordance with clause 36A.

(b)

At any time prior to the date of practical completion a party may by notice to the other
party and the Independent Certifier propose to vary WUC by any one or more of the
following:
(i)

increase, decrease or omit any part;

(ii)

change the character or quality;

(iii)

change the levels, lines, positions or dimensions;

(iv)

carry out additional work; or

(v)

demolish or remove material or work no longer required by the Principal,

(a ‘discretionary variation’).

36.2

Notice
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36.3

(a)

Within 10 business days of the Principal providing a notice under subclause 36.1(b),
the Contractor shall notify the Principal and the Independent Certifier whether it agrees
in principle (subject to the provisions of this clause 36) to proceed with the proposed
discretionary variation and if so, whether the proposed discretionary variation can be
effected. If the Contractor does not provide such notice, it shall be deemed that the
Contractor does not agree with the proposed discretionary variation.

(b)

If the Contractor has stated in its notice under subclause 36.2(a) that it will proceed
with the discretionary variation, within 20 business days of that notice the Contractor
will provide to the Principal and the Independent Certifier an estimate of the:
(i)

effect on the program (including the date for practical completion) of the
proposed discretionary variation; and

(ii)

cost (including all warranties and time-related costs, if any) of the proposed
discretionary variation.

(c)

If the Contractor proposes the discretionary variation under subclause 36.1(b), it will
include with its notice under that subclause that same information it is to provide to the
Principal under subclause 36.2(b).

(d)

Within [x] business days of the Contractor’s estimate under subclause 36.2(b) or
36.2(c), the Principal and the Contractor will meet to discuss whether to proceed with
the discretionary variation and if the parties do agree to proceed, then the matter shall
be referred to the Independent Certifier for certification in accordance with subclause
36.3.

Certification of agreement to proceed
(a)

Notwithstanding that the Principal and the Contractor have reached agreement to
proceed with a discretionary variation under subclause 36.2(d), neither party will be
obliged to proceed with that discretionary variation until:
(i)

the agreement of the parties has been referred to the Independent Certifier for
certification and the Independent Certifier has certified that the adjustment to the
contract sum agreed by the parties is reasonable in the circumstances, having
regard to the principles stated in subclause 36.4; and

(ii)

each of the Principal and the Contractor have stated in writing that it accepts the
Independent Certifier’s certification under subclause 36.3(a)(i).

(b)

The Independent Certifier will make its certification under subclause 36.3(a)(i) within
[x] business days of the submission of the parties’ agreement under subclause
36.2(d).

(c)

The Independent Certifier’s certification under subclause 36.3(a)(i) will (if accepted by
the parties) be effective to:
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(i)

vary the Principal’s project requirements to take into account the discretionary
variation;

(ii)

vary the date for practical completion in accordance with that agreement; and

(iii)

adjust the contract sum in accordance with the Independent Certifier’s
certification.
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(d)

36.4

If the parties do not accept the Independent Certifier’s certification under subclause
36.3(a)(i), they may still agree to proceed with the discretionary variation and the
contract sum will be adjusted by an amount as agreed between them and the
Principal’s project requirements and the date for practical completion will be varied
accordingly.

Pricing
The Independent Certifier shall price an adjustment to the contract sum due to a
discretionary variation or an adjustment event with regard to what is reasonable in the
circumstances, taking into account the following (in order of precedence):
(a)

prior agreement of the parties, if the Independent Certifier considers it reasonable in
the circumstances given the nature of the work required by the discretionary variation
or adjustment event; and

(b)

reasonable rates or prices, which shall include a reasonable amount for profit and
overheads,

and any deductions shall include a reasonable amount for profit but not overheads.

36A Adjustment Events
36A.1 Adjustment events
Each of the following is an adjustment event:
(a)

any breach of this Contract by the Principal, its agents, employees, contractors,
subcontractors or consultants (other than the Contractor or the Independent Certifier)
(except where the breach is due to the Contractor's failure to comply with its
obligations under this Contract or some other wrongful act or omission of the
Contractor or its agents, employees, contractors, subcontractors or consultants);

(b)

any delay (except to the extent contributed to by the Contractor) in providing the
Contractor with access to port or other coal supply chain land or infrastructure, where
the provision of such is required to be completed in order for the Contractor to
commence or carry out the WUC;

(c)

industrial action other than industrial action which is specific to the site or which is
limited to the Contractor’s employees;

(d)

inclement weather which affects part or all of the site or delays or disrupts the WUC;

(e)

delay or disruption to the WUC which occurs as a result of either the Principal or
Contractor complying with an injunction or other court order in relation to the site or the
WUC (other than where caused by the default or negligence of the Contractor);

(f)

any delay by the Principal in providing access to the site for the Contractor to
commence or carry out the WUC (if so required by the Contract);

(g)

a latent condition that is an adjustment event pursuant to clause 25.3;

(h)

an unexpected contamination that is an adjustment event pursuant to clause
25A(c)(ii));

(i)

a force majeure event that is an adjustment event pursuant to subclause 40A(a);
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(j)

a change in legislative requirements that is an adjustment event pursuant to
subclause 11.2;

(k)

a suspension that is an adjustment event pursuant to subclause 33.4(b); and

(l)

any other matter expressly identified in this Contract as an adjustment event which
gives the Contractor an entitlement to an adjustment to the contract sum.

36A.2 Notification of an adjustment event
(a)

If an adjustment event occurs the Contractor will promptly notify the Principal and the
Independent Certifier of such occurrence and, as soon as practicable, use all
reasonable endeavours to mitigate the adverse consequences of the adjustment
event.

(b)

Within 28 days of providing a notification under subclause 36A.2(a), if the Contractor
intends to claim an adjustment event it must provide the Principal and the Independent
Certifier with notice of that fact including details of the effect of the adjustment event on
the Works and WUC, including:

(c)

(i)

any change required to the WUC to overcome the effects of the adjustment
event;

(ii)

any omission or addition to the Works which may be required as a result of the
adjustment event;

(iii)

any modification required to the Principal’s project requirements which may be
required as a result of the adjustment event; and

(iv)

any adjustment to the contract sum required as a result of the above.

A notice under subclause 36A.2(b)(i) may be submitted as part of a joint claim.

36A.3 Work outside of extension land
(a)

If the Contractor notifies the Principal and the Independent Certifier that as a result of
an adjustment event, WUC needs to be carried out, or any of the Works situated,
outside of the extension land:
(i)

the relevant part of the WUC will be immediately suspended;

(ii)

the parties will take steps under the Rail Corridor Agreement with the aim of
procuring that the relevant land be included as part of the extension land; and

(iii)

notwithstanding the terms of subclause 36A.2(b) or 36A.4(a), the Contractor
shall not be required to submit a notice under subclause 36A.2(b) (and the
information required under that notice) and no further steps are required under
this clause 36A until the relevant determination under the Rail Corridor
Agreement has been given.

(b)

If the WUC is suspended under subclause 36A.3(a)(i) for a period 180 days, then
subject to clause 40B, the Principal may by written notice to the Contractor terminate
the Contract.

(c)

If the Contract is terminated pursuant to subclause 36A.3(b), the Contractor will be
entitled to compensation from the Principal as if the Contract had been terminated for
convenience in accordance with subclause 40.1.
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Clayton Utz - reproduced under copyright Licence number 1306-c097

AS 4902—2000

36A.4 Independent Certifier’s determination
(a)

Within 28 days of submission of a notice under subclause 36A.2(b) the Independent
Certifier must issue a direction to the Contractor on its assessment of the adjustment
event including:
(i)

any change required to the WUC;

(ii)

any omission or addition to the Works;

(iii)

any modification required to the Principal’s project requirements; and

(iv)

in accordance with subclause 36A.4(b), any adjustment to the contract sum,

which is required as a result of the occurrence of the adjustment event.
(b)

In making an assessment regarding an adjustment to the contract sum required as a
result of an adjustment event, the Independent Certifier will have regard to the pricing
principles set out at subclause 36.4.

36A.5 Determination of disputes
If either party is not satisfied with any part or all of the Independent Certifier’s written
direction under subclause 36A.4, it may refer the matter for resolution under subclause
42.3.

36A.6 Proceed at own risk
Prior to:
(a)

receiving a direction from the Independent Certifier under subclause 36A.4(a); and

(b)

where the has been a referral of a dispute regarding an adjustment event for resolution
under subclause 42.3, the expert making its determination,

the Contractor may proceed with any modification to the WUC, which in its opinion is
required to overcome the effects of an adjustment event, at its own risk.

36B Segment allocation

37

(a)

Within 20 business days following any adjustment to the contract sum in accordance
with clause 36 or 36A, the Contractor will provide the Principal a breakdown of the
manner in which that adjustment was allocated across the segments.

(b)

The Contractor shall prepare the breakdown referred to in subclause 36B(a) in
accordance with the allocation principles.

(c)

As soon as reasonably practicable following practical completion the Contractor will
provide the Principal with a final statement detailing all of the cost breakdowns given to
the Principal under subclause 36B(a).

Payment

37.1A Advance Payment
Within 10 business days of the date of this Contract the Principal will pay the advance
payment to the Contractor.
L\313359670.5
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37.1

Progress claims
(a)

The Contractor shall claim payment progressively in accordance with this clause 37.

(b)

On the last business day of each month, the Contractor may make a payment claim by
submitting a claim for payment to the Principal setting out the Contractor's calculation
of the progress payment payable on account of the WUC carried out to the date of the
payment claim.

(c)

A payment claim must be given in writing to the Independent Certifier and the Principal
and must:
(i)

include details of the moneys then due to the Contractor pursuant to provisions
of the Contract;

(ii) include the total amount previously certified under this clause 37;
(iii) include the amount of the contract sum being claimed by the Contractor;
(iv) provide details of any discretionary variations or adjustment events which have
occurred since the previous payment claim made by the Contractor, including
any necessary adjustment to the contract sum;
(v) include such other information as the Independent Certifier may reasonably
require.
(d)

The Independent Certifier shall within 10 business days after the Contractor submits
the payment claim:
(i)

if it agrees with the payment claim, adopt its assessment; or

(ii) if it disagrees with the payment claim, prepare its own assessment,
and issue to the Contractor a progress certificate (‘progress certificate’) for that
amount.
(e)

In making its assessment under subclause 37.1(d) the Independent Certifier will
measure the progress of WUC against each item of work described in the lump sum
breakdown contained at Annexure Part C.

(f)

The parties agree that:

(g)
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(i)

the first payment claim submitted during the term of this Contract will include the
amount payable to the Contractor for the pre-funding payment, and the
Independent Certifier will not be entitled to disagree with the existence or
quantum of this part of the payment claim; and

(ii)

the Independent Certifier will include in a progress certificate a deduction equal
to the advance deduction amount until such time as the aggregate of all advance
deduction amounts equals the advance payment.

The progress certificate (or where the payment claim is final, final certificate) shall:
(i)

state the payment claim to which it relates;

(ii)

state the amount of the payment the Principal is required to make;

(iii)

identify any advance deduction amount in accordance with subclause
37.1(f)(ii); and
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(iv)

(h)

37.2

if the payment the Independent Certifier considers is due is less than the amount
claimed in the payment claim, state why it is less and the reasons for withholding
payment.

The Principal shall within 15 business days after the Contractor submits a payment
claim pay the Contractor the amount stated in the progress certificate (‘progress
payment’).

Certificates
Neither a progress certificate nor a progress payment shall be evidence that the subject
WUC has been carried out satisfactorily. Payment other than final payment shall be
payment on account only.

37.3

Not used

37.4

Final payment claim and certificate
Within 28 days after the expiry of the last defects rectification period, the Contractor shall
give the Independent Certifier a written final payment claim endorsed ‘Final Payment Claim’
being a progress claim together with all other claims whatsoever in connection with the
subject matter of the Contract.
Within 42 days after the expiry of the last defects rectification period, the Independent
Certifier shall issue to both the Contractor and the Principal a final certificate evidencing the
moneys finally due and payable between the Contractor and the Principal on any account
whatsoever in connection with the subject matter of the Contract.
Those moneys certified as due and payable shall be paid by the Principal or the Contractor,
as the case may be, within 7 days after the debtor receives the final certificate.
The final certificate shall be conclusive evidence of accord and satisfaction, and in discharge
of each party’s obligations in connection with the subject matter of the Contract except for:

37.5

(a)

fraud or dishonesty relating to WUC or any part thereof or to any matter dealt with in
the final certificate;

(b)

any defect or omission in the Works or any part thereof which was not apparent at the
end of the last defects rectification period, or which would not have been disclosed
upon reasonable inspection at the time of the issue of the final certificate;

(c)

any accidental or erroneous inclusion or exclusion of any work or figures in any
computation or an arithmetical error in any computation; and

(d)

unresolved issues the subject of any notice of dispute pursuant to clause 42, served
before the 7th day after the issue of the final certificate.

Interest
Interest in Item 35 shall be due and payable after the date of default in payment.

37.6

Other moneys due
The Principal may elect that moneys due and owing otherwise than in connection with the
subject matter of the Contract also be due to the Principal pursuant to the Contract.
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38

Payment of workers, consultants and subcontractors

38.1

Workers, consultants and subcontractors
The Contractor shall give in respect of a progress claim, documentary evidence of the
payment of moneys due and payable to:
(a)

workers of the Contractor and of the subcontractors;

(b)

consultants; and

(c)

subcontractors,

in respect of WUC the subject of that claim.
If the Contractor is unable to give such documentary evidence, the Contractor shall give
other documentary evidence of the moneys so due and payable to workers, consultants and
subcontractors.
Documentary evidence, except where the Contract otherwise provides, shall be to the
Independent Certifier’s satisfaction.

38.2

Withholding payment
Subject to the next paragraph, the Principal may withhold moneys certified due and payable
in respect of the progress claim until the Contractor complies with subclause 38.1.
The Principal shall not withhold payment of such moneys in excess of the moneys evidenced
pursuant to subclause 38.1 as due and payable to workers, consultants and subcontractors.

38.3

Direct payment
Before final payment, the Principal, if not aware of a relevant relation-back day (as defined in
the Corporations Law) may pay unpaid moneys the subject of subclause 38.1 directly to a
worker, consultant or subcontractor where:
(a)

permitted by law;

(b)

given a court order in favour of the worker, consultant or subcontractor; or

(c)

requested in writing by the Contractor.

Such payment and a payment made to a worker, consultant or subcontractor in compliance
with a legislative requirement shall be deemed to be part-satisfaction of the Principal’s
obligation to pay pursuant to subclause 37.1 or 37.4, as the case may be.

39

Default or insolvency

39.1

Preservation of other rights
If a party breaches (including repudiates) the Contract, nothing in this clause shall prejudice
the right of the other party to recover damages or exercise any other right or remedy.

39.2

Contractor’s default
If the Contractor commits a substantial breach of the Contract, the Principal may, by hand or
by registered post, give the Contractor a written notice to show cause.
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Substantial breaches by the Contractor are:
(a)

39.3

failing to:
(i)

not used;

(ii)

comply with the Contractor's defect rectification obligations pursuant to
subclause 35;

(iii)

provide evidence of insurance;

(iv)

comply with a direction of the Independent Certifier pursuant to subclause 29.3
or subclause 35; or

(v)

use the materials or standards of work required by the Contract;

(b)

wrongful suspension of work;

(c)

refusing to proceed with the WUC in accordance with the requirements of the
Contractor or abandoning the WUC;

(d)

not used; and

(e)

in respect of clause 38, knowingly providing documentary evidence containing an
untrue statement.

Principal’s notice to show cause
A notice under subclause 39.2 shall state:

39.4

(a)

that it is a notice under clause 39 of these General Conditions;

(b)

the alleged substantial breach;

(c)

that the Contractor is required to show cause in writing why the Principal should not
exercise a right referred to in subclause 39.4;

(d)

the date and time by which the Contractor must show cause (which shall not be less
than 10 business days after the notice is received by the Contractor); and

(e)

the place at which cause must be shown.

Principal’s rights
If the Contractor fails to show reasonable cause by the stated date and time, the Principal
may by written notice to the Contractor:
(a)

suspend payment; or

(b)

terminate the Contract.

If the Principal terminates the Contract pursuant to this clause, or under common law as a
result of a repudiation by the Contractor, the Principal may have any WUC or the Works
completed by other contractors. To the extent the costs of completion exceeds the amount
that the Principal was obliged to pay the Contractor for that work, such costs are a debt due
from the Contractor to the Principal. For the purposes of the Principal having the WUC and
the Works completed by other contractors, the Contractor must do all that is necessary to
enable the Principal and its other contractors:
(a)
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(b)

meet all safety legislative requirements.

This provision survives termination of the Contract.

39.5

Not used

39.6

Not used

39.7

Principal’s default
If the Principal commits a substantial breach of the Contract, the Contractor may, by hand or
by registered post, give the Principal a written notice to show cause.
Substantial breaches by the Principal are failing to:

39.8

(a)

provide security; or

(b)

make a payment due and payable pursuant to the Contract.

Contractor’s notice to show cause
A notice given under subclause 39.7 shall state:

39.9

(a)

that it is a notice under clause 39 of these General Conditions;

(b)

the alleged substantial breach;

(c)

that the Principal is required to show cause in writing why the Contractor should not
exercise a right referred to in subclause 39.9;

(d)

the date and time by which the Principal must show cause (which shall not be less
than 10 business days after the notice is received by the Principal); and

(e)

the place at which cause must be shown.

Contractor’s rights
If the Principal fails to show reasonable cause by the stated date and time, the Contractor
may, by written notice to the Principal, suspend the whole or any part of WUC.
The Contractor shall remove the suspension if the Principal remedies the breach.
Without prejudice to its rights under subclause 33.5 and subject to clause 40B the
Contractor may, by written notice to the Principal, terminate the Contract, if within 30 days of
the date of its show cause notice under subclause 39.8 the Principal fails:
(a)

to remedy the breach; or

(b)

if the breach is not capable of remedy, to make other arrangements to the reasonable
satisfaction of the Contractor.

Following a suspension of WUC in accordance with this subclause 39.9 the Contractor will
be entitled to claim:
(c)

an EOT in accordance with subclause 34.5; and

(d)

an adjustment to the contract sum in accordance with clause 36A,

in respect of any delay or increased costs incurred by it as a result of the WUC being
suspended.
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39.10

Termination
Subject to subclause 39.12, if the Contract is terminated pursuant to subclause 39.4(b) or
39.9, subject to clause 40B the parties’ remedies, rights and liabilities shall be the same as
they would have been under the law governing the Contract had the defaulting party
repudiated the Contract and the other party elected to treat the Contract as at an end and
recover damages.

39.11

Insolvency
If an insolvency event occurs in respect of either party, then:
(a)

where the insolvency event has occurred in respect of the Contractor, the Principal
may, without giving a notice to show cause, exercise the right under
subclause 39.4(b); or

(b)

where the insolvency event has occurred in respect of the Principal, the Contractor
may, without giving a notice to show cause, exercise the right under subclause 39.9.
then,

The rights and remedies given by this subclause are additional to any other rights and
remedies. They may be exercised notwithstanding that there has been no breach of
contract.

39.12

Compensation to Principal
If the Contract is terminated by the Principal in accordance with subclause 39.4(b) or under
common law as a result of a repudiation by the Contractor, then the Contractor shall pay the
Principal the lesser of:
(a)

an amount equal to [tbc]% of the contract sum; and

(b)

an amount equal to [tbc]% of the amount which is the difference between the contract
sum which has been paid to the Contractor as at the date of termination and the
amount of the contract sum which the Principal is entitled to have included in the
Regulated Asset Base.

40

Termination for convenience

40.1

Termination by Principal
Subject to clause 40B, where the Principal has a right or obligation under and in accordance
with [clause 7.5(a)(iv)] or [clause 10.2(a)] of the Subscription and Unit Holders Deed to
terminate this Contract, it may by 40 business days written notice to the Contractor terminate
this Contract.

40.2

Compensation
If this Contract is terminated pursuant to subclause 36A.3(b), 33.5 or 40.1 then the Principal
shall be liable to pay the Contractor the total of:
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(a)

for work executed prior to the date of termination and for which the Contractor has not
been paid, the amount which would have been payable for that work if the Contract
had not been terminated;

(b)

actual costs incurred by the Contractor prior to the date of termination, including (but
not limited to) the cost of materials reasonably ordered by the Contractor for WUC,
which the Contractor is liable to accept;

(c)

the costs of the Contractor in demobilising from the WUC and the site, including (but
not limited to) demobilisation of personnel and the cost of removal of construction plant
(which for the avoidance doubt include break costs and/or early termination fees
payable to subcontractors and consultants); and

(d)

the break fee specified in Item 36A (save where the termination was pursuant to
subclause 36A.3(b) and the relevant adjustment event did not arise out of a breach or
default by the Principal).

40A Force Majeure
(a)

If a force majeure event causes delay or disruption to the WUC or otherwise affects the
performance of the Contract, the Contractor will be entitled to claim:
(i)

an EOT in accordance with subclause 34.5 ; and

(ii)

an adjustment event in accordance with clause 36A,

in respect of the effects of the force majeure event to the extent such effects could not
have been avoided or mitigated by the Contractor taking reasonable steps.
(b)

Subject to clause 40B, if a delay caused by a force majeure event continues for more
than 180 days, the Principal party may terminate this Contract by giving written notice
to the Contractor.

40B Pre-termination work
(a)

If the Principal or the Contractor (as applicable) provides to the other party a
termination notice under subclauses 33.5(a), 36A.3(b) (but only where where the
relevant adjustment event arose out of a breach or default by the Principal), 39.9 or
40.1, [NOTE: cross reference to obligation to remove redundant extension
infrastructure to be inserted here) to:
(i)

remove redundant extension infrastructure; and

(ii)

restore the site to the condition it was in prior to the commencement of the WUC,

(the ‘pre-termination work’).
(b)

The Principal agrees that it is responsible to pay the Contractor under this Contract for
all pre-termination work that the Contractor is entitled to undertake under subclause
40B(a).

(c)

If the Contractor exercises its entitlement to undertake pre-termination work under
subclause 40B(a), this Contract will remain on foot only to the extent necessary to
facilitate the performance of the pre-termination work until the later of:
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(i)

the date on which the Contractor notifies the Principal that the pre-termination
work is complete; and

(ii)

the date on which this Contract would have terminated but for the operation of
this clause 40B,

after which date the Contract is terminated.
(d)

If the Contractor does not exercise its entitlement to undertake pre-termination work
under subclause 40B(a), this Contract will terminate the date on which the Contract
would have terminated in the absence of this clause 40B.

41

Notification of claims

41.1

Communication of claims
The prescribed notice is a written notice of the general basis and quantum of the claim.
As soon as practicable after a party becomes aware of any claim in connection with the
subject matter of the Contract, that party shall give to the other party and to the Independent
Certifier the prescribed notice or a notice of dispute under subclause 42.2.
This subclause and subclause 41.3 shall not apply to any claim, including a claim for
payment (except for claims which would, other than for this subclause, have been included in
the final payment claim), the communication of which is required by another provision of the
Contract.

41.2

Liability for failure to communicate
The failure of a party to comply with the provisions of subclause 41.1 or to communicate a
claim in accordance with the relevant provision of the Contract shall, inter alia, entitle the
other party to damages for breach of the Contract but shall neither bar nor invalidate the
claim.

41.3

Independent Certifier’s decision
If within 28 days of giving the prescribed notice the party giving it does not notify the other
party and the Independent Certifier of particulars of the claim, the prescribed notice shall be
deemed to be the claim.
Within 56 days of receipt of the prescribed notice the Independent Certifier shall assess the
claim and notify the parties in writing of the decision. Unless a party within a further 28 days
of such notification gives a notice of dispute under subclause 42.2 which includes such
decision, the Independent Certifier shall certify the amount of that assessment to be moneys
then due and payable.

42

Dispute resolution

42.1

Procedure for resolving Disputes
Any dispute between the Principal and the Contractor arising out of or in connection with this
Contract or the WUC (including questions concerning this Contract’s existence, meaning or
validity) (‘dispute’) must be resolved in accordance with the procedures set out in this clause
42.
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42.2

Negotiation
(a)

If a dispute (other than a dispute referred under subclause 34.5A or 36A.5) arises then
a party may give notice to the other party requesting that the dispute be referred for
resolution by negotiation between the representatives of the parties, being:
(i)

in the case of the Contractor, its chief executive officer (or his or her delegate);
and

(ii)

in the case of the Principal, a senior representative who has authority to resolve
the dispute,

(the ‘senior executives’).
(b)

42.3

A notice under subclause 42.2(a) must:
(i)

state that it is a notice under subclause 42.2(a); and

(ii)

include or be accompanied by reasonable particulars of the matters the subject
of the dispute.

(c)

If a dispute is referred for resolution by negotiation under subclause 42.2(a), then the
senior executives must meet and use reasonable endeavours acting in good faith to
resolve the dispute. The joint decision (if any) of the senior executives will be reduced
to writing and will be contractually binding on the parties.

(d)

If the dispute remains unresolved (in whole or in part) 15 business days after the date
on which the notice referred to in 42.2(a) was served, then:
(i)

either party may refer the matter to litigation; or

(ii)

the senior executives may jointly resolve to refer the matter to expert
determination under subclause 42.3.

Expert determination
If a dispute has been referred to expert determination pursuant to subclause 34.5A, 36A.5
or 42.2(d)(ii), then subclauses 42.4 to 42.8 (inclusive) shall apply.

42.4

Selection of expert
(a)

Within 5 business days after the date of a referral under subclause 34.5A, 36A.5 or
42.2(d)(ii), the parties must exchange written lists of 3 persons whom, if appointed,
would satisfy the requirements of subclause 42.4(c), from whom the expert is to be
chosen in order of preference.

(b)

(Appointment of expert):
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(i)

Any person that appears on both lists under subclause 42.4(a) will be appointed
as the expert to determine a dispute and if more than one person appears on
both lists the person given the highest order of priority by the party that gave the
notice under subclause 34.5A or 36A.5 will be appointed (or if the notice was
given under subclause 42.2(d)(ii) the parties will agree the person, and if no
agreement is reached within 5 business days of the exchange of lists either party
may refer the matter to litigation).

(ii)

If no person appears on both lists, the parties must procure the [President of
Institute of Engineers] to nominate a person to act as the expert. Any person
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nominated by the [President of the Institute of Engineers] will be appointed.
[NOTE: nominating body to be confirmed]

42.5

(c)

It is the intention of the parties that the expert appointed to determine a dispute will be
a person with appropriate skills having regard to the nature of the matters in dispute.

(d)

Any agreement for expert determination under this Contract will not constitute an
arbitration agreement for the purposes of the Commercial Arbitration Act 2013 (Qld).

(e)

The Principal and the Contractor must enter into an agreement with the expert on the
terms of the form of agreement contained in Annexure Part L or such other
reasonable terms as the expert may require.

Rules of expert determination
The expert determination process will be administered, and the expert will be required to act
in accordance with the terms of the agreement in Annexure Part L.

42.6

42.7

Expert finding
(a)

The determination of the expert must be in writing and will be final and binding on the
parties.

(b)

Upon submission by any party, the expert may amend the determination to correct:
(i)

a clerical mistake;

(ii)

an error from an accidental slip or omission;

(iii)

a material miscalculation of figures or a material mistake in the description of any
person, thing or manner; or

(iv)

a defect in form.

Costs
The Principal and the Contractor must bear their own costs in connection with the expert
determination proceedings and must pay an equal portion of the cost of the expert.

42.8

Place of expert determination
The place of any expert determination will be Brisbane.

42.9

Continue to perform
Notwithstanding the existence of a dispute, each party must continue to perform its
obligations under this Contract.

42.10

Summary or urgent relief
Nothing will prejudice the right of a party to institute proceedings to seek urgent injunctive,
interlocutory or declaratory relief.

43

Waiver of conditions
Except as provided at law or in equity or elsewhere in the Contract, none of the terms of the
Contract shall be varied, waived, discharged or released, except with the prior written
consent of the parties.

L\313359670.5
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44

Liability

44.1

Liability cap
(a)

Subject to subclause 44.1(b), the Contractor’s maximum aggregate liability to the
Principal:
(i)

under this Contract;

(ii)

in tort (including negligence);

(iii)

under any statute; and

(iv)

otherwise at law,

and irrespective of how it arises, is limited to the amount specified in Item 37.
(b)

44.2

The limitation of liability in this clause 44 does not apply:
(i)

to the extent that the liability of the Contractor to the Principal is an insured
liability in accordance with the terms of a policy of insurance required to be
effected and maintained under this Contract, in respect of an amount equal to
any amount recovered by the Contractor under any such policy of insurance (or
which would have been received but for the Contractor's breach of this Contract
or a failure to comply with any relevant insurance policy or any deductible to
which such an amount is subject; or

(ii)

to any loss:
(A)

arising from fraud or criminal of the Contractor; or

(B)

that cannot be excluded by law.

Exclusion of consequential loss
(a)

(b)

L\313359670.5

Despite any other clause in this Contract, to the fullest extent permitted by law neither
the Contractor nor the Principal will be liable to the other for, nor will any indemnity by
either party under this Contract extend to, any consequential loss suffered or claimed
by a party, arising out of:
(i)

any breach of this Contract by the Contractor or the Principal;

(ii)

any act or omission (including any negligent act or omission) of the Contractor or
the Principal arising out of or in any way in connection with the performance or
non-performance of this Contract; or

(iii)

the termination of this Contract (whether as a result of breach, repudiation or
otherwise) by the Contractor or the Principal.

This subclause 44.2 survives termination of this Contract.
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Annexure – Part A
Annexure to the Australian Standard General Conditions of
Contract for Design and Construct

This annexure shall be completed and issued as part of the tender documents and, subject to any
amendments to be incorporated into the Contract, is to be attached to the General Conditions of
Contract and shall be read as part of the Contract.
Item
1

2

Principal
(clause 1)

ACN

ABN

Principal's address
Phone

3

4

Contractor
(clause 1)

ACN

Fax

ABN

Contractor's address
Phone

5

6

Independent Certifier
(clause 1)
Independent Certifier's
address

ACN

Fax

ABN

Phone

Fax

7

Date for practical completion
(clause 1)

As stated in the Separable Portions Annexure.

7A

Amount of pre-funding
payment
(clause 1)

$[to be inserted]

7B

Amount of advance payment

[5%] of the contract sum.

7C

Amount of advance deduction
amount

means an amount equal to [5]% of the Contractor’s payment
claim certified for payment under subclause 37.1; [NOTE:
percentage amount listed here should be equal to the
percentage listed in Item 7B]

7D

Peak termination exposure
amount

$[to be inserted]

L\313359670.5
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8

9

Governing law
(subclause 1.2(h))

the law of the State of Queensland

(a)

Australian dollars

(b)

Currency
(subclause 1.2(g))

Place for payments
(subclause 1.2(g))

If nothing stated, that of the jurisdiction where the site is
located

If nothing stated, that of the jurisdiction where the site is
located

If nothing stated, the Principal's address

9A

The Principal’s Approvals
(clause 1)

[to be inserted]

10

The Principal's project
requirements are described in
the following documents
(clause 1)

1

Preliminary design (if included in Item 11)

2

The scope of work contained in Annexure Part C.

3
4
5

11

Preliminary design
(clause 1)

(a)

A preliminary design
* is included
* is not included
in the Principal's project requirements.

If neither deleted, a preliminary design is not included
(b)

The preliminary design documents are:

1

[to be inserted]

2
3
4
5
12

Not used

13

Provisional sum, percentage
for profit and attendance
(clause 3)

L\313359670.5

[to be inserted]%
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14

Credit rating of issuer of
security
(subclause 5.2A)

15

Not used

16

Not used

17

Documents, numbers of
copies, and the times or
stages at which they are to be
supplied by the Contractor
(subclause 8.3)

[to be inserted]

Document
1

No. of copies

Time/stage

[to be inserted]

2
3
4
5
18

Time for Independent
Certifier's direction about
documents
(subclause 8.3)

19

Not used

20

Not used

21

Not used

22

Legislative requirements

days
If nothing stated, 14 days

(a)

Those excepted
(subclause 11.1)

[to be inserted]

(b)

Identified WUC
(subclause 11.2(a)(iii))

[to be inserted]

23

Insurance of the Works
(clause 16A)

24

Professional indemnity
insurance
(clause 16B)
(a)

L\313359670.5

Levels of cover of
Contractor's
professional indemnity
insurance shall be not
less than

Refer to Insurance Schedule.

Refer to Insurance Schedule.
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(b)

(c)

Period for which
Contractor's
professional indemnity
insurance shall be
maintained after issue
of the final certificate
Categories of
consultants and levels
of cover of consultants'
professional indemnity
insurance

If nothing stated, 6 years

Category

Levels of cover

[to be inserted]

$
$
$
$
If nothing stated, $1 000 000

(d)

25

Period for which each
consultant's
professional indemnity
insurance shall be
maintained after issue
of the final certificate

Public liability insurance
(clause 17)
Amount per occurrence shall
be not less than

25A

If nothing stated, 6 years

Refer to Insurance Schedule.

$

Principal’s representative
(subclause 22(b))
Contractor’s representative
(subclause 22(b))

26

Not used

27

The information, materials,
documents or instructions and
the times by, or periods within
which they are to be given to
the Contractor
(clause 32)

Documents or instructions
1

Times/Periods

[to be inserted]

2
3
4
5

28

Not used

L\313359670.5
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29(a)

Liquidated damages, rate
(subclause 34.7)

Refer to Separable Portions Annexure

29(b)

Liquidated damages,
maximum payable
(subclause 34.7)

[to be inserted]% of the contract sum

30

Not used

31

Other compensable causes
(paragraph (b) of clause 1
and subclause 34.9)

[to be inserted]

32

Defects rectification period
(clause 35)

13 months

33

Not used

34

Not used

35

Interest rate on overdue
payments
(subclause 37.5)

% per annum
If nothing stated, 18% per annum

36

Not used

36A

Break fee
(subclause 40.2(d))

[to be inserted]

37

Liability cap
(subclause 44.1(a))

[to be inserted]

L\313359670.5
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Separable Portions Annexure

Separable portion
(clause 1)

No. 1

Description of Separable
Portion
(clause 1)

[to be inserted]

Date for Practical
Completion
(clause 1)

[to be inserted]

Liquidated damages, rate
(clause 34.7)

[to be inserted]

Separable portion
(clause 1)

No. 2

Description of Separable
Portion
(clause 1)

[to be inserted]

Date for Practical
Completion
(clause 1)

[to be inserted]

Liquidated damages, rate
(clause 34.7)

[to be inserted]

Separable portion
(clause 1)

No. 3

Description of Separable
Portion
(clause 1)

[to be inserted]

Date for Practical
Completion
(clause 1)

[to be inserted]

Liquidated damages, rate
(clause 34.7)

[to be inserted]
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Standards Australia
Standards Australia is an independent company, limited by guarantee, which prepares and publishes most of the
voluntary technical and commercial standards used in Australia. These standards are developed through an
open process of consultant and consensus, in which all interested parties are invited to participate. Through a
Memorandum of Understanding with the Commonwealth government, Standards Australia is recognized as
Australia's peak national standards body.

For further information on Standards Australia visit us at

www.standards.org.au.

Australian Standards
Australian Standards are prepared by committees of experts from industry, governments, consumers and other
relevant sectors. The requirements or recommendations contained in published Standards are a consensus of
the views of representative interests and also take account of comments received from other sources. They
reflect the latest scientific and industry experience. Australian Standards are kept under continuous review after
publication and are updated regularly to take account of changing technology.

International Involvement
Standards Australia is responsible for ensuring that the Australian viewpoint is considered in the formulation of
international Standards and that the latest international experience is incorporated in national Standards. This
role is vital in assisting local industry to compete in international markets.

Standards Australia represents

Australia at both ISO (The International Organization for Standardization) and the International Electrotechnical
Commission (IEC).

Electronic Standards
All Australian Standards are available in electronic editions, either downloaded individually from our web site, or
via On-Line and DVD subscription services. For more information phone 1300 65 46 46 or visit Standards Web
Shop at www.standards.com.au.
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